
 
MINUTES OF THE MEETING OF THE 

BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT/UNION SANITARY DISTRICT FINANCING 

AUTHORITY 
August 9, 2021 

 
Consistent with Executive Orders No. N-08-21 from the Executive Department of the State 

of California, and Alameda County Health Officer Order No. 21-01a, the Monday,          
August 9, 2021, Regular Board Meeting was not physically open to the public and all 

Board Members teleconferenced into the meeting.  To maximize public safety while still 
maintaining transparency and public access, members of the public were able to observe 

the Board Meeting and provide public comment by sending comments to the  
Board Clerk. 

 
 

CALL TO ORDER 
 
President Kite called the meeting to order at 4:00 p.m.  The regular meeting time was 
modified due to the COVID-19 emergency. 
 
SALUTE TO THE FLAG 
 
ROLL CALL 
 
PRESENT: Pat Kite, President 

Anjali Lathi, Vice President  
Manny Fernandez, Secretary 
Jennifer Toy, Director 

  Tom Handley, Director 
 
STAFF: Paul Eldredge, General Manager/District Engineer 

Karen Murphy, District Counsel  
  Mark Carlson, Business Services Manager/CFO 

Sami Ghossain, Technical Services Manager 
Armando Lopez, Treatment and Disposal Services Manager 
James Schofield, Collection Services Manager 
Robert Simonich, Fabrication, Maintenance, and Construction Manager 
Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager 
Jose Rodrigues, Collection Services Coach 
Shawn Nesgis, Collection Services Coach 
Rollie Arbolante, Customer Service Coach 
Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 

 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT BOARD MEETING OF 

JULY 26, 2021 
 
It was moved by Vice President Lathi, seconded by Director Toy, to Approve the Minutes 
of the Board Meeting of July 26, 2021.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
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ABSTAIN: None 
ABSENT: None 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 

MEETING OF JULY 28, 2021 
 
It was moved by Director Handley, seconded by Director Toy, to Approve the Minutes of 
the Special Board Meeting of July 28, 2021.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: None 
 
WRITTEN COMMUNICATIONS 
There were no written communications. 
 
PUBLIC COMMENT 
There was no public comment. 
 
AUTHORIZE THE GENERAL MANAGER TO EXECUTE THE SECOND AMENDMENT 
TO THE TEMPORARY SEWER SIPHON AGREEMENT WITH LENNAR HOMES OF 
CALIFORNIA FOR THE GATEWAY STATION WEST, BRIDGEWAY DEVELOPMENT 
IN THE CITY OF NEWARK 
 
This item was reviewed by the Legal/Community Affairs Committee.  Customer Service 
Coach Arbolante stated the District, in order to accommodate Lennar’s Bridgeway project, 
executed an agreement in July 2020 to allow Lennar to construct a temporary sewer 
siphon under the existing force mains until the Twin Force Main Relocation Project 
construction was completed.  The temporary siphon has been in service since November 
2020.  While the agreement was set to expire in June 2021, construction of the Twin 
Force Main Relocation Project was delayed and a First Amendment to the Agreement 
extended the term to August 15, 2021.  The proposed Second Amendment to the 
Agreement will extend the term to December 30, 2022, and will require Lennar to 
reimburse the District for additional administrative costs.  Staff recommended the Board 
consider approval and authorize the General Manager to execute the Second 
Amendment to the Temporary Sewer Siphon Connection Agreement between the District 
and Lennar Homes of California for the Gateway Station West, Bridgeway Development 
in the City of Newark. 
 
It was moved by Secretary Fernandez, seconded by Director Handley, to Authorize the 
General Manager to Execute the Second Amendment to the Temporary Sewer Siphon 
Connection Agreement Between the District and Lennar Homes of California for the 
Gateway Station West, Bridgeway Development in the City of Newark.  Motion carried 
with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
ABSTAIN: None 
ABSENT: None 
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CONSIDER A RESOLUTION TO ACCEPT THE CONSTRUCTION OF THE PRIMARY 
DIGESTER NO. 2 REHABILITATION PROJECT FROM KIEWIT INFRASTRUCTURE 
WEST COMPANY 
 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Ghossain stated staff issued the Notice to Proceed to Kiewit 
Infrastructure West Company on January 6, 2020, and the project was scheduled to be 
completed October 1, 2020.  Project completion was delayed due to factors described in 
detail in the Board meeting packet, the substantial completion date was changed to      
June 7, 2021.  Staff recommended the Board consider a resolution to accept construction 
of the Primary Digester No. 2 Rehabilitation Project from Kiewit Infrastructure West 
Company and authorize recordation of a Notice of Completion. 
 
It was moved by Director Handley, seconded by Vice President Lathi, to Adopt Resolution 
No. 2933 to Accept Construction of the Primary Digester No. 2 Rehabilitation Project 
Located in the City of Union City, California from Kiewit Infrastructure West Company.  
Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
ABSTAIN: None 
ABSENT: None 
 
#### 
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RESOLUTION NO. 2933 
 

ACCEPT CONSTRUCTION OF THE  
PRIMARY DIGESTER NO. 2 REHABILITATION PROJECT  

LOCATED IN THE CITY OF UNION CITY, CALIFORNIA  
FROM KIEWIT INFRASTRUCTURE WEST COMPANY 

 
 RESOLVED, by the Board of Directors of the UNION SANITARY DISTRICT 
that it hereby accepts the Primary Digester No. 2 Rehabilitation Project from Kiewit 
Infrastructure West Company, effective August 9, 2021.   
 
 FURTHER RESOLVED: That the Board of Directors of the UNION 
SANITARY DISTRICT authorize the General Manager/District Engineer, or his 
designee, to execute and record a “Notice of Completion” for the Project. 
 
 
 
 On motion duly made and seconded, this resolution was adopted by the 
following vote on August 9, 2021 
 
 AYES: Fernandez, Handley, Kite, Lathi, Toy 
 
 NOES: None 
 
 ABSENT: None 
 
 ABSTAIN: None 
 
 
   
 PAT KITE 
 President, Board of Directors 
 Union Sanitary District  
 
 
Attest: 
 
 
 
  
MANNY FERNANDEZ 
Secretary, Board of Directors 
Union Sanitary District 
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INFORMATION ITEMS: 
 
Value Engineering Review Update for the Enhanced Treatment and Site Upgrade 
(ETSU) Phase 1A Project  
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Ghossain stated when the Board authorized execution of an 
agreement and Task Order No. 1 with Psomas for value engineering, constructability 
review, and construction management services for the ETSU Phase 1A Project the Board 
requested staff present the results of the Value Engineering (VE) Review.  The purpose 
of the VE Review is to independently evaluate cost effectiveness of equipment and 
material layouts and types included in the design to determine what cost savings may be 
possible considering both construction and lifecycle costs.  A comprehensive summary 
of VE concepts considered during review of the Phase 1A Aeration Basin Modifications 
and Campus Building projects was included in the Board meeting packet.  The total cost 
of the VE review by the Psomas team was approximately $80,000 and estimated 
construction cost savings are projected to be approximately $1.95 million. 
 
COVID-19 Update 
General Manager Eldredge provided an update regarding COVID-19 impacts on District 
operations and coordination efforts.  
 
Check Register 
Staff responded to Boardmember questions regarding the check register. 
 
 
COMMITTEE MEETING REPORTS: 
The Legal/Community Affairs and Engineering and Information Technology Committees 
met.   
 
 
GENERAL MANAGER’S REPORT: 

 General Manager Eldredge and Business Services Manager/CFO Carlson 
presented information regarding the District’s Fiscal Model during a Sustainable 
Financial Management Planning for Water Utilities virtual event hosted by the 
United Stated Environmental Protection Agency. 

 The District’s Bond sale was accomplished last week, and staff were pleased with 
the 2.02% interest rate. 

 Oro Loma Sanitary District will be celebrating its 110th anniversary in August 2021, 
USD staff will post a congratulatory message on social media. 

 
 
OTHER BUSINESS: 
There was no other business. 
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ADJOURNMENT: 
The meeting was adjourned at 4:34 p.m. to the next Board Meeting to be held virtually on 
Monday, August 23, 2021, at 4:00 p.m. 
 
SUBMITTED:     ATTEST: 
 
 
________________________   _________________________ 
REGINA McEVOY     MANNY FERNANDEZ 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
________________________ 
PAT KITE 
PRESIDENT    

 
Adopted this 23rd day of August 2021 
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