
 

 
 
 
 

BOARD MEETING AGENDA 
Monday, August 25, 2014 

Regular Meeting - 7:00 P.M. 
 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
 
Officers 
Richard B. Currie 
General Manager/ 
District Engineer 
 
David M. O’Hara 
Attorney 
 

1. Call to Order. 
 

 
2. Pledge of Allegiance. 

  
 
3. Roll Call. 

 
 
Motion 4. Approval of the Minutes of the Regular Meeting of August 11, 2014. 

 
 
Information 5. Quarterly Balanced Scorecard Period Ending June 30, 2014 (to be reviewed by 

the Budget & Finance Committee) 
a. Districtwide Balanced Scorecard Measures 
b. Business Services Balanced Scorecard 
c. General Manager’s Monthly Operations and Investment Report 
 

 
6. Written Communications. 

 
 
7. Oral Communications. 
 

The public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be 
received at the Union Sanitary District office at least one working day prior to the meeting).  This portion of the agenda is where a member of the 
public may address and ask questions of the Board relating to any matter within the Board’s jurisdiction that is not on the agenda.  If the subject relates to 
an agenda item, the speaker should address the Board at the time the item is considered.  Oral comments are limited to three minutes per individuals, with 
a maximum of 30 minutes per subject.  Speaker’s cards will be available in the Boardroom and are to be completed prior to discussion. 

 
 
Motion 8. Amend Purchasing Policy No. 2755 (to be reviewed by the Budget & Finance 

Committee). 
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Motion 9. Approving the New Position of Asset Manager (to be reviewed by the 
Personnel Committee). 
 

 
Motion 10. Resolution No. ____, Accepting the Construction of the Newark Backyard 

Sanitary Sewer Relocation Project, Phase I from Ranger Pipelines, Inc., and 
Authorizing the Attorney for the District to Record a Notice of Completion (to 
be reviewed by the Construction Committee). 
 

 
Motion 11. Authorizing the General Manager to Execute an Agreement and Task Order 

No. 1 with West Yost Associates for Providing Design Services for the 
Alvarado-Niles Road Sanitary Sewer Rehabilitation Project (to be reviewed by 
the Construction Committee). 
 

 
Information 12.    Information Items: 

a. Check Register. 
b. Report on the EBDA Commission Meeting of August 14, 2014. 
c. Certificate of Achievement for Excellence in Financial Reporting (to be 

reviewed by the Budget & Finance Committee). 
d. NACWA Platinum Award for Calendar Year 2013 (to be reviewed by the 

Legal/Community Affairs Committee). 
e. Annual Reporting of Expense Reimbursements Over $100 (to be reviewed 

by the Budget & Finance Committee). 
f. PG&E Net Metering Annual True Up (to be reviewed by the Budget & 

Finance Committee). 
g. Status of Priority 1 CIP Projects at the end of the Fourth Quarter of FY14 

(to be reviewed by the Construction Committee). 
h. Fourth Quarterly Report on Capital Improvement Program for FY14 (to be 

reviewed by the Construction Committee). 
i. Hayward Marsh Rehabilitation Options Study Project – Status Report (to 

be reviewed by the Legal/Community Affairs Committee). 
 

 
Information  13. Committee Meeting Reports. (No Board action is taken at Committee meetings):  

a. Legal/Community Affairs Committee – scheduled for Tuesday, 8/19/14 at 
5:00 p.m. 

b. Construction Committee – scheduled for Wednesday, 8/20/14 at 8:45 a.m. 
c. Budget & Finance Committee Meeting – scheduled for Wednesday, 

8/20/14 at 9:30 a.m. 
d. Personnel Committee – scheduled for Friday, 8/22/14 at 4:30 p.m. 
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Information  14.  General Manager’s Report. (Information on recent issues of interest to the Board). 

 
 

Information       15.   Other Business: 
a. Comments and questions. Directors can share information relating to District 

business and are welcome to request information from staff. 
b. Scheduling matters for future consideration. 
 

 
 
16. Adjournment - The Board will adjourn to the next Regular Meeting in the 

Boardroom on Monday, September 8, 2014 at 7:00 p.m. 
 
 

The Public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received at the 
Union Sanitary District at least one working day prior to the meeting). 
 
If the subject relates to an agenda item, the speaker should address the Board at the time the item is considered.  If the subject is within the Board’s jurisdiction but 
not on the agenda, the speaker will be heard at the time “Oral Communications” is calendared.  Oral comments are limited to three minutes per individual, with a 
maximum of 30 minutes per subject.  Speaker’s cards will be available in the Boardroom and are to be completed prior to discussion of the agenda item. 

 
The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the meeting should contact the General Manager’s 
office at (510) 477-7503 at least 24 hours in advance of the meeting. 
 

THE PUBLIC IS INVITED TO ATTEND 
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NOTICE OF       All meetings will be held in 
COMMITTEE MEETING     the General Manager’s Office 
 

 
 
 

BOARD MEETING OF AUGUST 25, 2014 
 

         

Committee Membership: 
Budget and Finance Directors Anjali Lathi and Tom Handley (Alt. – Pat Kite) 
Construction Committee Directors Pat Kite and Jennifer Toy (Alt. – Manny Fernandez) 
Legal/Community Affairs Directors Pat Kite and Tom Handley (Alt. –Anjali Lathi) 
Legislative Committee Directors Manny Fernandez and Jennifer Toy (Alt–Tom Handley) 
Personnel Committee Directors Manny Fernandez and Anjali Lathi (Alt. – Jennifer Toy) 
Audit Committee Directors Manny Fernandez and Tom Handley (Alt. Jennifer Toy) 
 
 
Legal/Community Affairs Committee, Tuesday, August 19, 2014 at 5:00 p.m. 
 
12d. NACWA Platinum Award for Calendar Year 2013. 
 
12i. Hayward Marsh Rehabilitation Options Study Project – Status Report. 
 
 
Construction Committee, Wednesday, August 20, 2014 at 8:45 a.m. 
 
10. Resolution No. ____, Accepting the Construction of the Newark Backyard 

Sanitary Sewer Relocation Project, Phase I from Ranger Pipelines, Inc., and 
Authorizing the Attorney for the District to Record a Notice of Completion. 

 
11. Authorizing the General Manager to Execute an Agreement and Task Order No. 1 

with West Yost Associates for Providing Design Services for the Alvarado-Niles 
Road Sanitary Sewer Rehabilitation Project. 

 
12g. Status of Priority 1 CIP Projects at the end of the Fourth Quarter of FY14. 
 
12h. Fourth Quarterly Report on Capital Improvement Program for FY14. 
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Budget & Finance Committee, Wednesday, August 20, 2014 at 9:30 a.m. 
 
5. Quarterly Balanced Scorecard Period Ending June 30, 2014 

a. Districtwide Balanced Scorecard Measures 
b. Business Services Balanced Scorecard 
c. General Manager’s Monthly Operations and Investment Report 

 
8. Amend Purchasing Policy No. 2755. 
 
12c.  Certificate of Achievement for Excellence in Financial Reporting. 
 
12e. Annual Reporting of Expense Reimbursements Over $100. 
 
12f. PG&E Net Metering Annual True Up. 
 
 
Personnel Committee, Friday, August 22, 2014 at 4:30 p.m. 
 
9. Approving the New Position of Asset Manager. 
 
 
 
 

Committee meetings may include teleconference participation by one or more Directors. 
(Gov. Code Section 11123) 

Committee Meetings are open to the public. Only written comments will be considered. No action will be taken. 
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MINUTES OF THE MEETING OF THE 
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

August 11, 2014 
 
 

CALL TO ORDER 
 

President Fernandez called the meeting to order at 7:00 p.m. 
 

PLEDGE OF ALLEGIANCE 
 
ROLL CALL 
 
PRESENT: Manny Fernandez, President 
  Tom Handley, Secretary 
  Pat Kite, Director 

Anjali Lathi, Director 
 

ABSENT: Jennifer Toy, Vice President 
 

STAFF: Richard Currie, General Manager/District Engineer 
Paul Eldredge, Newly Hired General Manager 
Richard Cortes, Business Services Manager 

  Andy Morrison, Collection Services Manager 
  Dave Livingston, Treatment & Disposal Services Manager 
  Sami Ghossain, Technical Services Manager 
  Robert Simonich, FMC Manager 
  Michelle Powell, Communications Coordinator 
  Mohammad Ghoury, Engineering Tech II  
  Tim Teale, Painter 
  David O’Hara, Legal Counsel 
  Carol Rice, Assistant to the General Manager/Board Secretary 
 
APPROVAL OF THE MINUTES OF JULY 28, 2014. 
 
On a motion made by Director Kite and seconded by Director Lathi, the minutes of the 
Board of Directors’ Meeting of July 28, 2014 were unanimously approved (Director Toy 
was absent). 
 
WRITTEN COMMUNICATIONS. 
 
The Board received the following:  A letter from the Laborers’ International Union of 
North America and a notice regarding the 2014 Union City State of the City Luncheon 
scheduled for September 30, 2014. 
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ORAL COMMUNICATIONS.  
 
There were no oral communications. 
 
AUTHORIZING THE GENERAL MANAGER TO EXECUTE AN AGREEMENT AND 
TASK ORDER NO. 1 WITH RMC WATER AND ENVIRONMENT FOR THE 
ALVARADO WASTEWATER TREATMENT PLANT SITE USE STUDY. 
 
The Construction Committee reviewed this item. Sami Ghossain stated that over the 
next ten years, the District has planned the construction of several process, electrical, 
maintenance, storage, and green-energy facilities.  In addition, staff anticipates that 
future environmental regulations will reduce the ammonia discharge limits in the 
Wastewater Treatment Plants (WWTP) final effluent that will require new process 
facilities. 
 
Prior to proceeding with the design of these facilities, staff deemed it important to 
evaluate and properly plan for the long-term site layout of the WWTP.  On June 24, 
2014, staff selected RMC Water and Environment because of their experience working 
on similar studies for other wastewater utilities.  The purpose of the Project is to 
develop the most logical site use plan that integrates both the District’s existing and 
planned facilities.  The study includes the following:  assessing the layout of the 
WWTP’s existing facilities; evaluating the necessary land area needs and land areas 
available for planned facilities; coordinating the implementation of new facilities along 
with the findings from other USD studies; and proposing site use layouts that are 
beneficial to both the District’s operational and maintenance needs. 
 
On a motion made by Director Kite and seconded by Director Handley, the Board 
unanimously authorized the General Manager to execute an Agreement and Task 
Order No. 1 with RMC Water and Environment for the Alvarado Wastewater Treatment 
Plant Site Use Study in the amount of $199,681 (Director Toy was absent). 
 
AUTHORIZING THE GENERAL MANAGER TO EXECUTE TASK ORDER NO. 2 
WITH RMC WATER AND ENVIRONMENT FOR THE IRVINGTON BASIN SEWER 
MASTER PLAN UPDATE. 
 
The Construction Committee reviewed this item. Sami Ghossain stated that the goal of 
the sewer master plan is to develop a long-term capital improvement program for the 
Irvington Basin that will provide for adequate hydraulic capacity in the sewer system 
and address maintenance and structural problems in sewers within the basin.  The first 
Irvington Basin Sewer Master Plan was completed in 1995, followed by an update in 
2004.  An Agreement and Task Order No. 1 with RMC was signed on July 1, 2013 to 
provide for a condition assessment of the Irvington basin sewers.  Work under this Task 
Order will focus on the capacity assessment of the Irvington basin’s sewer system. 
 

Page 7 of 180



On a motion made by Director Kite and seconded by Director Lathi, the Board 
unanimously authorized the General Manager to execute Task Order No. 2 with RMC 
Water and Environment for the Irvington Basin Sewer Master Plan update in the 
amount of $231,410 (Director Toy was absent). 
 
INFORMATION ITEMS: 
 
Check Register.  All questions were answered to the Board’s satisfaction. 
 
Employee Turnover Rate for FY14.  The Personnel Committee reviewed this item.  
Rich Currie reported that the District’s turnover rate for FY14 was higher this year at 
9.2% (compared to 7.7% last year).  Twelve employees left this year while 10 
employees left last year.  The biggest reasons employees left was for retirement, with 
seven of the 12 employees retiring.  Of the remaining separated employees, one left to 
return to school, one left for a promotion at another public agency, and three for other 
reasons. The percentage of employees leaving for non-retirement reasons was 3.8%.  
The Executive Team will continue to monitor turnover and discuss exit interview 
comments with Human Resources. 
 
Future Newsletter Options and Costs.  The Legal/Community Affairs Committee 
reviewed this item.  Rich Currie noted as the result of a recent Board workshop, staff 
was asked to look at other less costly options mailed twice per year as alternatives to 
the four-page newsletter that is typically sent to USD service area residents annually.  
Last fall the cost to mail the Newsletter was $32,000.  The price for various size 
mailings ranged from $50,000 to $60,000 for two.  Michelle Powell discussed the 
various options with the Board and showed samples of different size mailers. She 
suggested the possibility of taking out a full-page newspaper ad in The Argus and Tri-
City Voice for additional coverage.  She also noted that in talks with ACWD about the 
possibility of sharing space in their newsletter, they indicate they have space for no 
more than 200 words from USD.  The suggested topics for the spring newsletter 
include: an Open House event in the spring; the new website revision; the NACWA 
Platinum award; a message from the new General Manager; and tips for helping the 
environment. The Board agreed we should not have a fall newsletter because of the 
large volume of election-related mail.  
 
Report from the Regional Water Board on Sanitary Sewer Overflows.  The 
Legal/Community Affairs Committee reviewed this item.  Rich Currie reported that the 
Regional Water Quality Control Board staff presented a report to their Board of 
Directors summarizing improvements made since the implementation of the Statewide 
General Waste Discharge Requirements for Sanitary Sewer Systems (WDR).  The 
report focuses on the reduction in number and volume of Sanitary Sewer Overflows 
(SSOs) in the Bay Area.  He stated that spill rates are down in the Bay Area due to the 
drought.  The SSO rate for large systems in the SF Bay Region is 4.5; USD is at 0.4 per 
100 miles of pipe and continues to be extremely low.  The largest cause of SSO’s in the 
region is roots and the largest cause of SSO’s at USD is grease.  The District’s 
compliance rate has been 100%, versus 82% in the SF Bay Region. 
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On behalf of the Board of Directors, Director Handley asked Collection Services 
Manager Andy Morrison to thank his group for doing an outstanding job.  
 
Schedule of Board Workshops/Special Meetings through October 2014.  Rich 
Currie pointed out that the time for the USD Forcemain Alignment workshop, scheduled 
for August 18, 2014, has been confirmed for 4:00 p.m.  The Board accepted the 
workshop schedule. 
 
COMMITTEE MEETING REPORTS: 
 
The Legal/Community Affairs Committee, Construction Committee, and Personnel 
Committees met. 
 
GENERAL MANAGER’S REPORT: 
Rich Currie reported the following: 

• Today is officially Paul Eldredge’s first day of work at USD as the new General 
Manager. 

• There was an interesting meeting with Alameda County Water District and their 
consultant, RMC, about a study they are doing on alternate water sources.  They 
are interested in exploring various recycled water projects, and this will be a 
topic of discussion at the joint meeting on September 25. 2014.  

• The District received a public records request to obtain the email address for all 
District employees.  We checked with our attorney regarding whether the request 
was legal and were informed we must provide the email addresses.   

• Hiring interviews are taking place this week for Plant Operator III and Plant 
Operator III Trainee. 

• The Board and staff received letters from a couple of labor unions about our 
Thickener Control Building project being done by GSE Construction.  GSE uses 
laborers for some of the carpentry work and, as required by law, they must pay 
carpenters wages.  The carpenters union is unhappy and is picketing a number 
of jobs in Alameda County, and they may picket other jobs GSE is working on.  
This was a topic of discussion at the JLMC meeting. Mohammad Ghoury 
contacted SEIU to inquire about their position on the matter should they picket; 
SEIU does not endorse the picket. 

• The Upper Hetch Hetchy Project has started. 
• A new industry in Fremont, Mission Linen, a commercial laundry, has submitted 

an application for a permit.  This is a large industry with discharge between 
75,000 to 120,000 gallons per day. 

• The Cogeneration Project started up the new gas conditioning system today. 
• An RFP was issued last week for quotes to revise the District’s external website. 
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OTHER BUSINESS: 
 
Director Kite indicated she recently saw ACWD Board member John Weed. He inquired 
about the new general manager and his engineering background.  Director Handley 
also ran into Mr. Weed who also asked him questions about the new general manager. 
 
ADJOURNMENT: 
 
The meeting was adjourned at 7:51 p.m. to a Board Workshop on the USD Forcemain 
Alignment in the Boardroom on Monday, August 18, 2014 at 4:00 p.m. 
 
The Board will then adjourn to the next Regular Meeting in the Boardroom on Monday, 
August 25, 2014 at 7:00 p.m. 
 
 
SUBMITTED:     ATTEST: 
 
 
_________________________   __________________________ 
CAROL RICE     TOM HANDLEY 
SECRETARY TO THE BOARD   SECRETARY 
 
 
 
APPROVED: 
 
 
__________________________ 
MANNY FERNANDEZ 
PRESIDENT 
 
 
 
 
 
 

Adopted this 25th day of August, 2014 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
Officers 
Richard B. Currie 
General Manager 
District Engineer 
 
David M. O’Hara 
Attorney 

 
Date:  August 25, 2014 
 
To: Board of Directors – Union Sanitary District  

  
From: Richard B. Currie, General Manager/District Engineer 
 Laurie Brenner, Organizational Performance Program Manager 
 
Subject:  Agenda Item No. 5a –Meeting of August 25, 2014 
 JULY MONTHLY OPERATIONS REPORT 

DISTRICT-WIDE BALANCED SCORECARD MEASURES 
 

 
Recommendation: 
Information only 
 
 
Background: 
The 2014 USD Strategic Performance Report is attached. The Report 
summarizes the District’s progress meeting operational and safety objectives 
and targets for the fiscal year 2013-14. 
 
Staff will be present to answer questions regarding the Strategic Performance 
Report and the District’s balanced scorecard objectives, measures and results. 
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August 15, 2014 
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USD FY14 Strategic Performance Report 

This report summarizes the performance of the District in the areas of safety and operational excellence 
for fiscal year 2013-2014. 

During strategic planning, the Executive Team agrees on District-wide objectives and measures in the 
areas of customer service, financial performance, internal business processes, employee growth & 
development and safety. Objectives, measures and targets are reviewed and updated annually.  

The balanced scorecard is reviewed and discussed by the Executive Team quarterly, and continues to be 
a valuable tool to monitor the District’s progress implementing the strategic plan. The District-level 
operational and safety scorecards, along with the team scorecards, measure our success in serving our 
customers’ needs; being good stewards of the environment and the public’s money; doing our jobs 
safely, effectively and efficiently; and ensuring employee growth and development. 
 

Operational Excellence Strategy 
 

The District did not meet  all targets on the Operational Excellence Scorecard in FY14. There were some 
uncharacteristic misses on a few performance measures during the year, including 12 complaints 
indicating adverse impacts on customers (against a target of 10 or less).  There was a single category 1  
sanitary sewer overflow; however, it is important to note that the categorical definition changed after 
the event had occurred (in September 2013), and under the new criteria, the event would have been 
classified as a category 2 event.   There were no critical asset failures with impacts during FY 14, and all 
financial targets were met. Neither training milestones nor number of competency assessments targets 
were met in FY 14 and the number of capital improvement project milestones met versus completed fell 
short at  9, against a target of 11.  

Corrective and preventive actions were developed and implemented as necessary and lessons learned 
from each missed target were discussed to prevent recurrence where possible in all affected teams. 

Customer Objectives and Measures 
Customer objectives focus on customer service and stewardship of public assets and the environment. 

 
 Service: Provide reliable high quality service; be prepared 

for emergencies 
Measures: 
-Response time to customer calls for service 
-Customer Newsletter survey results 
-Adverse impacts USD activities have on external 
customers 
-Emergency drills or exercises  
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USD FY 14 Strategic Performance Report 

Calls for Service: 
Responding to service calls from customers requires coordination between three teams: Customer 
Service, which takes the initial call and routes it to the proper staff person, the Maintenance-TV Team, 
which contacts the customer and takes appropriate action to resolve the problem, and the Total 
Productive Operations Team, which handles after-hour and weekend calls. The target to respond to a call, 
by either arriving on site or resolving the problem by phone, is 95% within one hour. In FY 14, District staff 
responded to 97.1% of all calls within one hour, with an average response time of fewer than 42 minutes, 
while handling over 300 service call outs.  

Customer Satisfaction: 
The FY 14  newsletter survey site was closed on November 24, 2013.   Two hundred and fifty eight 
customers responded to the electronic survey and gave feedback. Customers were asked to rate USD in 
the following areas: 

-Environmental stewardship: Now that you know more about how we protect the 
environment, please tell us how you think we are doing. 
-Awareness: Had you heard of Union Sanitary District before receiving the newsletter? 
-Service: If you have ever contacted USD for any service, what level of service do you feel we 
provided? 

68% of those responding indicated they had 
heard of USD before receiving the newsletter. 
This is slightly higher than last year, yet not at 
the target of 75%.  Satisfaction with 
environmental protection and service was very 
high, with 99% of respondents rating USD’s level 
of environmental protection as good or 
excellent, and 95% of respondents rating our 
service as good or excellent. Both service ratings 
indicated a higher level of satisfaction with USD 
service than the prior year. 

Adverse Impacts on Customers: 
The total number of customer adverse impacts 
exceeded the target of <10. Twelve adverse 
impacts were reported in FY 14; including 6 plant 
odor complaints (5 from one individual), 1 CS odor 
complaint, 3 new claims, 1 fee complaint and 1 
complaint about transparency. 
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USD FY 14 Strategic Performance Report 

Emergency Preparedness: 
The goal for FY 14 was to participate in three emergency preparedness drills, exercises or events; and 
that goal was achieved.  The three events held included By Pass Pumping Training, Alameda County 
Energy Table Top Exercise and  Business Services Emergency Operations Center (EOC) drill(s)- which were 
 run concurrently in the Organizational Support, Financial Support and Materials Management teams  
with excellent results. 
 
Stewardship: Demonstrate responsible stewardship of District assets and the environment 

Measure:  
-Progress implementing the public outreach plan milestones: planned activities completed 

 
Annually, staff identifies specific events, activities and programs designed to educate public officials, 
potential employees, and the public about USD and our Mission. 98% of planned  outreach activities were 
completed in FY 14, as well as additional unplanned activities. See Attachment B for a complete list of 
outreach activities. 

Financial Objectives and Measures 

Financial objectives focus on responsible management of public funds.  

 Fiscal responsibility: Ensure funding 
for critical programs and projects, 
while maintaining comparable rates; 
accurately project and control costs 
 

Measures:  
-Regional projects with financial 
benefit-Operational expenditures, 
% of Board approved budget 

-Residential sewer service charge 
compared to surrounding areas 
 

 
Regional projects with financial benefit:  
The District seeks out opportunities to work with other agencies and organizations in ways that benefit the 
District. For FY 14, the goal was to participate in at least two regional projects with financial benefit. This 
goal was met through continued participation in the Bay Area Consortium of Water and Wastewater 
Education (BACWWE) operator training program, the Bay Area Chemical Consortium (BACC), and 
BAYWORK, a regional workforce development initiative focused on the water and wastewater industry.  
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USD FY 14 Strategic Performance Report 

Through accurate planning and attention to operational efficiency, the District provides a high level of 
service at a cost to residents significantly lower than in most surrounding service areas. During FY 14, the 
residential Sewer Service Charge was $338, at the 11.5th percentile compared to other SF Bay Area 
agencies, per our 1/24/14 survey. Operational expenses consistently come in slightly under the approved 
annual budget. In FY 14, expenditures were 95% (prelim- as of 8/4/14) of budget, within the target of 
95%-103%.  
 

 
* = Tertiary treatment methods employed 

Internal Process Objectives and Measures 

Internal process objectives focus on business processes critical to achieving the District’s mission. 

Efficiency: Optimize processes and use technology effectively 
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USD FY 14 Strategic Performance Report 

Projects and initiatives to increase efficiency can be found on the Operational Excellence Timeline 
(Appendix D) and on team and workgroup scorecards. For example, the current IT Master Plan initiatives 
will result in improved productivity, collaboration, customer service, and decision-making. 

Asset management: Manage and maintain assets and infrastructure 

Measures: 
-Critical asset failures 
-Annual asset renewal rate 
-Priority capital improvement projects, completed vs. planned 

Critical asset failures:  
The District experienced 
one critical asset failure 
without negative impacts 
during FY 14. The gear box 
on one of the pumps at 
primary effluent pump 
station #1 failed; however, 
there is redundancy in this 
equipment and the unit 
was repaired and placed 
back in service in just 7 
days. 

Asset Renewal:  
For FY 14, capital renewal and 
replacement expenditures increased 
to approximately 3.38% of our total 
asset value for the treatment plant 
and 0.40% for the collection system 
and pump stations. There is 
currently no target for this measure. 
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USD FY 14 Strategic Performance Report 

Priority Capital Improvement Program Projects (CIP) completed:  
The Executive Team designates certain CIP projects as Priority 1 projects each year. The number of 
planned Priority 1 CIP projects completed is a companion measure to percent asset renewal. Nine of the  
eleven CIP milestones designated as priority and targeted for completion in FY 14 were completed. The 
Co-gen project is in progress, but approximately 3 months behind schedule, primarily due to difficulty in 
coordinating critical activities with external entities, including PG& E. The Front Gate Modification project 
has been postponed and is targeted for completion in FY16 now. 

Environmental protection: Maintain our ability to meet current and future regulations; implement projects 
& programs that benefit the environment. 

Measures: 

-Adverse impacts on the environment, including Category 1 sanitary sewer overflows 
-Category 2 sanitary sewer overflows 
-Regional projects with environmental benefit 

 
Adverse impacts on the environment: In FY 14, 
there was one recordable incident of adverse 
impacts on the environment as a result of USD 
activities, namely a category 1 sanitary sewer 
overflow . This overflow was approximately 
1,900 gallons, which was captured and returned 
to the sewer. 
 
There were also 4 category 2/3 overflows 
recorded in FY 14.   

 
 

 

 
 
Regional projects with environmental benefit: As part of the strategic plan, the District seeks out 
opportunities to work with other agencies and organizations in ways that benefit the District. For FY 14, 
the goal was to participate in at least two regional projects with environmental benefit. In addition to a 
variety of regional pollution prevention and storm water activities managed by the Environmental 
Compliance Team, the District participated in a water conservation project with the Alameda County 
Water District. 
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USD FY 14 Strategic Performance Report 

Planning: Plan for long-term financial, project and staffing needs 

There are no measures for this objective. Progress planning and implementing strategic initiatives is 
tracked on the Operational Excellence Timeline. See Appendix D. 

Employee Growth & Development Objectives 

 Employee growth and development objectives focus on employee training and participation. 

Employees: Maintain a highly competent, flexible workforce 
 
Measures: 
-Employee Turnover Rate 
-Training modules completed/updated 
-Competency assessments completed 

 

Turnover:  The employee turnover rate in FY 
14 was 9.16%, up from previous years. The 
non-retirement turnover rate was 3.82%, also 
higher than in prior years. Twelve employees 
separated from the District last year, seven 
due to retirement.  
 
The increase in employee turnover was 
expected due to planned retirements. 
 
 
 

 
3 Deep and prior Long Term Staffing Task Force recommendations implemented will help to mitigate 
risks associated with loss of key personnel. 
 
Training modules:  
USD staff set goals for development of the training module program at the beginning of the year, which 
included updating of eleven modules, instruction of one full module, and creation of five assessment 
tools. The assessment tool target was met; however, the other targets fell short in FY 14.  Eight of eleven 
planned module updates were completed and only twenty-two of twenty-seven planned assessments 
(where employees demonstrate competency in a specific task or skill) were completed by Collection 
Services staff.  Plans to complete training milestones missed in FY14 and continue making progress in FY 
15 are being developed. 

0.0%
2.0%
4.0%
6.0%
8.0%

10.0%
12.0%
14.0%
16.0%

07 08 09 10 11 12 13 14

USD Employee Turnover 
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Labor Relations: Foster a collaborative employee-management relationship that encourages new ideas 
and continuous improvement 

Measures: 
-Non-management employees participating in District Committees and Taskforces 
-Non-management employees participating in the Alternate Compensation Program 
 

District employees are encouraged to contribute ideas for continuous improvement in a variety of ways. 
In addition to participating in the business of their work teams, employees have the opportunity to 
participate in standing committees and taskforces. During FY 14, 51% of non-management employees 
participated in at least one committee or taskforce, comparable to last year’s performance.  
 

 
The Alternate Compensation Program 
recognizes individual non-management 
employees and groups for efforts above and 
beyond their regular duties that result in 
benefits to the District, including completing 
process improvement projects or increasing 
professional certification. In FY 14, based on 
employee feedback, the program was revamped 
and criteria for awards were more clearly 
defined.  A multi-disciplinary Task Force was 
created to drive the process revision. A standing 
Committee comprised of classified staff from 

each Work group was assembled to review program submissions and to ensure that program criteria are 
followed in all applications. Team submissions have all been reviewed and the program is moving 
forward as planned. 
 
Due to the program revision, the chart reflecting performance has not been updated.  The FY 13 graph is 
left here for reference only. 

 
 
 

A complete report of operational performance is available in Appendix A.
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Safety Strategy 
The Executive Team works with the Environmental Health and Safety 
Program Manager (EHSPM) to implement the District’s safety strategy and 
reduce the number and severity of accidents and injuries. The 
effectiveness of the safety strategy is reviewed bi-monthly by the Executive 
Team and the EHSPM.  

The Safety Strategy is updated annually and communicated to all employees. As part of the strategy, 
District work teams identify hazards specific to their work and develop their own team safety strategies 
to increase awareness and improve work practices.  

A complete report of safety performance is available in Appendix C. 

Safety Objectives and Measures 

The District missed the targets on three measures  in safety performance in FY 14. The target of zero lost 
time accidents was not met, yet there was only one recorded incident stemming from a minor injury 
where medical attention was not sought immediately. There were no employees out on lost or limited 
duty time as of June 30, 2014.  The amount of time lost and the salary cost of lost-time associated with 
this accident were well below the targeted values.  In order to keep striving for additional improvements 
in the District safety record and associated measures, we continue to discuss near misses, debrief each 
accident and develop resolutions to help avoid recurrence in the future. Resolutions are shared with all 
teams.  The District safety strategy is carefully maintained and monitored for improvement 
opportunities, including monthly Safety Committee meetings, inspection of field work-sites by Coaches, 
best practices visits to other agencies and cycling inspection of District facilities. 

All teams annually review their work for potential hazards and identify a ways to minimize risks. These 
team “safety strategies” have been very effective at engaging employees and increasing employee 
ownership in the safety program. The Safety Recognition Program was re-evaluated by a joint union-
management taskforce during FY14 to assess its continued suitability and effectiveness.  This evaluation 
consisted of a full review of both individual and team recognition activities throughout the District.  As a 
result of this evaluation process, teams were charged with choosing and developing their own, group 
specific recognition activities.  All teams completed this exercise in FY 14. 

Accidents: Reduce the number of accidents and the impact on employees and the District 
 
Measures:  

-OSHA reportable accidents; total accidents with lost time 
-Average full-time equivalent lost time due to accidents; cost of lost time 
-Incidents of vehicle/equipment damage; cost of vehicle/equipment damage 
-CSRMA workers compensation experience modifier (X-Mod) 

9 
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X-Mod:   
In July 2014, the Workers Compensation 
Experience Modifier (X-Mod) increased to 
1.16, up from 0.95 from the previous year,  
not meeting the target of <1.0. The X-Mod is 
based on average performance during the 
prior three years. USD’s X-Mod has been less 
than 1.0 for 5 of the last 9 years. The 
increase this year is due to medical expenses 
resulting from prior year injuries. 

 
 
 

 
 

Accidents: 
There was only 1  lost-time injury  and no other 
injuries in FY 14. The target for lost-time injuries 
is 0 and the target for total reportable injuries is 
<4.  
 
There were 4 incidents of vehicle or equipment 
damage with total costs of $7,265, exceeding 
target. 
 
 
 
 
 
 
 
Lost Time: Total lost time, expressed as full-
time staff equivalent, decreased to 0.05 FTE in 
FY 13, achieving the target of <0.5. Limited 
duty time was also below target at 0 FTE. The 
cost of lost time and limited duty accidents 
both reached their lowest dollar values  in the 
last 5 years in  in FY 14. 
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Vehicle/Equipment damage:  
The target for instances of vehicle or equipment damage is two. During FY 14, there were 4 instances of 
equipment or vehicle damage, only one of which resulted in a claim against the District. One issue was a 
Labor only issue related to damage to the Headworks. Although relatively minor in nature, USD 
conducted investigations of all the incidents and counseled employees on proper driving habits and 
techniques. 
Hazards: Identify and correct poor practices and potential hazards; implement industry best practices 
 

Measures: 
-Management work site observations 
-Facility safety inspections; areas of concern resolved within 45 days 
-Agency best practice exchange events; best practices identified and adopted 

 
Management worksite observations: 
All coaches and workgroup managers 
periodically observe employees performing 
their jobs, give positive reinforcement of 
safe behaviors and identify areas for 
improvement. 323 separate worksite 
inspections were performed by the coaches  
or managers in FY 14. 
 

Facility Inspections:  
In FY 14, four internal safety site inspections 
were performed by the Environmental 

Health and Safety Program Manager (EHSPM) and members of the Safety Committee. After each 
inspection, the District planned how to address areas of concern and then tracked progress in order to 
ensure all concerns were addressed and corrected in a timely manner. An average of 92% of all areas of 
concern identified during site inspections were addressed within 45 days, exceeding the target of >90%.    
 

Best Practices: Identify and implement industry best practices 

Measures:  
-Number of best practices identified and implemented  

Since FY 10, District staff has participated in best practices exchanges with other agencies. In FY 14, 
District staff visited and reviewed collection systems practices at the Central Sanitation District and 
treatment plant operational practices at Central Marin Sanitation Agency.  Those visits did not result in 
any practical changes at the District; however, some resulting ideas may be explored further in FY 15. 

MTV, 41 Const, 27

Support, 9

TPO Day, 10

TPO Night, 
14

Mech, 
37E&S

, 32

R&S, 12

EC, 
29

CIP, 50

Customer, 
43

OST/FIST, 
11

IT, 4 MMT, 4

Coach Work Site Observations

Total  FY 14  =323
Target >266
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Employees: Communicate our commitment to safety; increase employee awareness; educate 
employees in safe work practices 

Measures: 
-Major safety training events offered; targeted employees receiving training 
-Messages on status of safety program and performance from the General Manager 
-Safety program reviews at the Joint Labor-Management Committee 
-Safety strategy reviews conducted by the Executive Team and the EHSPM 

 
Safety Training:  
In addition to team specific training completed as part of the teams’ safety strategies, seven major 
safety training events were offered during FY 14: Confined Space Entry, Fall Protection, Hazard 
Communication, CPR/FA, LOTO, Defensive Driving and Ergonomics. 91.8% of targeted employees 
received planned safety training in FY 14, exceeding the target of 90%. 

 
Communication:  
A key component of the safety strategy is keeping employees aware of and engaged in the efforts to 
improve our safety record. The General Manager communicates the District’s commitment to safety 
and the status of the safety strategy in a variety of ways, including District-wide meetings, visits to team 
meetings, recognition events and e-mail messages. The safety strategy is reviewed regularly by the 
Executive Team and the EHSPM. The safety scorecard is also reviewed quarterly by the District 
Executive Team and the Safety Committee. 
 

Objective Measure 
FY 14 
Total 

Target 

Communicate our commitment to 
safety 

Number of  communications on the status 
of safety program and performance by the 
GM 

6 >4 

Number of safety strategy reviews 
conducted by ET and EHSPM 

6 >6 
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Appendix A:  Operational Excellence Objectives and Measures 
 

Objectives Measures FY 14 Target FY 13 FY 12 Comments 

Stewardship: 
Demonstrate 
responsible 
stewardship of District 
assets and the 
environment 
 
 

Progress implementing 
outreach plan 
milestones 

98% >90% 98% 115%  

% Positive Responses 
on Newsletter Survey 

68% 
A >75% 
S >90% 
E >90% 

A 66% 
S 94% 
E 96% 

NA 
A= Awareness 
S= Service 
E= Environment 

95% 

99% 

Service: Provide 
reliable, high quality 
service 

Response time to calls 
for service: % under 1 
hour 

97.1% >95% 98% 97%  

# Total adverse impacts 
on customers 

12 <10 7 5  

Be prepared for 
emergencies # USD or local drills or 

debriefs 3 3 2 2  

Fiscal responsibility: 
Ensure funding for 
critical programs and 
projects, while 
maintaining 
comparable rates 
Accurately project and 
control costs 

Residential SSC 
compared to 
surrounding areas 

11.5th  <33rd 
percentile 12% 15th  

% Budget expended, 
ECB  

95% 
prelim 95-103% 97% 97% Prelim info as 

of 8/4/14 
% expended Priority 1 
Non-ECB 

84% 80-110% 95% 82% 

# regional 
projects/initiatives with 
financial benefit 

2 >2 3 2  

Asset Management: 
Manage and maintain  
assets and 
infrastructure 

# Critical asset failures 
wo negative impacts 

1 
 <2 0 2 

 
# critical asset failures 
with negative impacts 

0 0 0 0 

% asset renewal/year: 
Plant 

3.38% Track & 
Report 2.36% 2.9%  

% asset renewal/year: 
Collection System 

0.40% Track & 
Report 0.31% 0.48%  

Priority CIP Projects 
completed vs planned 

9 11 11 6 
 

 

  

13 
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Objectives Measures FY 14 Target FY 13 FY 12 Comments 

Efficiency: Optimize 
processes; Use 
technology 
effectively 

See Timeline and 
Team/Process 
scorecards 

  

 

  

Environmental 
protection: Maintain 
our ability to meet 
current and future 
regulations # adverse impacts on 

environment  1 0 0 1 

 
1 category 1 SSO; 
however, definition 
changed in 
September 2013- 
event would have 
been a category 2 
activity under the 
new criteria 

# regional 
projects/initiatives 
with environmental 
benefit 

2 
 >2 2 2  

Employees: Maintain 
a highly competent, 
flexible workforce 

Employee Turnover 
Rate 9.2% 

Track 
and 

report 
7.7% 5.3% 3.82% non-

retirement related 

% Planned training 
milestones competed               

66% 100% 155%   

Individual Training 
assessments 
completed (CS only) 

22 27 38 42   

Labor relations: 
Foster a 
collaborative 
employee-
management 
relationship that 
encourages new 
ideas and continuous 
improvement 

Ave % non-mgmt 
employees 
participating in District 
committees and 
taskforces 

51% 45-55% 52% 49%  

Total % non-mgmt 
employees 
participating in 
alternative 
compensation program 

NA > 60% 66% 50% 
 Program was being 
revised; will restart 
in FY15 

 
Green: Met or exceeded target  
 
Yellow: Did not meet target <10%- needs attention 
 
Red: Did not meet FY target by >10%- corrective action needed 
 

  

14 
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Appendix B: Public Relations/Outreach Activities 

Category FY 14 Activities 

USD website 

• Multiple page content updates 
• Newsletter contest information posted 
• FOG messaging 
• Project info updates 
• Award information (to District and from District) 

Press Releases, articles and 

 Ads 

• Newsletter published Oct. 2013 
• FOG articles published and shared with City and Chamber of 

Commerce contacts for publication 
• Press release on Newsletter contest winner  

Civic Outreach 
• Lion’s Club presentation in Q2 
• Fremont and Newark City Council presentations in Q3 
• Union City- City Council presentation in Q4 

Community Outreach 

 

• Newark Days 
• Earth Day events (two events) 
• Permitted Industries activities 

School Outreach 

• Outreach letters to teachers (Fremont, Newark and union 
City; including separate reminder letters to all) 

• Partnership with ACWD- letters to Science teachers 
• Laney College and Tri-Valley ROP program involvement 
• Newark High School 

Career Outreach/Fairs 

• Alameda County Science & Engineering Fair; USD Chemist 
served as a judge 

• Chabot College Engineering class- T & D Coaches conducted 
training 

• BAYWORKS and CWEA job fairs 

Business Outreach 

• Multiple Industrial Advisory Council Meetings 
• Certificate of Merit Presentations- May 7, 2014 
• Alameda County Green Business Outreach- 3 inspections  
• General Outreach- 2 events to American Licorice and Oatey 

Corp. 
• Informational flyers on various topics distributed to City Halls 

Charity Events 
• Back-to-School Drive 
• Thanksgiving Food Drive 
• SAVE Holiday Gift Drive (same activities as last year) 

  

15 
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Appendix C:  Safety Objectives and Measures 

Objectives Measures FY 14 Target FY 13 FY12 Comments 

Reduce the number 
of accidents 

# OSHA reportable 
accidents with lost days  
Other accidents 

1 0 

<4 

2 3 

1 

 

0 4 

Reduce the impact 
of accidents on 
employees and the 
District 

Ave FTE lost time 
Cost lost time  
 

0.21 <0.5 

<$44,623 

0.25 2.2   

$4,897 $19,611 $150,548 

Ave FTE limited duty 
Cost limited duty 
 

0.05 

$4,897 

<0.5 

<$22,312 

0.15 

$6,404 

1.62 

 

 
 

Total incidents of USD 
vehicle/equipment 
damage 
 

Cost of claims 
associated with 
vehicle/equipment 
damage 

4 

 

$7,265 

<2 

 

<$5,000 

2 

 

0 

5 

 

$55,596 

 

 

Workers Compensation 
Rate Modifier (X-Mod) 

1.16 <1.0 0.95 0.85 Applies to next 
year 

Identify and correct 
poor practices and 
potential hazards 

 

# Facility Safety 
Inspections 

4 4 4 4  

% of areas of concern 
identified during 
inspections resolved 
within 45 days 

92% >90% 

 

93% 63%  

# management work 
site observations  

323 >248 /yr 332 340  

Implement industry 
best practices 

# best practices 
identified and adopted 

0 >2 2 3 2 site visits made; 
however, no 
activities identified 
exceeding existing 
USD standard 
practices 

  

16 
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Objectives Measures FY 14 Target FY 13 FY 12 Comments 

Communicate our 
commitment to 
safety 

# GM communications 
on status of safety 
program and 
performance 

6 >4 7 4 District-wide meetings, 
recognition events, 
E-mail messages, team 
meeting visits 

# safety strategy 
reviews conducted by 
ET and EHSPM 

6 >6 6 6  

Increase employee 
awareness 
Educate employees 
in safe work 
practices 

# of major safety 
training events offered  
% of targeted 
employees trained 

7 >7 
 

>90% 

5 
 

97% 

6 
 

92% 

Confined Space Entry, Fall 
Protection, Hazard 
Communication, CPR/FA, 
LOTO, Defensive Driving, 
Ergonomics 

 
Green = Met or exceeded target 

Yellow = Did not meet annual target by < 10%; needs attention 

Red = Did not meet annual target by >10%; corrective action needed 

17 

 
Page 30 of 180



Operational Excellence Timeline
Jul 2013 Jan 2014 Jul 2014 Jan 2015 Jul 2015 Jan 2016

TS/CS

Business Services T&D

Executive Team

FMC

Collections System

Stewardship

Fiscal 
Responsibility

IT Disaster Plan Assessment

External Web Improvements

SSC Fee Study SSC Rate 
survey

SSC
survey

Seismic Assessment Evaluation
Phase I

NewsletterNewsletter

Jul 2016

Other Groups JLMC

Crisis 
Communication 

Plan

Irvington Basin Master Plan

Lateral Pilot

Hansen Replacement Project

Asset 
Mgmt

Plant-Pump Station Communications

CoGen Replacement Project Construction

Seismic Assessment Evaluation
Phase II

Emergency 
Coordinator Role

Service
Emergency 

Response

Evaluate ER/Haz
Mat Position

Publicize CoGen
Project

Newsletter

CS PM Schedule Review

Pipeline 
Assessment

PACP
Standard Pump/Lift Station Master Plan

Asset Mgr

Thickener Control Bldg Improvements

PCAP Program Update

Forcemain Condition Assessment

FMC Building Design

Commercial 
Business Outreach

As Built 
SLA 

TSCS/FMC/ 
TPO

PACP QA/QC
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Operational Excellence Timeline
Jul 2013 Jan 2014 Jul 2014 Jan 2015 Jul 2015 Jan 2016

Environmental
Prot

Lean Green TF (Determine future)

Ongoing: New 
regulations, 

regional group 
participation

Coordination of regulatory 
compliance

TS/CS

Business Services T&D

Executive Team

FMC

Collections System

Other Groups JLMC

Jul 2016

Wet Weather Flow Study- Marsh Alternatives

Marsh Ammonia 
Removal Pilot 

Long-term
Staffing

Study

Planning

Mobile Technology
Phase I

Efficiency

Mobile Technology
Phase II

Mobile Technology
Phase III

EC Mgmt System

CIP Mgmt System

Archive/Electronic 
Records Policy

Process 
Engineer

Storm water Diversion Study

CIP Project Check-in/Workload Assessment
December and February

Electronic Records 
Implementation/ Portal

Op/Data Mgmt System
T&D/IT/FMC

Recycled H2O 
Study 

(Eden Landing)

Marsh Permit Renewal 
Prep

Plant Ammonia removal 
Study/Pilot 

EBDA Permit 
Renewal Prep

Wet Weather 
Permit Renewal

Effluent Storage Project
Wet Weather Flow Management
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Operational Excellence Timeline
Jul 2013 Jan 2014 Jul 2014 Jan 2015 Jul 2015 Jan 2016 Jul 2016

EE 
Safety 
Survey

Coach Safety Observations

Safety

TS/CS

Business Services T&D

Executive Team

FMC

Collections System

Other Groups JLMC

SIT Inspections: 4x a year

Safety Recognition 
Taskforce

Team 
Safety 

Strategy 
Updates

SIT Inspections 4x/year SIT Inspections 4x/year

Coach Safety Observations Coach Safety Observations

Safety Summit-
Collection 

Services

Alt Comp Taskforce

BBQ BBQ

Employer of Choice

Long-term Staffing Recommendations
3-Deep Review

Sustaining Teams/Inter-Team 
Communication

Critical Skills/Processes Project GM Financial 
presentation

Ethics Training

Negotiations

Employees

GM/Leadership Transitions

Safety Strategy 
Review

Team 
Safety 

Strategy 
Updates

Regional Workforce 
Development

Negotiation Prep

EE 
Safety 
Survey

BBQ
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 Officers 
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 David M. O'Hara 
 Attorney 

   

  

 

5072 Benson Road 
Union City, CA  94587 

(510) 477-75000     FAX (510) 477-7501 
www.unionsanitary.com 

DATE: August 14, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 Rich Cortes, Business Services Work Group Manager 
  
SUBJECT: Agenda Item No. 5b  - Meeting of August 25, 2014 
 Information Item:  BALANCED SCORECARD REPORT FOR THE 

BUSINESS SERVICES WORKGROUP 
  
 
Recommendation: 
 
Information.   
 
Background: 
 
During the last fiscal year, the Board received reports from the Technical Services, 
Collection Services, Facilities Maintenance, and Treatment and Disposal Services 
Workgroups. The final report in this series is from the Business Services Work Group.  
 
The Business Services Work Group is comprised of four teams: Organizational Support 
Team (OST), Financial Internal Support Team (FIST), Materials Management Team 
(MMT), and the Information Technology Team (IT2). The common focus of all four 
teams is to provide district-wide services to assist operational teams in fulfilling their 
core functions. The first graphic is an organizational chart of the Business Services 
Work Group. The subsequent attached graphics present one or two key BSC measures 
from each team. Following these are the team’s entire score card.  
 
This fiscal year the Business Services Workgroup completed 3,171 days (8.68 years) 
without an injury.  
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Agenda Item No.  
Meeting of August 25, 2014 
Page 2 

Below is a short summary of each of the team’s functional areas: 
 
 
OST – This team provides services related to human resources, quality improvement, 
training and occupational health and safety. While the team incorporates a wide variety 
of functions, the team members have in common the delivery of services and 
consultation with all district staff. As such, a key performance measure is customer 
satisfaction with service levels.  
 
FIST – This team is responsible for financial accounting, which includes financial 
statements, investments, budgeting, payroll, benefits, accounts payable, and accounts 
receivable.  Their key measures are performance of the investment portfolio and timely 
processing of invoices. 
 
MMT – This team purchases material and services, manages inventory in the 
warehouse, and processes liability claims. Their key BSC measures are related to 
maintaining stock for inventory items and timely delivery of requested materials.   
 
IT – The Information Technology team maintains and replaces information 
infrastructure (desktops, switches, router, firewall, etc.) responds to help desk requests 
and manages IT Master Plan projects.   
 
Staff will be available at the committee and Board meeting to answer questions 
concerning team scorecards.   
 
 
 
 
 

Page 35 of 180



Business Services Work Group 

* Member of two teams. 

Michael Gill 
Todd Jacob 
Trieu Nguyen 
Rufus Tai 
Richard Scobee 

Organizational Support Team 

Virginia Holslag 
Debi Kull 
Jamie Rojo 
Maria Scott 
Jennifer Sio-Kwok* 
Sharon West 

Financial Internal Support Team 

Roz Fuller 
Paul Johnson 
Zeke Kull 
Kathy Martin 
Kim Truong 

 
  

Materials Management Team Information Technology Team 

Business Services Coach 
Kathy Destafney 

Workgroup Manager 
Rich Cortes 

23 

Judi Berzon 
Steve Bowman 
Laurie Brenner 
Mike Marzano 
Pat O’Neal 
Jennifer Sio-Kwok* 
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FY14 Balanced Scorecard
Team: Organizational Support Team

Report Date: June 30, 2014

Objectives Measures Target Comments/ Progress Toward Target FY 13 FY 12

Customer Perspective: Provide 
accurate, timely products, services and 
information specific to our customers’ 
needs.

% of service level 
commitments met 
(recruitments, EE relations, 
BSC)

100 % >95%
Recruitments:  14 responses, 86% exceeded expectations
BSC/SP: 51% exceeded (7 responses) 100% 100%

Provide OH&S Services:
Investigation, Inspection, Consultation
Including minimizing organizational risk

See Safety Scorecard

Provide HR services:
Recruitment, EE Relations, Labor 
Relations
Including minimizing organizational risk 

% of recruitments 
completed by the   agreed  
upon timelines

100 % 100% FMC Admin Specialist, Construction Inspector, TS ManagerCIP 
Coach, Technical Training PM, CIP Admin Specialist, Receptionist 100% 100%

% BSC Usefulness (from 
survey of Quality SPs and 
mgmt)

63 % >60% 8 responses NA 54%

% BSC Awareness
65 % >60% 9 responses NA 44%

Provide Training Services:
Development, Delivery, Assessment 

Employee  satisfaction with 
on-site training  4.1 >3.6 3.8 3.9

See Safety scorecard for: # safety 
training events delivered, % affected 
employees trained

See Safety Scorecard

See DW scorecard for: # TM completed, 
# assessments performed 

% TM assessments passed 
on the 1st attempt 100% 100% 100%

Internal Process Perspective:  
Use technology to manage information 
and improve processes 

# improvements 
implemented

>2 3 3

Financial perspective:          
Maintain team expenses within budget

% Team budget spent
79 % >100% 84 85

Employee Development: Maintain 
or enhance our professional expertise

Team training plan 
milestones met/qtr 100 % > 90% 100% 100

N/A

Provide OD Services:
Strategic Planning, BSC, Continuous 
Improvement, Team effectiveness

FY14 

N/A
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Financial & Internal Support Team 
Balanced Scorecard Report 

Reporting Period:  July 1, 2013 to June 30, 2014 
 

Mission statement:  We satisfy our internal and external customers with efficient processing of payroll and 
benefits, timely payment of vendors, coordinating budget and investment activities, ensuring fiscal and legal 
accountability, and supporting the District’s core functions. 

 
Percentage of Invoices Paid On Time 

 

 
                           

 
  
 
 

          Benchmark Investment Portfolio     

 
 

     

Objective:  
Ensure that 
invoices are 
paid in a 
timely 
manner. 
 

Comments: During three of the four quarters in FY14, the Accounting Technical Specialists met 
or exceeded our target of 95% for on-time payment of invoices. 

Objective:  
Maintain 
fiscal 
responsibility 
and monitor 
investment 
performance. 
 

Comments: The comparison between USD Yield, Local Agency Investment Fund (LAIF), and 
the Rolling Average Treasury is tracked to monitor USD’s investment performance.   
Our target is to stay within 1% of the LAIF rate. 

Target 
95% 
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FY 14 Balanced Scorecard
Team: Financial Internal Support Team

Report Date: June 30, 2014

Objectives Measures Target Comments/ Progress Toward 
Target

FY13 FY12

 

Customer Perspective:         
Customer Satisfaction Survey 

Positive Customer Responses 92.0 % 90% Complete every 3 years; 
received 50 employees' 
responses.

NA N/A

Internal Process 
Perspective:             
Processing of Invoices

Percent of invoices paid on time 95.5 % 95% Target was met FY to date.  95.5% 94.7%

Efficient Payroll Processing Number of preventable adjustments 
per quarter

18 Total 20/qtr Based on the number of user 
issues reported for each payroll.

16 24.8

Month End Close Done on 
Time

Number of days to close beyond SLA 
(5th working day of next month) 0 Days 0

Target met for all quarters
0 0

Accurate Account Coding Number of journal entries per month to 
correct

5

Avg. 
Entry per 

Mo. 10/mo.

Target met for all quarters

5 5

Financial Perspective: 
Maintain Fiscal Responsibility

Benchmark of Portfolio

0.14 Diff.
within -
1% of 
LAIF

The District continues to meet 
the target in investment yield-to-
maturity comparison with LAIF. 

0.13 0.15

Maintain Fiscal Responsibility Audit Opinion Unqual. 
Opinion

Interim audit for FY14 complete. 
Final audit is scheduled.  State 
required the FY11 Single Audit 
after reviewing their records.

Unqual. 
Opinion

Unqual. 
Opinion

FY 14 To Date

Interim audit 
complete, no 

comments reported. 
Clean FY11 Single 

Audit.
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FY 14 Balanced Scorecard
Team: Financial Internal Support Team

Report Date: June 30, 2014
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Materials Management Team 
 

Balanced Scorecard – Reporting on Time Period of 6/30/13 to 6/30/14 
 

Mission Statement:  The purchasing mission of Union Sanitary District is to provide internal 
customers with value-added procurement services through the acquisition, storage and issuance of 
materials in a consistent, cost-effective, safe and timely fashion.  This is accomplished by promoting 
accountability, innovation and continuous improvement through the solicitation of materials and service 
requirements to the supplier community in an open and equitable manner that promotes and maintains 
the public trust. 

         
 Measurements:  MMT measures its performance in two important areas: 1) the percent of requisitioned line items filled from 
stock (Fill Rate) to support the goal of maintaining warehouse stock items that are available at least 98% of the time; and, 2) 
the percent of purchase order line items delivered early or on time (Early or On Time Deliveries) to support the goal of 
measuring supplier performance.  This measure tracks the number of requisitioned line items received on or before suppliers’ 
promised delivery dates.  

 
                                          

 
Fill Rate 

  
    

 
 
 
 
 
 

 
Early or On-Time Deliveries   

 
        
 
 
 
 

95 100 105

1st…

2nd…

3rd…

4th…
Target 98%

FY14 Actual%

FY13 Actual%

85

90

95

100

1st
QTR

2nd
QTR

3rd
QTR

4th
QTR

FY13
Actual%
FY14
Actual%
Target 95%

Objective:  Maintain stock for 
all inventory items. 

Measure:  Percent of requisitioned line 
items filled from stock (Fill Rate). 

Comments     
• During FY14, the MMT processed 7,699 requisition lines released to the warehouse (on-par 

with FY12 which had 7,013) with a fill rate of 100.00% for all quarters, increasing our 
requisitions by 9.78% while maintaining our fill rate and exceeding our goal of 98%.     

• The MMT immediately expedites out-of-stock items, if any, to end-users. 
 

Objective:  Ensure on-time or early 
delivery of goods and services purchased 
for stock and internal customers. 

Measure:  Percent of requisition line 
items delivered early or on-time. 

 

Comments     
• During FY14, early or on time deliveries averaged 94.43% for the year, not quite meeting our target of 

95%.  However, this is this is consistent with FY13, which had a total average of 94.7%. The first, 
second, and fourth quarters, we made over our target of 95% 

• MMT worked with Eden software implementer, Tyler, to develop a report that more accurately tracks 
supplier delivery performance.  In order to maintain high levels of internal customer service, we 
monitor delivery performance monthly and take corrective action for vendors who are consistently late.   

 

 

Measurements:  The Materials Management Team (MMT) measures its performance objectives in two 
important areas: 1) the percent of requisitioned line items filled from stock (Fill Rate) to support the 
goal of maintaining warehouse stock items that are available at least 98% of the time; and, 2) the 
percent of purchase order line items delivered early or on time (Early or On Time Deliveries) to 
support the goal of measuring supplier performance. This measure tracks the number of requisitioned 
line items received on or before suppliers’ promised delivery dates. 
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FY14 Balanced Scorecard
Team: Materials Managment Team

Report Team: June 30, 2014

Objectives Measures Target Comments/ Progress 
Toward Target

FY13 FY12

Customer Perspective:  Provide goods 
and services to all employees

See internal process measures
Financial Perspective:  Keep team 
operational costs within team budget

% of team budget spent 128.09% <=100% 85.46% 81.86%
Internal Process Perspective:                   
Maintain stock for all inventory items           % of requisitioned line items filled from 

stock                                        100% 98% 100% 100%
Early or On-Time Deliveries;                        
Monitor supplier item delivery performance

% early or on-time deliveries 94.43% 95%

We have begun tracking 
which vendors are 
consistently late and are 
looking for alternate 
sources for goods.  

94.70% 92.85%
Learning and Growth:                                
Enhance employee skills

Completion of Scheduled Training Classe 100% 100% 100% 100%

FY14
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Information Technology Team 
Balanced Scorecard Report 

Reporting Period: July 1, 2013 to June 30, 2014 

 

 
Mission statement: The Mission of the Information Technology Team is to maintain and improve the District’s information 
technology infrastructure by providing reliable, secure systems, technical support, advice and leadership in the creation and 
management of electronic information to the organization, its employees and customers, contributing to the District’s ongoing 
pursuit of excellence in wastewater management and pollution prevention. 

 

 
Targets for exceeding expectations (60%-70%) and Meeting or Exceeding expectations (97% - 100%) were met. 
 

  

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Response Time

Professionalism

Technical Skills

Communications

Resolution Time

Overall Rating

Exceeds Expecations Met Expectations Opportunity to Improve

97.9% 98.1% 98.3% 98.5% 98.7% 98.9% 99.1% 99.3% 99.5% 99.7% 99.9%

Monitoring

PBX Phone System

Internet Service

LS: Paseo Padre

PS: Irvington

Voicemail

SCADA 2

PS: Newark

SCADA 1

Database 3

Internet Firewall

Remote Sites Router

Database 2

LS: Cherry

Database 1

FileMaker Pro

Hayward 60" Valve

Domain Controller

Plant Domain Server

MSDS

Email

DMZ Server

Helpdesk

Permit Tracking System

Hayward Marsh

LS: Boyce

Sharepoint 2

Database 1

Sharepoint 1

GIS

LS: Fremont
Average Device Uptime: 99.8% 

1. Total uptime for all servers and devices for FY14 was 99.8%, which did not meet the 99.9% IT Team SLA. 
2. The servers/devices with the lowest uptimes and the reasons for these low uptimes are listed below: 

a. Fremont Lift Station – Repeated power outages resulted in high downtime in Q1 
b. GIS – Implemented stricter application level monitoring but slower application response time causes 

monitor to timeout and falsely report downtime 
c. Sharepoint Portal Server – Installation of Microsoft SharePoint Service Pack 1 caused higher downtime. 
d. Database Sever 1 – Server virtualization and moving data files between SAN locations caused higher 

downtime. 
e. Sharepoint Workflow Server – Installation of Microsoft SharePoint Service Pack 1 caused higher 

downtime. 
f. Boyce Lift Station – Moving equipment during building replacement caused higher downtime. 
g. Hayward Marsh – Unreliable AT&T communication service caused downtime in Q3. 
h. Permit Tracking System – PTS-Hansen interface implementation for Hansen 8 upgrade caused higher 

downtime. 
i. Helpdesk – Daily after hours system tasks cause brief periods of poor performance falsely reported as 

higher cumulative downtime over the year. 
 

Objective: Provide 
timely solutions to 
requests for assistance. 

Helpdesk Tickets Closed 
/ Surveys Sent:  483 
Survey Responses: 236 
Response Rate: 48.86% 

IT Accomplishments 
• Replaced all three IP KVMs  
• Completed migrating from the old SAN to the new EMC VNX device 
• Went live with Fuel Island and PTS interfaces for Hansen 8 
• SCADA Windows Servers and Workstations updated 
• All District switches IOS on “stable” version 12.55.SE5 
• Rolled out Windows 7 64-bit pilot workstations 
• Rolled out Office 13 to pilot users 
• Upgraded Callpilot to version 5.1 
• New fuel island went live 
• Hansen 8 went live 
• Trieu made award winning video for Jim McPherson’s retirement 
• Upgraded Alchemy to version 9 
• Implemented Factory Talk security for PLC programming 
• Performed a major version upgrade of the IT Helpdesk system 
• Configured and installed new training PCs 
• Added new property owner problems layer to Collection System GIS 
• Virtualized old USD-SQL1 Microsoft SQL Server 
• Upgraded Eden ERP system 
• Went live with new priority and crew codes in Hansen 7 
• Online access to District Library content available on Portal 
 
 Projects Reported to the Executive Team 

Project Planned Actual 
Hansen 8 5 milestones 4 milestones 

EC/UR FileMaker Pro Replacement 5 milestones 2 milestones 
Mobile Projects 4 milestones 3 milestones 

Construction Project Management System 6 milestones 3 milestones 
 

Hansen 8 and Mobile Projects: Remote access implementation and Hansen mobile pilot moved to end of 
September 2014 to avoid re-work with firewall replacement. 
EC/UR Filemaker Pro Replacement:  User acceptance testing stopped due to significant data migration issues. 
Vendor working closely with EC to resolve issues.   
Construction Project Management System:  Implementation 90% complete. Training scheduled for July 30-31, 
2014. 
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FY14 Balanced Scorecard
Team: Information Technology Team

Report Date: June 30, 2014

Customer Perspective:                   
Provide timely solutions to requests for 
assistance

Percent of surveys responding that 
IT met or exceeded customer 
expectations.

99.58% >= 97%

10 surveys were lost due to an error with 
the Helpdesk in Q1.  Problems with 
surveys being sent to Junk Mail reduced 
the numbers of responses by about 20% in 
Q2.

99.23% 99.70%

Percent of surveys responding that 
IT exceeded customer expectations. 81.36% >=65% 68.38% 74.72%

Internal Process Perspective: 
Maintain servers consistent with 
uptime specifications within IT Service 
Level Agreements                                   

Average Percent Up Time for 
servers 99.80% >= 99.9% Plant shutdowns have contributed to the 

device uptime missing targets. 99.91% 99.92%

Complete project tasks as
scheduled Hansen 8

1. Complete Business Process Requirements - July
2. Perform configuration and test conversion - October
3. Go-Live with Hansen 8 - November
4. Go-Live with all Interfaces - May
5. Hansen 8 Mobile Pilot - June

The Hansen 8 mobile pilot has been moved to 
the end of September, 2014 to avoid re-work 
associated with the firewall replacement 
scheduled for FY15 (approved by ET).

70.00% 24%

EC Mgmt System

1. Complete System Testing - July
2. Complete Training and Start User Acceptance Testing (UAT) - 
September
3. Complete User Acceptance Testing (UAT) - Early November
4. Production ready system and final data migration - Mid 
November
5. System Go-Live and begin 120 day go-live support - Early 
December

User acceptance testing could not be restarted 
again in June due to significant data migration 
issues. Enfotech is working with EC to resolve 
issues, implement other missing functionality, 
and test revised data migration scripts before 
restart of UAT scheduled for August 18 after 
EC completes mid year regulatory reporting 
requirements.

80.00% 20%

Mobile Projects
1. Pilot Manhole Monitoring System Solution(s) - September
2. Implement Manhole Monitoring System Solution - December
3. Design Plant DMZ for Remote Access Solution - March
4. Implement Remote Access Solution - June

The remote access implementation has been 
moved to the end of September, 2014 to avoid 
re-work associated with the firewall 
replacement scheduled for FY15 (approved by 
ET).

N/A N/A

CPMS

1. Issue RFP                                                                                      
2. Select preferred vendor                                                                 
3. Accept project plan and begin implementation                              
4. Training                                                                                         
5. UAT                                                                                               
6.  FInal Acceptance

Implementation 90% done and training is set 
for July 30-31 

45.00% N/A

Employee Development:             Build 
and enhance technical and business 
skills.                                                     

Each team member will take job 
related classes based on the IT 
Training schedule and available 
funds.

576.5% 100%= 60 Hours Each 86.50% 172.00%

FY12FY 14Objectives Measures Target Comments FY13
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager District 
Engineer 
  
David M. O’Hara 
Attorney 

 
 
DATE: August 18, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 
SUBJECT: Agenda Item No. 5c - Meeting of August 25, 2014 
 Information Item:  General Manager’s Monthly Operations & 

Investment Report 
  
Recommendation 
 
Information 
 
Background 
 
The following reports from the General Manager’s office are attached: 

• General Manager’s Summary for April 2014 
• Odor Report 
• Map 
• Financial and Investment Report 

 
Staff will be available to provide additional information and answer questions.   
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GENERAL MANAGER’S SUMMARY 
 
 

Below is a summary of major activities that occurred at the District during July 2014. 
 

ODOR COMPLAINTS:  There were no odor complaints during the month of July. 
 
SAFETY:  There were no accidents or injuries during the month. Mike Marzano, and 
Training Coordinator Steve Bowman assembled the lengthy application for the CSRMA 
Annual Safety Award. 
 
FINANCIAL:  The business services group was focused on closing out the fiscal year 
and preparing for the upcoming audit.  A new version of the Eden financial software is 
being installed. 
 
COLLECTION SYSTEM:  There were no spills for the month of July. 
 
PLANT OPERATIONS:  The T&D group is recruiting for both Plant Operator Grade III and 
Operator III trainees.  An offer is being made to a candidate for the new Process Engineer 
position. The pilot project for ammonia removal from biosolids dewatering centrifuges is working 
well and will continue for several more weeks. 
 
PROJECTS:  Recent delays from PG&E have caused the Cogeneration project to slip 
further behind schedule.  Commissioning of the generators is expected to occur at the 
end of September.  GSE Construction has mobilized to begin work on the $10 million 
Thickener Rehabilitation Project. 
 
STAFFING & PERSONNEL:  Staff, including future GM Paul Eldredge, interviewed 
candidates for the Assistant to General Manager and Board Secretary position.  Doug 
Dattawalker began work as a new EC Inspector II. 
 
G.M. ACTIVITIES:  For the month of July, the GM was involved in the following: 
 

• Recruitment of Assistant to the GM and Board Secretary 
• GM and Executive Team developing strategic plan for FY15. 
• GM on vacation during part of July. 
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During the recording period from July 01, 2014 through July 31, 2014, there were no odor 
related service requests received by the District. 
 

ODOR REPORT 
July 2014 
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HOURS WORKED AND LEAVE TIME BY WORK GROUP
June 28, 2014 to July 25, 2014

Reg. Total Historical FY14
DIVISION Hours Lt Duty O/T Leaves* Sick STD WC Sick STD WC Average Number 

of Employees
General Manager Staff 112 208 85 128

65% 1.7%

Business Services 3,147 2 533 81 604 14
14% 2.2% 1.6% 0.5% Current Number of

Vacant Positions (1)
Technical Services 4,065 20 706 44 1,039 238 8

15% 0.9% 3.4% 0.8%

Collection Services 3,660 413 1,220 314 54 3 1,791 718 1
25% 6.4% 1.1% 0.1% 2.5% 0.4% 0.2% Hours Worked Per

Week Per Employee (2)
Treatment & Disposal 3,203 76 461 1,344 408 34.02

13% 2.0% 0.3%

FMC 2,606 179 635 98 1,019 74 107 Projected Average
20% 3.0% 3.1% 0.2% 0.1% Annual Sick Leave

Per Employee (3)
Totals 16,793 690 3,763 537 54 3 5,882 1,452 108 54.38
% 81.7% 3.4% 18.3% 2.6% 0.3% 0.0% 2.4% 0.5% 1.3%

(1)  Current vacancies include: Business Services (0), Collections (1), FMC (2), T&D (3), TS (2)

 

(2)  An employee using 3 weeks vacation, 11 holidays, 2 HEC days and 40 hours of sick leave will work an average of 34.9 hours per week over the course of a year.  

     With four weeks vacation, 34.2 hours per week.

(3)  Target goal for sick leave incentive program is 47 hours per employee per year.

Page 49 of 180



 
 
 
 

 
 

 
Performance Measures 

 

AVERAGE MONTHLY YIELD 
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Business Services Group  
Activities Report 

July 2014 
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BUDGET AND FINANCE REPORT

FY 2015    Year-to-date as of 7/31/14 8% of year elapsed
Unaudited

Revenues % of  Last Year
Budget Actual Budget Rec'd Actuals 6/30/14

  Capacity Fees $2,700,000 $222,080 8% $3,315,007
  Sewer Service Charges 47,448,461 0 0% 45,139,420
  Operating 848,500 23,393 3% 1,072,242
  Interest 299,000 36,599 12% 385,844
  Misc. (incl. LAVWMA pymnt, solar, Cogen rebates) 1,994,200 45,307 2% 297,776

 Subtotal Revenues $53,290,161 $327,379 1% $50,210,289

  SRF Loan Proceeds (Prim Clarif.,Boyce,Thickener) 3,390,000 0 0% 2,424,739

Total Revenues + SRF Proceeds $56,680,161 $327,379 1% $52,635,028

Expenses % of  Last Year
Budget Actual Budget Used Actuals

  Capital Improvement Prog.
       Capacity Projects $3,240,000 ($14,311) 0% $5,592,023
       Renewal & Repl. Projects 11,632,500 18,997 0% 14,195,068
  Operating 32,659,214 2,213,896 7% 30,743,169
  Special Projects 1,708,478 66 0% 775,361
  Retiree Medical (Annual Required Contribution) 543,540 0 0% 462,852
  Vehicle & Equipment 1,057,700 0 0% 784,695
  Information Systems 1,216,000 41,496 3% 848,449
  Plant & Pump Station R&R 250,000 0 0% 197,237
  Pretreatment Fund 7,000 0 0% 5,124
  County Fee for Sewer Service Charge Admin. 106,000 0 0% 105,559
  Misc. (A/R write-off) 0 0 0% 1,343
  Debt Servicing:
     SRF Loans (Irv.,Wilw,LHH,Cdr,NPS, Sub1,Boyc,Prim Cl) 3,127,389 411,064 13% 4,675,361

Total Expenses $55,547,821 $2,671,208 5% $58,386,241

Total Revenue & Proceeds less Expenses $1,132,340 ($2,343,829) ($5,751,213)

Gross Operating Expenses by Work Group % of  Last Year
Budget Actual Budget Used Actuals

Board of Directors $170,900 $4,217 2% $166,233
General Manager/Admin. 1,048,000 69,415 7% 1,153,217
Business Services 4,664,105 389,636 8% 4,411,759
Collection Services 5,951,998 400,295 7% 5,456,613
Technical Services 5,244,807 346,975 7% 4,850,139
Treatment & Disposal Services 9,978,610 686,271 7% 9,739,655
Fabrication, Maint. & Construction 5,600,794 317,088 6% 4,965,555

Total $32,659,214 $2,213,897 7% $30,743,169

Operating Expenses by Type % of  Last Year
Budget Actual Budget Used Actuals

Personnel (incl D&E) $22,966,422 $1,584,408 7% (12%)* $21,125,985
Repairs & Maintenance 1,828,375 76,964 4% 1,615,427
Supplies & Matls (chemicals, small tools) 2,453,720 116,004 5% 2,442,617
Outside Services (utilities, biosolids, legal) 5,217,697 411,718 8% 5,484,213
Fixed Assets 193,000 24,802 13% 74,927

Total $32,659,214 $2,213,897 7% $30,743,169

* Personnel Budget Target
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Maturity 
Range 

Face 
Amount/Shares 

YTM @ 
Cost Cost Value 

Days To 
Maturity 

% of 
Portfolio Market Value Book Value 

Duration To 
Maturity 

0-1 Month 1,000,000.00 0.853 996,850.00 19 5.47 999,900.80 999,778.33 0.05 

1-3 Months 245,000.00 0.400 245,000.00 78 1.35 245,116.42 245,000.00 0.21 

3-6 Months 3,720,000.00 0.477 3,742,294.00 126 20.55 3,730,820.57 3,726,943.80 0.34 

6-9 Months 2,240,000.00 0.889 2,379,630.00 216 13.06 2,291,502.69 2,285,862.18 0.58 

9-12 Months 2,545,000.00 0.565 2,579,611.60 337 14.16 2,568,621.93 2,563,701.59 0.92 

1-2 Years 8,240,000.00 0.454 8,271,420.00 602 45.41 8,263,824.86 8,260,855.15 1.64 

Total / Average 17,990,000.00 0.552 18,214,805.60 377 100 18,099,787.27 18,082,141.05 1.03 

 

All Portfolio Holdings Distribution by Asset Class 

Operating Fund Holdings Distribution by Asset Class 

Operating Fund Maturity Distribution 
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Union Sanitary District
Board Report - Holdings
Report Format: By Transaction
Group By: Asset Class
Portfolio/Report Group: All Portfolios
As of 7/31/2014

Agencies

FHLMC 0.5 6/20/2016-14 3134G4N38 Moodys-
Aaa 12/20/2013 1,000,000.00 1,000,000.00 0.500 999,300.00 0.500 9/20/2014 6/20/2016 2.46

FNMA 0.5 3/30/2016 3135GOVA8 Moodys-
Aaa 1/24/2014 1,000,000.00 1,000,750.00 0.500 1,000,090.00 0.465 3/30/2016 2.46

Sub Total / Average 2,000,000.00 2,000,750.00 0.500 1,999,390.00 0.482 4.92

CAMP

CAMP LGIP LGIP4000 None 5/31/2011 9,789.21 9,789.21 0.050 9,789.21 0.050 N/A N/A 0.02

Sub Total / Average 9,789.21 9,789.21 0.050 9,789.21 0.050 0.02

Certificates of Deposit

Bank of Baroda NY US 0.4 
1/22/2015 06062AFE4 None 1/22/2014 240,000.00 240,000.00 0.400 240,174.17 0.400 1/22/2015 0.59

BMW Bank North America 
0.5 3/14/2016 05568P6V4 None 3/31/2014 240,000.00 239,760.00 0.500 239,458.66 0.552 3/14/2016 0.59

Discover Bank 0.5 
6/11/2015 254671D72 None 12/24/2013 240,000.00 239,918.40 0.500 240,188.23 0.523 6/11/2015 0.59

GE Capital Bank 0.4 
10/17/2014 36163CFX3 None 10/18/2013 245,000.00 245,000.00 0.400 245,116.42 0.400 10/17/2014 0.60

GE Capital Retail Bank 
0.95 3/16/2015 36157PAU3 None 1/2/2013 240,000.00 240,000.00 0.950 240,960.19 0.950 3/16/2015 0.59

Goldman Sachs Bank 0.75 
11/14/2014 38143AU78 None 11/30/2012 240,000.00 240,000.00 0.750 240,388.20 0.750 11/14/2014 0.59

Merrick Bank 0.5 
6/30/2015 5912Y5Y9 None 12/30/2013 240,000.00 240,000.00 0.500 240,133.30 0.500 6/30/2015 0.59

Sallie Mae Bank 0.75 
11/14/2014 795450QK4 None 11/30/2012 240,000.00 240,000.00 0.750 240,388.20 0.750 11/14/2014 0.59

Sub Total / Average 1,925,000.00 1,924,678.40 0.593 1,926,807.37 0.603 4.73

Corporate Issues

General Electric Capital 
Corp 1.625 7/2/2015 36962G5Z3 Moodys-A1 3/31/2014 1,000,000.00 1,014,530.00 1.625 1,011,790.00 0.460 7/2/2015 2.50

Description CUSIP/Ticker
Credit

Rating 1
Settlement 

Date
Face 

Amount/Shares Cost Value
Coupon 

Rate Market Value
YTM @
Cost

Next Call 
Date

Maturity 
Date

% of
Portfolio
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General Electric Capital 
Corp 2.15 1/9/2015 36962G5M2 Moodys-A1 8/16/2013 1,000,000.00 1,021,670.00 2.150 1,008,150.00 0.590 1/9/2015 2.51

General Electric Capital 
Corp 2.375 6/30/2015 36962G5F7 Moodys-A1 11/30/2012 500,000.00 517,745.00 2.375 509,160.00 0.980 6/30/2015 1.27

General Electric Capital 
Corp 4.875 3/4/2015 36962GP65 Moodys-A1 9/18/2013 1,000,000.00 1,059,830.00 4.875 1,026,562.50 0.750 3/4/2015 2.61

Internaltional Business 
Machs 0.45 5/6/2016 459200HL8 Moodys-

Aa3 11/26/2013 1,000,000.00 996,840.00 0.450 997,680.00 0.580 5/6/2016 2.45

JP Morgan Chase 4.75 
3/1/2015 46625HCE8 Moodys-A3 1/2/2013 1,000,000.00 1,079,800.00 4.750 1,023,980.00 1.012 3/1/2015 2.66

Natixis US Finance Co 
0.426 8/19/2014 6323A1HK5 Moodys-A1 11/22/2013 1,000,000.00 996,850.00 0.426 999,900.80 0.853 8/19/2014 2.45

Well Fargo Bank 0.75 
7/20/2015 94985H5F7 Moodys-

Aa3 3/31/2014 565,000.00 567,418.20 0.750 567,350.40 0.420 7/20/2015 1.40

Sub Total / Average 7,065,000.00 7,254,683.20 2.298 7,144,573.70 0.707 17.84

LAIF

LAIF LGIP LGIP1002 None 4/30/2011 22,435,461.96 22,435,461.96 0.244 22,435,461.96 0.244 N/A N/A 55.18

Sub Total / Average 22,435,461.96 22,435,461.96 0.244 22,435,461.96 0.244 55.18

Treasury

T-Bond 0.25 5/16/2016 912828VC1 Moodys-
Aaa 1/24/2014 1,000,000.00 994,530.00 0.250 996,480.00 0.488 5/16/2016 2.45

T-Note 0.375 11/15/2014 912828RQ5 Moodys-
Aaa

5/25/2012 2,000,000.00 2,000,624.00 0.375 2,001,720.00 0.362 11/15/2014 4.92

T-Note 0.375 2/15/2016 912828UM0 Moodys-
Aaa 1/24/2014 1,000,000.00 999,530.00 0.375 1,000,820.00 0.398 2/15/2016 2.46

T-Note 0.5 6/15/2016 912828VG2 Moodys-
Aaa 3/27/2014 1,000,000.00 999,530.00 0.500 1,000,156.20 0.521 6/15/2016 2.46

T-Note 1.375 11/30/2015 912828PJ3 Moodys-
Aaa 12/20/2013 2,000,000.00 2,040,480.00 1.375 2,029,840.00 0.330 11/30/2015 5.02

Sub Total / Average 7,000,000.00 7,034,694.00 0.665 7,029,016.20 0.398 17.30

Total / Average 40,435,251.17 40,660,056.77 0.712 40,545,038.44 0.382 100

Description CUSIP/Ticker
Credit

Rating 1
Settlement 

Date
Face 

Amount/Shares Cost Value
Coupon 

Rate Market Value
YTM @
Cost

Next Call 
Date

Maturity 
Date

% of
Portfolio
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Union Sanitary District
Board Report - Activity
Portfolio/Report Group: All Portfolios
From 7/1/2014 To 7/31/2014

DEPOSIT

CAMP LGIP LGIP4000 0.45 0.45 0.00 0.000 7/31/2014 0.45

LAIF LGIP LGIP1002 450,000.00 450,000.00 0.00 0.000 7/11/2014 450,000.00

LAIF LGIP LGIP1002 13,538.82 13,538.82 0.00 0.000 7/15/2014 13,538.82

Sub Total / Average 463,539.27 463,539.27 0.00 463,539.27

INTEREST

Bank of India NY 0.5 7/2/2014 06278CLN3 0.00 0.00 614.18 0.500 0.000 7/2/2014 614.18

CAMP LGIP LGIP4000 0.00 0.00 0.45 0.000 7/31/2014 0.45

General Electric Capital Corp 1.625 7/2/2015 36962G5Z3 0.00 0.00 8,125.00 1.625 0.000 7/2/2014 8,125.00

General Electric Capital Corp 2.15 1/9/2015 36962G5M2 0.00 0.00 10,750.00 2.150 0.000 7/9/2014 10,750.00

ING US Funding 0.28 7/10/2014 4497W1GA8 0.00 0.00 1,347.38 0.280 0.000 7/10/2014 1,347.38

ING US Funding 0.28 7/10/2014 4497W1GA8 0.00 0.00 5.95 0.280 0.000 7/10/2014 5.95

LAIF LGIP LGIP1002 0.00 0.00 13,538.82 0.000 7/15/2014 13,538.82

Merrick Bank 0.5 6/30/2015 5912Y5Y9 0.00 0.00 98.63 0.500 0.000 7/28/2014 98.63

Well Fargo Bank 0.75 7/20/2015 94985H5F7 0.00 0.00 2,118.75 0.750 0.000 7/20/2014 2,118.75

Sub Total / Average 0.00 0.00 36,599.16 36,599.16

MATURED

Bank of India NY 0.5 7/2/2014 06278CLN3 245,000.00 245,000.00 0.00 0.500 0.000 7/2/2014 245,000.00

ING US Funding 0.28 7/10/2014 4497W1GA8 1,000,000.00 1,000,000.00 0.00 0.280 0.000 7/10/2014 1,000,000.00

Sub Total / Average 1,245,000.00 1,245,000.00 0.00 1,245,000.00

WITHDRAW

LAIF LGIP LGIP1002 600,000.00 600,000.00 0.00 0.000 7/3/2014 600,000.00

LAIF LGIP LGIP1002 600,000.00 600,000.00 0.00 0.000 7/16/2014 600,000.00

LAIF LGIP LGIP1002 1,600,000.00 1,600,000.00 0.00 0.000 7/25/2014 1,600,000.00

LAIF LGIP LGIP1002 500,000.00 500,000.00 0.00 0.000 7/30/2014 500,000.00

Sub Total / Average 3,300,000.00 3,300,000.00 0.00 3,300,000.00

Description CUSIP/Ticker Face Amount/Shares Principal Interest/Dividends Coupon Rate YTM @ Cost Settlement Date Total
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             Union Sanitary District's Internal Retiree Medical Fund

             Quarterly Report

     For Period Ended 6/30/14

Fund Balance 3/31/14: $118,485.32

Revenues: 0.00

Expenses:

Net Medical Reimbursments 1,695.55

Transfers Out:

5/23/14 CalPERS OPEB Trust Annual Required Contrib. (ARC) (115,713.00)

(payment #4 of 4)

Ending Fund Balance 6/30/14: $4,467.87
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Union Sanitary District
CERBT Strategy 2
Entity #:  SKB7-6011550262
Quarter Ended June 30, 2014

 

Please note that the Grand Total is your actual fund account balance at the end of the period, including all accrued Contributions and Distributions. Please review your statement promptly. All information contained in your statement will be considered
 true and accurate unless you contact us within 30 days of receipt of this statement. If you have questions about the validity of this information, please contact CERBT4U@calpers.ca.gov.

 

302,056.697 302,056.697

$4,166,332.22 $4,098,225.66
13.79321313.793213Period Ending Unit Value

11.95010213.189517Period Beginning Unit Value

(22,281.699)

35,995.281

288,343.115

(5,619.557)

8,559.621

299,116.633

Year to DateCurrent Period

Ending Units

Unit Sales for Withdrawals

Unit Purchases from Contributions

Beginning Units

Unit Value Summary:Market Value Summary:

$4,092,910.26$4,092,910.26Grand Total

(284,558.32)

(5,234.59)

0.00

547,543.58

462,852.00

$3,377,622.99

(75,117.50)

(1,254.05)

0.00

181,786.84

115,713.00

$3,945,203.93

Year to DateCurrent Period

Ending Balance

Distribution

Admin Expense

Other

Investment Earnings

Contribution

Beginning Balance

QTD Fiscal QTD Fiscal

YTD Accrual (73,421.96) (5,315.40)

Transfer In

Transfer Out

0.00

0.00

0.00

0.00

Unit Transfer In

Unit Transfer Out

0.000

0.000

0.000

0.000

1
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Statement of Transaction Detail for the Quarter Ending 06/30/2014

Union Sanitary District

Entity #:  SKB7-6011550262

Date Description Amount Unit Value Units NotesCheck/Wire

05/06/2014 Distribution ($75,117.50) $13.367156 (5,619.557)   

05/23/2014 Contribution $115,713.00 $13.518472 8,559.621 wire 
2014052300088
967

 

06/30/2014 YE Accrual Distribution ($73,421.96)   

If you have any questions or comments regarding the new statement format please contact CERBT4U@CalPERS.ca.gov

Client Contact:

CERBT4U@CalPERS.ca.gov

2
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/District 
Engineer 
  
David M. O’Hara 
Attorney 

 
DATE: August 14, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 Rich Cortes, Manager, Business Services 
 Roslyn Fuller, Purchasing Agent 
 
SUBJECT: Agenda Item No.8 - Meeting of August 25, 2014 
 AMEND PURCHASING POLICY No. 2755 
  
  
Recommendation 
 
Approve amending District Purchasing Policy No. 2755. 
 
Background 
 
District staff has updated the District’s Purchasing Policy to incorporate changes 
in the Purchasing Mission, adding/updating definitions, setting explicit levels for 
competition, and including previously approved sole source agreements. The 
changes proposed have been reviewed by the Executive Team and the 
Purchasing Agent.  This policy was last amended and approved by the Board of 
Directors in October, 2011. 
 
Due to the extensive changes in the policy, the typical strike through and bold 
text would be too confusing to follow. Therefore we have attached the current 
version, adopted in October 2011 and the proposed version.  
 
The major changes are summarized on the following pages: 
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Agenda Item No. 8  
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Major changes: 
 

• Adding the concepts of cost-effective use of taxpayer dollars and 
commitment to open and competiveness processes to the purchasing 
policy mission statement 
 

• Updating the new budget titles of Operating  Budget and Special Projects 
Fund 
 

• Including IT services and other Executive Team determined services as 
Professional Services. 
 
 

• For Article 1 –  
 

o Captured the budget approval for the Annual Contract Purchases of 
Supplies, Services & Vehicle Renewal Replacements Over 
$100,000 in the policy 
 

o Relocated payment authority from Attachment No.1 to body the of 
policy 
 

o Documented that General Manager has same authority as 
Project/Program Managers 

 
 

• For Article 2 – 
 

o  Changed and made more explicit the dollar limits for different 
methods of procurement 
 

o Added coordination requirement for  Product Demonstration  
 

o Captured the use of the Pre-Qualified Consultant Short List used by 
CIP 

 
o Captured the use of the Plant and Pump Station Standardized 

Equipment List used by FMC 
 

o Captured the use of the Blanket Purchase Order Agreement for 
Task Orders 
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o Modified and added a definitions for Declared Emergency and 
Emergency Operational Purchases with dollar limits 

 
• For Article 3 –  

 
o Relocated contracting authority from an attachment to the body of 

policy 
 

• For Article 4 –  
 

o Added protest and appeal procedures for District Projects. These 
same procedures will be captured in CIP specifications 
 

o Removed distinction  for protests over/under $50,000 
 
 

• For Management Responsibility –  
 

o Added Executive Team review of sole source purchases between 
$10,000 and $15,000 

 
 

 
Staff will be available to answer any questions the Board may have regarding the 
proposed changes to the policy. 
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 Effective: xx/14 Purchasing Policy Policy Number 2755 

 
PURCHASING MISSION 
 
The purchasing mission of Union Sanitary District is to provide internal customers with value-
added procurement services through the acquisition, storage and issuance of materials with a 
commitment to an open and competitive process with individuals and organizations that may do 
business with the District. This policy will promote the most cost-effective use of taxpayer 
dollars while contributing to fairness and equal access to business opportunities with the District. 
The mission is also to promote value for external ratepayers by supporting stewardship of 
District resources and ensuring compliance with applicable laws and regulations. This is 
accomplished by promoting accountability, innovation and continuous improvement through the 
solicitation of material and service requirements to the supplier community in an open and 
equitable manner that promotes and maintains the public trust.  
 
PURPOSE 
 
The purpose of the Purchasing Policy is to provide direction and guidance to District staff for the 
efficient purchase of supplies, materials, equipment and services and to define the purchasing 
authority and responsibility of District staff.  
 
Exceptions to this policy may be approved by the Board of Directors on a case-by-case basis. 
 
DEFINITIONS 
 
Amendment Modification of terms and/or pricing for goods, professional or non-

professional services contract, or task order.  
 

Adjusted Base Amount The new dollar amount of a Contract including Change Orders, or 
the sum of all Task Orders, including amendments, as approved by 
the General Manager or the Board of Directors, for sums exceeding 
their predecessor’s approval authority limit, or exceeding 115% of 
the Base Amount or previous Adjusted Base Amount (see also Base 
Amount) 
 

Authority to Enter Into 
Contracts 

The term "Authority to Enter Into Contracts" shall mean that the 
individual has authority to sign written contracts with outside parties. 
   

Blanket Purchase 
Agreement  

An agreement between the District and a Supplier whereby the 
Supplier agrees to furnish goods or services under established terms 
and conditions and where there is a transaction limit. 
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Blanket Purchase 
Agreement for Task 
Orders 

A consulting or professional services contract agreement, generally 
intended between the District and a consultant for support services 
on an on-call basis and on more than one project, where a time of 
performance limit and an annual transaction maximum compensation 
limit is set by the terms of the agreement. 
 

Base Amount The dollar amount of an initial Contract or Task Order. 
 

Best Value Awards/purchases based on service and technical elements of a bid 
or proposal along with the cost/price element. 
 

Capacity Funds(CPTY) Funds that are set aside for activities related to increases in the 
capacity of the collection and/or treatment system (both capital and 
non-capital are included in this fund). 
 

Change Order A written order directing the vendor to make changes to the original 
purchase order and/or contract. 
 

Construction 
Management 
Consultant  

Consulting firm hired under a separate contract to oversee contractor 
work on a construction project.  
 
 

Contract Any legal contract, purchase order, or written document which 
produces a contractual agreement between the District and another 
party for the procurement or disposal of supplies, services or 
construction. 
 

Cooperative Contracts Contracts already solicited and/or awarded by other public agencies, 
often under the sponsorship of non-profit cooperative contract 
associations, allowing the District to purchase goods, services and 
equipment at competitively bid or assessed pricing, without the need 
for the District to undertake a separate solicitation request action. 
 

 
  
Declared Emergency For the purpose of procuring professional and non-professional 

services or goods and related services, a declared emergency is a 
sudden, generally unexpected sustained occurrences or set of 
ongoing circumstances that requires the General Manager to invoke 
or seek to invoke purchasing authority by resolution of 4/5ths 
quorum of the Board of Directors. 
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District Projects Any construction, reconstruction, alteration, enlargement, renewal, 
or replacement of District owned sewer facilities or property 
including but not limited to furnishing of supplies or materials for 
any such work and where the expenditure exceeds the limits 
specified in Public Contract Code Section 20803. 
 

Emergency Operational 
Purchases 

For the purpose of procuring professional and non-professional 
services or goods and related services, an emergency is a sudden, 
generally unexpected occurrence or set of circumstances that 
demands immediate action, the absence of which would undermine 
essential District services or cause an economic loss to the District. 
 

Operating Budget and 
Pre-Treatment Funds 
(OPTF) 

Funds used for normal operating expenses. A given Work Group’s 
total budget should not be exceeded. A current list of valid accounts 
is included in the current” Operating and CIP Budgets.” The 
Pretreatment Fund is the special account in which receipts are 
deposited from administrative penalties referenced in the 
Administrative Procedures and Penalties section of Ordinance No. 
36. 
 

Goods Any and all supplies, material and/or equipment which are moveable 
at the time of sale, and can be furnished to or be used by the District.  
This also includes goods purchased separately for District Projects 
and goods purchased with installation services where the major 
portion of the cost is for the goods. 
 

Maintenance and 
Repair Projects 

Acts of preservation, support, mending, restoration and renovation to 
prevent decline in condition or to restore useful life of District-
owned wastewater collection or treatment facilities or property. 
 

Special Projects Funds 
(SPF) 

Funds approved by the Board for a specific project or purpose.  Each 
project has an appropriate account number and a Project 
Manager/Program Manager listed under “Accounting/CIP Project 
List” on the District’s “Portal”.  
 

Pre-Purchased 
Equipment 
 

Equipment purchased by the District for a District or Special Project, 
generally before the start of work on a construction project, and 
under a separate contract with the supplier or manufacturer.  
 

Professional Services Services that require a formal certification by a professional body 
such as legal, medical, accounting, architecture, land surveying, 
professional engineering, real estate appraising, etc., including IT 
work where the scope is mainly services. Or any other service the 
Executive Team deems appropriate to be categorized as such. 
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Non-Professional 
Services 

All services not within the scope of the definitions of Professional 
Services above. They are nontechnical or non-consultant services 
that provide support to and facilitate District operations. Typically, 
“trade” services that furnish labor to repair or provide maintenance 
for District-owned equipment or property. These types of services 
include maintenance agreements, uniform rental services, electrical, 
HVAC, plumbing, and mechanical. Final product of engagement is 
that something is built, repaired, diagnosed, or otherwise improved. 
 

Special Projects  
Construction 

Any construction, reconstruction, alteration, enlargement, renewal, 
or replacement of District-owned sewer facilities or property 
including but not limited to furnishing of supplies or materials for 
any such work where the expenditure is less than the $15,000 limit 
specified in Public Contract Code Section 20803. 
 

Structural Renewal and 
Replacement Fund 
(RNWL) 

Funds that are set aside and accumulated for the specific purpose of 
the renewal and replacement of infrastructure.  Funds must replace or 
extend life of the asset and are included in the Capital Improvement 
Program budget. 
 

Renewal and 
Replacement Funds 
(RRF) for Equipment 
(VHEQ), (ISRR), 
(PPSR) 
 

Funds that are set aside and accumulated for the specific purpose of 
replacing vehicles and equipment, including renewals and 
replacements for Information Systems and Plant and Pump Station 
equipment. 
 

Plant and Pump Station 
Standardized 
Equipment List 
 

Equipment, standardized by the District by way of resolution that is 
deemed feasible to be purchased from only one source. 
 
 

Task Order A directive to a consultant under a consultant or sub-consultant 
contract, Professional Services Agreement or a Blanket Purchase 
Agreement for Task Orders, detailing the work scope, payment, and 
schedule of a definitive task or tasks.  
 

ARTICLE 1 – CONTRACT AND PAYMENT AUTHORITY THRESHOLDS 
 
Each fiscal year, the Board of Directors approves the District budget that allows expenditure of 
funds for a wide array of goods, services and administrative costs. As part of the budget approval 
process the Board reviews and approves the Annual Contract Purchases of Supplies, Services & 
Vehicle Renewal Replacements Over $100,000. This budget approval delegates to staff payment 
authority for the line items listed in the document. The Board of Directors designates the 
authority to commit specific funds as indicated below:     
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a) Operating and Pre-Treatment Funds 

Coaches:     up to $10,000 
Work Group Managers:    up to $50,000* (see section b & c below) 
General Manager:    up to $100,000 
Board of Directors:    above $100,000  

 
b) *Vehicle and Equipment Funds (VHEQ): The Collection Services Manager or other 

Work Group Manager designated by the General Manager is authorized to approve 
individual expenditures of Board approved VHEQ budgeted funds for purchases of the 
vehicles and equipment listed in the budget and made with those funds, regardless of 
amount, provided the budget is not exceeded by more than 15%.   

 
 The Collections Services Manager or designee will obtain Board approval prior to 
authorizing any of the following:   

• Increase in the purchase quantity of a listed vehicle or equipment item;  

• Addition of a newly-identified vehicle or equipment for purchase not listed in the 
approved budget;    

• Purchase of an upgrade to a District vehicle or equipment item not listed in the 
approved budget;  

• Expenditure exceeding 15% of the estimated purchase amount for a listed vehicle or 
equipment over $100,000.   

c)  Special Projects Funds (SPF), Structural Renewal and Replacement Fund (RNWL), 
Renewal and Replacement Fund (RRF)* and/or Capacity Funds  (CPTY):  Approval of 
individual expenditures of Board approved  SPF, RNWL, RRF AND/OR CPTY budgeted 
funds is authorized by the TS Workgroup in accordance with the Approval Authority Levels 
of Expenditures for Approved, Budgeted Funds For TS Workgroup matrix. *does not 
include (VHEQ)  

 
 Approval of individual expenditures made by a Work Group other than TS using SPF, 

RNWL, CPTY, and RRF funds, may be authorized by any employee shown as the “Project 
Manager" or “Program Manager” for any project or purpose as  listed in the current 
Operating and CIP Budgets with an appropriate account number, provided that the total 
project budget amount is not exceeded by more than 15%.  The General Manager has the 
same authority as Project/Program Managers. Project or Program Managers may be 
assigned to a project after the budget is approved. 

 
      The Project Manager/Program Manager is responsible for maintaining an accurate 

accounting of the funds used and obtaining Board approval prior to authorizing any 
overages in excess of 15% of the project budget. 
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ARTICLE 2 - METHODS OF PROCUREMENT  
 
a)  Small Purchases Less than $15,000 for Goods and Non-Professional Services and 

Professional Services:   
Expenditures for the procurement of supplies, equipment, and/or materials having an 
estimated value of less than $15,000 may be made on the open market with the requestor’s 
discretion without following the formal procurement methods. Procurement requirements 
shall not be artificially divided so as to circumvent the formal bidding requirement. 
Approved methods: 
 

• SINGLE QUOTE: A single quote may be obtained to purchase goods and services. 
The Work Group should request that the vendor provide a written quote containing 
all details of the purchase. It is suggested that, when time allows, three (3) written 
competitive quotes be obtained via fax or email, to ensure you are receiving the best 
value for the District.  

• PRODUCT DEMONSTRATION: Purchasing must be notified before a product is 
demonstrated for potential use. Purchasing will provide assistance in the process to 
determine if a competitive process is warranted.  

• CAL-CARD credit card, established Blanket Purchase Orders (BPO’s) and District 
Purchase Orders may be used to acquire common goods and services needed in the 
District’s day-to-day operations, in accordance with other applicable policies or 
procedures. 

b)  Informal Bidding $15,000- $50,000 for Goods and Non-Professional Services 
 
Approved methods:  
 

• REQUEST FOR QUOTES (RFQ): A RFQ issued by Purchasing to purchase goods 
and Non-Professional Services with an attempt to receive three (3) qualified quotes.  
Awards should be made to the vendor offering the lowest responsive and responsible 
bid based on the best value determined by the District.   
 

• PRODUCT DEMONSTRATION: Purchasing must be notified before a product is 
demonstrated for potential use. Purchasing will provide assistance in the process to 
determine if a competitive process is warranted.  
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c) Professional Services above $15,000 and Formal Competitive Sealed Bidding Above 
$50,000 for Goods and Non-Professional Services: 
 
 
Approved methods: 
 

• INVITATION FOR BID (IFB): An IFB is a formal procedure issued by Purchasing 
to solicit bids for Goods and in some cases, Non-Professional Services. An award will 
be made to the vendor offering the lowest responsive and responsible bid based on the 
best value determined by the District.  

o Bid procedures shall be open and unrestricted; however, the District shall not 
be obligated to solicit bids from every supplier for every requirement.  It is in 
the District’s best interest to ensure that an adequate number of bidders are 
solicited to achieve optimum competition.  

o If only one (1) responsive bid is received in response to the IFB, an award 
may be made to the single contractor if the District finds that:  

 (1) the price(s) submitted are fair and reasonable,  
 (2) other prospective bidders had reasonable time to respond, or  
 (3) there is not adequate time for re-solicitation. 

o Otherwise, the bid may be rejected and new bids may be solicited, the 
proposed procurement may be canceled; or if the District feels the one price is 
not reasonable, and the re-solicitation results would not change, negotiations 
may be entered into with the lone bidder. If new bids are solicited, the prices 
originally submitted shall not be released to the public in order to maintain the 
integrity of the procurement process. 

• PRODUCT DEMONSTRATION: Purchasing must be notified before a product is 
demonstrated for potential use. Purchasing will provide assistance in the process to 
determine if a competitive process is warranted.  

 
• REQUEST FOR PROPOSAL (RFP): A RFP is a formal objective method of 

contracting for complex goods, Non-Professional Services or Professional Services 
whereby proposals are solicited from qualified vendors to submit an offer to a request 
when the specifications are complex in nature and several factors need to be 
considered along with price. 

o Awards are based on the offer that best meets the needs of the District and is 
most advantageous in terms of the criteria as designated in the RFP.  

o An RFP should not be used when the goods or services are standard, routine 
or common “off-the-shelf” in nature.  

 
• REQUEST FOR QUALIFICATIONS (RFQ): A qualification based selection is a 

method used for Professional Services where the most qualified firm is selected 
through a competitive process utilizing criteria related to the competence and 
qualifications of the individual or firms to establish a rank order. Prices are not 
revealed during the competitive selection process. 
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• PRE-QUALIFICATION LIST: An active Pre-Qualification List established as a 
result of a Statement of Qualifications (SOQ) may also be utilized to award a 
Professional Services Contract. 

o Professional Services above $100,000 require the issuance of a letter of 
proposal, or invitation to an interview process to three (3) qualified vendors 
before awarding a contract. 

 
o CIP maintains pre-qualified consultant short list for three categories:  pipeline 

design, plant and pump station design, and construction management.  Every 
three years CIP evaluates each consultant’s performance during the prior 3 
years and determines which firms will remain on the list, which consultants 
will be removed from the list, and which firms will be asked to submit an 
updated SOQ. Other consultants, not on the list but that have indicated during 
the prior 3 years that they are interested in being on the list, are also invited to 
submit SOQ’s. This determination is taken to the Board as an information 
item.  

 
*Note Goods, Maintenance & Repair Projects, Special Projects – 
Construction and Non-Professional Services: Cost criteria, including 
warranty and life-cycle costs, shall be weighted at least 80% when RFP’s are 
issued for purchases over $50,000. 

 
Exceptions include: 
 

• Cost criteria less than 80% weighting must first be approved by the 
Executive Team. 

• Work Group Managers can decide on the weight applied to cost for 
purchases under $50,000. 

d) CIP Projects: 
 
Expenditures for District Projects that exceed $15,000 must be contracted for by formal 
competitive bidding and let to the lowest responsive and responsible bidder after notice, 
subject to the provisions of Section 20800 et. seq. of the California Public Contract Code. 
 

e) Cal-Card: 
  
The District’s credit card (Cal Card) may be used for purchases in accordance with the rules 
and regulations set forth in the Cal Card Handbook.  
 

f) Cooperative Contracts:  
 
To the extent allowed by law, the District may participate in and acquire items under 
cooperative contracts.  Since pricing of goods and services offered under cooperative 
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contracts has already been competitively bid or assessed, the resultant pricing is considered 
fair and reasonable and no further District bid-solicitation actions are required.   

 
 
g) Sole Source:   

 
Employees requesting a purchase of goods or services from a single manufacturer or other 
supplier source (dealer, distributor), other than for "Sole Source Equipment" defined herein 
shall execute Purchasing's "Non-Competitive Procurement Request" form.  
 

• Requests for over $15,000 value per item, group of items or service, require 
Executive Team approval. The Purchasing Agent will evaluate the elements for the 
request and make a recommendation to purchase the good or service from the 
suggested source, or solicit the market for the item.  If Executive Team approval will 
not be timely, the General Manager can also provide approval. 

 
 

h) Plant and Pump Station Standardized Equipment List: 
 
For efficient maintenance and operations of plant and pump stations, certain pieces of 
equipment have been standardized throughout the plant and pump stations. This minimizes 
spare parts inventory, training, and operations of this equipment. The Plant and Pump Station 
Standardized Equipment List has been instituted to document the approved equipment 
qualified to be on this document. The list shall be maintained by Purchasing and shall be 
reviewed by the Executive Team every five years. Any addition to the list will be reviewed 
by the Executive Team using the Non-Competitive Procurement Request form to capture the 
justification. Staff may utilize the list to purchase listed equipment without looking for an “or 
equal” substitution. If only one manufacturer and/or distributor is the source for the 
equipment then the purchase is deemed approved as a sole source purchase.  
 

i) Blanket Purchase Order Agreement for Task Orders:  
 
CIP maintains blanket purchase order agreements with select consultants to provide 
professional services for projects or tasks under $50,000 in value and have two year terms.  
These projects typically address an immediate need and/or other needs not associated with a 
Capital Improvement Project.  The blanket purchase order agreement with each consultant 
sets the annual and total not-to-exceed budget for all services provided under the agreement 
and its duration.  The consultant’s published hourly rates and other fees are attached to this 
agreement.  When CIP determines there is a need to hire the consultant, the consultant 
prepares a task order to the agreement.  The task order includes the scope of services, 
deliverables, budget, and schedule.  CIP tracks the number of task orders executed and 
monitors the budgets to ensure that the terms stipulated in the agreement are met.  The 
cumulative amount of a blanket purchase order agreement cannot exceed $100,000 in value 
without having Board approval. In addition, when the two year term expires or if the term 
will exceed two years, staff will prepare a Board information item.  
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j) Emergency Purchases: 
  
Declared Emergencies - District Work Groups may make emergency procurements when an 
emergency condition arises and the need cannot be met through normal procurement 
methods.  An emergency procurement shall be limited only to a quantity of those supplies, 
equipment, materials, or services necessary to meet the emergency.  

• In case of emergency, the General Manager may authorize the expenditures of funds 
in excess of the budget by resolution duly adopted by a minimum four-fifths (4/5ths) 
vote of the Board of Directors. 

• Upon adoption of the resolution, the Board of Directors may authorize expenses in 
any sum required in an emergency without complying with requirements of this 
policy (see §22050 Public Contract Code). 

• In the case of such emergency, if a 4/5ths quorum of the Board of Directors is 
unavailable to convene a timely meeting of the Board, the General Manager or 
designee is authorized to determine that the public interest and necessity demand the 
immediate expenditure of District funds to safeguard life, health or property and may 
commit up to $500,000 for such purpose without complying with the requirements 
of this Policy. 

• The General Manager or designee shall, at the earliest reasonable opportunity, notify 
the Board of Directors of such an emergency and the need for such expenditure. 
Following such notification, the Board of Directors shall hold an emergency meeting 
to authorize or discontinue additional expenditures pursuant to the emergency (see 
§22050 Public Contract Code). 

• Proper purchase requisition procedures and approval limits remain the same for the 
authorization of the expenditures; however, formal bidding procedures may not 
apply. 
 

Emergency Operational Purchases –  
• Emergency Operational purchases may be made using the limits listed under Article 

1 a.  
 
ARTICLE 3 – CONTRACTING AUTHORITY 

   
The following is a list of all positions authorized to enter into contracts for purchases of Goods, 
Non-Professional Services, Special Projects, District Projects, Maintenance and Repair Projects 
and Professional Services.   

 
a) Up to $5,000: Authority has been granted for the Storekeeper to execute agreements where 

the aggregate value does not exceed $5,000 for the replenishment of inventory stock goods. 
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b) Less than $50,000*: Authority has been granted for Work Group Managers to execute 
agreements where the aggregate value does not exceed $50,000 by following the appropriate 
methods of procurements as defined in this policy.  
 
*Note: This authority does not include the purchase of Goods. 
 

c) Up to $100,000: Authority has been granted to the District General Manager and 
Purchasing Agent to execute agreements where the aggregate value does not exceed 
$100,000 by following the appropriate methods of procurements as defined in this policy 
(see section * below). 
 

d) $100,000 and Above: Board of Directors’ approval is required to execute agreements where 
the aggregate value exceeds $100,000 by following the appropriate methods of 
procurements as defined in this policy. 
 

• *Technical Services (TS) Workgroup: Authority to enter into contracts funded as 
District Projects, Maintenance & Repair Projects, Special Projects, and Professional 
Services, including construction contract change orders, consultant/professional 
services task orders, and subsequent amendments using SPF, RNWL and/or CPTY 
accounts shall be made in accordance with the Approval Authority Levels for 
Entering Into Contracts For TS Workgroup matrix. 

 
ARTICLE 4 - PROTEST OF BIDDING PROCEDURES 

 
a) Authority of Officials: 

 
The procedures for protesting competitive bidding processes and selection of successful 
bidders described below are mandatory, and the time limits are absolute.  The purpose of 
this article is to minimize disputes and litigation.   
 
For “District Projects”, bid protest procedures shall be as described in Section 00100, 
“Instructions to Bidders”, of the project specifications.  For all other competitive bidding 
processes, the Business Services Manager shall in all cases address the issues in relation 
to the approval in awarding of contracts and the fulfillment or interpretation of these 
purchasing guidelines.  The decision of the Business Services Manager shall be final, 
subject to appeal to the General Manager. 
 
In the event that a party to a bidding process disagrees with the District’s 
recommendation of award of any contract submitted to competitive bidding, the protest 
must be submitted in writing within five (5) working days of the award recommendation 
of the contract. The Business Services Manager shall respond within ten (10) working 
days of receipt of the protest. 
 
Failure to submit a written protest within five (5) working days of the District’s 
recommendation of award of the contract shall constitute a waiver of any protest or 
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appeal and any right to file a claim or initiate a lawsuit regarding the award of the 
contract. 
 

 
b) Appeal:  

 
For “District Projects,” the procedure for appealing District decisions on bid protests, 
shall be as described in Section 00100, “Instructions to Bidders”, of the project 
specifications.  For all other appeals, where the bidder disagrees with the decision of the 
Business Services Manager or intends to file any claim or action against the District for 
compensation, injunction or other relief regarding the award of a contract, the claim or 
appeal shall: 

• be in writing  

• be directed to the General Manager, and 

• include the documents necessary to substantiate the position of the claimant   
 

Such claim or appeal must be filed on or before the tenth (10th) working day following 
the decision of the Business Services Manager.     
 
The General Manager shall respond in writing to any such written claim or appeal of the 
protest decision within 45 calendar days of the receipt of the claim or appeal of protest 
decision.  However, the General Manager may request in writing, within 15 calendar days 
of the receipt of any claim or appeal of protest decision, any additional documentation 
and information supporting the claim or appeal that relate to any defenses or claims the 
District may have with respect to the claim or appeal of protest decision.  Additional 
documentation and information requested must be requested and provided by bidder 
within fifteen (15) calendar days of such request. 
 
The decision of the General Manager shall be made within fifteen (15) calendar days of 
the completion of submission of all information relative to the claim or appeal of protest 
decision. 
 
Any bidder dissatisfied with the bidding process or the awarding of any contract for a 
procurement has no right to appeal to the Board of Directors of Union Sanitary District. 
The decision of the General Manager will be final and constitute exhaustion of 
administrative remedies by the bidder.   
 
If the bidder is not satisfied after response by the General Manager, the bidder may file a 
claim pursuant to Chapter I (commencing with Section 900) and Chapter 2 (commencing 
with Section 910, or Part 3 of Division 3.6 of Title I of the California Government Code).  
The procedures outlined above shall not extend the time to file a formal claim to the 
Board of Directors pursuant to Section 900 et seq. of the Government Code.   
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Employee Responsibility:  District employees who are involved in any purchasing activity have 
the responsibility to follow this policy and supporting procedures. 
 
Purchasing Responsibility:  The Purchasing Staff has the responsibility to coordinate and 
support the purchasing activity and adhere to this policy and supporting procedures. 
 
Management Responsibility:  The District’s management staff has the responsibility to ensure 
that this policy and supporting procedures are followed by employees. The Executive Team will 
periodically review sole source purchases between $10,000 and $15,000. 
 
Approved by:   Board of Directors  
Author/Owner:   Business Services Manager 
Reviewers:    Executive Team, Purchasing Agent 
Notify Person:  Business Services Manager 
Revision Frequency:   Every 3 Years 
Next Review:   , 2017 
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Purchasing Policy 

 
Effective: 10/11 Policy Number 2755  
 Page 1 of 17 
 
PURCHASING MISSION 
 
The purchasing mission of Union Sanitary District is to provide internal customers with value-
added procurement services through the acquisition, storage and issuance of materials in a 
consistent, cost-effective, safe and timely fashion.  This is accomplished by promoting 
accountability, innovation and continuous improvement through the solicitation of material and 
service requirements to the supplier community in an open and equitable manner that promotes 
and maintains the public trust.  
 
PURPOSE 
 
The purpose of the Purchasing Policy is to provide direction and guidance to District staff for the 
efficient purchase of supplies, materials, equipment and services and to define the purchasing 
authority and responsibility of District staff.  
 
DEFINITIONS 
 
Amendment Modification of terms and/or pricing for goods, professional or non-

professional services contract, or task order.  
 

Adjusted Base Amount The new dollar amount of a Contract including Change Orders, or 
the sum of all Task Orders, including amendments, as approved by 
the General Manager or the Board of Directors, for sums exceeding 
their predecessor’s approval authority limit, or exceeding 115% of 
the Base Amount or previous Adjusted Base Amount (see also Base 
Amount) 
 

Authority to Enter Into 
Contracts 

The term "Authority to Enter Into Contracts" shall mean that the 
individual has authority to sign written contracts with outside parties.  
Verbal contractual commitments may be made during off hours or 
emergencies and shall be followed with written contracts as soon as 
practical thereafter. 

Blanket Purchase 
Agreement  

An agreement between the District and a Supplier whereby the 
Supplier agrees to furnish goods or services under established terms 
and conditions and where there is a transaction limit. 
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Blanket Purchase 
Agreement for Task 
Orders 

 
A consulting or professional services contract agreement, generally 
intended between the District and a consultant for support services 
on an on-call basis and on more than one project, where a time of 
performance limit and an annual transaction maximum compensation 
limit is set by the terms of the agreement. 
 

Base Amount The dollar amount of an initial Contract or Task Order. 
 

Capacity Funds(CPTY) Funds that are set aside for activities related to increases in the 
capacity of the collection and/or treatment system (both capital and 
non-capital are included in this fund). 
 

Change Order Modification of terms and/or pricing to a construction contract. 
 

Construction 
Management 
Consultant  

Consulting firm hired under a separate contract to oversee contractor 
work on a construction project.  
 
 

Contract Any legal contract, purchase order, or written document which 
produces a contractual agreement between the District and another 
party. 
 

Cooperative Contracts Contracts already solicited and/or awarded by other public agencies, 
often under the sponsorship of non-profit cooperative contract 
associations, allowing the District to purchase goods, services and 
equipment at competitively bid or assessed pricing, without the need 
for the District to undertake a separate solicitation request action. 
  

District Projects Any construction, reconstruction, alteration, enlargement, renewal, 
or replacement of District owned sewer facilities or property 
including but not limited to furnishing of supplies or materials for 
any such work and where the expenditure exceeds the limits 
specified in Public Contract Code Section 20803. 
 

Expenditure Control 
Budget Funds (ECB) 

Funds used for normal operating expenses. A given Work Group’s 
total budget should not be exceeded. A current list of valid ECB 
accounts is included in the current” Operating and CIP Budgets.”  
 

Goods Any and all supplies, material and/or equipment which are moveable 
at the time of sale, and can be furnished to or be used by the District.  
This also includes goods purchased separately for District Projects 
and goods purchased with installation services where the major 
portion of the cost is for the goods. 
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Maintenance and 
Repair Projects 

Acts of preservation, support, mending, restoration and renovation to 
prevent decline in condition or to restore useful life of District-
owned wastewater collection or treatment facilities or property. 
 

Non-ECB/Board 
Discretionary Funds 
(NECB) 

Funds approved by the Board for a specific project or purpose.  Each 
fund has an appropriate account number and a Project 
Manager/Program Manager listed under “Accounting/CIP Project 
List” on the District’s “Portal” Website.  
 

Pre-Purchased 
Equipment 
(applies to NECB, 
CPTY and RNWL 
accounts only) 
 

Equipment purchased by the District, for a District or Special 
Project, generally before the start of work on a construction project, 
and under a separate contract with the supplier or manufacturer.  

Petty Cash Funds Cash kept on hand for payment of minor items. 
 

Professional Services Services such as, but not limited to architects, engineers, attorneys, 
physicians, trainers and other professionals possessing a high degree 
of expertise. 
 

Non-Professional 
Services 

To furnish labor to repair or provide maintenance for District-owned 
equipment or property. These types of purchases include 
maintenance agreements, uniform rental services and recurring 
services which are generally funded by ECB accounts. 
 

Special Projects Any construction, reconstruction, alteration, enlargement, renewal, 
or replacement of District-owned sewer facilities or property 
including but not limited to furnishing of supplies or materials for 
any such work where the expenditure is less than the limits specified 
in Public Contract Code Section 20803. 
 

Structural Renewal and 
Replacement Fund 
(RNWL) 

Funds that are set aside and accumulated for the specific purpose of 
the renewal and replacement of infrastructure.  Funds must replace or 
extend life of the asset and are included in the Capital Improvement 
Project budget. 
 

Renewal and 
Replacement Funds for 
Equipment (VHEQ), 
(ISRR), (PPSR) 

Funds that are set aside and accumulated for the specific purpose of 
replacing vehicles and equipment, including renewals and 
replacements for Information Systems and Plant and Pump Station 
equipment. 
 

Sole Source Equipment  
(applies to NECB, 
CPTY and RNWL 
accounts only) 
 

Equipment, standardized by the District by way of resolution that is 
deemed feasible to be purchased from only one source. 
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Task Order 

 
A directive to a consultant under a consultant or sub-consultant 
contract, Professional Services Agreement or a Blanket Purchase 
Agreement for Task Orders, detailing the work scope, payment, and 
schedule of a definitive task or tasks.  
 

TSCS Technical Support and Customer Services Work Group 
 

 
ARTICLE 1 – AUTHORIZATION TO APPROVE EXPENDITURE OF BUDGETED    

FUNDS 
 
Each fiscal year, the Board of Directors approves the District budget that allows expenditure of 
funds for a wide array of goods, services and administrative costs. Expenditures of specific funds 
may be approved by District positions as indicated below:     

 
a) Expenditure Control Budget Funds (ECB): Approval of individual expenditures using 

Board approved ECB funds shall be made in accordance with the Approval Authority Levels 
for Approved, Budgeted Funds Using Expenditure Control Budget (ECB) Funds matrix 
(Attachment 1).   
 

b) Vehicle and Equipment Funds (VHEQ): The Collection Services Manager or other Work 
Group Manager designated by the General Manager is authorized to approve individual 
expenditures of Board approved VHEQ budgeted funds for purchases of the vehicles and 
equipment listed in the budget and made with those funds, regardless of amount, provided 
the budget is not exceeded by more than 15%.   

 
 The Collections Services Manager or designee will obtain Board approval prior to 
authorizing any of the following:   

• Increase in the purchase quantity of a listed vehicle or equipment item;  
• Addition of a newly-identified vehicle or equipment for purchase not listed in the 

approved budget;    
• Purchase of an upgrade to a District vehicle or equipment item not listed in the 

approved budget;  
• Expenditure exceeding 15% of the estimated purchase amount for a listed vehicle 

or equipment over $100,000.   
 

c)   Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement 
Fund (RNWL) and/or Capacity Funds  (CPTY):  Approval of individual expenditures of 
Board approved  NECB, RNWL AND/OR CPTY budgeted funds is authorized by the TSCS 
Workgroup in accordance with the Approval Authority Levels of Expenditures for Approved, 
Budgeted Funds For TSCS Workgroup matrix (Attachment 2).    
 

 Approval of individual expenditures made by a workgroup other than TSCS using NECB, 
RNWL and/or CPTY funds, may be authorized by any employee shown as the “Project 
Manager" or “Program Manager” for any project or purpose who is listed in the current 
Operating and CIP Budgets with an appropriate account number, provided that the total 
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project budget amount is not exceeded by more than 15%.  Project or Program Managers 
may be assigned to a project after the budget is approved. 

 
      The Project Manager/Program Manager is responsible for maintaining an accurate 

accounting of the funds used and obtaining Board approval prior to authorizing any overages 
in excess of 15% of the project budget. 

  
ARTICLE 2 - METHODS OF PROCUREMENT  

 
The methods of procurement that precede the contract, such as small purchases, request for 
quotations, formal competitive bidding, or request for proposals, shall be appropriate for the 
type of good, service or project being acquired and in the best interest of the District.   
 

a)  Small Purchases:  CalCard credit card, established Blanket Purchase Orders (BPO’s) and 
District Purchase Orders may be used to acquire common goods and services needed in the 
District’s day-to-day operations. 
 

b)  Cooperative Contracts:  To the extent allowed by law, the District may participate in and 
acquire items under cooperative contracts.  Since pricing of goods and services offered 
under cooperative contracts has already been competitively bid or assessed, the resultant 
pricing is considered fair and reasonable and no further District bid-solicitation actions are 
required.   

  
 c)   Request for Quotations:  For more complex purchases of goods and services, an informal  
  Request for Quotations may be used to solicit comparative pricing for an item. 

 
 d)  Formal Competitive Bidding: Expenditures for District Projects that exceed $15,000 must 
 be contracted for by formal competitive bidding and let to the lowest responsive and 
 responsible bidder after notice, subject to the provisions of Section 20800 et. seq. of the 
 California Public Contract Code.   

        
 Expenditures for Goods, Maintenance & Repair Projects, Special Projects and Non-   

Professional Services with estimated value over $250,000 per item, group of items or 
service, must be contracted for by formal competitive bidding.  This requirement may be 
waived by Board approval on a case-by-case basis.  

 
e) Request for Proposals:  A Request for Proposals (RFP) solicitation process may be used 

for acquisitions of Goods, Maintenance and Repair Projects, Special Projects, Non-
Professional and Professional Services not exceeding $250,000 total estimated value per 
item, group of items or service: 
 

1. Professional Services: The District is not required to adopt the procurement 
processes of California Government Code 4525 to 4529.5 when Request for 
Proposals (RFP’s) are issued for architectural and engineering or other professional 
services.  However, the District is committed to ensuring fair and reasonable 
procedures in selecting the best qualified professional service providers by including 
qualification-based criteria in RFP’s.  
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Note:  Although the formal competitive bidding method may be used for 
professional service solicitations, use of qualification criteria for consultant selection 
makes the RFP the desirable solicitation method, regardless of estimated value.    

 
2. Goods, Maintenance & Repair Projects, Special Projects and Non-Professional 

Services: Cost criteria, including warranty and life-cycle costs, shall be weighted at 
least 80% when RFP’s are issued for purchases over $50,000.   
 
Exceptions include: 

• Cost criteria less than 80% weighting must first be approved by the Executive 
Team.   

• Work Group Managers can decide on the weight applied to cost for purchases 
under $50,000.     

 
The Purchasing Agent is responsible for ensuring that contracts entered into for the 
broad spectrum of goods and services acquired by the District take into account not 
only item or service pricing, but other elements that add value to the purchase.  
Some “best value” elements include a supplier’s:  

• record of prompt responsiveness and delivery of orders  
• experience in their respective industry  
• sustainability components used in their products 
• quality assurance program and documented product reliability  
• enhanced or extended warranties offered  
• projected item operating and maintenance costs 
• item residual value, or disposal cost, at the end of its useful life  

 
f)  Sole Source:  Employees requesting a purchase be made for a good or service from a single 

manufacturer or other supplier source (dealer, distributor), other than for "Sole Source 
Equipment" defined herein shall execute Purchasing's "Non-Competitive Procurement 
Request" form.  The Purchasing Agent will evaluate the elements of the request and make a 
determination to purchase the good or service from the suggested source, or solicit the 
market for the item.  Requests for over $10,000 value per item, group of items or service, 
require Executive Team approval. 

 
ARTICLE 3 – AUTHORITY TO ENTER INTO CONTRACTS 
   
The following is a list of all positions authorized to enter into contracts for purchases of Goods, 
Services, Special Projects, District Projects, Maintenance and Repair Projects and Professional 
Services.   
 

a) District Employees:  Any District employee may purchase goods and/or services by using 
an established Blanket Purchase Agreement (BPA) : 

• when the cost does not exceed the transaction limit set by that BPA, or  
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• when using Petty Cash reimbursement the cost does not exceed the current petty 
cash limits as defined in the Petty Cash Procedure, maintained by the Customer 
Service Team of the TSCS Work Group. 

 
All purchases of goods and/or services will be for District use only.  Purchases of goods 
and/or services for employee personal use using a District BPA or Petty Cash are strictly 
prohibited. 

 
b)   CAL-CARD Cardholders: CAL-CARD Cardholders who have received CAL-CARD 

Cardholder training may make purchases of goods and/or services using a District Credit 
Card, as follows:   

• All purchases of goods and/or services shall be made within the limits of and in 
accordance with the District’s CAL-CARD Handbook, and;   

• Purchases of goods and/or services for employee personal use using a District 
Credit Card are strictly prohibited. 
 

 c)     Purchasing Agent, Work Group Managers, General Manager and Board of       
Directors:  
 

 i) Subject to the approval requirements stated in Article 1, authority to enter into 
contracts for goods, non-professional services, maintenance and repair projects, 
special projects and professional services, including contract amendments, using 
ECB, Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and 
Replacement Fund (RNWL) and/or Capacity Funds (CPTY) accounts, shall be made in 
accordance with the Approval Authority Levels for Entering Into Contracts for 
Goods, Non-Professional Services, Maintenance and Repair Projects, Special 
Projects and Professional Services Contracts matrix (Attachment 3).   

   
 

 ii) Technical Support and Customer Service (TSCS) Workgroup:    
 Authority to enter into contracts funded as District Projects, Maintenance &  
 Repair  Projects, Special Projects, and Professional Services, including  
 construction contract change orders, consultant/professional services task   
 orders, and subsequent amendments using NECB, RNWL and/or CPTY accounts  
 shall be made in accordance with the Approval Authority Levels for   
 Entering Into Contracts For TSCS Workgroup matrix (Attachment 4). 

 
    

 ARTICLE 4 - PROTEST OF BIDDING PROCEDURES 
 

a) Authority of Officials: 
 
The procedures for protesting competitive bidding processes and selection of successful 
bidders described below are mandatory, and the time limits are absolute.  The purpose of 
this article is to minimize disputes and litigation.   
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The Business Services Manager shall in all cases address the issues in relation to the 
approval in awarding of contracts and the fulfillment or interpretation of these purchasing 
guidelines.  The decision of the Business Services Manager shall be final, subject to 
appeal to the General Manager. 
 

 
b)  Contracts under $50,000: 

 
In the event that a party to the bidding process disagrees with the District’s 
recommendation of award of any contract submitted to competitive bidding, the protest 
must be submitted in writing within seven (7) working days of the award 
recommendation of the contract.  The Business Services Manager shall respond within 
ten (10) working days of receipt of the protest. 
 

c)  Contracts over $50,000: 
 

The protest of the District’s recommendation of award of any contract in excess of 
$50,000 must be filed with the District within five (5) working days of the award 
recommendation. The Business Services Manager shall respond within ten (10) working 
days of receipt of the protest. 

 
Failure to submit a written protest within five (5) working days of the District’s 
recommendation of award of the contract shall constitute a waiver of any protest or 
appeal and any right to file a claim or initiate a lawsuit regarding the award of a contract. 
 

d) Appeal:  
 
If the bidder disagrees with the decision of the Business Services Manager or intends to 
file any claim or action against the District for compensation, injunction or other relief 
regarding the award of a contract, the claim or appeal shall: 

• be in writing  
• be directed to the General Manager, and 
• include the documents necessary to substantiate the position of the claimant.   
 

Such claim or appeal must be filed on or before the tenth (10th) working day following 
the decision of the Business Services Manager.     
 
The General Manager shall respond in writing to any such written claim or appeal of the 
protest decision within 45 calendar days of the receipt of the claim or appeal of protest 
decision.  However, the General Manager may request in writing, within 30 calendar days 
of the receipt of any claim or appeal of protest decision, any additional documentation 
and information supporting the claim or appeal that relate to any defenses or claims the 
District may have with respect to the claim or appeal of protest decision.  Additional 
documentation and information requested must be requested and provided by bidder 
within fifteen (15) calendar days of such request. 
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The decision of the General Manager shall be made within fifteen (15) calendar days of 
the completion of submission of all information relative to the claim or appeal of protest 
decision. 
 
Any bidder dissatisfied with the bidding process or the awarding of any contract for a 
District project or other procurement has no right to appeal to the Board of Directors of 
Union Sanitary District. The decision of the General Manager will be final and constitute 
exhaustion of administrative remedies by the bidder.   
 
If the bidder is not satisfied after response by the General Manager, the bidder may file a 
claim pursuant to Chapter I (commencing with Section 900) and Chapter 2 (commencing 
with Section 910, or Part 3 of Division 3.6 of Title I of the California Government Code).  
The procedures outlined above shall not extend the time to file a formal claim to the 
Board of Directors pursuant to Section 900 et seq. of the Government Code.   
 

Employee Responsibility:  District employees who are involved in any purchasing activity have 
the responsibility to follow this policy and supporting procedures. 
 
Purchasing Responsibility:  The Purchasing Staff has the responsibility to coordinate and 
support the purchasing activity and adhere to this policy and supporting procedures. 
 
Management Responsibility:  The District’s management staff has the responsibility to ensure 
that this policy and supporting procedures are followed by employees. 
 
Approved by:   Board of Directors  
Author/Owner:   Business Services Manager 
Reviewers:    Executive Team, Purchasing Agent 
Notify Person:  Business Services Manager 
Revision Frequency:   Every 3 Years 
Next Review:   October, 2014
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ATTACHMENT 1 
APPROVAL AUTHORITY LEVELS FOR APPROVED, 

BUDGETED FUNDS  
USING EXPENDITURE CONTROL BUDGET (ECB) FUNDS  

(ARTICLE 1)  
  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Type of Expenditure Approval Coaches 
 

Work Group 
Managers 

General Manager Board of Directors 

1. Requisitions for the purchase of Goods,  Non-
Professional Services,  Special Projects, 
Maintenance and Repair Projects and Professional 
Services. 
Note: A Requisition cannot be self-approved.  
Requisitions entered by a Coach, Work Group 
Manager or the General Manager shall be 
approved at an equivalent or higher level.  
 

2.  For the purchase of inventory stock goods, the 
Storekeeper can approve expenditures up to 
$5,000.  The Purchasing Agent can approve 
expenditures up to $10,000. 
 

3.  Coaches, Work Group Managers and the General 
Manager can approve invoices which are billed 
under a contract previously authorized by the Board 
of Directors, regardless of the amount of the 
payment, if the invoices to date do not exceed the 
total authorized contract amount by more than 15%. 
Note:   Each position shall have the authority to 
delegate approval authority to staff within their own 
authorized limits.  The delegator will remain 
responsible for the purchases of the delegatee. 
 
If an expenditure is specifically listed under 
“Annual Contract Purchases of Supplies, Services & 
Vehicle Renewal Replacements Over $100,000,” in 
the current Fiscal Year’s Budget, separate Board 
Authorization is not required for approval of the 
expenditure.  

Up to $10,000 
 
 
 
 
 
 
 
_____________ 
 
Not Authorized 

 
 

_____________ 

Up to $50,000 
 
 
 
 
 
 
 
_____________ 

 
Up to $50,000 

 
 

___________ 

Up to $100,000 
 
 
 
 
 
 
 
________________ 
 

Up to $100,000 
 
 

______________ 

>$100,000 
 
 
 
 
 

 
 
_________________ 
 

>$100,000 
 
 

________________ 
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ATTACHMENT 2 

APPROVAL AUTHORITY LEVELS OF EXPENDITURES FOR APPROVED, 
BUDGETED FUNDS FOR TSCS WORKGROUP (ARTICLE 3) 

(Applies to Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement Fund (RNWL)  
and/or Capacity Funds (CPTY) )  

 

Type of Expenditure Approval Project Manager 

 
Coach or Prin. 

Engineer TSCS Mgr. General Manager Board of Directors 
Approved, budgeted expenditure 
relating to an approved Contract or 
Agreement for: 
 

• Contractor Invoices for 
Progress Payments 

 
• Consultant Invoices for 

Approved Task Orders and 
Amendments 

 
 
 
 

Up to $200,000 
 
 

Up to  $50,000  

 
 
 
 

Up to $400,000 
 
 

Up to $100,000  

 
 
 
 
 

No limit if 
< 115% of 

contract amount 

 
 
 
 
 

No limit if 
< 115% of 

contract amount 

 
 
 
 
 
 

>115% of contract amount 

Miscellaneous Project Expenditures 
Not Specifically Budgeted  
 

Up to $2,000 Up to $10,000 Up to $25,000 Up to $50,000 >$50,000 

Requisitions for Budgeted Projects Not authorized Up to $10,000 for 
Coach position 

only 

Up to $50,000 Up to $100,000 >$100,000  
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ATTACHMENT 3 

 
APPROVAL AUTHORITY LEVELS FOR ENTERING INTO CONTRACTS FOR GOODS, NON-PROFESSIONAL 

SERVICES, MAINTENANCE AND REPAIR PROJECTS, SPECIAL PROJECTS AND PROFESSIONAL SERVICES 
CONTRACTS (ARTICLE 3)  

and/or Capacity Funds (CPTY) ) 

 

Type of Contract Approval  Purchasing Agent Work Group 
Managers General Manager 

Board of Directors 
(Board Secretary Signs 

Contract or 
Authorizes General 

Manager to Sign Contract, 
as indicated below) 

 
1.  a.  Goods, Services, Maintenance and Repair          

Projects, Special Projects  
              

 
b.   For the replenishment of inventory stock 

goods, the Storekeeper can enter into 
contracts up to $5,000.   

 

Up to amount of the 
approved requisition 

 

Not Authorized 
 

 
 
 
 

Up to $100,000 
 

 
>$100,000 

 
Purchasing Agent or General 

Manager signs contract. 
 
 

 
2.   Professional Services (Engineering,      

Construction Mgmt., Geotechnical Surveying, 
Materials Testing  Services,  IT Financial 
Training, Organizational Studies, Auditing 
Services, etc.) 

 

Up to  amount of the 
approved requisition 

Up to  $50,000 
 

 
Up to $100,000 

 

 
>$100,000 

 
Board authorizes General 
Manager to sign contract. 

 

 
 
 
 
 

(Subject to Expenditure Approvals in Attachment 1) 
(Funded by ECB, Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement Fund (RNWL)  
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ATTACHMENT 3  (Continued) 
 

APPROVAL AUTHORITY LEVELS FOR ENTERING INTO CONTRACTS FOR GOODS, SERVICES, MAINTENANCE 
AND REPAIR PROJECTS, SPECIAL PROJECTS AND PROFESSIONAL SERVICES CONTRACTS (ARTICLE 3) 

(Subject to Expenditure Approvals in Attachment 1) 
(Funded by ECB, Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement Fund (RNWL)  

and/or Capacity Funds (CPTY) )  
    

 

 
Type of Contract Approval 

 
Purchasing Agent 

 
Work Group 

Managers 

 
General Manager 

 
Board of Directors 

(Purchasing Agent or Board 
Secretary Signs Contract, or 
Board Authorizes General 
Manager to Sign Contract, 

as indicated below) 
3.  Amendments to contracts for: 

a. Goods, Non-Professional Services, 
Maintenance and Repair Projects and 
Special Projects   

 
________________________________ 

 
b. Professional Services 
  

Up to amount of the 
approved requisition 

 
 
 

_________________ 
 

Up to amount of the 
approved requisition 

Not Authorized 
 

 
 
 

____________ 
 

Up to $50,000 
 
 

Up to $100,000 
 
 
 
 

__________________ 
 

Up to $100,000 
 
 

>$100,000 or > 15% of the 
contracts cumulative approved 
amount over $100,000.  
Purchasing Agent or General 
Manager signs contract. 
_______________________ 
 
Board authorizes General 
Manager to sign amendment. 

4.  Contract item specifically listed under 
   “Annual Contract Purchases of Supplies, 

Services & Vehicle Renewal Replacements 
Over $100,000” in approved, current fiscal 
year’s budget, and a specific contractor or 
supplier is identified on the listing and that 
supplier is awarded a contract. 

Up to the amount of 
approved requisition 

 

Not  
Authorized 

 

Up to the amount of 
approved requisition 

 

Board approval required for 
award recommendations   >15% 
of the listed, Board-approved 
budgeted amount for the item. 
 
Purchasing Agent or General 
Manager signs contract. 
 

5.  Contract item specifically listed under 
“Annual Contract Purchases of Supplies, 
Services & Vehicle Renewal Replacements 
Over $100,000” in approved, current fiscal 
year’s budget, and no specific contractor or 
supplier identified on the listing. 

Up to the amount of 
approved requisition. 

 

Not  
Authorized   

Up to the amount of 
approved requisition 

Board approval required for 
award recommendations > 15% 
of the listed Board-approved 
budgeted amount, otherwise 
Board information item only. 

 
Purchasing Agent or General 
Manager signs contract. 
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ATTACHMENT 4 
 

APPROVAL AUTHORITY LEVELS  FOR ENTERING INTO CONTRACTS FOR TSCS WORKGROUP (ARTICLE 3) 
(Applies to Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement Fund (RNWL) and/or Capacity 

Funds (CPTY) )  
 

Type of Contract Approval Project Manager 

 
 
 
 

Coach or 
Principal 
Engineer TSCS Mgr. General Manager 

Board of Directors 
(Board President and/or 

Secretary or Legal Counsel 
Signs Contract, or 

Board Authorizes General 
Manager to Sign Contract, 

as indicated below) 
1. Enter Into a Contract for 

Study,  Pre-design, Design, or 
Support During Construction  

 

 Not authorized  Not authorized Up to $50,000 Up to $100,000 >$100,000 
Board authorizes General 
Manager to sign contract. 

2. Enter Into a Contract for  
Construction  

 Not authorized  Not authorized Up to $50,000  
and requires an 
“information 

only” 
notification to 

the Board. 

Up to $100,000, and 
requires  an “information 
only” notification to the 

Board . 

>$100,000 
Board Secretary and  Legal     

Counsel signs contract 
 
 
 

3. Approve Change Orders under 
Construction Contracts 

Up to $10,000 (Project 
Mgr. may elect to give 
Construction Manager 
Consultant authority 
up to $2,500 or one 

day of Time & 
Material work). 

Up to $20,000 Up to $50,000 Up to $100,000 or >15% of 
adjusted base amount, 

when adjusted amount is 
>$50,000. 

>$100,000 or if >15% of adjusted 
base amount, when adjusted 

amount is >$100,000 (for 
contracts ≥$10M, Board of 

Directors will set % limit for 
Change Orders). 

Board authorizes General     
Manager to sign contract. 
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ATTACHMENT 4 (Continued) 
 

APPROVAL AUTHORITY LEVELS  FOR ENTERING INTO CONTRACTS FOR TSCS WORKGROUP (ARTICLE 3) 
(Applies to Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement Fund (RNWL) and/or Capacity Funds 

(CPTY) )  
 

 

 
 

Type of Contract Approval 

 
Project Manager 

 
Coach or 
Principal 
Engineer 

 
 

TSCS Mgr. 

 
 

General Manager 

Board of Directors 
Board President and/or 

Secretary or Legal Counsel 
Signs Contract, or 

Board Authorizes General 
Manager to Sign Contract, 

as indicated below 
4. Approve Study, Pre-Design, or 

Design Task Orders for 
Budgeted Projects 

 

Not authorized 
 

Not authorized  Up to $50,000 Up to $100,000 >$100,000 
 

Board authorizes General 
Manager to sign contract. 

5. Sole-Source Equipment  
Acquisition Request 

 

Not Authorized  
 

Not Authorized  Not Authorized  Not Authorized  
 

Board authorization required 
for all dollar amounts.  
Signature on contract per 
requirements of applicable 
Type of Contract Approval in  
Attachment 3 or 4.  
 

6. Approve Study, Pre-Design, or 
Design Task Orders for Non-
Budgeted Projects 

 

Not authorized  
 

Not authorized  Up to $25,000 Up to $50,000 >$50,000 
Board authorizes General 
Manager to sign contract. 
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ATTACHMENT 4  (Continued) 
 

APPROVAL AUTHORITY LEVELS  FOR ENTERING INTO CONTRACTS FOR TSCS WORKGROUP (ARTICLE 3) 
(Applies to Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement Fund (RNWL) and/or Capacity 

Funds (CPTY) )  
 

Type of Contract Approval Project Manager 

 
 
 
 

Coach or 
Principal 
Engineer TSCS Mgr. General Manager 

Board of Directors 
Board President and/or Secretary 
or Legal Counsel Signs Contract, 

or 
Board Authorizes General 
Manager to Sign Contract, 

as indicated below 
7. Approve Task Orders under a  

Blanket Agreement using 
NECB, RNWL or CPTY funds 

 

Not authorized  
 

Up to $10,000 Up to $50,000 Up to $100,000 >$100,000 
Board authorizes General 
Manager to sign contract. 

8. Approve Subsequent Task 
Orders  

Not authorized Not authorized  Up to $50,000 Up to $100,000 or if 
>15% of adjusted base 
amount when sum is 

>$50,000 

>$100,000 or if >15% of  adjusted 
base amount, when sum is 

>$100,000 
Board authorizes General 
Manager to sign contract. 

 
9. Approve Task Order 

Amendments 
Not Authorized Not Authorized Up to $50,000 Up to $100,000 or if 

>15% of cumulative 
adjusted base amount, 
when sum is >$50,000 

>$100,000 or if >15% of  
cumulative adjusted base amount, 

when sum is >$100,000 
Board authorizes General 
Manager to sign contract. 

 
10. Approval of Non-Monetary 

Amendments (e.g.: significant 
changes in contract language, 
liability, or time of 
completion). 

 Not authorized Not authorized  Not authorized  General Manager 
Approves 

Not Applicable 
 

11. Acceptance of a Construction 
Contract and Filing of Notice 
of Completion 

 
 

Not authorized Not authorized  Up to $50,000  
and requires an 
“information 

only” notification 
to the Board.  (no 
Board Resolution 

required). 

Up to $100,000  and 
requires an 

“information only” 
notification to the 
Board.  (no Board 

Resolution required) 

>$100,000 
Board Secretary and  Legal   
Counsel signs documents 
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ATTACHMENT 4 (Continued) 
 

APPROVAL AUTHORITY LEVELS FOR ENTERING INTO CONTRACTS FOR TSCS WORKGROUP (ARTICLE 3)  
(Applies to Non-ECB/Board Discretionary Funds (NECB), Structural Renewal and Replacement Fund (RNWL) and/or Capacity 

Funds (CPTY) )  
 

APPROVAL AUTHORITY SCENARIO FOR A CONSTRUCTION CHANGE ORDER OR TASK ORDER AMENDMENT 
 

 
 

 
 
 

 
 

Contract/Contract Change 
Order or Task Order/ 
Amendment Amount 

 
Sum 

Base/Adjusted 
Base Amount 

 
Comments 

$35,000 
 

$35,000 $35,000 CCO or T.O.< $50K, then WGM can authorize 

$10,000 
 

$45,000  New sum of $45K >115% of original base of $35K.  But, sum is <$50K, then WGM can authorize. 

$6,000 
 

$51,000 $51,000 New sum is >$50K, then GM should authorize.  Adjusted Base is $51K 

$6,000 
 

$57,000  New sum of $57K <115% of adjusted base of $51K and <$50K, then WGM can authorize. 

$10,000 
 

$67,000 $67,000 New sum of $67K>115% of adjusted base, then GM should authorize. New Adjusted Base is $67K 

$35,000 $102,000 $102,000 New sum of $102K>115% of adjusted base, but >$100K.  Board should authorize. New Adj. Base is 
$102K 

$10,000 
 

$112,000  New sum of $112K <115% of adjusted base, < $50K, then WGM can authorize 

$10,000 
 

$122,000 $122,000 New sum of $122K>115% of adjusted base, then Board should authorize. New Adjusted Base is $122K 

Page 92 of 180



 

  
  
  
  
  
  

  
  

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/ 
District Engineer 
  
David M. O’Hara 
Attorney 

 

DATE: August 18, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager 
 Sami Ghossain, Manager of Technical Services  
 Robert Simonich, Maintenance Manager 
 
SUBJECT:  Agenda Item No. 9 – Meeting of August 25, 2014 

Approving the New Position of Asset Manager 
 
Recommendation: 
 
Staff recommends the Board approve the new position of Asset Manager to the USD 
Maintenance staff. 
 
Background 
 
During the budget preparation process in the spring of 2013, the General Manager 
recommended that the Board consider the addition of six (6) positions at USD to address 
workload, backlog and overtime issues.  The positions are: Construction Inspector, 
Process Engineer, Painter, Mechanic, Asset Manager, and an Information Technology 
position. USD had previously held the number of total positions to approximately 130 
since the early 2000’s.  The Board approved the addition of a Construction Inspector in 
FY14.  This position was offset in part by reduced use of consultants for inspection and 
increased revenues due to new development in the Tri-Cities.  The Board also approved 
the addition of a Senior Process Engineer to work in the Treatment and Disposal Group.  
This position will be charged with identifying changes in operation of the treatment plant 
to improve efficiency and reduce the use of chemicals and electricity, the two largest non-
payroll costs incurred by the District.  
 
The Board recently approved two additional positions of Painter and Mechanic. These 
new positions are expected to help reduce our backlog, reduce overtime, and reduce the 
amount of work we have to contract out in order to keep up with the increasing workload 
in FMC. 
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At this time, the Board is being asked to approve the Asset Manager position for 
addition to USD staff.  The Asset Manager position will be responsible for developing, 
implementing and managing an Asset Management program at USD. Asset 
Management is a widely accepted industry practice through which capital assets are 
inventoried, monitored, and managed over time to ensure the longevity and sustained 
viability of the assets as components of an effectively functioning system. 
 
Asset management is the management of the physical components of a wastewater 
system and can include: pipe, valves, tanks, pumps, wet wells, treatment facilities, and 
any other component that makes up our system. The assets that make up a wastewater 
system generally have fixed lifecycle costs that lose value over time as the system ages 
and deteriorates. Along with this deterioration, our ability to deliver a reliable level of 
service that USD’s customers expect may be compromised. As physical system assets 
age and deteriorate, the costs of operation and maintenance increase. Similarly, if 
sufficient revenues are not reserved and the system’s assets are not adequately 
maintained, USD may be faced with excessive costs if system components falter or fail 
altogether. While USD has always done an excellent job of condition assessment and 
planning for our collection system, the treatment plant and pump stations bring a higher 
level of complexity. Master planning efforts may not be enough to properly manage 
these critical assets. Proper asset management will allow USD to plan responsibly and 
make more informed decisions about proactively managing aging assets on a continual 
basis to ensure the long-term sustainability of our entire system. 
 
Benefits of Asset Management for USD 

The benefits of Asset Management include, but are not limited to: 

• Ensuring the long-term sustainability of USD’s Treatment Plant and Pump 
Stations. 

• Improved prioritization of maintenance, repair and replacement of assets. 
• Prolonged asset life through sound decision-making.  
• Promote system reliability, resilience and sustainability. 
• Consistently meeting customer demands. 
• Setting realistic rates based on sound operational and financial planning. 
• Budgeting focused on activities critical to sustained performance. 
• Continue meeting service expectations and regulatory requirements. 
• Reduced energy needs and costs. 
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Ideal Candidate 

The necessary skills for this new position of Asset Manager will be that of an Engineer. 

Examples of Skills: 

• Develop Life Cycle Costing of District Assets. 
• Perform Consequence of Failure analysis. 
• Determine remaining life and value of assets. 
• Prioritize asset replacement / rehabilitation based on environmental factors. 
• Provide accurate budgeting information for maintenance, repair or replacement 

of assets. 
• Recommend changes to maintenance or operating procedures that will increase 

the life or serviceability of a particular asset. 
• Manage the District’s fixed assets. 
• Sound decision making. 

 
Many of the top performing agencies in our industry have made the decision to create 
an Asset Manager position in their organization to ensure proper attention is focused on 
better understanding the condition, maintenance needs and timing for replacement of 
critical equipment and facilities at wastewater utilities. 
 
Staff recommends the Board approve the new position of Asset Manager to the USD 
Maintenance staff. 
 
 
RBC/SG/RS;ks 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/ 
District Engineer 
  
David M. O’Hara 
Attorney 

 
DATE: August 18, 2014 
 

MEMO TO: Board of Directors - Union Sanitary District 
 

FROM: Richard B. Currie, General Manager/District Engineer 
 Sami Ghossain, Manager of Technical Services 
 Rollie Arbolante, Customer Service Coach 
 Andrew C. Baile, Assistant Engineer 
 
SUBJECT: Agenda Item No. 10 - Meeting of August 25, 2014 

Resolution No. ______, Accepting the Construction of the Newark 

Backyard Sanitary Sewer Relocation Project, Phase I from Ranger 

Pipelines, Inc. and Authorizing the Attorney for the District to 

Record a Notice of Completion 

  

Recommendation 
 
Staff recommends the Board accept the construction of the Newark Backyard Sanitary 
Sewer Relocation Project, Phase I from Ranger Pipelines, Inc. by resolution, and 
authorize the Attorney for the District to record a Notice of Completion at the Alameda 
County Recorder’s Office. 
 

Background 

 
On April 28, 2014, the Board awarded a Construction Contract to Ranger Pipelines, Inc. 
(Ranger) for the construction of the Newark Backyard Sanitary Sewer Relocation 
Project, Phase I (Project) in the amount of $386,500.  The purpose of the Newark 
Backyard Sanitary Sewer Replacement Project is to improve the existing gravity sewer 
system within the residential neighborhood located north of the intersection of Dairy 
Avenue and Cherry Street in the City of Newark.  The slopes of the existing sewers are 
very flat and require frequent and expensive maintenance.  The sewers are also located 
in backyard easements and are very difficult to access for maintenance and inspection.  
The goal of the project is to relocate the existing backyard sewer mains and laterals to 
the public streets fronting the homes.  Phase 1 of the Project includes the relocation of 
33 sewer laterals from the backyards of homes on Dairy Avenue, Leone Street and 
Cherry Street.  Please refer to the attached Phase I location map.  The Project was 
designed by West Yost & Associates. 
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Construction Contract 
 
Staff issued the Notice to Proceed to Ranger on May 19, 2014.  The 90-day project was 
scheduled to be completed on July 30, 2014. Ranger substantially completed the 
project on July 10, 2014.  Harris and Associates provided construction management 
services for the project. 
 
Change Orders 

 
The Project included three (3) Change Orders in the amount of $1,811.21 which is 
approximately 0.5% of the original contract amount.  A summary of the Change Orders 
is shown in Table 1. 
 

Table 1 
Change Order Summary 

 
No. Description Amount 

1 Removal of Unforeseen Concrete Backfill $532.59 
2 HDD Realignment due to Utility Conflict $272.25 
3 Delay due to Minor Gas Odor Investigated by PG&E $1,006.37 
 Total $1,811.21 

 
 
Ranger has completed all work on the punchlist and the District has assumed beneficial 
use of the Project. 
 
Staff recommends the Board accept the construction of the Newark Backyard Sanitary 
Sewer Relocation Project, Phase I from Ranger Pipelines, Inc. and authorize the 
Attorney for the District to record a Notice a Completion at the Alameda County 
Recorder’s Office. 
 
 
RBC/SG/RA/ACB;ks 
 
 
Attachments: Resolution 
  Notice of Completion 
  Phase 1 Location Map 
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RESOLUTION NO. _______ 
 

ACCEPTING THE CONSTRUCTION OF THE 
NEWARK BACKYARD SANITARY SEWER  
RELOCATION PROJECT, PHASE I FROM 

RANGER PIPELINES, INC. 
LOCATED IN NEWARK, CALIFORNIA 

 
 RESOLVED:  That the Board of Directors of the UNION SANITARY 
DISTRICT hereby accepts the Newark Backyard Sanitary Sewer Relocation 
Project, Phase I from Ranger Pipelines, Inc., effective August 25, 2014; and be it 
 
 FURTHER RESOLVED:  That the attorney for the District is authorized to 
file a “Notice of Completion” for the project. 
 
 
 
 
 
 On motion duly made and seconded, this resolution was adopted by the 
following vote on August 25, 2014: 
 
 AYES: 
 
 NOES: 
 
 ABSENT: 
 
 ABSTAIN: 
 
 
   
 MANNY FERNANDEZ 
 President, Board of Directors 
 Union Sanitary District  
 
 
Attest: 
 
 
 
  
TOM HANDLEY 
Secretary, Board of Directors 
Union Sanitary District 
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RECORDEDING REQUESTED BY 
AND WHEN RECORDED  
RETURN TO: 
 
 DAVID M. O’HARA 
 Attorney At Law 
 975 Centennial Drive 
 Brentwood, CA 94513 
 
 

NO RECORDING FEE – PER GOVERNMENT CODE SECTIONS 6103 & 27283 

  
 

NOTICE OF COMPLETION 
 
NOTICE IS HEREBY GIVEN BY UNION SANITARY DISTRICT, Alameda County, California, 
that the work hereinafter described, the contract for the construction of which was entered into 
on April 28, 2014 by said District and RANGER PIPELINES,INC., Contractor for the Project, 
“NEWARK BACKYARD SANITARY SEWER RELOCATION PROJECT, PHASE I,” 
substantially completed the Project on July 10, 2014 and accepted by said District on        
August 25, 2014. 
 
The name and address of the owner is the UNION SANITARY DISTRICT, at 5072 Benson 
Road, Union City, CA  94587. 
 
The estate or interest of the owner is:  FEE SIMPLE ABSOLUTE. 
 
The description of the site where said work was performed and completed is on various 
locations in the City of Newark, County of Alameda, State of California. 
 
The undersigned declares under penalty of perjury that the foregoing is true and correct. 
 
Executed on __________________________ at UNION CITY, CALIFORNIA. 
 
 
 
 
 
 ________________________ 
 DAVID M. O’HARA,  
 Agent of the UNION SANITARY DISTRICT 

Page 99 of 180



Legend

LOCATION MAP
NEWARK BACKYARD SS RELOCATION PROJECT- PH 1

Disclaimer:
The information on this map is provided by Union Sanitary District (USD) for internal use only.  
Such information is derived from multiple sources which may not be current, be outside the control of USD,
and may be of indeterminate accuracy.  The information provided hereon may be inaccurate or out of date,
and any person or entity who relies on said information for any purpose whatsoever does so
solely at their own risk.

For USD use only
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 Directors 

 Manny Fernandez 
 Tom Handley 
 Pat Kite  
 Anjali Lathi 
 Jennifer Toy 
 
 Officers 

 Richard B. Currie 
 General Manager 
 District Engineer 
 
 David M. O'Hara 
 Attorney 

 

 
 

DATE: August 18, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 Sami Ghossain, Manager of Technical Services 
 Raymond Chau, CIP Coach 
 Chris Elliott, Associate Engineer 
  
SUBJECT: Agenda Item No. 11  – Meeting of August 25, 2014 
 Authorizing the General Manager to Execute an Agreement and Task 

Order No. 1 with West Yost Associates for Providing Design Services 
for the Alvarado-Niles Road Sanitary Sewer Rehabilitation Project 

 
Recommendation 
 
Authorize the General Manager to execute an Agreement and Task Order No. 1 with 
West Yost Associates in the amount of $248,371 for providing design services for the 
Alvarado-Niles Road Sanitary Sewer Rehabilitation Project. 
 
Background 
 
The Alvarado Basin Masterplan update, completed by RMC Water & Environment in 
December of 2008, identified portions of the Alvarado-Niles Road trunk sewer as having 
high critical ratings due to Hydrogen Sulfide (H2S) corrosion.  These sewers were 
installed in the mid 1960’s using reinforced concrete pipe (RCP) that is highly 
susceptible to corrosion.  Staff has reviewed television inspections performed recently 
by Collection Services and confirmed that there is extensive corrosion in this RCP trunk 
sewer that requires immediate rehabilitation. 
 
The purpose of Task Order No. 1 is to authorize the design and bid period services of 
the Alvarado-Niles Road Sanitary Sewer Rehabilitation Project.  The Project will 
rehabilitate approximately 9,200 linear feet of the existing 27-inch diameter reinforced 
concrete trunk sewer which runs from under the Alvarado-Niles Road Bridge (above the 
BART and Union Pacific Railroad tracks) in Fremont to the vicinity of the Alvarado-Niles 
Road and Western Avenue intersection in Union City.  Please see the location map 
provided in Exhibit A. 
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Agenda Item No. 11 
Meeting of August 25, 2014 
Page 2 
 
 
Task Order No. 1 
 
The scope of services for Task Order No. 1 includes project management; permit 
acquisition and coordination; detailed design including plans and specifications; and bid 
period services.   
 
The estimated Project construction cost is between $2.5 million and $3.0 million.  The 
negotiated cost proposal is $248,371.  The engineering fee for design services 
represents approximately 8.3% to 9.9% of the construction cost, which is reasonable for 
a project with this scope and complexity. 
 
The scope of services and their respective fees are summarized as follows: 
 

Task 
 

Description of Work Amount 

1 Project Management $21,808 
2 Permitting and Coordination $29,747 
3 Design $179,544 
4 Bid Period Services $17,272 
   
 Task Order No. 1 Total $248,371 

      
Design of the Alvarado-Niles Road Sanitary Sewer Rehabilitation Project is scheduled 
for completion in Spring 2015, with construction to follow in Summer 2015. 
 
Staff recommends authorizing the General Manager to execute an Agreement and Task 
Order No. 1 with West Yost Associates in the amount of $248,371 for providing design 
services for the Alvarado-Niles Road Sanitary Sewer Rehabilitation Project. 
 
 
RBC/SG/RC/CE;ks 
 
 
Attachments: Exhibit A 

Agreement 
Task Order No. 1 
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ALVARADO-NILES ROAD 
SANITARY SEWER REHABILITATION PROJECT 
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AGREEMENT 

BETWEEN 

UNION SANITARY DISTRICT 

AND 

WEST YOST & ASSOCIATES 

FOR 

PROFESSIONAL SERVICES 

 
 
THIS IS AN AGREEMENT MADE AS OF _______________, 2014, BETWEEN 
UNION SANITARY DISTRICT (hereinafter referred to as District), and WEST 
YOST ASSOCIATES (hereinafter referred to as Engineer). 
 
WITNESSETH: 
 
WHEREAS, District intends to design, bid and construct the Alvarado-Niles Road 
Sanitary Sewer Rehabilitation Project, USD Project No. 800-437 (hereinafter 
collectively referred to as Project), and, 
 
WHEREAS, District requires certain professional services in connection with the 
Project (hereinafter referred as Services); and 
 
WHEREAS, Engineer is qualified and prepared to provide such Services; 
 
NOW, THEREFORE, in consideration of the promises contained herein, the 
parties agree as follows: 
 
 
ARTICLE 1 - SERVICES TO BE PERFORMED BY ENGINEER 
 
1.1 Specific Services and the associated scope of services, payment, 

schedule, and personnel will be defined in specific Task Order as 
mutually agreed by District and Engineer. 

 
1.2 All Task Orders will by reference incorporate the terms and conditions 

of this Agreement, and become formal amendments hereto. 
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ARTICLE 2 - COMPENSATION 
 
2.1 Unless otherwise specified in each Task Order, compensation for 

Consulting services performed under this Agreement shall be 
compensated for on a Cost Plus Percentage Fee basis.  When using 
this basis of compensation, the District agrees to pay Engineer actual 
costs incurred, subject to an agreed upon Cost Ceiling, plus a 
percentage of cost as a Professional Fee (Profit). 

 
 For purposes of this Agreement, the actual costs shall include: 
 

 Direct Labor Cost 
 Overhead Cost  
 Other Direct Costs (Direct Non-salary Costs) 
 Outside Services 

 
 Labor rates shall be based on a normal 8-hour day, 40-hour week, with 

overtime paid for authorized work.  Technicians, drafters, and support 
personnel are paid at one and one-half times their regular rate for 
overtime.  Professional personnel are paid at their regular rate for 
overtime.  Overhead Cost shall be the sum of Fringe Benefits and 
Indirect Costs. 

 
 As a portion of the total compensation to be paid to Engineer, District 

shall pay a Professional Fee negotiated for each Task Order as profit 
for services rendered by Engineer covered by this Agreement and its 
Task Orders.  The Professional Fee may be increased for additional 
authorized services only by subsequent task order or amendment 
changing the scope of work. 

 
 Definitions are as follows: 
 
 (a) Direct labor is salaries and wages paid to personnel for time 

directly chargeable to the project.  Direct labor does not include 
the cost of Engineer's statutory and customary benefits, such as 
sick leave, holidays, vacations, and medical and retirement 
benefits nor the cost of the time of executive and administrative 
personnel and others whose time is not identifiable to the 
project. 

 
 (b) Fringe benefits include Engineer's statutory and customary 

benefits, such as sick leave, holidays, vacations, medical and 
retirement benefits, incentive pay, tuition, and other costs 
classified as employee benefits. 
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 (c) Indirect costs are allocations of costs that are not directly 
chargeable to a specific engagement and are commonly 
referred to as Engineer's overhead.  Indirect costs include 
provisions for such things as clerical support, office space, light 
and heat, insurance, statutory and customary employee 
benefits, and the time of executive and administrative personnel 
and others whose time is not identifiable to the Project or to any 
other project.  Under no circumstances can the same labor 
costs be charged as direct labor and also appear at the same 
time as indirect costs, and vice versa. 

 
 (d) Other (non-labor) direct costs include such typical expenses as 

cost of transportation and subsistence, printing and 
reproduction, computer time and programming costs, 
identifiable supplies, and charges by reviewing authorities. 

 
(e)  Outside Services shall include all charges from outside 

consulting firms or subconsultants. 
 
 (f) The Professional Fee shall be calculated as defined in each 

task order.  No Professional Fee shall apply to “other direct 
costs” as defined in (d) above.  The Professional Fee will be 
based on a fixed or variable percentage of direct labor, fringe 
benefits, and indirect costs as stated in each task order.  A 
Professional Fee may or may not apply to outside services as 
stated in each task order. 

 
2.2 Reimbursement for mileage shall not exceed the prevailing Internal 

Revenue Service’s standard mileage rate. 
 
2.3 A Cost Ceiling will be established for each Task Order, which is based 

upon estimated labor-hours and cost estimates. Costs as described 
above, comprising direct labor, overhead cost, and other direct costs, 
shall be payable up to a Cost Ceiling as specified in the Task Order.  A 
Maximum Fee Ceiling, or Task Order Firm Ceiling, will also be 
established for each Task Order, which includes the Cost Ceiling plus 
the Professional Fee. 

 
2.4 Engineer shall invoice District monthly for the actual costs incurred, 

and a pro-rated portion of the Professional Fee for work performed 
during the previous month.  If the Maximum Fee Ceiling is reached, the 
Engineer will complete the agreed-upon work for the Maximum Fee 
Ceiling.  With District staff approval, labor hours may be reallocated 
within the tasks without renegotiation in such a manner so as not to 
exceed the Maximum Fee Ceiling. 
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2.5 The Engineer shall provide the District with a review of the budget 
amounts when 75 percent of the Cost Ceiling for any task has been 
expended.  Engineer may request a revision in the Cost Ceiling for 
performance of this Agreement, and will relate the rationale for the 
revision to the specific basis of estimate as defined in the Scope of 
Services.  Such notification will be submitted to the District at the 
earliest possible date.  The authorized Cost Ceiling shall not be 
exceeded without written approval of the District. 

 
2.6 The Professional Fee will not be changed except in the case of a 

written amendment to the Agreement which alters the Scope of 
Services.  District and Engineer agree to negotiate an increase or 
decrease in Cost Ceiling and Professional Fee for any change in 
Scope of Services required at any time during the term of this 
Agreement.  Engineer will not commence work on the altered Scope of 
Services until authorized by District. 

 
2.7 Direct labor rates are subject to revision to coincide with Engineer’s 

normal salary review schedule.  Adjustments in direct labor rates shall 
not affect the firm ceiling without prior written authorization of the 
District. 

 
2.8 District shall pay Engineer in accordance with each Task Order for 

Services. 
 
2.9 Engineer shall submit monthly statements for Services rendered.  

District will make prompt monthly payments in response to Engineer's 
monthly statements. 

 
 
ARTICLE 3 - PERIOD OF SERVICE 
 
3.1 Engineer's services will be performed and the specified services 

rendered and deliverables submitted within the time period or by the 
date stipulated in each Task Order. 

 
3.2 Engineer's services under this Agreement will be considered complete 

when the services are rendered and/or final deliverable is submitted 
and accepted by District. 

 
3.3 If any time period within or date by which any of the Engineer's 

services are to be completed is exceeded through no fault of Engineer, 
all rates, measures and amounts of compensation and the time for 
completion of performance shall be subject to equitable adjustment. 
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ARTICLE 4 - DISTRICT'S RESPONSIBILITIES 
 
District will do the following in a timely manner so as not to delay the services of 
Engineer. 
 
4.1 Provide all criteria and full information as to District's requirements for 

the services assignment and designate in writing a person with 
authority to act on District's behalf on all matters concerning the 
Engineer's services. 

 
4.2 Furnish to Engineer all existing studies, reports and other available 

data pertinent to the Engineer's services, obtain or authorize Engineer 
to obtain or provide additional reports and data as required, and furnish 
to Engineer services of others required for the performance of 
Engineer's services hereunder, and Engineer shall be entitled to use 
and rely upon all such information and services provided by District or 
others in performing Engineer's services under this Agreement. 

 
4.3 Arrange for access to and make all provisions for Engineer to enter 

upon public and private property as required for Engineer to perform 
services hereunder. 

 
4.4 Perform such other functions as are indicated in each Task Order 

related to duties of District. 
 
4.5 Bear all costs incident to compliance with the requirements of this 

Section. 
 
 
ARTICLE 5 - STANDARD OF CARE 
 
5.1 Engineer shall exercise the same degree of care, skill, and diligence in 

the performance of the Services as is ordinarily provided by a 
professional Engineer under similar circumstance and Engineer shall, 
at no cost to District, re-perform services which fail to satisfy the 
foregoing standard of care. 

 
 
ARTICLE 6 - OPINIONS OF COST AND SCHEDULE 
 
6.1 Since Engineer has no control over the cost of labor, materials, 

equipment or services furnished by others, or over contractors', 
subcontractors', or vendors' methods of determining prices, or over 
competitive bidding or market conditions or economic conditions, 
Engineer's cost estimate and economic analysis shall be made on the 
basis of qualification and experience as a professional engineer. 
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6.2 Since Engineer has no control over the resources provided by others 

to meet contract schedules, Engineer's forecast schedules shall be 
made on the basis of qualification and experience as a professional 
Engineer. 

 
6.3 Engineer cannot and does not guarantee that proposals, bids or actual 

project costs will not vary from his cost estimates or that actual 
schedules will not vary from his forecast schedules. 

 
 
ARTICLE 7 - SUBCONTRACTING 
 
7.1 No subcontract shall be awarded by Engineer until prior written 

approval is obtained from the District. 
 
 
ARTICLE 8 - ENGINEER-ASSIGNED PERSONNEL 
 
8.1 Engineer shall designate in writing an individual to have immediate 

responsibility for the performance of the services and for all matters 
relating to performance under this Agreement.  Key personnel to be 
assigned by Engineer will be stipulated in each Task Order.  
Substitution of any assigned person shall require the prior written 
approval of the District, which shall not be unreasonably withheld.  If 
the District determines that a proposed substitution is not responsible 
or qualified to perform the services then, at the request of the District, 
Engineer shall substitute a qualified and responsible person. 

 
 
ARTICLE 9 - OWNERSHIP OF DOCUMENTS 
 
9.1 All work products, drawings, data, reports, files, estimate and other 

such information and materials (except proprietary computer programs, 
including source codes purchased or developed with Engineer monies) 
as may be accumulated by Engineer to complete services under this 
Agreement shall be owned by the District. 

 
9.2 Engineer shall retain custody of all project data and documents other 

than deliverables specified in each Task Order, but shall make access 
thereto available to the District at all reasonable times the District may 
request.  District may make and retain copies for information and 
reference. 

 
9.3 All deliverables and other information prepared by Engineer pursuant 

to this Agreement are instruments of service in respect to this project.  
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They are not intended or represented to be suitable for reuse by 
District or others on extensions of this Project or on any other project.  
Any reuse without written verification or adaptation by Engineer for the 
specific purpose intended will be at District's sole risk and without 
liability or legal exposure to Engineer; and District shall indemnify and 
hold harmless Engineer against all claims, damages, losses, and 
expenses including attorney's fees arising out of or resulting from such 
reuse.  Any such verification or adaptation will entitle Engineer to 
further compensation at rates to be agreed upon by District and 
Engineer. 

 
 
ARTICLE 10 - RECORDS OF LABOR AND COSTS 
 
10.1 Engineer shall maintain for all Task Orders, records of all labor and 

costs used in claims for compensation under this Agreement.  Records 
shall mean a contemporaneous record of time for personnel; a 
methodology and calculation of the Multiplier for fringe benefits and 
indirect costs; and invoices, time sheets, or other factors used as a 
basis for determining other non-labor Project charges.  These records 
must be made available to the District upon reasonable notice of no 
more than 48 hours during the period of the performance of this 
Agreement. 

 
10.2 After delivery of Services (completion of Task Orders) under this 

Agreement, the Engineer's records of all costs used in claims for 
compensation under this Agreement shall be available to District's 
accountants and auditors for inspection and verification.  These 
records will be maintained by Engineer and made reasonably 
accessible to the District for a period of three (3) years after completion 
of Task Orders under this Agreement. 

 
10.3 Engineer agrees to cooperate and provide any and all information 

concerning the Project costs which are a factor in determining 
compensation under this Agreement as requested by the District or 
any public agency which has any part in providing financing for, or 
authority over, the Services which are provided under the Agreement. 

 
10.4 Failure to provide documentation or substantiation of all Project costs 

used as a factor in compensation paid under Article 2 hereof will be 
grounds for District to refuse payment of any statement submitted by 
the Engineer and for a back charge for any District funds, including 
interest from payment; or grant, matching, or other funds from 
agencies assisting District in financing the Services specified in this 
Agreement. 
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ARTICLE 11 - INSURANCE 
 
Engineer shall provide and maintain at all times during the performance of the 
Agreement the following insurances: 
 
11.1 Workers' Compensation and Employer's Liability Insurance for 

protection of Engineer's employees as required by law and as will 
protect Engineer from loss or damage because of personal injuries, 
including death to any of his employees. 

 
11.2 Comprehensive Automobile Liability Insurance.  Engineer agrees to 

carry a Comprehensive Automobile Liability Policy providing bodily 
injury liability.  This policy shall protect Engineer against all liability 
arising out of the use of owned or leased automobiles both passenger 
and commercial.  Automobiles, trucks, and other vehicles and 
equipment (owned, not owned, or hired, licensed or unlicensed for 
road use) shall be covered under this policy.  Limits of liability for 
Comprehensive Automobile Liability Insurance shall not be less than 
$1,000,000 Combined Single Limit. 

 
11.3 Comprehensive General Liability Insurance as will protect Engineer 

and District from any and all claims for damages or personal injuries, 
including death, which may be suffered by persons, or for damages to 
or destruction to the property of others, which may arise from the 
Engineer's operations under this Agreement, which insurance shall 
name the District as additional insured.  Said insurance shall provide a 
minimum of $1,000,000 Combined Single Limit coverage for personal 
injury, bodily injury, and property damage for each occurrence and 
aggregate.  Such insurance will insure Engineer and District from any 
and all claims arising from the following: 

 
 1. Personal injury; 
 2. Bodily injury; 
 3. Property damage; 
 4. Broad form property damage; 
 5. Independent contractors; 
 6. Blanket contractual liability. 
 
11.4 Engineer shall maintain a policy of professional liability insurance, 

protecting it against claims arising out of negligent acts, errors, or 
omissions of Engineer pursuant to this Agreement, in an amount of not 
less than $1,000,000.  The said policy shall cover the indemnity 
provisions under this Agreement. 
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11.5 Engineer agrees to maintain such insurance at Engineer's expense in 
full force and effect in a company or companies satisfactory to the 
District.  All coverage shall remain in effect until completion of the 
Project. 

 
11.6 Engineer will furnish the District with certificates of insurance issued by 

Engineer's insurance carrier and countersigned by an authorized agent 
or representative of the insurance company.  The certificates shall 
show that the insurance will not be cancelled, altered, or reduced 
without at least ten (10) days' prior written notice to the District.  The 
certificates for liability insurance will show that liability assumed under 
this Agreement is included. 

 
 
ARTICLE 12 - LIABILITY AND INDEMNIFICATION 
 
12.1 Having considered the risks and potential liabilities that may exist 

during the performance of the Services, and in consideration of the 
promises included herein, District and Engineer agree to allocate such 
liabilities in accordance with this Article 12.  Words and phrases used 
in this Article shall be interpreted in accordance with customary 
insurance industry usage and practice. 

 
12.2 Engineer shall indemnify and save harmless and defend the District 

and all of their agents, officers, and employees from and against all 
claims, demand, or cause of action of every name or nature to the 
extent arising out of negligent error, omission, or act of Engineer, its 
agents, servants, or employees in the performance of its services 
under this Agreement. 

 
12.3 In the event an action for damages is filed in which negligence is 

alleged on the part of District and Engineer, Engineer agrees to defend 
District.  In the event District accepts Engineer's defense, District 
agrees to indemnify and reimburse Engineer on a pro rata basis for all 
expenses of defense and any judgement or amount paid by Engineer 
in resolution of such claim.  Such pro rata share shall be based upon a 
final judicial determination of negligence or, in the absence of such 
determination, by mutual agreement. 

 
12.4 Engineer shall indemnify District against legal liability for damages 

arising out of claims by Engineer's employees.  District shall indemnify 
Engineer against legal liability for damages arising out of claims by 
District's employees. 

 

Page 112 of 180



Page 10 of 15 

12.5 Indemnity provisions will be incorporated into all Project contractual 
arrangements entered into by District and will protect District and 
Engineer to the same extent. 

 
12.6 Upon completion of all services, obligations and duties provided for in 

the Agreement, or in the event of termination of this Agreement for any 
reason, the terms and conditions of this Article shall survive. 

 
12.7 To the maximum extent permitted by law, Engineer’s liability for 

District’s damage will not exceed the aggregate compensation 
received by Engineer under this Agreement or the maximum amount of 
professional liability insurance required by this Agreement, which ever 
is greater. 

 
 
ARTICLE 13 - INDEPENDENT CONTRACTOR 
 
13.1 Engineer undertakes performance of the Services as an independent 

contractor and shall be wholly responsible for the methods of 
performance.  District will have no right to supervise the methods used, 
but District will have the right to observe such performance.  Engineer 
shall work closely with District in performing Services under this 
Agreement. 

 
 
ARTICLE 14 - COMPLIANCE WITH LAWS 
 
14.1 In performance of the Services, Engineer will comply with applicable 

regulatory requirements including federal, state, and local laws, rules, 
regulations, orders, codes, criteria and standards.  Engineer shall 
procure the permits, certificates, and licenses necessary to allow 
Engineer to perform the Services.  Engineer shall not be responsible 
for procuring permits, certificates, and licenses required for any 
construction unless such responsibilities are specifically assigned to 
Engineer in Task Order. 

 
ARTICLE 15 - NONDISCLOSURE OF PROPRIETARY INFORMATION 
 
15.1 Engineer shall consider all information provided by District and all 

drawings, reports, studies, design calculations, specifications, and 
other documents resulting from the Engineer's performance of the 
Services to be proprietary unless such information is available from 
public sources.  Engineer shall not publish or disclose proprietary 
information for any purpose other than the performance of the Services 
without the prior written authorization of District or in response to legal 
process. 
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ARTICLE 16 - TERMINATION OF CONTRACT 
 
16.1 The obligation to continue Services under this Agreement may be 

terminated by either party upon seven days written notice in the event 
of substantial failure by the other party to perform in accordance with 
the terms hereof through no fault of the terminating party. 

 
16.2 District shall have the right to terminate this Agreement or suspend 

performance thereof for District's convenience upon written notice to 
Engineer, and Engineer shall terminate or suspend performance of 
Services on a schedule acceptable to District.  In the event of 
termination or suspension for District's convenience, District will pay 
Engineer for all services performed and costs incurred including 
termination or suspension expenses.  Upon restart of a suspended 
project, equitable adjustment shall be made to Engineer's 
compensation. 

 
 
ARTICLE 17 - UNCONTROLLABLE FORCES 
 
17.1 Neither District nor Engineer shall be considered to be in default of this 

Agreement if delays in or failure of performance shall be due to 
uncontrollable forces, the effect of which, by the exercise of reasonable 
diligence, the nonperforming party could not avoid.  The term 
"uncontrollable forces" shall mean any event which results in the 
prevention or delay of performance by a party of its obligations under 
this Agreement and which is beyond the control of the nonperforming 
party.  It includes, but is not limited to, fire, flood, earthquake, storms, 
lightening, epidemic, war, riot, civil disturbance, sabotage, inability to 
procure permits, licenses, or authorizations from any state, local, or 
federal agency or person for any of the supplies, materials, accesses, 
or services required to be provided by either District or Engineer under 
this Agreement, strikes, work slowdowns or other labor disturbances, 
and judicial restraint. 

 
17.2 Neither party shall, however, be excused from performance if 

nonperformance is due to uncontrollable forces which are removable 
or remediable, and which the nonperforming party could have, with the 
exercise of reasonable diligence, removed or remedied with 
reasonable dispatch.  The provisions of this Article shall not be 
interpreted or construed to require Engineer or District to prevent, 
settle, or otherwise avoid a strike, work slowdown, or other labor 
action.  The nonperforming party shall, within a reasonable time of 
being prevented or delayed from performance by an uncontrollable 
force, give written notice to the other party describing the 
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circumstances and uncontrollable forces preventing continued 
performance of the obligations of this Agreement.  The Engineer will be 
allowed reasonable negotiated extension of time or adjustments for 
District initiated temporary stoppage of services. 

 
ARTICLE 18 - MISCELLANEOUS 
 
18.1 A waiver by either District or Engineer of any breach of this Agreement 

shall not be binding upon the waiving party unless such waiver is in 
writing.  In the event of a written waiver, such a waiver shall not affect 
the waiving party's rights with respect to any other or further breach. 

 
18.2 The invalidity, illegality, or unenforceability of any provision of this 

Agreement, or the occurrence of any event rendering any portion or 
provision of this Agreement void, shall in no way effect the validity or 
enforceability of any other portion or provision of the Agreement.  Any 
void provision shall be deemed severed from the Agreement and the 
balance of the Agreement shall be construed and enforced as if the 
Agreement did not contain the particular portion or provision held to be 
void. 

 
ARTICLE 19 - INTEGRATION AND MODIFICATION 
 
19.1 This Agreement (consisting of pages 1 to 15), together with all Task 

Orders executed by the undersigned, is adopted by District and 
Engineer as a complete and exclusive statement of the terms of the 
Agreement between District and Engineer.  This Agreement 
supersedes all prior agreements, contracts, proposals, 
representations, negotiations, letters, or other communications 
between the District and Engineer pertaining to the Services, whether 
written or oral. 

 
19.2 The Agreement may not be modified unless such modifications are 

evidenced in writing signed by both District and Engineer. 
 
ARTICLE 20 - SUCCESSORS AND ASSIGNS 
 
20.1 District and Engineer each binds itself and its directors, officers, 

partners, successors, executors, administrators, assigns and legal 
representatives to the other party to this Agreement and to the 
partners, successors, executors, administrators, assigns, and legal 
representatives of such other party, in respect to all covenants, 
agreements, and obligations of this Agreement. 

 
20.2 Neither District nor Engineer shall assign, sublet, or transfer any rights 

under or interest in (including, but without limitation, monies that may 

Page 115 of 180



Page 13 of 15 

become due or monies that are due) this Agreement without the written 
consent of the other, except to the extent that the effect of this 
limitation may be restricted by law.  Unless specifically stated to the 
contrary in any written consent to an assignment, no assignment will 
release or discharge the assignor from any duty or responsibility under 
this Agreement.  Nothing contained in this paragraph shall prevent 
Engineer from employing such independent engineers, associates, and 
subcontractors as he may deem appropriate to assist him/her in the 
performance of the Services hereunder and in accordance with Article 
7. 

 
20.3 Nothing herein shall be construed to give any rights or benefits to 

anyone other than District and Engineer. 
 
ARTICLE 21 - EXCEPTIONS 
 
21.1 Article 2 – Compensation 
 
 Delete article 2.1 and replace with the following: 
 
 “2.1 Compensation for consulting services performed under this 

Agreement shall include: 
 
 (1) Direct labor costs, multiplied by an agreed upon fixed factor 

(the Multiplier), to compensate for fringe benefits, indirect 
costs, and profit. 

 (2) Non-labor direct project charge not included in the fixed 
factor and acceptable, without any markup. 

 (3) Subconsultant costs, with a maximum markup of 5%. 
 
 
 Definitions are as follows: 
 
 (a) Direct labor is salaries and wages paid to personnel for time 

directly chargeable to the project.  Direct labor does not include 
the cost of Engineer’s statutory and customary benefits, such as 
sick leave, holidays, vacations, and medical and retirement 
benefits nor the cost of the time of executive and administrative 
personnel and others whose time is not identifiable to the project. 

 
 (b) Fringe benefits include Engineer’s statutory and customary 

benefits, such as sick leave, holidays, vacations, medical and 
retirement benefits, incentive pay, tuition, and other costs 
classified as employee benefits. 
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 (c)  Indirect costs are allocations of costs that are not directly 
chargeable to a specific engagement and are commonly referred 
to as Engineer’s overhead.  Indirect costs include provisions for 
such things as clerical support, office space, light and heat, 
insurance, statutory and customary employee benefits, and the 
time of executive and administrative personnel and others whose 
time is not identifiable to the Project or to any other project.  
Under no circumstances can the same labor costs be charged as 
direct labor and also appear at the same time as indirect costs, 
and vice versa. 

 
 (d) The Multiplier is a multiplicative factor which is applied to direct 

labor costs, and compensates Engineer for fringe benefits and 
indirect costs (overhead) and profit. 

 
 (e) Other non-labor direct project charges shall be included in the 

overhead and these charges include typical expenses as cost of 
transportation and subsistence, printing and reproduction, 
computer time and programming costs, identifiable supplies, 
outside consultant’s charges, subcontracts, and charges by 
reviewing authorities.” 

 

 

ARTICLE 22 - INFORMATION SYSTEMS SECURITY 
 
22.1 The CONSULTANT shall obtain written approval from the DISTRICT 

representative prior to accessing DISTRICT internal systems through real-
time computer connections.  Upon approval, the CONSULTANT will use 
only in-bound connections to accomplish a legitimate business need and a 
previously defined and approved task.  As a condition of approval, the 
CONSULTANT shall: 

 
a. Be running a current operating system supported by the DISTRICT 

with up-to-date security patches applied as defined in the District 
COE/Non-COE document. 

b. Have anti-virus software installed on his/her personal computer with 
up-to-date virus signatures. 

c. Have personal firewall software installed and enabled on their 
computer. 

d. Understand and sign the DISTRICT’s Electronic Communication 
Acceptable Use Policy, number 2917. 

 
The DISTRICT reserves the right to audit the security measures in effect on 
CONSULTANT’s connected systems without prior notice.  The DISTRICT also 
reserves the right to terminate network connections immediately with all 
CONSULTANT’s systems not meeting the above requirements. 
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IN WITNESS THEREOF, the parties hereto have made and executed this 
Agreement as of the day and year first above written. 
 
 
UNION SANITARY DISTRICT   WEST YOST ASSOCIATES 

 
 
 
By: ___________________________  By: _________________________ 
 Richard B. Currie John D. Goodwin 
 General Manager Vice President 
 
Date:   Date:   
 
 
UNION SANITARY DISTRICT 

LEGAL COUNSEL 

 
 
By: ___________________________  
 Legal Counsel 
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ALVARADO-NILES ROAD 

SANITARY SEWER REHABILITATION PROJECT  

 

(USD Project No. 800-437) 

 

TASK ORDER NO. 1 

TO 

 

AGREEMENT DATED _____________ 

BETWEEN UNION SANITARY DISTRICT AND 

WEST YOST ASSOCIATES, INC. FOR  

PROFESSIONAL SERVICES  

_________________________________________ 

1. PURPOSE 

The purpose of Task Order No. 1 is to authorize the design and bid period services of the Alvarado-

Niles Road Sanitary Sewer Rehabilitation Project (Project).  The project consists of rehabilitation of 

the existing 27-inch diameter gravity sewer beginning from Manhole AF15034 under the Alvarado-

Niles Road Bridge (which crosses over the Bay Area Rapid Transit (BART) and Union Pacific 

Railroad (UPRR) tracks) in Fremont to Manhole AH12039 near the intersection of Alvarado-Niles 

Road and Western Avenue in Union City. The rehabilitation project will include approximately 

9,200 feet of 27-inch gravity sewer, most of which is in the public right-of-way of Alvarado-Niles 

Road.  

Exhibit A delineates the location and limits of the Project.  It is expected that the existing gravity 

sewers will be rehabilitated using the cured-in-place pipe (CIPP) rehabilitation method. 

2. SCOPE OF SERVICES 

The task numbers in this Scope of Services relate directly to the costs presented in Item 5, Payment 

to the Engineer, and the schedule presented in Item 6, Time of Completion. Deliverables to be 

received by Union Sanitary District (District) are described in Item 3, Deliverables. Optional tasks 

shown shall not be performed without authorization from the District. 

Task 1.  Project Management 

This task will include project management activities, including day-to-day administration, progress 

meetings, and technical reviews. 

Subtask 1.1—Project Administration.  Monitor progress of individual tasks and coordinate 

completion of work products.  Monitor task budgets and project schedule.  Schedule changes, if 

required, will be provided. 

Subtask 1.2—Progress Meetings.  Attend a project kick-off meeting and up to three progress 

meetings (during the design phase) with District staff to discuss and review progress and significant 

action items.  Engineer will prepare and submit meeting agendas and minutes. 
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Subtask 1.3—Technical Reviews.  Technical reviews will be conducted by the Principal-in-

Charge, Project Manager, and a senior staff member not directly involved in the project. 

Task 2.  Permitting and Coordination  

This task will allow for coordination with the permitting agencies and various stakeholders in the 

project including the City of Union City and the City of Fremont. For each agency, the District will 

pay for the permitting fees, if required. 

Subtask 2.1—Property Owner Coordination.  Attend one or two public meetings and up to 5 

one-on-one property owner meetings to identify property owner issues that may impact 

construction.  Location of public meeting site will be coordinated by District. 

Subtask 2.2—City of Union City.  Determine City of Union City requirements and complete 

permit application forms for District’s signature.  It is assumed that Engineer will attend two 

meetings with the City.  

Subtask 2.3—City of Fremont.  Determine City of Fremont requirements and complete permit 

application forms for District’s signature.  It is assumed that Engineer will attend up to one meeting 

with the City. 

Subtask 2.4—UPRR Coordination.  Coordinate with UPRR to obtain approval for utilizing 

UPRR property for bypass pumping and staging areas.  Engineer will attend up to two meetings 

with UPRR. 

Subtask 2.5—BART Coordination.  Determine BART requirements and complete permit 

application forms for District’s signature.  Engineer will attend up to two meetings with BART. 

Complete Permit to Enter application forms for District’s signature. 

Task 3.  Design 

This task includes preparation of bid documents and cost estimates for the project.  Five sets of 

plans and specifications will be submitted to the District for review at the 50, 90, and 100 percent 

completion levels.  Engineer will address all comments in writing and submit one set of final 

drawings and specifications to the District for printing, bid advertisement, and distribution. 

With the exception of Subtask 5.3 below, traffic control plans will be prepared by the Contractor for 

approval by the City of Union City and the City of Fremont.   

Subtask 3.1—Drawings.  Drawings will be prepared using AutoCAD conforming to USD digital 

submittal guidelines.  The design will be plotted at a scale of 1”=40’ horizontal and 1” = 4’ vertical 

plan and profiles and appropriately scaled details.  The Drawings will be prepared using rectified 

aerial photographic images provided by the District. Approximately 30 drawing sheets are 

anticipated. 

Subtask 3.2—Survey Manholes.  Surveying will be performed to determine the horizontal location 

and rim elevations of the 35 manholes along the project alignment.  Manholes will be dipped to 

identify invert elevations. 

Subtask 3.3—Review CCTV Records.  Review CCTV records provided by the District to 
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determine if spot repairs may be required and determine the location of existing laterals.   

Subtask 3.4—Utility Coordination.  At the beginning of the design phase, utility coordination 

letters will be mailed to all known utility companies within the project area for courtesy notification 

and to identify utility locations.  This project is not expected to require excavation except for 

possible burial of temporary bypass pumping pipelines at street crossings. Locating all utilities is 

typically not critical for installation of temporary facilities such as bypass piping.  Major utilities 

will be shown on drawings for reference only; non-critical utilities may not be identified.  The 

Contract Documents will require that the Contractor coordinate with Underground Service Alert, 

and locate and pothole all utilities prior to excavation. 

Subtask 3.5—Bypass Pumping.  For CIPP rehabilitation, this project will require full bypass 

pumping.  The design will include preparation of bypass pumping details and layout.  It is 

anticipated that the construction documents will require that the contractor prepare and submit 

specific detailed bypass pumping plans for approval.  Specifications will include performance-based 

requirements for bypass pumping including capacity, redundancy, noise control measures, piping, 

pumps, monitoring, and security. 

Subtask 3.6—Specifications.  Specifications will be prepared in Microsoft Word format.  Engineer 

will prepare technical specifications, Section 01010, notice inviting bids, instructions to bidders, bid 

schedule and supplementary general conditions in CSI format and based on District Standards.  

District will provide contract documents, general conditions and general requirements in Microsoft 

Word Format. 

Subtask 3.7—Cost Estimate.  Engineer will develop a construction cost estimate at the 50, 90, and 

100 percent design completion levels. 

Task 4.  Bid Period Services  

The purpose of this task is to assist the District during the bidding phase of the Project.  The District 

will advertise and distribute bid documents.   

Subtask 4.1—Addenda.  Prepare up to two addenda during the bid period to be distributed by the 

District. 

Subtask 4.2—Prebid Meeting, Bidder Inquiries, and Bid Evaluation.  Conduct one prebid 

meeting and prepare the meeting minutes for distribution.  Engineer will be the primary contact to 

bidders in answering bidders' technical questions during the bid period.  Engineer will assist District 

in bid evaluation. 

Subtask 4.3—Conformed Documents.  Prepare conformed plans and specifications 
incorporating all addenda items.  

3. DELIVERABLES 

Project deliverables are listed below: 

 Meeting agendas, meeting minutes, project schedule updates. 

 Five sets of draft plans and specifications at 50, 90 and 100 percent completion levels. 
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 Cost estimate at 50, 90 and 100 percent completion levels. 

 Survey manhole dip sheets. 

 Encroachment Permit applications. 

 Conformed documents in AutoCAD, Word, and PDF files. 

 Addenda, prebid meeting minutes, email documentation of phone conversations with 

bidders. 

 Responses to submittals as required. 

 Responses to RFI’s as required. 

4. PROJECT COORDINATION 

All work related to this task order shall be coordinated through the District’s Project Manager,  

Chris Elliott. 

5. PAYMENT TO THE ENGINEER 

Compensation shall be on a time and materials cost basis for services provided under Article 2 of 

this Agreement in accordance with the Billing Rate Schedule contained in Exhibit B (updated 

annually) except that subconsultants will be billed at actual cost plus 5%, outside services will be 

billed at actual cost, and mileage will be billed at prevailing IRS standard mileage rate.  The 

billing rate schedule is generally comparable to a labor multiplier of approximately 3.22. 

The estimated costs for Tasks 1 through 4 are presented in Exhibit C.  Total charges to the District 

shall not exceed the cost ceiling of $248,371.     

The following table summarizes all task orders and amendments, if any, including those 

previously executed under the Agreement, ending with this Task Order: 

Task Order / Amendment 
Not to Exceed 

Amount 

Board 

Authorization 

Required? 

(Yes/No) 

District Staff Approval 

Task Order No. 1 

Detailed Design 
$248,371 Yes Rich Currie 

Total $248,371  

 

6. TIME OF COMPLETION 

The estimated time of completion is shown on the attached Exhibit D. 

7. KEY PERSONNEL 

Key engineering personnel or subconsultants assigned to Task Order No. 1 are as follows: 
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Role Personnel/Subconsultant 

Principal-in-Charge 

Project Manager/Engineer 

John D. Goodwin 

Nancy McWilliams 

Project Engineer 

Project Engineer 

Project Engineer 

Thea Durbin 

Amanda Schmidt 

Matt Lemmon 

 

Key personnel shall not change except in accordance with Article 8 of the Agreement.  

IN WITNESS WHEREOF, the parties hereto have made and executed this Task Order No. 1 as of 

________________ and therewith incorporated it as part of the Agreement. 

 

ENGINEER: 

WEST YOST & ASSOCIATES 

 

 

By: _________________________________ 

 John D. Goodwin 

 Vice President 

DISTRICT: 

UNION SANITARY DISTRICT 

 

 

By:  ________________________________ 

 Richard B. Currie 

 General Manager 
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WEST YOST ASSOCIATES, INC.       
 2014 Billing Rate Schedule  

(Effective January 1, 2014 through December 31, 2014)* 
 

  
*This schedule will be updated annually.  CA 

 

Position Labor Charges (dollars per hr) 

Principal/Vice President 240 
Engineering Manager 229 
Principal Engineer/Scientist 207 
Senior Engineer/Scientist/GIS Analyst 186 
Associate Engineer/Scientist 169 
GIS Analyst 164 
Engineer II/Scientist II 147 
Engineer I/Scientist I 126 
Construction Manager III 186 
Construction Manager II 169 
Construction Manager I 158 
Resident Inspector III 140 
Resident Inspector II 129 
Resident Inspector I 115 
Sr. Designer/Sr. CAD Operator 120 
Designer/CAD Operator 107 
Technical Specialist III 120 
Technical Specialist II 104 
Technical Specialist I 87 
Engineering Aide 71 
Administrative IV 109 
Administrative III 98 
Administrative II 82 
Administrative I 66 

 

 
Hourly labor rates include Direct Costs such as general computers, system charges, telephone, fax, routine in-
house copies/prints, postage, miscellaneous supplies, and other incidental project expenses.  
Outside Services such as vendor reproductions, prints, shipping, and major West Yost reproduction efforts, as 
well as Engineering Supplies, Travel, etc. will be billed at actual cost. 
Mileage will be billed at the current Federal Rate. 
Subconsultants will be billed at actual cost plus 5%. 
Computers are billed at $25 per hour for specialty models and AutoCAD. 
Expert witness, research, technical review, analysis, preparation and meetings billed at 150% of standard 
hourly rates.  Expert witness testimony and depositions billed at 200% of standard hourly rates. 
A Finance Charge of 1.5%  per month (an Annual Rate of 18%) on the unpaid balance will be added to invoice 
amounts if not paid within 45 days from the date of the invoice. 
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WEST YOST ASSOCIATES, INC. 
2014 Billing Rate Schedule  

(Cont’d.) 
(Effective January 1, 2014 through December 31, 2014)* 

  
* This schedule will be updated annually. 

 
 

 
SURVEYING AND EQUIPMENT CHARGES 

Position Labor Charges (dollars per hr) 

GPS, 3-Person 366 
GPS, 2-Person 317 
GPS, 1-Person 246 
Survey Crew, 2-Person 268 
Survey Crew, 1-Person 202 

 

EQUIPMENT CHARGES 

Equipment Billing Rate 
(dollars per day) 

Billing Rate 
(dollars per week) 

DO Meter 16 81 
pH Meter 5 26 
Automatic Sampler 128 698 
Transducer/Data Logger 40 202 
Hydrant Pressure Gage 11 49 
Hydrant Pressure Recorder (HPR) — 202 
Hydrant Wrench 5 32 
Pitot Diffuser 29 132 
Well Sounder 29 132 
Ultrasonic Flow Meter — 264 
Vehicle 87 437 
Velocity Meter 11 64 
Water Quality Multimeter 173 946 
Thickness Gage — 70 
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EXHIBIT C

Sub. Sub. Costs
West Yost Associates P EM SE/SS AE/AS ESII SD/SCAD ADMIII Hours Fee Hours Fee WSH EXO Sub. Other Total

$240 $229 $186 $169 $147 $120 $98 $25 w/ markup Direct Costs
PROJECT: Alvarado-Niles Road Sanitary Sewer Rehab. Goodwin McWilliams Durbin Schmidt Lemmon 5%

Labor Drafting

Task 1 Project Management

1.01 Project Administration 20 20 40 6,540$                     6,540$         
1.02 Progress Meetings 4 20 12 2 38 7,764$                     7,764$         
1.03 Technical Reviews 16 16 32 7,504$                     7,504$         

Subtotal, Task 1 (hours) 20 56 0 12 0 0 22 110 0
Subtotal, Task 1 ($) 4,800$         12,824$                   2,028$                                 2,156$         21,808$                                                                     21,808$       

Task 2 Permitting and Coordination

2.01 Property Owner Coordination 4 12 12 28 5,736$                     150$              5,886$         
2.02 City of Union City 4 12 16 32 6,412$                     150$              6,562$         
2.03 City of Fremont 2 12 16 30 5,932$                     75$               6,007$         
2.04 UPRR Coordination 4 8 16 28 5,496$                     150$              5,646$         
2.05 BART Coordination 4 8 16 28 5,496$                     150$              5,646$         

Subtotal, Task 2 (hours) 18 52 0 76 0 0 0 146 0
Subtotal, Task 2 ($) 4,320$         11,908$                   12,844$                                           29,072$                                                       675$              29,747$       

Task 3 Design

3.01 Drawings 20 80 40 120 100 80 440 75,140$       130 3,250$                     1,590$           79,980$       
3.02 Survey Manholes 12 16 28 5,452$         17,000$       17,850$       23,302$       
3.03 Review CCTV Records 16 24 40 7,032$                     7,032$         
3.04 Utility Coordination 4 40 8 4 56 9,244$                     9,244$         
3.05 Bypass Pumping 12 40 40 20 112 21,740$       20 500$                        22,240$       
3.06 Specifications 15 60 24 40 60 199 34,444$                   1,590$           36,034$       
3.07 Cost Estimate 1 2 6 9 1,712$                     1,712$         

Subtotal, Task 3 (hours) 48 198 80 286 128 80 64 884 150
Subtotal, Task 3 ($) 11,520$       45,342$       14,880$       48,334$       18,816$       9,600$         6,272$         154,764$     3,750$         17,000$                   17,850$       3,180$           179,544$     

Task 4 Bid Period Services

4.01 Addenda 4 12 8 8 32 5,844$                     5,844$         
4.02 Prebid Mtg, Bidder Inquiries, & Bid Eval 2 16 8 26 5,496$                     5,496$         
4.03 Conformed Documents 4 4 8 16 8 40 5,932$                     5,932$         

Subtotal, Task 4 (hours) 10 32 0 24 0 16 16 98 0
Subtotal, Task 4 ($) 2,400$         7,328$                     4,056$                     1,920$         1,568$         17,272$                                                                     17,272$       

TOTAL (hours) 96 338 80 398 128 96 102 1,238 150

TOTAL ($) 23,040$       77,402$       14,880$       67,262$       18,816$       11,520$       9,996$         222,916$     3,750$         17,000$                   17,850$       3,855$           248,371$     
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Task Name Duration

Notice to Proceed 0 days
1. Project Management 110 days

Progress Meetings 100 days
Kickoff Meeting 0 days
Meeting 1 0 days
Meeting 2 0 days
Meeting 3 0 days

QA/QC Technical Review 50% 5 days
QA/QC Technical Review 90% 5 days

2. Permitting and Coordination 60 days
3. Design 155 days

Review CCTV 10 days
Utility Coordination 20 days
Manhole Survey 20 days
Prepare 50% Submittal 45 days
USD Review Period 15 days
Prepare 90% Submittal 40 days
USD Review Period 15 days
Prepare 100% Submittal 15 days
USD Review Period 10 days
Prepare Final Documents 5 days
Design Completion 0 days

4. Bid Period Services 27 days
Advertise for Bidding 0 days
Bid Period 22 days
Bid Opening 0 days
Conformed Documents 5 days

9/8

9/8

10/31

12/12

1/23

11/21

2/6

4/10

4/13

5/13

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2015

ALVARADO NILES ROAD 
SANITARY SEWER REHABILITATION PROJECT

UNION SANITARY DISTRICT

EXHIBIT D

Page 1
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UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Check No. Date Invoice No. Vendor

154887 8/7/2014 135761 CAROLLO ENGINEERS

154933 8/7/2014 30102716 SYNAGRO WEST LLC

154989 8/14/2014 898522 POLYDYNE INC

8/14/2014 899220

155002 8/14/2014 13645 SYSTEMATES INC

154923 8/7/2014 18292 RMC WATER AND ENVIRONMENT

154895 8/7/2014 3561 DW NICHOLSON CORP

154896 8/7/2014 26588 FRANKLIN MILLER INC

154987 8/14/2014 761520140728 PACIFIC GAS AND ELECTRIC

8/14/2014 380420140805

8/14/2014 096020140801

8/14/2014 898220140801

8/14/2014 666720140801

8/14/2014 892820140801

155008 8/14/2014 14822 V&A CONSULTING ENGINEERS IN(

154906 8/7/2014 58527 JWC ENVIRONMENTAL LLC

154893 8/7/2014 886056C DELTA DENTAL SERVICE

8/7/2014 886056A

Description

THICKENER CONROL BUILDING IMPROVEMENTS PHASE I

JUNE 2014 BIOSOLIDS DISPOSAL

44,880 LBS CLARIFLOC C-6267

42,200 LBS CLARIFLOC WE-539

CAPITAL PROGRAM MANAGEMENT SYSTEM

HAYWARD MARSH REHABILITATION OPTIONS

LIFT STATION #1 IMPROVEMENTS

1 SUPER SHREDDER

SERV TO 07/28/14 NEWARK PS

SERV TO 08/01/14 CHERRY ST PS

SERV TO 07/31/14 CATHODIC PROJECT

SERV TO 07/31/14 FREMONT PS

SERV TO 07/31/14 PASEO PADRE PS

SERV TO 07/31/14 HAYWARD MARSH

PRIMARY DIGESTER #5 REHABILITATION

2 EA GRINDER EXCHANGE

JULY 2014 DENTAL

JULY 2014 DENTAL

Pagel of 15

Invoice Amt

$98,528.71

$71,227.78

$49,143.60

$5,545.08

$48,170.00

$43,772.16

$35,000.00

$24,640.16

$20,106.18

$290.39

$61.89

$249.59

$194.00

$59.01

$19,340.82

$18,279.93

$14,339.90

$1,835.51

Check Amt

$98,528.71

$71,227.78

$54,688.68

$48,170.00

$43,772.16

$35,000.00

$24,640.16

$20,961.06

$19,340.82

$18,279.93

$16,175.41
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Check No.

154945

154937

154925

154877

155007

154911

154958

154994

154976

155010

Date

8/14/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/14/2014

8/7/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

Invoice No.

100123

629766

630510

630383

629718

7547650812 ROYAL WHOLESALE ELECTRIC

7547651095

4071038120140722 ALAMEDA COUNTY WATER DISTRICT

4071037120140721

4071036120140721

533620140722 US BANK CORP PAYMENT SYSTEM

37432220140801 LINCOLN NATIONAL LIFE INS COMP

8546 COLUMBIA WEATHER SYSTEMS INC

7230.1 WEIQIN SHEN

7230.2

9017401146 KEMIRA WATER SOLUTIONS, INC.

32122 WECO INDUSTRIES LLC

Vendor

ACCUVANT INC

UNIVAR USA INC

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Description

EDGE FIREWALL

5,011 GALS SODIUM HYPOCHLORITE

5,009 GALS SODIUM HYPOCHLORITE

5,011 GALS SODIUM HYPOCHLORITE

5,011 GALS SODIUM HYPOCHLORITE

1 AB POWERFLEX 700 VFD

1 CMC INTERFACE BOARD

SERV TO: 07/21/14-BENSON ROAD

SERV TO: 07/21/14-BENSON ROAD

SERV TO: 07/21/14-BENSON ROAD

MONTHLY CAL CARD STMT - JULY 2014

LIFE & DISABILITY INSURANCE - AUG 2014

1 WEATHER STATION

REFUND #17399

REFUND #17400

8.11 DRY TONS FERROUS CHLORIDE

4 WEEK MONGOOSE TRAILER JETTER RENTAL

Page 2 of 15

Invoice Amt

$14,716.09

$2,316.07

$2,315.16

$2,316.07

$2,316.07

$8,738.81

$212.00

$55.95

$890.17

$7,722.83

$8,623.70

$7,130.86

$6,090.00

$5,329.20

$300.00

$5,303.94

$5,256.00

Check Amt

$14,716.09

$9,263.37

$8,950.81

$8,668.95

$8,623.70

$7,130.86

$6,090.00

$5,629.20

$5,303.94

$5,256.00
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Check No. Date Invoice No.

154885 8/7/2014 2912

8/7/2014 2935

8/7/2014 2915

154947 8/14/2014 4104550420140801

8/14/2014 4104560720140801

8/14/2014 4104560920140801

8/14/2014 4105238820140730

8/14/2014 4104560820140801

8/14/2014 4104550320140801

8/14/2014 4104983520140730

154907 8/7/2014 9017399815

154944 8/7/2014 3823

154965 8/14/2014 20140811

155004 8/14/2014 14070900

154886 8/7/2014 309196

8/7/2014 309127

154898 8/7/2014 6013

154912 8/7/2014 5650

154942 8/7/2014 20140801

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Vendor

CAL SAN RISK MNGT AUTH

ALAMEDA COUNTY WATER DISTRICT

KEMIRA WATER SOLUTIONS, INC.

WATER WORKS ENGINEERS LLC

MICHAEL GILL

UNDERGROUND SERVICE ALERT

CALTROL INC

CITY OF FREMONT

LUNARE DEVELOPMENT CO

VISION SERVICE PLAN - CA

Description

CLAIM: BECKUM FILE #1865156

CLAIM: CSAA INSURANCE FILE #1867808

CLAIM: ZUNIGA FILE #1869789

SERV TO: 07/29/14-MTR HYD 29389774

SERV TO: 07/29/14-MTR HYD B32896064

SERV TO: 07/29/14-MTR HYD 19866549

SERV TO: 07/29/14-MTR HYD B32896056

SERV TO: 07/29/14-MTR HYD B33476241

SERV TO: 07/29/14-MTR HYD 29389772

SERV TO: 07/29/14-MTR HYD 19866540

7.32 DRY TONS FERROUS CHLORIDE

PRIMARY DIGESTER #5 REHABILITATION

EXP REIMB: SOFTWARE SUPPORT

USA ANNUAL MEMBERSHIP

4 PRESSURE GAUGES

4 PRESSURE GAUGES

REFUND #17365

REFUND #17353

AUG 2014 VISION STMT

Page 3 of 15

Invoice Amt

$1,370.55

$2,370.15

$1,332.75

$534.13

$1,019.14

$537.60

$380.19

$616.65

$1,015.70

$753.15

$4,787.28

$4,156.00

$3,998.75

$3,732.96

$1,960.17

$1,594.59

$3,300.00

$3,010.00

$2,954.90

Check Amt

$5,073.45

$4,856.56

$4,787.28

$4,156.00

$3,998.75

$3,732.96

$3,554.76

$3,300.00

$3,010.00

$2,954.90
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Check No. Date Invoice No. Vendor

154960 8/14/2014 248644 CURTIS & TOMPKINS LTD

8/14/2014 248681

8/14/2014 248708

8/14/2014 248752

8/14/2014 248757

8/14/2014 248753

8/14/2014 248680

8/14/2014 248683

8/14/2014 248697

8/14/2014 248682

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Description

8 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

26 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

4 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

8 LAB SAMPLE ANALYSIS

27 LAB SAMPLE ANALYSIS

8 LAB SAMPLE ANALYSIS

Page 4 of15

Invoice Amt Check Amt

$124.00 $2,786.00

$165.00

$280.00

$165.00

$375.00

$165.00

$154.00

$124.00

$1,110.00

$124.00
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Check No. Date Invoice No. Vendor

154914 8/7/2014 96591165 MCMASTER SUPPLY INC

8/7/2014 95893387

8/7/2014 96013819

8/7/2014 96570176

8/7/2014 96425106

8/7/2014 96925087

8/7/2014 96145314

8/7/2014 95697372

8/7/2014 96773282

8/7/2014 96927869

8/7/2014 96806310

8/7/2014 96916487

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Description

ASTD GASKETS & CLAMPS

ASTD PARTS & MATERIALS

ASTD PARTS & MATERIALS

1 EA MULTIPURPOSE ALUMINUM TUBE

4 EA PLASTIC TWO-ARM KNOB

ASTD PARTS & MATERIALS

2 EA SEALED LEAD-ACID BATTERIES

ASTD PARTS & MATERIALS

2 EA ENCASED CERAMIC RECTANGULAR MAGNETS

8 EA STAINLESS STEEL-CASE LIQUID-FILLED GAUGES

200 FT TWISTED, EXTRA-DENSE POLYPROPYLENE ROPE

2 PACKS THREAD-FORMING SCREWS

Page 5 of 15

Invoice Amt Check Amt

$325.16 $2,604.02

$983.42

$192.19

$47.89

$17.63

$416.41

$105.98

$82.04

$114.88

$263.27

$26.35

$28.80
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Check No. Date Invoice No,

154990 8/14/2014 233161

8/14/2014 233162

8/14/2014 232962

8/14/2014 233164

8/14/2014 232961

8/14/2014 232970

8/14/2014 232996

8/14/2014 232969

8/14/2014 232971

8/14/2014 233163

154981 8/14/2014 7479

154951 8/14/2014 140959

Vendor

PRESTIGE LENS LAB

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

DALE LIU

ASSOCIATED POWER SOLUTIONS

Description

SAFETY GLASSES - SOTO

SAFETY SHOES - HOVEY

SAFETY GLASSES - PORT

SAFETY GLASSES - ROLETTO, J

SAFETY GLASSES - LEDESMA

SAFETY GLASSES - LU

SAFETY GLASSES - MARTIN, S

SAFETY GLASSES - CHAPARRO

SAFETY GLASSES - MARZANO

SAFETY GLASSES - FANG

REFUND #17390

TESTING OF MAIN DISTRIBUTION DC BATTERIES

Page 6 of 15

Invoice Amt Check Amt

$214.74 $2,572.50

$271.42

$271.42

$271.42

$271.42

$271.42

$243.08

$271.42

$214.74

$271.42

$2,500.00 $2,500.00

$2,480.00 $2,480.00
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Check No. Date

154956 8/14/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

154968 8/14/2014

8/14/2014

8/14/2014

8/14/2014

8/14/2014

155005 8/14/2014

154991 8/14/2014

8/14/2014

Invoice No.

54343870

54339351

54339352

54341604

54346142

54343863

54346143

54346144

54341606

9485465166

9481833631

9484053476

9481833649

9485465174

630898

916002159039

916002149361

Vendor

CINTAS CORPORATION

GRAINGER INC

UNIVAR USA INC

REPUBLIC SERVICES #916

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Description

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

JACKETS - KULL Z, DEMELO & ESPINOSA

UNIFORM LAUNDERING SERVICE

ASTD DUST MOPS, WET MOPS & TERRY TOWELS

ASTD DUST MOPS, WET MOPS & TERRY TOWELS

30 EA DANGER TAGS

1 EA EXIT SIGN W/EMERGENCY LIGHTS

3 EA BATTERIES

2 EA AUTO DRK WLDNG HLMT

1 EA STEP STAND

5,010 GALS SODIUM HYPOCHLORITE

ROLL OFF ON CALL - JULY 2014

RECYCLE & ROLL OFF - JULY 2014

Page 7 of 15

Invoice Amt Check Amt

$318.23 $2,415.06

$394.06

$279.46

$301.47

$314.94

$301.47

$320.27

$88.00

$97.16

$1,300.86 $2,339.51

$163.51

$273.68

$482.59

$118.87

$2,315.62 $2,315.62

$220.32 $2,197.59

$1,977.27
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Check No. Date

154890 8/7/2014

8/7/2014

8/7/2014

154978 8/14/2014

8/14/2014

154889 8/7/2014

154963 8/14/2014

154931 8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

8/7/2014

154985 8/14/2014

154927 8/7/2014

154939 8/7/2014

Invoice No.

248480

248505

248602

2248838

2250066

32734

20144274

3237977190

3237977191

3237977188

3237977189

3237977187

3237977192

71518

20140804

27179

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Vendor

CURTIS & TOMPKINS LTD

LAB SUPPORT

CLAREMONT BEHAVIORAL SERVICES

G3 ENGINEERING INC

STAPLES CONTRACT & COMMERCIAL

NCC GROUP SECURITY SERVICE LTD

SAN MATEO CO TRANSIT DISTRICT

VALLEY OIL COMPANY

Description

10 LAB SAMPLE ANALYSIS

4 LAB SAMPLE ANALYSIS

12 LAB SAMPLE ANALYSIS

TEMP LABOR-WINSOR, B., WKEND 07/13/14

TEMP LABOR-WINSOR, B., WKEND 07/20/14

DEPOSIT - PREVENTING WORKPLACE VIOLENCE TRAINING

ASTD GBT POLYMER MIXING PARTS

ASTD OFFICE SUPPLIES - INVENTORY

ASTD OFFICE SUPPLIES - INVENTORY

RETURN 3 RLS CRINKLE PAPER BLACK RIBBON

ASTD OFFICE SUPPLIES - INVENTORY

3 RLS CRINKLE PAPER BLACK RIBBON

1 ROUND MULTI-PURPOSE TABLE

SOFTWARE LICENCE RENEWAL

UPPER HETCH HETCHY SS REHABILITATION

1 DR MOBIL PEGASUS 805 & 3 DRS XLD 15/40 OIL

Page 8 of 15

Invoice Amt Check Amt

$154.00 $1,844.00

$445.00

$1,245.00

$828.00 $1,656.00

$828.00

$1,650.00 $1,650.00

$1,590.22 $1,590.22

$236.33 $1,584.54

$478.27

$-7.52

$618.10

$7.52

$251.84

$1,535.00 $1,535.00

$1,500.00 $1,500.00

$1,498.97 $1,498.97
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Check No. Date Invoice No.

154926 8/7/2014 1599030001

8/7/2014 1599030004

8/7/2014 1596141002

8/7/2014 1599030002

8/7/2014 1596141001

154888 8/7/2014 270667

154941 8/7/2014 538112

154935 8/7/2014 6062014

155003 8/14/2014 20140812

155009 8/14/2014 750413

154957 8/14/2014 1186189

154878 8/7/2014 5100541

154908 8/7/2014 18556493

154950 8/14/2014 480440

154879 8/7/2014 7451.1

8/7/2014 7451.2

154932 8/7/2014 7426

8/7/2014 7447

154980 8/14/2014 201408013

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Vendor

SAN LEANDRO ELECTRIC SUPPLY

CENTERVILLE LOCKSMITH

VINCENT ELECTRIC MOTOR CO

THORNTON ENVIRONMENTAL CONST

KIM TRUONG

VALLEY OIL COMPANY

CLEAR EDGE FILTRATION INC

ALL INDUSTRIAL ELECTRIC SUPPLY

LABOR READY

A-PRO PEST CONTROL INC

ALL STAR PLUMBING

STREAMLINE PLUMBING & DRAIN

DAVID LEATH

Description

ASTD PARTS & MATERIALS

5 STUB SPLICE INSULATOR

ASTD PARTS & MATERIALS

10 STUB SPLICE INSULATOR

7 BGS TIE WRAPS

50 ENGRAVED CUSTOM PADLOCKS

TROUBLE SHOOT GENERATOR

ANNUAL VAPOR TESTING

TUITION REIMB - SUMMER QTR 2014

308 GALS DYED DIESEL

1 GBT BELT

ASTD PARTS & MATERIALS

TEMP LABOR-PERRY R., WK END 07/11/14

JUL PEST CONTROL

REFUND #17362

REFUND #17361

REFUND #17364

REFUND #17363

EXP REIMB: PRE-PAY LODGING FOR NFPA 70E IN CONF OCT 2014

Page 9 of 15

Invoice Amt Check Amt

$482.60 $1,493.11

$53.65

$701.60

$107.31

$147.95

$1,461.15 $1,461.15

$1,453.50 $1,453.50

$1,437.59 $1,437.59

$1,243.04 $1,243.04

$1,214.13 $1,214.13

$1,147.98 $1,147.98

$1,051.20 $1,051.20

$1,020.36 $1,020.36

$1,005.00 $1,005.00

$500.00 $1,000.00

$500.00

$500.00 $1,000.00

$500.00

$997.21 $997.21
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Check No. Date Invoice No,

154967 8/14/2014 74848

154910 8/7/2014 1389896

155001 8/14/2014 30102624A

154982 8/14/2014 97814826

8/14/2014 97955239

8/14/2014 96570028

8/14/2014 97603547

154979 8/14/2014 18595223

154924 8/7/2014 59369

154984 8/14/2014 20140731

154904 8/7/2014 1479020

154972 8/14/2014 11906

154929 8/7/2014 20140807

8/7/2014 20140804.2

8/7/2014 20140804.1

8/7/2014 20140806.3

8/7/2014 20140806.1

8/7/2014 20140806.2

154921 8/7/2014 45040891

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Vendor

GORILLA METALS

LIEBERT CASSIDY WHITMORE

SYNAGRO WEST LLC

MCMASTER SUPPLY INC

LABOR READY

ROAD RUNNER GLASS & MIRROR INC

NAPA AUTO PARTS

HANSON AGGREGATES INC

HYDRO INTERNATIONAL WASTEWATER

KRISTINA SILVA

RAIN FOR RENT

Description

ASTD METAL, STEEL, STAINLESS, AND ALUMINUM

LEGAL SERVICES

MAY 2014 BIOSOLIDS DISPOSAL

12 PACKS DISPOSABLE LITHIUM BATTERIES

10 EA PADLOCKS

8 PACKS REPLACEMENT FILTERS

ASTD PARTS & MATERIALS

TEMP LABOR-PERRY R., WK END 07/18/14

SUPPLY & INSTALL GLASS ADMIN BUILDING

MONTHLY AUTO PARTS STMT - JULY 2014

11.01 TONS 1/2 MED TYPE A

ASTD EUTEK SNAIL AND TEACUP PARTS

PROJ 359 LUNCH FOR TRAINING SESSION

EXP REIMB: LUNCH FOR PROJECTMATES TRAINING

EXP REIMB: BDAY RECOGNITION CHRIS ELLIOTT

PROJ 359 LUNCH FOR TRAINING SESSION

PROJ 359 LUNCH FOR TRAINING SESSION

PROJ 359 BREAKFAST & DRINKS

28 DAYS TANK POLY 2450 RENTAL

Page 10 of 15

Invoice Amt Check Amt

$984.56 $984.56

$936.00 $936.00

$918.94 $918.94

$144.28 $891.56

$124.19

$36.84

$586.25

$881.24 $881.24

$875.00 $875.00

$848.19 $848.19

$824.24 $824.24

$806.34 $806.34

$133.64 $695.96

$163.07

$11.97

$162.36

$130.94

$93.98

$688.80 $688.80
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Check No. Date Invoice No.

154934 8/7/2014 20043331

154899 8/7/2014 20140806

154892 8/7/2014 20140725.10

154915 8/7/2014 140747

154992 8/14/2014 524293

155000 8/14/2014 20140812

154970 8/14/2014 601230656

154999 8/14/2014 2

154954 8/14/2014 10330110

8/14/2014 10327290

8/14/2014 10327040

8/14/2014 10329730

8/14/2014 10330050

8/14/2014 10331890

154880 8/7/2014 5502750

154882 8/7/2014 7436

154891 8/7/2014 7400

154909 8/7/2014 7412

154920 8/7/2014 7457

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Vendor

TELEDYNE ISCO INC

SAMI GHOSSAIN

DALE HARDWARE INC

METROMOBILE COMMUNICATIONS INC

SAFECHECKS

SWRCB - STATE WATER RESOURCES

HILLYARD/SAN FRANCISCO

SUPPORT PRODUCT SERVICES

BLAISDELUS

ALPINE AWARDS INC

BEYOND PLUMBING

CUSTOM DESIGN CONSTRUCTION

LALO'S SEWER & DRAIN

PRO ROOTER

Description

2 DISCHARGE TUBING 50' LENGTH

EXP REIMB: ANNUAL TECH SERV GROUP RECOG LUNCH

07/14 - ASTD PARTS & MATERIALS

RADIO SERVICE AGREEMENT - JULY 2014

3,000 SUPER BUSINESS CHECK STOCK AP

MISC SS SPOT REPAIRS PHASE V

ASTD JANITORIAL SUPPLIES

EMISSIONS ANALYZER BI-ANNUAL SERVICE

ASTD OFFICE SUPPLIES

3 PK POST IT FLAGS

ASTD OFFICE SUPPLIES

ASTD OFFICE SUPPLIES

ASTD OFFICE SUPPLIES

ASTD OFFICE SUPPLIES

24 CAPS W/ LOGO - FMC

REFUND #17360

REFUND #17369

REFUND #17368

REFUND #17367

Page 11 of 15

Invoice Amt Check Amt

$651.96 $651.96

$622.28 $622.28

$621.75 $621.75

$582.75 $582.75

$564.48 $564.48

$563.00 $563.00

$551.20 $551.20

$547.62 $547.62

$145.69 $532.51

$36.10

$20.77

$29.55

$116.45

$183.95

$523.08 $523.08

$500.00 $500.00

$500.00 $500.00

$500.00 $500.00

$500.00 $500.00
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Check No. Date Invoice No.

154946 8/14/2014 7410

154959 8/14/2014 7450

154986 8/14/2014 7307

154988 8/14/2014 7428

154998 8/14/2014 7442

154883 8/7/2014 10312860C

8/7/2014 10316010

8/7/2014 10317030

8/7/2014 10317031

8/7/2014 10320010

8/7/2014 10320011

8/7/2014 10317950

154948 8/14/2014 5101065

154983 8/14/2014 540980

154995 8/14/2014 1339

154897 8/7/2014 116521193

154973 8/14/2014 279837615

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Vendor

AJ BONO PLUMBING

COUNSIL PLUMBING

NORTHSTAR 88 PARTNERSHIP

PLUMBING CONNECTION

STAR ROOTER AND PLUMBING

BLAISDELUS

ALL INDUSTRIAL ELECTRIC SUPPLY

Description

REFUND #17394

REFUND #17383

REFUND #17385

REFUND #17386

REFUND #17384

CREDIT 2 TONERS

ASTD OFFICE SUPPLIES

ASTD OFFICE SUPPLIES

1 PK GLUE STICK

ASTD OFFICE SUPPLIES

1 DSKTP CALCULATOR

1 TONER

1 YASKAWA CIMR-VU4A0004FAA 2HP

MOBILE MODULAR MANAGEMENT CORP FMC TRAILER RENTAL - AUG 2014

SIGNET TESTING LABS INC NEWARK FLAT TOPS AREA SEWER RELOCATION

FREMONT URGENT CARE CENTER 2 NEW HIRE PHYSICALS

IDEXX DISTRIBUTION INC ASTD COLILERT TEST KITS

Page 12 of 15

Invoice Amt Check Amt

$500.00 $500.00

$500.00 $500.00

$500.00 $500.00

$500.00 $500.00

$500.00 $500.00

$-317.53 $498.60

$266.62

$35.73

$4.11

$257.35

$4.12

$248.20

$477.67 $477.67

$467.57 $467.57

$454.50 $454.50

$429.00 $429.00

$387.88 $387.88
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UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Check No. Date Invoice No. Vendor

154943 8/7/2014 8058266109 VWR INTERNATIONAL LLC

8/7/2014 8058264113

8/7/2014 8058311277

154894 8/7/2014 20140804 KATHRYN DESTAFNEY

154961 8/14/2014 20140806 MICHAEL DUNNING

154977 8/14/2014 7314 KING TRENCHLESS

154901 8/7/2014 9476252052 GRAINGER INC

154881 8/7/2014 7002772198 APPLIED INDUSTRIAL TECHNOLOGIE

154971 8/14/2014 997720140728 HOME DEPOT CREDIT SERVICES

154884 8/7/2014 20140801 LAURIE BRENNER

154917 8/7/2014 52443 NEOPOST INC

154962 8/14/2014 728964 ENVIRONMENTAL RESOURCE ASSOC

154974 8/14/2014 801889 INTERNATIONAL PAINT LLC

154966 8/14/2014 1183419206 GLACIER ICE COMPANY INC

154940 8/7/2014 9728992225 VERIZON WIRELESS

154955 8/14/2014 20140807.1 AL BUNYI

8/14/2014 20140807

154900 8/7/2014 20140731 MICHAEL GILL

154993 8/14/2014 20140811 JAMES SCHOFIELD

Description

1 SOLUTION COD 300MG/L 200ML

1 SULFURIC ACID 0.10N 4L

1 CONE INTERFACE CERAMIC F/OPTIMA 3000 XL

EXP REIMB: RETIREMENT GIFT - D. WIES

REIMB: RETIREMENT GIFT - A. ROLETTO

REFUND #17387

1 EA MOTOR

6 FALK 0934511

MONTHLY HARDWARE STMT - JULY 2014

EXP REIMB: CWEA CONVERENCE REGISTRATION

1 EA HIGH CAPACITY INK CARTRIDGE - POSTAGE MACHINE

1 QC AMMONIA 1000MG/L, ERA CAT NO. 044

ASTD PAINT

210 EA 7-POUND BAGS OF ICE

WIRELESS SERV 06/21/14-07/20/14

REIMB: PE LICENSE RENEWAL

TUITION REIMB: SPRING QTR 2014

EXP REIMB: PARTS & MATERIALS

EXP REIMB: PRE-CHARTERING TEAM

Page 13 of 15

Invoice Amt Check Amt

$22.48 $385.61

$20.01

$343.12

$375.00 $375.00

$375.00 $375.00

$350.00 $350.00

$328.40 $328.40

$323.18 $323.18

$318.99 $318.99

$314.00 $314.00

$292.22 $292.22

$280.48 $280.48

$277.22 $277.22

$277.20 $277.20

$264.06 $264.06

$115.00 $258.00

$143.00

$254.89 $254.89

$252.94 $252.94
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Check No. Date invoice No.

154930 8/7/2014 20140731

154916 8/7/2014 24827406

154936 8/7/2014 15128181

154997 8/14/2014 20140801

154953 8/14/2014 17058300

154922 8/7/2014 245153

154969 8/14/2014 3H5665

154975 8/14/2014 20140812

154928 8/7/2014 831427541

154902 8/7/2014 1008354

154918 8/7/2014 20140731

154876 8/7/2014 1282

154938 8/7/2014 9853284

154903 8/7/2014 254181

8/7/2014 254180

154996 8/14/2014 20140812

154875 8/7/2014 9029358810

154964 8/14/2014 20140803

154913 8/7/2014 124839

UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Vendor

SOUTH POINT HOTEL & CASINO

MOTION INDUSTRIES INC

TRI DIM FILTER CORPORATION

SPOK INC

BECK'S SHOES

RKI INSTRUMENTS INC

HARRINGTON INDUSTRIAL PLASTICS

PAULETTE JACOBS-ROBERSON

SHARP BUSINESS SYSTEMS

GROENIGER AND COMPANY

SHAWN NESGIS

ALAMEDA COUNTY TREASURER

UPS - UNITED PARCEL SERVICE

HANIGAN COMPANY INC

JENNIFER SIO-KWOK

AIRGAS NCN

SAMI GHOSSAIN

MCIVORS HARDWARE

Description

PRE-PAY HOTEL A ROBLES 9/22 - 9/25/14

4 EA BEARINGS

90 TRI-DEK 15/40 2 PLY PADS

AUGUST 2014 PAGER SERVICE

SAFETY SHOES - D. DATTAWALKER

2 BATTERY CHARGING MODULES

150 FEET 1" HOSE

EXP REIMB: LUNCH FOR SO LAKE TAHOE PUB UTILITY SITE VISIT

MTHLY MAINTENANCE BASED ON USE

ASTD PARTS & MATERIALS

EXP REIMB: CS SAFETY RECOG GIFT CARDS - JUNE & JULY

33 ASSESSOR'S MAPS

SHIPPING CHARGES W/E 07/12/14

1 LOT BUSINESS CARDS - E KULL

1 LOT BUSINESS CARDS - L BRENNER

EXP REIMB: LUNCH PO III HIRING INTERVIEW PANEL

ASTD PARTS & MATERIALS

EXP REIMB: RECOG LUNCH FOR ANNUAL SSC CALCULATIONS

ASTD PARTS & MATERIALS

Page 14 of 15

Invoice Amt Check Amt

$235.20 $235.20

$215.43 $215.43

$209.92 $209.92

$208.12 $208.12

$168.61 $168.61

$147.83 $147.83

$145.52 $145.52

$116.53 $116.53

$115.71 $115.71

$106.34 $106.34

$100.00 $100.00

$99.00 $99.00

$87.53 $87.53

$28.61 $72.37

$43.76

$60.40 $60.40

$55.35 $55.35

$50.04 $50.04

$44.12 $44.12
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UNION SANITARY DISTRICT

CHECK REGISTER

08/02/2014-08/15/2014

Check No. Date

154905 8/7/2014

Invoice No. Vendor

35569020020140724 HAYWARD WATER SYSTEM

Description

WATER SERV 05/19/14 - 07/16/14

Invoice Amt Check Amt

$30.15 $30.15

$23.62 $23.62

$23.23 $23.23

$17.26 $17.26

$16.36 $16.36

155006 8/14/2014 9853294

154919 8/7/2014 224720140724

154949 8/14/2014 7002829507

154952 8/14/2014 5593935

Invoices:

Credit Memos: 2

$0- $1,000: 175

$1,000 -$10,000: 49

$10,000-$100,000 : 12

Over $100,000: 0

Total: 238

UPS - UNITED PARCEL SERVICE SHIPPING CHARGES W/E 07/19/14

PACIFIC GAS AND ELECTRIC SERV TO 07/23/14 CS TRAINING TRAILER

APPLIED INDUSTRIAL TECHNOLOGIE ASTD PARTS & MATERIALS

AT&T SERV: 06/20/14 - 07/19/14

-325.05

53,918.69

139,179.13

457,265.33

650,038.10

Page 15 of 15

Checks:

$0-$1,000: 78 32,599.72

$1,000-$10,000: 46 151,937.58

$10,000 - $100,000: 12 465,500.80

Over $100,000:

Total: 136 650,038.10
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EBDA Commission Meeting 
Thursday, August 14, 2014 

9:30 a.m. 
 
 
• Commissioners Handley, Diaz, Johnson, Peixoto and Prola were all present.   

 
• The Consent Calendar was approved unanimously and included the Commission Meeting 

Minutes from July 17, 2014; the List of Disbursements and Preliminary Treasurer’s Report 
for July 2014. 

 
• For the General Manager’s report, David Stoops presented information on the replacement of 

the sodium bisulfite metering pumps at the Marina Dechlorination station.  New style pumps 
will allow significant savings in the use of bilsulfite allowing for a short payback period and 
less bilsulfite discharge to the Bay. 

 
• The Commission unanimously approved the reports from the Regulatory Affairs, Operation 

& Maintenance, Financial Management, and Management Advisory Committees. The 
following items were discussed: 
 

- The Managers Advisory Committee reviewed the Brown and Caldwell study on 
recommendations for conducting a condition assessment on the EBDA outfall and 
diffuser.  The group also reviewed upcoming requirements associated with the 
Nutrient Watershed Permit and reviewed the resolutions going to the Commission. 

- The Financial Management Committee reviewed the preliminary expenditure 
report for FY14, where it appears that EBDA will finish under budget because of low 
wet weather flows this year and delays in the Brown and Caldwell study. Permit fees 
were less than budgeted, and USD reimbursed EBDA for legal costs.  It was also 
noted that the Audit has begun and the Commission discussed the appropriate 
frequency of changing auditors.  (5 years seems standard).  Mike indicated that all 
agencies will be receiving a year end refund. 

- The Regulatory Affairs Committee discussed that as part of the Regional Nutrient 
Watershed Permit, an Optimization and Upgrade Report will be prepared to discuss 
effort and costs to meet potential future nutrient discharge limits. 

- The O&M Committee reviewed the 3 resolutions presented to the Commission and 
recommend approval. 
 

• The Commission unanimously passed resolutions for: 
o Overhaul of Pump No. 3 at Hayward Pump Station for $18k 
o Engineering services for upgrade of pump controls at Oro Loma Pump Sta. for $39k 
o Purchase of 3 chemical dosing pumps at the Marina Dechlorination Facility for $29k 
 

• The Ad Hoc Committee on Joint Powers Agreement held its first meeting (Director Handley 
to report out) 

 
• Jason Warner reported on the OLSD testing of ammonia removal using Anamox technology.  

Their test is running at a flow of 21,000 gallons per day for Belt Press filtrate treatment. 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/ 
District Engineer 
  
David M. O’Hara 
Attorney 

 
DATE:  August 12, 2014 
 
MEMO TO:  Board of Directors – Union Sanitary District 
 
FROM:  Richard B. Currie, General Manager/District Engineer 
   Rich Cortes, Business Services Manager 
     
SUBJECT:  Agenda Item No.12c – Meeting of August 25, 2014 

Information Item:  Certificate of Achievement for Excellence in 
Financial Reporting  
 

 
Recommendation: 
 
Receive the Certificate of Achievement in Financial Reporting from the Government 
Finance Officers Association (GFOA). Acknowledge Maria Scott’s initiative and 
contribution for the District receiving national recognition. 
 
Background: 
 
The Government Finance Officers Association of the United States and Canada 
(GFOA) is the professional association of state/provincial and local finance officers in 
North America, and has served the public finance profession since 1906. GFOA has 
awarded its Certificate of Achievement for Excellence in Financial Reporting to Union 
Sanitary District for its fiscal year 2013 Comprehensive Annual Financial Report 
(CAFR). This award is the highest form of recognition in the area of government 
accounting and financial reporting. The Certificate Program, which was established in 
1945, is designed to recognize and encourage excellence in financial reporting by state 
and local governments. 
 
This is the eleventh year running that Maria Scott, the District’s Principal Financial 
Analyst, has developed a CAFR report that has been recognized at the national (GFOA) 
level. She has also served as a GFOA CAFR reviewer this past year for jurisdictions in 
Florida, Missouri and Virginia. 
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5072 Benson Road Union City, CA 94587-2508 
P.O. Box 5050 Union City, CA 94587-8550 
(510) 477-7500          FAX (510) 477-7505 

www.unionsanitary.com 

DATE: August 13, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 David Livingston, T&D Work Group Manager  
 
SUBJECT: Agenda Item 12d - Meeting of August 25, 2014 
 THE NATIONAL ASSOCIATION OF CLEAN WATER AGENCIES (NACWA) 

PLATINUM AWARD FOR CALENDAR YEAR 2013 
 
 
Recommendation: 
 
Present award to Treatment & Disposal Services Workgroup. 
 
Background: 
 
Union Sanitary District has received a Platinum Peak Performance Award from the 
National Association of Clean Water Agencies (NACWA) for the 2013 calendar year.  
The NACWA Peak Performance Awards recognize member agency facilities for 
outstanding compliance with their National Pollutant Discharge Elimination System 
(NPDES) permit limits.   
 
Platinum Awards recognize facilities that have achieved 100% compliance with their 
National Pollutant Discharge elimination System (NPDES) permits for five consecutive 
calendar year.  
 
Union Sanitary District has been recognized through the Peak Performance Award 
Program for the past 21 years and has been presented with 2 Silver Awards, 16 Gold 
Awards, and 3 Platinum Awards representing five consecutive years of perfect NPDES 
permit compliance. The Peak Performance Award reflects Union Sanitary District’s 
commitment to excellence in environmental protection.  It is through the combined 
efforts of all District employees, particularly Operations, Maintenance, Laboratory and 
Environmental Compliance staff, that this achievement is possible. 

 

Directors 
Manny Fernandez 
 
Pat Kite 
 
Anjali Lathi 
 
Jennifer Toy 
 
Tom Handley 
 
Officers 
Richard B. Currie 
General Manager 
District Engineer 
 
David M. O'Hara 
Attorney 
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DATE: August 15, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Rich Currie, General Manager/District Engineer 

Rich Cortes, Business Services Manager 
 Kathryn Destafney, Business Services Coach 
 
SUBJECT: Agenda Item No. 12.e - Meeting of August 25, 2014 
 Information Item: Annual Reporting of Expense Reimbursements 

Over $100  
  
Recommendation 
 
Information Only. 
 
Background 
 
Section 53065.5 of the California Government Code requires each special district to 
annually disclose any reimbursement paid by the District within the immediately 
preceding fiscal year of at least one hundred dollars ($100) for each individual charge 
for services or product received.  “Individual charge” includes, but is not limited to, one 
meal, lodging for one day, transportation, or a registration fee paid to any employee or 
member of the governing body of the district.”  The Government Code Section also 
states that this document must be made available for public inspection. 
 
The District complies with this requirement by annually providing the Board with the 
report listing these expenses for the prior fiscal year period. This document is provided 
each year in August and maintained in Human Resources along with the Publicly 
Available Pay Schedule. 
 
Attached is the report of expense reimbursements containing individual charges of at 
least $100 for the period July 1, 2013 through June 30, 2014. 

 
 
Attachment:  FY 2014 Employee Expense Reimbursements Over $100 Report  
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Union Sanitary District
Employee Reimbursements Over $100 - FY 2014

July 1, 2013 - June 30, 2014

Employee Invoice 
Date

Invoice Description Amount Check 
Date

Check#

ANDERSON, BRIAN 1/13/2014 EXP REIMB: GRADE II OPERATOR CERTIFICATION RENEWAL 230.00  01/16/14 152921
ANDERSON, BRIAN Total 230.00

ARBOLANTE, ROLLIE 11/22/2013 EXP REIMB: SAFETY RECOGNITION TEAM SWEATSHIRTS 475.07  11/27/13 152454
11/22/2013 EXP REIMB: C CHURMA RETIREMENT YRS OF SERVICE & BREAKFAST 519.57  11/27/13 152453
6/25/2014 EXP REIMB: TEAM RECOGNITION LUNCH 145.61  06/26/14 154496

ARBOLANTE, ROLLIE Total 1,140.25

BAILE, ANDREW 10/30/2013 EXP REIMB: GIFT CARDS EMPLOYEE RECOGINITION BBQ 205.00  10/31/13 152158
BAILE, ANDREW Total 205.00

BASTIAN, IRMA REGINA 9/18/2013 TUITION REIMBURSEMENT 600.00  09/26/13 151822
1/16/2014 TUITION REIMBURSEMENT FALL SEMESTER 2013 232.00  01/23/14 152982
1/16/2014 TUITION REIMBURSEMENT FALL SEMESTER 2013 288.13  01/23/14 152982

BASTIAN, IRMA REGINA Total 1,120.13

BERZON, JUDI 11/7/2013 EXP REIMB: TSCS WGM APPLICANT HOTEL/QAI SNACKS 124.57  11/14/13 152326
11/27/2013 TRAVEL REIMB: CALPELRA CONFERENCE 813.66  12/05/13 152537

BERZON, JUDI Total 938.23

BOSICK, CURTIS 8/29/2013 EXP REIMB: PE LICENSE RENEWAL 115.00  09/05/13 151632
9/23/2013 EXP REIMB: WEFTEC REGISTRATION & AIRFARE 928.80  09/26/13 151825

10/22/2013 TRAVEL REIMB: WEFTEC CHICAGO 857.78  10/24/13 152092
BOSICK, CURTIS Total 1,901.58

BRENNER, LAURIE 10/24/2013 EXP REIMB: CWEA MEMBERSHIP RENEWAL 148.00  10/31/13 152161
1/6/2014 TUITION REIMBURSEMENT 375.00  01/09/14 152857

2/26/2014 TUITION REIMBURSEMENT 375.00  02/27/14 153304
3/12/2014 EXP REIMB: FERAL PROGRAM RECOVERY CUBES 254.13  03/20/14 153508
3/19/2014 TUITION REIMBURSEMENT 375.00  03/20/14 153507
6/6/2014 EXP REIMB: AMERICAN SOCIETY FOR QUALITY MEMBERSHIP RENEWAL 156.00  06/12/14 154371

BRENNER, LAURIE Total 1,683.13

BUNYI, AL 12/10/2013 TUITION REIMB: FALL 2013 LEADERSHIP 281.00  12/19/13 152673
1/3/2014 REIMB: ASCE ANNUAL DUES 265.00  01/09/14 152859

6/25/2014 TUITION REIMB: LEADERSHIP SCHOOL SPRING 2014 143.00  06/26/14 154507
BUNYI, AL Total 689.00

CHAPARRO, PETE 1/2/2014 EXP REIMB: GE JENBACHER TRAINING 238.31  01/09/14 152862
1/9/2014 EXP REIMB: COLD WEATHER GEAR FOR TRAINING IN WISCONSIN 140.53  01/23/14 152992

2/25/2014 EXP REIMB: GE JENBACHER TRAINING 215.92  02/27/14 153308
3/10/2014 EXP REIMB: GE JENBACHER TRAINING 516.05  03/20/14 153510

CHAPARRO, PETE Total 1,110.81

CHAU, RAYMOND 11/18/2013 EXP REIMB: CIVIL ENGINEER LICENSE RENEWAL 115.00  11/21/13 152391
12/26/2013 EXP REIMB: RETIREMENT EXPENSES - M PEDRO 517.68  01/02/14 152810

CHAU, RAYMOND Total 632.68

CHURMA, CAROL 10/3/2013 EXP REIMB: EMPLOYEE RECOGNITION BBQ 158.03  10/10/13 151967
CHURMA, CAROL Total 158.03

CORTES, RICHARD 11/11/2013 EXP REIMB: PE LICENSE & ASCE/WEF MEMBERSHIP RENEWALS 608.00  11/14/13 152337
5/19/2014 EXP REIMB: CLASS REG/PORTFOLIO/WEF BOOK 506.91  05/22/14 154163

CORTES, RICHARD Total 1,114.91

COSTELLO, MITCHELL 8/14/2013 TUITION REIMBURSEMENT 138.00  08/22/13 151499
COSTELLO, MITCHELL Total 138.00

COURTEMANCHE, CAROL 6/3/2014 EXP REIMB: GRADE II OPERATOR RENEWAL 230.00  06/12/14 154380
COURTEMANCHE, CAROL Total 230.00

COUTO, FRANK 8/29/2013 EXP REIMB: AIR FARE FOR PRE-PAINT INSPECTION, NEW CS VEHICLES 375.80  09/05/13 151640
COUTO, FRANK Total 375.80

CURRIE, RICHARD B 8/29/2013 TRAVEL REIMB: CASA CONFERENCE & MISC EXPENSES 1,353.32  09/05/13 151642
10/14/2013 EXP REIMB: RECOGNITION BBQ GIFT CARDS & CSRMA MEETING PARKING 710.20  10/17/13 152036
11/22/2013 EXP REIMB: J GILL YEARS OF SERVICE RETIREMENT GIFT 230.00  11/27/13 152468
12/18/2013 EXP REIMB: J GILL RETIREMENT GIFT-LUNCH/CSRMA BART & PARKING 210.27  12/26/13 152746
4/30/2014 EXP REIMB: CASA PUBLIC POLICY FORUM & OTHER MISC EXPS 274.98  05/01/14 153954

CURRIE, RICHARD B Total 2,778.77

UNION SANITARY DISTRICT

EXPENSE REIMBURSEMENTS OVER $100; FY2014
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Union Sanitary District
Employee Reimbursements Over $100 - FY 2014

July 1, 2013 - June 30, 2014

Employee Invoice 
Date

Invoice Description Amount Check 
Date

Check#

DEJESUS, ANTHONY 11/14/2013 EXP REIMB: CWEA TEST FEE CS MAINTENANCE GRADE I 145.00  11/21/13 152398
DEJESUS, ANTHONY Total 145.00

DEL TORO, MANUEL 4/17/2014 REGISTRATION REIMB: CWEA CONFERENCE 480.00  04/24/14 153868
DEL TORO, MANUEL Total 480.00

DESTAFNEY, KATHRYN 11/15/2013 EXP REIMB: J MCPHERSON YEARS OF SERVICE RECOGNITION 150.00  11/21/13 152399
12/30/2013 EXP REIMB: BS SEMI-ANNUAL RECOGNITION LUNCH 484.00  01/02/14 152813

4/2/2014 EXP REIMB: MANAGEMENT MEETING LUNCH 138.00  04/03/14 153676
6/11/2014 EXP REIMB: DEBRIEF LUNCH BS EOC SECTION DRILL 178.49  06/12/14 154387

DESTAFNEY, KATHRYN Total 950.49

ELLIOTT, CHRISTOPHER 3/14/2014 EXP REIMB: PE REGISTRATION RENEWAL 115.00  03/20/14 153519
ELLIOTT, CHRISTOPHER Total 115.00

FANG, YIN 3/7/2014 EXP REIMB: CWEA MEMBERSHIP RENEWAL 148.00  03/13/14 153448
5/19/2014 EXP REIMB: CWEA CONFERENCE REG 275.00  05/22/14 154170

FANG, YIN Total 423.00

FORTNER, MAURICE 6/18/2013 TUITION REIMBURSEMENT: SPRING 2014 LEADERSHIP 167.00  07/11/13 151120
FORTNER, MAURICE Total 167.00

FULLER, ROSLYN 4/29/2014 TRAVEL REIMB: TYLER CONF - LODGING/MEALS/MILEAGE/TAXI/PARK 1,123.53  05/01/14 153965
5/15/2014 EXP REIMB: MEETING REG & MILEAGE 120.07  05/22/14 154173

FULLER, ROSLYN Total 1,243.60

GHOSSAIN, SAMI 1/22/2014 EXP REIMB: CASA WINTER CONF - PALM SPRINGS 924.21  01/23/14 153005
3/13/2014 EXP REIMB: LODGING/MEALS/AIRFARE/TAXI/PARKING WEF CONF 1,340.91  03/20/14 153526

GHOSSAIN, SAMI Total 2,265.12

GHOURY, MOHAMMAD 7/16/2013 EXP REIMB: ESRI USER CONF, SAN DIEGO 1,692.74  07/18/13 151186
10/1/2013 EXP REIMB: GIFT CARDS & CAKE FOR EE RECOGNITION BBQ 387.99  10/03/13 151900

10/22/2013 EXP REIMB: EE RECOGNITION BBQ RAFFLE 100.00  10/31/13 152179
1/13/2014 EXP REIMB: EIT TEST & PREP COURSE 675.00  01/16/14 152947

GHOURY, MOHAMMAD Total 2,855.73

GILL, MICHAEL 7/10/2013 EXP REIMB: MAILLIVE MONITOR NOTIFICATION SERV 360.00  07/11/13 151122
7/31/2013 EXP REIMB: JULY USA NORTH INVEST SERV TIX - MICROSOFT 259.00  08/01/13 151319
7/31/2013 EXP REIMB: CABLES FOR ADMIN TELCO & SERVER RMS 133.69  08/01/13 151319
7/31/2013 EXP REIMB: CORDLESS DRILL TO MOVE/CHNGE RACK-MOUNTED EQPMNT 152.21  08/01/13 151319

10/23/2013 EXP REIMB: PRE-PAY AIRFARE, LODGING, & PARKING - SIEM TRNG 1,036.71  10/31/13 152180
1/3/2014 EXP REIMB: SOFTWARE SUPPORT 1,498.75  01/09/14 152873

1/23/2014 EXP REIMB: SOFTWARE TRNG 1/12 - 1/18/14 298.18  01/30/14 153061
3/20/2014 EXP REIMB: SOFTWARE SUPPORT MAINTENANCE 199.00  03/27/14 153606
4/3/2014 EXP REIMB: TRAINING 6/10 - 6/13/14 2,800.75  04/10/14 153753

4/29/2014 EXP REIMB: SOFTWARE FOR 2 COMPUTERS 350.00  05/01/14 153966
GILL, MICHAEL Total 7,088.29

GRAVES, THOMAS 11/22/2013 EXP REIMB: 2 EA HONEYBAKED TURKEYS FOR HOLIDAY POTLUCK 129.80  11/27/13 152478
12/17/2013 EXP REIMB: NEW LAW CONFERENCE 690.58  12/19/13 152691

GRAVES, THOMAS Total 820.38

GRILLO, TIMOTHY 6/25/2013 EXP REIMB: T&D ANNUAL RECOG LUNCH 253.27  07/03/13 151089
12/4/2013 EXP REIMB: WEFTEC - OCT 2013 1,928.13  12/12/13 152626
3/5/2014 EXP REIMB: COMMUNICATION TRNG - NOVEMBER 1-2 2013 630.14  03/06/14 153384
3/5/2014 EXP REIMB: AIRFARE FOR ANITAMOX SITE VISIT IN LOS ANGELES 197.00  03/27/14 153609
3/5/2014 EXP REIMB: PE LICENSE RENEWAL 115.00  04/03/14 153683
6/4/2014 EXP REIMB: CWEA ANNUAL CONF REGIS FEE 300.00  06/05/14 154310

GRILLO, TIMOTHY Total 3,423.54

HANDLEY, TOM 1/23/2014 EXP REIMB:  IPAD & ACCESSORIES PER POLICY 2165 131.87  01/30/14 153065
HANDLEY, TOM Total 131.87

HARRIS, WILLIAM 1/31/2014 EXP REIMB:  PRE-EMPLOYMENT TRAVEL EXPENSES 146.00  02/06/14 153132
HARRIS, WILLIAM Total 146.00

HERNANDEZ, ALEXANDRO 12/3/2013 EXP REIMB: AIRFARE & REGIS - PITTCON CONFERENCE & EXPO 524.80  12/05/13 152556

3/17/2014 EXP REIMB: PITTCON CONF LODGING/TIPS/MEALS/TAXI/MILEAGE 1,109.79  03/27/14 153614
HERNANDEZ, ALEXANDRO Total 1,634.59

HOLSLAG, VIRGINIA 9/25/2013 EXP REIMB: GIFT CARDS FOR EE RECOGNITION BBQ 100.00  09/26/13 151848
HOLSLAG, VIRGINIA Total 100.00

HOVEY, MIKE 6/6/2014 TUITION REIMBURSEMENT: SPRING 2014 LEADERSHIP 319.96  06/12/14 154400
HOVEY, MIKE Total 319.96Page 149 of 180



Union Sanitary District
Employee Reimbursements Over $100 - FY 2014

July 1, 2013 - June 30, 2014

Employee Invoice 
Date

Invoice Description Amount Check 
Date

Check#

JACOB, TODD 10/21/2013 EXP REIMB: MISAC ANNUAL CONFERENCE 524.77  10/24/13 152114
JACOB, TODD Total 524.77

JACOBS-ROBERSON, PAULETT 12/11/2013 EXP REIMB: MANAGEMENT LUNCH MEETING - 12/11/13 153.98  12/12/13 152630
4/30/2014 EXP REIMB: MANAGEMENT MEETING LUNCH 172.42  04/30/14 Petty Cash

JACOBS-ROBERSON, PAULETTE Total 326.40

LATHI, ANJALI 10/29/2013 EXP REIMB: IPAD & ACCESSORIES PER POLICY 2165 195.87  10/31/13 152194
LATHI, ANJALI Total 195.87

LEATH, DAVID 6/5/2014 EXP REIMB: RETIREMENT GIFT - ROBERT LEE 225.00  06/12/14 154404
LEATH, DAVID Total 225.00

LIVINGSTON, DAVID 9/27/2013 EXP REIMB: CA BIO-SOLIDS ALLIANCE SYMP - SACRAMENTO 293.20  10/03/13 151914
10/9/2013 EXP REIMB: MUGS FOR T&D - NACWA 20 YEARS RECOG 180.67  10/10/13 151990

LIVINGSTON, DAVID Total 473.87

LOPEZ, ARMANDO 8/6/2013 EXP REIMB: MEAL FOR TEAM MEETING 155.27  08/22/13 151525
11/18/2013 EXP REIMB: LUNCH FOR LARRY SIMMERS RETIREMENT 182.32  11/21/13 152415
11/18/2013 EXP REIMB: LARRY SIMMERS RETIREMENT GIFT 210.00  11/21/13 152415

LOPEZ, ARMANDO Total 547.59

LOPEZ, MARCO 6/5/2014 EXP REIMB: 2 CWEA GRADE II EXAM FEES 315.00  06/19/14 154463
LOPEZ, MARCO Total 315.00

LU, DUNG 3/3/2013 EXP REIMB: ELECTRICAL SAFETY TRNG - BURLINGAME 287.14  03/13/14 153460
2/25/2014 EXP REIMB: MILEAGE FOR CALL-OUTS 114.40  02/27/14 153334
3/19/2014 EXP REIMB: LODGING/MEALS/MILEAGE/BRIDGE TOLL 444.61  03/20/14 153533
5/26/2014 EXP REIMB: ACCESS TRAINING - SACRAMENTO 263.69  05/29/14 154251

LU, DUNG Total 1,109.84

3/27/2014 EXP REIMB: CWEA ANNUAL CONF REGISTRATION FEE 522.00  04/03/14 153691
LUBINA, MATTHEW Total 522.00

MARTIN, KATHLEEN 10/30/2013 EXP REIMB: AIRFARE FOR JANUARY 2104 CAPPO CONF 134.80  10/31/13 152198
1/22/2014 EXP REIMB: CAPPO CONFERENCE, SAN DIEGO 1,100.41  01/23/14 153011

MARTIN, KATHLEEN Total 1,235.21

MCCORMICK, EDWARD 9/11/2013 EXP REIMB: CASA CONF, SAN DIEGO AUG 2013 794.35  09/19/13 151788
3/13/2014 EXP REIMB: CASA WINTER CONF, JAN 2014 747.67  03/13/14 153461

MCCORMICK, EDWARD Total 1,542.02

MCPHERSON, JAMES 8/21/2013 EXP REIMB: REFRESHMENTS FOR CONFINED SPACE TRAINING 141.62  08/22/13 151530
MCPHERSON, JAMES Total 141.62

MENDOZA, JOSEPH 3/4/2014 EXP REIMB: MEALS & MILEAGE FOR P3S CONF IN ONTARIO, CA 269.52  03/06/14 153395
MENDOZA, JOSEPH Total 269.52

MORRISON, STUART 7/29/2013 ALT COMP SPEC REC AWARDS, 4TH QTR FY13 3,850.00  08/08/13 151393
9/18/2013 EXP REIMB: MSA ANNUAL CONF, VENTURA BEACH, CA 941.80  09/19/13 151791

12/11/2013 EXP REIMB: AIRFARE FOR CASSE BENCHMARKING MEETING FEB 2014 115.80  12/19/13 152704
1/13/2014 EXP REIMB: AIRFARE & REGISTRATION FEE FOR NASSCO ANNUAL CONF 569.00  01/16/14 152960
2/24/2014 EXP REIMB: NASSCO ANNUAL CONFERENCE 591.10  02/27/14 153340

MORRISON, STUART Total 6,067.70

MOY, BRODERICK 9/18/2013 EXP REIMB: SOCIAL COMMITTEE EVENT SUBSIDY 297.17  10/03/13 151920
9/30/2013 EXP REIMB: TRI-STATE SEMINAR, NEVADA 651.61  10/03/13 151920
3/19/2014 EXP REIMB: SAFETY SHOES 130.75  03/20/14 153537
6/3/2014 EXP REIMB: CWEA MEMBERSHIP & CERTIFICATION RENEWALS 317.00  06/05/14 154327

MOY, BRODERICK Total 1,396.53

NESGIS, SHAWN 7/30/2013 EXP REIMB: INK CARTRIDGES 181.68  08/01/13 151334
7/30/2013 EXP REIMB: 200 POUNDS "SCATTER" ODOR CONTROL 470.84  08/01/13 151334
8/23/2013 EXP REIMB: LUNCH - CS WORK GROUP SFTY RECOG 199.68  08/29/13 151589
9/20/2013 EXP REIMB: MSA ANNUAL CONFERENCE, VENTURA, CA 1,378.57  09/26/13 151862

10/30/2013 EXP REIMB: GIFT CARDS FOR EE RECOG (LUBINA & NOEGEL) 150.00  11/07/13 152288
11/20/2013 EXP REIMB: AIRFARE TO BURBANK - CASSE MTG FEB 2014 115.80  11/21/13 152420
12/19/2013 EXP REIMB: WORK GROUP SAFETY 1 YEAR RECOG LUNCH 288.71  12/26/13 152768
1/13/2014 EXP REIMB: LUNCH FOR CSW 1 TESTING 137.33  01/16/14 152964
3/7/2014 EXP REIMB: CS WKGRP SAFETY RECOGNITION BREAKFAST (455 DAYS) 184.88  03/13/14 153464

4/16/2014 EXP REIMB: CS SAFETY RECOGNITION GIFT CARDS, 125.00  04/17/14 153828
6/3/2014 EXP REIMB: AIRFARE - MSA E-BOARD MTG, SAN DIEGO 184.00  06/05/14 154329

6/13/2014 EXP REIMB: CS SAFETY RECOG BREAKFAST (545 DAYS) 196.78  06/19/14 154468
NESGIS, SHAWN Total 3,613.27
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Union Sanitary District
Employee Reimbursements Over $100 - FY 2014

July 1, 2013 - June 30, 2014

Employee Invoice 
Date

Invoice Description Amount Check 
Date

Check#

NICOLETTI, CHRIS 6/28/2013 TUITION REIMBURSEMENT 525.61  07/03/13 151095
8/27/2013 EXP REIMB: BACKFLOW PREVENTION TRAINING 1,110.00  08/29/13 151590
2/3/2014 EXP REIMB: COLD WEATHER GEAR FOR TRAINING IN WISCONSIN 150.34  02/06/14 153145

2/12/2014 EXP REIMB: JENBACHER GENERATOR TRAINING EXPS 187.45  02/13/14 153216
3/18/2014 EXP REIMB: JENBACHER TRNG - LODGING/MEALS/MILEAGE/TOLL 694.40  04/03/14 153698

NICOLETTI, CHRIS Total 2,667.80

PACHMAYER, CHRIS 8/22/2013 TUITION REIMB:  SUMMER 2013 LEADERSHIP 383.86  08/29/13 151595
12/18/2013 TUITION REIMB:  FALL 2013 LEADERSHIP 323.27  12/19/13 152707

PACHMAYER, CHRIS Total 707.13

PADILLA, VICTOR 3/3/2014 EXP REIMB: P3S CONFERENCE 241.31  03/06/14 153401
4/7/2014 EXP REIMB: CWEA EXAM FEES 290.00  04/10/14 153777

PADILLA, VICTOR Total 531.31

PAREDES, ALEXANDER 6/2/2014 EXP REIMB: NACWA CONFERENCE, MINNEAPOLIS 500.23  06/05/14 154332
6/24/2014 EXP REIMB: INDUSTRIAL ADVISORY COMMITTEE LUNCH MEETING 160.28  06/26/14 154553

PAREDES, ALEXANDER Total 660.51

PEDRO, MARY 10/23/2013 EXP REIMB: MANAGEMENT MEETING LUNCH 220.85  10/31/13 152205
10/24/2013 EXP REIMB: RECOGNITION LUNCH - CIP MEETING 106.71  10/31/13 152205

PEDRO, MARY Total 327.56

PIPKIN, RIC 2/28/2014 EXP REIMB: COMBINED TEAM MEETING MEAL 262.65  03/06/14 153402
4/10/2014 EXP REIMB: TEAM SAFETY RECOGNITION BBQ 135.50  04/17/14 153833
6/10/2014 EXP REIMB: CA BIORESOURCES ALLIANCE SYMPOSIUM 413.28  06/12/14 154414

PIPKIN, RIC Total 811.43

PORT, DAVE 9/26/2013 EXP REIMB: LUMBER RACK FOR TRUCK T1039 643.09  09/26/13 151865
11/22/2013 EXP REIMB:JENBACHER GENERATOR TRAINING - LODGING FOR DUSTIN 

STRASBURG
460.80  11/27/13 152502

1/28/2014 EXP REIMB: JENBACHER GENERATOR TRAINING - LODGING FOR CHRIS 
NICOLETTI & PETE CHAPARRO

791.04  02/06/14 153151

3/10/2014 EXP REIMB: MANAGEMENT MEETING LUNCH 141.80  03/13/14 153469
PORT, DAVE Total 2,036.73

POWELL, MICHELLE 12/20/2013 EXP REIMB: CASA 2013 ANNUAL MEETING 568.74  12/26/13 152775
1/28/2014 TUITION REIMB:  FALL 2013 LEADERSHIP 244.01  01/30/14 153078
1/30/2014 PROJECT 426 ROOM RENTAL 306.96  02/06/14 153152
1/31/2014 EXP REIMB: CASA WINTER CONFERENCE 664.36  02/06/14 153152
2/19/2014 PROJECT 426 ROOM RENTAL & REFRESHMENTS 242.73  03/06/14 153404
5/28/2014 EXP REIMB: CAPIO ANNUAL CONFERENCE 409.70  05/29/14 154257
6/2/2014 TUITION REIMB: SPRING 2014 337.00  06/05/14 154334

POWELL, MICHELLE Total 2,773.50

RICE, CAROL 2/3/2014 EXP REIMB: BOARD WORKSHOP DINNER 100.00  02/03/14 Petty Cash
2/28/2014 EXP REIMB: BOARD MEETING & WORKSHOP 150.80  03/06/14 153405
6/10/2014 EXP REIMB: LUNCH - GM RECRUITMENT QAI 116.02  06/10/14 Petty Cash

RICE, CAROL Total 366.82

RIVERA III, LOUIS 12/2/2013 EXP REIMB: MILEAGE FOR CALL OUT 152.14  12/05/13 152576
1/6/2014 TUITION REIMB: FALL 2013 LEADERSHIP 276.37  01/09/14 152894
6/3/2014 TUITION REIMB: SPRING 2014 LEADERSHIP 290.99  06/05/14 154337

RIVERA III, LOUIS Total 719.50

ROBLES, AARON 8/5/2013 EXP REIMB: TRI-STATE SEMINAR AIRFARE 193.80  08/08/13 151407
9/30/2013 EXP REIMB: TRI-STATE SEMINAR 187.13  10/03/13 151931

ROBLES, AARON Total 380.93

RODRIGUES JR, JOSE 7/22/2013 EXP REIMB: CWEA MID-SUMMER CONFERENCE 762.32  07/25/13 151280
8/27/2013 EXP REIMB: SITE VISIT C-TEC VEHICLE 400.96  08/29/13 151605
5/6/2014 EXP REIMB: CWEA CONFERENCE 921.47  05/08/14 154058

RODRIGUES JR, JOSE Total 2,084.75

RODRIGUEZ, THERESA 8/21/2013 EXP REIMB: MANAGEMENT MEETING LUNCH 144.93  08/21/13 Petty Cash
6/26/2014 EXP REIMB: MANAGEMENT MEETING LUNCH 166.55  06/26/14 Petty Cash

RODRIGUEZ, THERESA Total 311.48

ROLETTO, ADRIANNE 8/7/2013 EXP REIMB: ASTD SUPPLIES 2012 CERTIFICATES OF MERIT 150.48  08/15/13 151463
8/8/2013 EXP REIMB: TSCS WORK GROUP RECOGNITION 716.37  08/15/13 151463

1/10/2014 EXP REIMB: INDUSTRIAL ADVISORY COMMITTEE LUNCH MEETING 187.78  01/16/14 152967
1/13/2014 EXP REIMB: FOOD FOR IPACS TRAINING 186.97  01/16/14 152967
1/23/2014 EXP REIMB: FOOD FOR IPACS TRAINING 215.04  01/30/14 153083
1/29/2014 EXP REIMB: SAFETY RECOGNITION LUNCH 128.96  02/06/14 153158
3/12/2014 EXP REIMB: MANAGEMENT MEETING LUNCH 295.77  03/13/14 153473
4/2/2014 EXP REIMB: IAC LUNCH MEETING 311.45  04/10/14 153782

4/17/2014 EXP REIMB: BACWA MEETING 109.02  04/24/14 153915
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Union Sanitary District
Employee Reimbursements Over $100 - FY 2014

July 1, 2013 - June 30, 2014

Employee Invoice 
Date

Invoice Description Amount Check 
Date

Check#

4/17/2014 EXP REIMB: FRAMES CERTIFICATES OF MERIT 406.20  04/24/14 153915
4/17/2014 REIMB: 25 YR SERVICE AWD 250.00  04/24/14 153915
6/23/2014 EXP REIMB: 2013 CERTIFICATES OF MERIT 167.58  06/26/14 154561

ROLETTO, ADRIANNE Total 3,125.62
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Union Sanitary District
Employee Reimbursements Over $100 - FY 2014

July 1, 2013 - June 30, 2014

Employee Invoice 
Date

Invoice Description Amount Check 
Date

Check#

SCHOFIELD, JAMES 9/20/2013 EXP REIMB: 1 YEAR NO SPILLS RECOGNITION 566.04  09/26/13 151870
10/8/2013 REIMB: 30 YR SERVICE AWARD - RICH CZAPKAY 332.43  10/10/13 152010
12/3/2013 REIMB: HANSEN 8 UPGRADE RICH CZAPKAY 302.22  12/05/13 152581
2/4/2014 REIMB: SUPPORT TEAM 1000 DAYS W/OUT INJURY 413.60  02/06/14 153161

SCHOFIELD, JAMES Total 1,614.29

SCOTT, MARIA 10/25/2013 EXP REIMB: CALPERS EDUCATIONAL FORUM 130.75  10/31/13 152218
4/9/2014 TUITION REIMB: WINTER QUARTER 2014 1,661.00  04/10/14 153785

SCOTT, MARIA Total 1,791.75

SEO, JOHN 3/31/2014 EXP REIMB: CWEA AC14 PRE-CONFERENCE 165.00  04/03/14 153705
SEO, JOHN Total 165.00

SILVA, KRISTINA 1/7/2014 PROJECT 359 LUNCH 130.59  01/09/14 152900
6/4/2014 PROJECT 414 LUNCH & REFRESHMENTS 125.23  06/05/14 154343

6/20/2014 EXP REIMB: CIP END OF YEAR RECOGNITION 304.38  06/26/14 154567
SILVA, KRISTINA Total 560.20

SIMMERS, LARRY 10/2/2013 REIMB: 25 YR SERVICE AWARD - BRIAN ANDERSON 250.00  10/03/13 151939
SIMMERS, LARRY Total 250.00

SIMONICH, ROBERT 2/24/2014 EXP REIMB: GE JENBACHER TRAINING 474.46  02/27/14 153351
3/19/2014 EXP REIMB: GE JENBACHER TRAINING 640.73  03/20/14 153549

SIMONICH, ROBERT Total 1,115.19

SIO-KWOK, JENNIFER 11/13/2013 EXP REIMB: MANAGEMENT MEETING LUNCH 141.62  11/13/13 Petty Cash
SIO-KWOK, JENNIFER Total 141.62

SOLARI, THOMAS 11/8/2013 EXP REIMB: ISA TRAINING IN BURBANK 452.24  11/21/13 152433
12/2/2013 EXP REIMB: MILEAGE FOR CALL OUT 138.76  12/05/13 152584
2/24/2014 EXP REIMB: GE JENBACHER TRAINING 468.94  02/27/14 153352
3/19/2014 EXP REIMB: GE JENBACHER TRAINING 706.65  03/20/14 153552

SOLARI, THOMAS Total 1,766.59

STRASBURG, DUSTIN 11/22/2013 EXP REIMB: HYDRAULICS TRAINING MORGAN 175.06  11/27/13 152515
STRASBURG, DUSTIN Total 175.06

TAI, RUFUS 7/8/2013 EXP REIMB: PMP MEMBERSHIP & PMI 214.00  07/11/13 151144
10/25/2013 EXP REIMB: DATA WAREHOUSE/BUSINESS 2,295.00  10/31/13 152223
12/16/2013 TUITION REIMB: FALL 2013 LEADERSHIP 188.08  12/19/13 152717
5/27/2014 TUITION REIMB: LEADERSHIP SPRING 2014 294.05  05/29/14 154267
6/25/2014 EXP REIMB: PMI MEMBERSHIP RENEWAL 164.00  06/26/14 154570

TAI, RUFUS Total 3,155.13

TEALE, TIMOTHY 1/24/2014 EXP REIMB: NACE COATING INSPECTOR LEVEL 242.48  01/30/14 153091
TEALE, TIMOTHY Total 242.48

TRUONG, KIM 11/21/2013 EXP REIMB: NIGP INTRO SEMINAR SALEM, OR 809.88  11/27/13 152516
4/29/2014 TUITION REIMB: SPRING QTR 2014 1,355.94  05/01/14 153999
5/5/2014 TUITION REIMB: SPRING QTR 2014 1,274.95  05/08/14 154068

TRUONG, KIM Total 3,440.77

VILLANUEVA, AUDREY 9/23/2013 EXP REIMB: FOOD FOR IPACS TRAINING 238.71  09/26/13 151877
9/30/2013 EXP REIMB: LUNCH FOR INDUSTRIAL 264.69  10/03/13 151946
6/3/2014 PROJECT 394 LUNCH & REFRESHMENTS 295.15  06/05/14 154352

VILLANUEVA, AUDREY Total 798.55

WARD, JANINNE 7/24/2013 EXP REIMB: MANAGEMENT MEETING LUNCH 143.12  07/24/13 Petty Cash
4/30/2014 EXP REIMB: SOCIAL COMMITTEE EVENT SUBSIDY 160.00  05/01/14 154002
5/22/2014 EXP REIMB: SOCIAL COMMITTEE EVENT SUBSIDY 400.00  05/29/14 154275

WARD, JANINNE Total 703.12

WEST, SHARON 7/11/2013 EXP REIMB: APA WEBINAR T&A BEST 170.00  07/18/13 151213
WEST, SHARON Total 170.00

WIES, DONNA 10/9/2013 EXP REIMB: WEFTEC LODGING, MEALS & 649.31  10/10/13 152023
12/16/2013 EXP REIMB: UTILITY MGMT REG & AIRFARE 1,093.60  12/19/13 152731
3/10/2014 EXP REIMB: UTILITY MGMT CONFERENCE 890.70  03/13/14 153491

WIES, DONNA Total 2,633.61

WONG, WILSON 4/30/2014 TUITION REIMBURSEMENT 1,683.00  05/01/14 154003
WONG, WILSON Total 1,683.00

Grand Total  $93,173.53 
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5072 Benson Road Union City, CA 94587-2508 
P.O. Box 5050 Union City, CA 94587-8550 
(510) 477-7500          FAX (510) 477-7505 

www.unionsanitary.com 

 
DATE: August 13, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 David Livingston, Operations Manager, T&D Work Group 
 Tim Grillo, R&S Team Coach 
  
SUBJECT: Agenda Item 12f - Meeting of August 25, 2014 
 Information Item:  PG&E Net Metering Annual True Up 
 
 
Recommendation: 
 
Information only. 
 
Background: 
 
In August, 2011 the District’s PG&E Service for the wastewater treatment plant 
was converted to a Net Energy Metering (NEM) tariff in conjunction with the 
interconnection of the solar photovoltaic carport project. PG&E issues monthly 
bills for NEM accounts for energy demand and other service charges. However, 
the cost of generation and energy related non-generation charges are billed at 
the end of a12 month period in order to allow for seasonal variations in energy 
production. The large bill at the end of the 12 month period is known as the “true 
up” bill.  
 
Staff has reviewed unbilled energy and non-energy charges monthly throughout 
the fiscal year and accrued the costs so that the monthly energy costs are 
accounted for in the month that the power was consumed. A total of 
$1,387,093.16 was accrued for the period between August 2013 and June 2014. 
A true up bill in the amount of 1,462,518.82 was received in August which 
includes billing for all previously unbilled charges that accumulated between of 
August 2013 and June 2014, and includes power consumption for the month of 
July 2014. This payment appears on the current check register. The total FY 14 
cost for electricity at the treatment plant was $1,919,754.02. 
 
Staff will be present to answer any questions. 
 

 

Directors 
Manny Fernandez 
 
Pat Kite 
 
Anjali Lathi 
 
Jennifer Toy 
 
Tom Handley 
 
Officers 
Richard B. Currie 
General Manager 
District Engineer 
 
David M. O'Hara 
Attorney 
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 Manny Fernandez 
 Tom Handley 
 Pat Kite  
 Anjali Lathi 
 Jennifer Toy 
 
 Officers 

 Richard B. Currie 
 General Manager 
 District Engineer 
 
 David M. O'Hara 
 Attorney 

 
DATE: August 14, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 Sami Ghossain, Manager of Technical Services 
 
SUBJECT: Agenda Item No. 12.g  – Meeting of August 25, 2014 

Information Item: Status of Priority 1 CIP Projects at the end of the 
Fourth Quarter of FY14 

 
Recommendation 
 
Information Only. 
 
Background 
 
In June 2013, the Board approved the Capital Improvement Program budget for FY14 in 
the amount of $ 17.5 million for the design and construction of 24 projects. 
 
These 24 projects are further ranked as Priority 1 and 2 projects based on a criteria 
prepared by staff and approved by the Executive Team. A copy of the criteria used to 
prioritize the projects is attached for your reference. 
 
The status of the Priority 1 CIP projects is reviewed by the Executive Team at the end of 
each quarter and a copy of the status report is attached for the Board’s review. For 
FY14, eleven (11) projects are ranked as Priority 1 projects and the remaining thirteen 
(13) are ranked as Priority 2 projects. 
 
Also attached is a tabular summary of the number and nature of the ongoing CIP 
projects at the District during FY14. 
 
 
RBC/SG;ks 
 
 
Attachments: Priority 1 CIP Project Criteria 

Priority 2 & 3 CIP Project Criteria 
Priority 1 CIP Projects Status Report 
Summary of CIP Projects for FY 14 
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PRIORITY 1 CIP PROJECT CRITERIA 
 
 
 
 
Priority 1 Projects: 
 
1. Project to repair or prevent an imminent critical infrastructure failure that could 

result in a threat to the public, or result in permit non-compliance. 
 
2. A project designed to address public health and safety or employee health 

and safety. 
 
3. Project to provide additional capacity in order to allow connection to the 

District system or to prevent a potential wet weather overflow from occurring. 
 
4. Projects that have a deadline tied to receiving a loan or grant funding. 
 
5. Projects where we have made a timeline commitment to a customer or other 

outside stakeholder. 
 
6. A project in which the District may suffer financial losses or claims should the 

project be delayed. 
 
7. A project which is part of a sequence of projects whose delay could result in 

delays to other projects at USD or other agencies. 
 
8. A project in which an internal commitment has been made to provide a facility 

that significantly impacts another group from efficiently and effectively 
carrying out their core work.  (Not a “nice to have” type project) 
 

These criteria can apply to a study, design, or construction project. 
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PRIORITY 2 & 3 CIP PROJECT CRITERIA 
 
 
 
 
Priority 2 Projects 
 

1. These are planned projects related to the replacement of electrical and 
mechanical equipment identified by the Plant Master Plan – this 
equipment is not in imminent danger of failure but needs to be replaced at 
a future date. 

2. These are planned pipeline rehab/replacement projects that are identified 
either by the Master Plan or by the Maintenance staff and need to be 
completed to improve the condition of existing sewers to safeguard 
against potential maintenance problems – these pipelines are not in 
imminent danger of failure. 

3. These projects do not have any immediate negative impacts on either 
other agencies or other projects. 

4. Examples: Blacow Road Sewer Replacement, Cast Iron Pipe 
Replacement, Thickener Mechanism 3&4 Replacement, Rehab of 
Clarifiers 5&6. 

 
 

Priority 3 Projects 
 
1. These are capacity projects identified by the master plans that will address 

future capacity needs of the District. 
2. These projects are place holders and need to be defined at a future date 
3. The District will not suffer any financial loss or claim, if these projects are 

delayed. 
4. Examples: Cedar Relief Sewer, Hetch Hetchy Relief Sewer, Digester 

No. 7, Secondary Clarifiers 7 & 8.  
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Priority 1 Projects for FY 14 – Status Report 

 Project Planned Milestones Status after 1st  
Quarter 

Status after 2nd 
Quarter 

Status after 3rd 
Quarter 

Status after 
4th Quarter 

1 Front Gate 
Modifications 

Complete design in July 
2013 
Complete construction in 
October 2013 

Design has been 
completed but 
construction was 
deferred due to 
the receipt of only 
one, 
uncompetitive bid. 
 

Project has been 
deferred to FY15. 
It will be combined 
with a larger 
project to get more 
competitive 
pricing. 
 

Project has been 
deferred to FY15. 
It will be combined 
with a larger 
project to get 
more competitive 
pricing. 
 

Project design 
will be 
incorporated 
into the FY15 
Plant Facilities 
Improvements 
Project. 

2 I680 Sewer 
Crossing at 
Sabercat Rd 

Start construction in July 
2013 
Complete construction in 
October 2013 

Construction work 
started in July.  
Tunneling work 
has been 
completed.   
 

Project is 
substantially 
complete as of 
Nov. 20, 2013. 
 

Project is 
substantially 
complete and 
accepted by the 
Board. 
 

Project is 
complete and 
was accepted 
by the Board. 
 

3 Newark Basin 
Sewer Rehab 
Project (Upper 
Hetch Hetchy) 

Complete design in March 
2014 
Award Project in May, 2014 
Start construction in June 
2014 

50% design was 
received in 
October. 

Design continues.  
Design consultant 
working on 90% 
submittal. 
 

Design 
completed.  
Project was 
advertised for bid 
on 4/2/14. 
 

Project was 
awarded on 
May 12 and 
NTP was 
issued on 
June 2, 2014. 
 

4 Boyce Road Lift 
Station 

Complete construction in 
Sept. 2013 
Board visit in October 2013 

Project 
construction has 
been completed.  
Board visit is to be 
scheduled. 
 

Project is 
substantially 
complete and 
Board visited the 
station on 
December 19, 
2013.  CIP is 
working on a 
clean-up project to 
address issues 
discovered during 
construction. 
 

Project is 
substantially 
complete and 
Board visited the 
station on 
December 19, 
2013.  CIP is 
working on a 
clean-up project to 
address issues 
discovered during 
construction. 

 

Project is 
complete and 
was accepted 
by the Board. 
 
NTP for Phase 
2 construction 
was issued on 
June 16, 2014 
to Pacific 
Infrastructure. 
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 Project Planned Milestones Status after 1st  
Quarter 

Status after 2nd 
Quarter 

Status after 3rd 
Quarter 

Status after 
4th Quarter 

5 30” Pipe Repair at 
Hayward Marsh 

Complete design in July 
2013 
Issue NTP in August, 2013 
Complete repair in October 
2013 

Design has been 
completed and 
NTP was issued. 
Testing of the 
rehabilitated 
forcemain 
expected by end 
of November 

Project is 
substantially 
complete and 
accepted by the 
Board on 
December 9th. 

Project is 
substantially 
complete and 
accepted by the 
Board on 
December 9th. 

Project is 
complete and 
was accepted 
by the Board. 
 

6 Aeration Internal 
Lift Pumps 

Award Project in July, 2013 
Complete installation of 
Pumps 1 & 2 in November, 
2013 
Complete installation of 
Pumps 3 & 4 in March 2014 

Project has been 
awarded.  
Construction is in 
progress. 

Project is in 
construction and is 
on schedule.  New 
Pump Nos. 1 and 
2 were installed. 
 

All four lift pumps 
are installed.  
Operational 
testing of Pumps 
3 and 4 will go 
into April. 

Project is 
complete and 
was accepted 
by the Board 
on May 27, 
2014. 

7 Cogen Project Complete foundations and 
Metal Bldg frame in 
December 2013 
Complete installation of the 
engine generators and the 
gas conditioning system by 
March 31, 2014 
Complete operational 
testing in June 2014 
 

Construction is in 
progress. 
Contractor worked 
on underground 
utility installation. 

Project is in 
construction and is 
approximately one 
week behind 
schedule.  
Contractor has 
been asked to put 
together a 
recovery schedule.   

Project is one 
month behind 
schedule.  New 
building is 
installed.  New 
engine generators 
and major 
electrical 
equipment were 
delivered to the 
site.  The gas 
conditioning 
system is partially 
delivered. 

Project is four 
to five months 
behind 
schedule. 
Engine 
commissioning 
is scheduled 
to occur by 
beginning of 
November 
2014. 

8 Thickener Control 
Bldg Modifications 
Project 

Complete design in 
September 2013 
Advertise project for bids in 
October 2013 

100% design 
submittal is under 
review, expected 
to be completed in 
December. 
 

Project design is in 
progress but 
behind schedule 
due to complex 
design issues. It 
will be advertised 
for bids in Jan. 

Project is behind 
schedule due to 
complex design 
issues. Bid 
opening is 
scheduled for 
April 22, 2014. 

Board 
awarded 
project to GSE 
Construction 
on May 27, 
2014. 
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 Project Planned Milestones Status after 1st  
Quarter 

Status after 2nd 
Quarter 

Status after 3rd 
Quarter 

Status after 
4th Quarter 

9 MCC Replacement 
Project, Phase 2 

Issue NTP in July 2013 
Replace MCCs 13 & 15 by 
Dec. 31, 2013 
Replace MCCs 14 & 27 by 
March 31, 2014 
Complete construction in 
April 2014 
 

NTP has been 
issued.  
Contractor has 
mobilized and 
construction is in 
progress. 

Project is in 
construction and 
is on schedule. 
 

Replacement of 
the last two MCC's 
(14 and 27) was 
completed in 
March. 
 

Project is 
complete and 
was accepted 
by the Board 
on April 28, 
2014. 

10 RAS Pump Station 
Rehab 

Complete construction in 
December 2013 

Construction is in 
progress. RAS 
pump station was 
temporarily 
bypassed to 
facilitate the work. 
 

Project is 
substantially 
complete, 
however one 
latent CCO work 
request will be 
completed in Jan. 
 

Project is 
substantially 
complete and 
accepted by the 
Board on January 
27th. 
 

Project is 
complete and 
was accepted 
by the Board. 

11 Thickener Pumps 
Replacement - 
Interim 

Complete construction in 
October 2013 

Equipment 
installation has 
been completed. 
 

Project is 
substantially 
complete and 
accepted by the 
Board on 
November 11th. 
 

Project is 
substantially 
complete and 
accepted by the 
Board on 
November 11th. 
 

Project is 
complete and 
was accepted 
by the Board. 
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SUMMARY OF CIP PROJECTS FOR FY 14 

 

Type of Project Number of Projects Names of Projects 

 
Collection System  

 
Seven 

1. Cast Iron Lining Project, Phase IV and V 
2. I-680 Sewer Crossing at Sabercat Road 
3. Spot Repairs Project, Phase V 
4. Newark Backyard Sewer Relocation Project 
5. Upper Hetch Hetchy Sewer Rehab Project 
6. Pine Street Easement Repair 
7. Veasy Street Sewer Improvements Project 

 
Transport System  

 
Four 

1. Boyce Road Lift Station 
2. Cherry Street Pump Station Improvements 
3. Equalization Storage at Alvarado Plant 
4. Repair of 30” Pipe at Hayward Marsh 

 
Treatment System  

 
Thirteen 

1. 3rd Degritter System 
2. 30” Mixed Liquor Pipe Rehab 
3. Aeration Internal Lift Pump Replacement 
4. Cogeneration Project 
5. Headworks Conveyor and Compactor Project 
6. MCC Replacement Project, Phase II 
7. Plant Facilities Improvements Project 
8. PLC replacement Project 
9. 60” Primary Effluent Pipe Rehab 
10. RAS pump Station Rehab Project 
11. Thickener Control Bldg. Improvements Project 
12. Thickener Pumps Replacement Interim Project 
13. Front Gate Modifications Project 

 

Page 161 of 180



 

 Directors 

 Manny Fernandez 
 Tom Handley 
 Pat Kite  
 Anjali Lathi 
 Jennifer Toy 
 
 Officers 

 Richard B. Currie 
 General Manager 
 District Engineer 
 
 David M. O'Hara 
 Attorney 

 
DATE: August 18, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 

Sami Ghossain, Manager of Technical Services 
 
SUBJECT: Agenda Item No. 12.h – Meeting of August 25, 2014 

Information Item: Fourth Quarterly Report on Capital Improvement 
Program for FY14 

 
Recommendation: 
 
Information only. 
 
Background: 
 
In June 2013, the Board approved the Capital Improvement Program (CIP) budget for 
FY14 in the amount of $17.5 million for the design and construction of 24 projects. The 
fourth quarter expenditures for FY14 are shown on the attached budget projection 
graphs. These graphs depict actual expenditures versus approved budget for the 
Capacity Fund 900, the Renewal and Replacement Fund 800, as well as for both funds 
combined. 
 
The total CIP expenditure up to June 30, 2014, was above the projections for the fourth 
quarter by approximately $1,364,000. The main projects that incurred more than the 
projected expenditures are listed below.  
 
These primary variances are tabulated as follows: 
 

Project Variance at 
the end of   
4th Quarter   
(x $1,000) 

 

Comments 

Cogeneration  + 2,284 Equipment delivery and billing is 
ahead of schedule. 
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Project Variance at 
the end of   
4th Quarter   
(x $1,000) 

 

Comments 

Veasy St. Sewer Improvements - 540 Delays associated with securing 
a cost-sharing agreement with 
property owners prevented this 
project from starting. 
 

Equalization Storage at Alvarado 
 
 

-450 Design effort was put on hold in 
light of the Hayward Marsh and 
Plant Site studies. 
 

Aeration Lift Pumps Project +450 Final contract amount of pre-
purchased pumps and project 
construction is higher than 
original budget estimate. 
 

Newark Flat Tops Area Backyard 
Sewer Relocation – Phase I 
 

- 380 
 

Design delays associated with 
securing access agreements 
with residents moved most 
construction expenditures into 
FY15.  
 

   
Total Variance for the 4th Qtr. + 1,364  

  
 
RBC/SG;ks 
 
 
Attachment: Budget Projection Graphs 
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CIP Fourth Quarterly Report FY14 – Budget Projection Graphs 
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CIP Fourth Quarterly Report FY14 – Budget Projection Graphs 
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CIP Fourth Quarterly Report FY14 – Budget Projection Graphs 
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5072 Benson Road Union City, CA 94587-2508 
P.O. Box 5050 Union City, CA 94587-8550 
(510) 477-7500          FAX (510) 477-7505 

www.unionsanitary.com 

 
 
 
DATE:  August 14, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 David Livingston, Manager Treatment and Disposal Services 
 Tim Grillo, R&S Team Coach 
  
 
SUBJECT: Agenda Item 12i - Meeting of August 25, 2014 

HAYWARD MARSH REHABILITATION OPTIONS STUDY PROJECT  
– Status Report 

 
Recommendation 
 
Information only 
 
Background 

Since 1988 the Hayward Marsh (Marsh) has provided the District with 20 MGD of wet 
weather flow capacity.  Sedimentation from the bay has slowly accumulated in the 
channels and conveyances of the Marsh adjacent to the bay over the last 26 years. In 
June 2013, a blockage of the inlet to pond 3B occurred (see the attached drawing), and 
the flow to that basin has stopped. The District has agreed to conduct a planning level 
study to determine the actions needed to rehabilitate the Marsh and a limited number of 
options to alternately provide wet weather flow storage capacity.  

The current NPDES permit for the Marsh expires in October 2016. The interruption of 
the flow to pond 3B has made it impossible to conduct a mixing zone study that is 
required under a special provision of the current NPDES permit. The water board staff 
has exercised enforcement discretion with regard to the compliance timeline to allow the 
District to complete the Hayward Marsh Rehabilitation Options Study Project (Project).  
East Bay Regional Park District (EBRPD), the Marsh operator, has voiced concerns 
over progressively serious outbreaks of avian cholera and botulism in the Marsh and 
has asked for the addition of features to help them address the situation. EBRPD Staff 
have advised that the presence of endangered and federally threatened species within 
the Marsh will require consideration for construction sequencing and access. 

 

Directors 
Pat D. Gacoscos 
 
Pat Kite 
 
Anjali Lathi 
 
Jennifer Toy 
 
Tom Handley 
 
Officers 
Richard B. Currie 
General Manager 
District Engineer 
 
David M. O'Hara 
Attorney 

Directors 
Manny Fernandez 
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Anjali Lathi 
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Officers 
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David M. O'Hara 
Attorney 
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A request for proposals for the Hayward Marsh Rehabilitation Options Study Project  
was issued in the fall of 2013. The project was awarded to RMC Water and 
Environment (Consultant) in December 2013. The General Manager executed an 
agreement and task order No.1 in the amount of $49,048 on January 15, 2014. The 
Board authorized the General Manager to execute Task Order No.2 to fund the 
remainder of the project for the amount of $389,730 on February 10, 2014.   

Surveying of the Marsh was completed in February 2014.  Also, URS Corporation 
completed soil sampling and analysis in February 2014 under contract with the East 
Bay Regional Parks District. Analytical results of the sediment testing indicate that the 
characteristics of the dredging material and pollutant levels are satisfactory for reuse in 
building low slope levees.  The ability to reuse dredging materials on site will 
substantially help to control the cost of Marsh rehabilitation.   

The Project kick-off meeting was held on March 7, 2014. The project team includes 
representatives from the Consultant, the District, and the EBRPD. The project team 
agreed to focus on six alternatives for which the consultant would provide conceptual 
level design and cost estimates.  The alternatives are: 

1. Baseline Condition – restoration of Hayward Marsh to original conditions – This 
option will provide for restoration of the Marsh to a state close to the original 
operating conditions and allow for the addition of measures designed to better 
control avian botulism and cholera.   
 

2. Restore flow to pond 3B – limited restoration option– This option provides 
minimal dredging in the inlet to pond 3B, the Northwest channel, and Mixing 
channels to reestablish flow to pond 3B.  Dredged material is to be used onsite 
to restore levees as available. 

3. Use Basin 1 for wet weather equalization only – convert the remaining basins 
to a muted tidal marsh.  Under this option the District would use basin 1 for 
diverting and storing excess wet weather flow.  A pump station would be 
constructed to return stored wastewater to the EBDA force main. The existing 
dechlorination station would be reconfigured to chlorinate before return to the 
EBDA force main.  The District would cease to discharge treated wastewater to 
the rest of the marsh and relinquish the Hayward Marsh NPDES permit. The 
remaining Marsh basins would be reconfigured as a muted tidal marsh.  

4. Use Basin 1 for wet weather equalization only – breach the 2B south levee to 
allow connection with the Salt Marsh Mouse Preserve – This Option is similar 
to Option 3 with the addition of removing the southern levee in Basin 2B to 
connect the Hayward Marsh with tidal influence from the adjacent Salt Marsh 
Harvest Mouse Preserve. 
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5. No USD Discharge to Hayward Marsh – use the existing City of Hayward 
ponds for equalization – Under this option, USD would cease discharge of 
treated effluent to the Hayward Marsh, The Hayward oxidation ponds would be 
used for wet weather equalization.  The District would need to construct a new 
pipeline to divert flow from the EBDA pipeline to the Hayward Ponds and a 
pump station to return stored wastewater to the EBDA force main after peak 
wet weather events.  Grading and other improvements to the Hayward Ponds 
would be needed as part of this option, as well as a lease agreement with the 
City of Hayward. 

6.   No USD Discharge to Hayward Marsh – build wet weather equalization at the 
treatment plant – Under this option, The District would build effluent 
equalization storage capacity at the wastewater treatment plant.   

Staff met with the Regional Water Board and RMC on April 1, 2014 to provide an 
update on the operational status of the Marsh and our progress on the Project. The 
Water Board staff was pleased with the information presented and was supportive of 
our efforts. We are required to check in with them semi-annually and are planning 
another project status meeting for September 2014.  

A draft Technical Memorandum (TM) for the full restoration of the Marsh was received 
on April 20, 2014.  The planning level cost estimate associated with the full restoration 
of the Marsh including design and construction management was $13,050,000.  
However, after the Project team’s discussion at the baseline conditions workshop held 
on May 8, 2014, the scope was revised to reduce the amount of dredging so that the 
associated costs would likely be in the $8,000,000 to $10,000,000 range.  RMC is 
currently working to finalize the TM for the baseline condition.  A draft TM summarizing 
the details of the remaining options and planning level costs was received on June 16, 
2014.   

EBRPD met with USD staff on June 26, 2014 and requested that the review and 
evaluation of project alternatives be postponed until further revisions to the baseline 
condition alternative are made.  Staff has recommended that many of these 
improvements be captured as a seventh option and that the cost of evaluating that 
option be born by the EBRPD. RMC has prepared a draft cost estimate and a schedule 
to accommodate the scope increase. Staff is negotiating the cost with RMC and 
EBRPD.  

Delivery of the remaining activities including the finalized options TM, options workshop, 
Options Evaluation TM, options evaluation workshop, stakeholder workshop, and Draft 
and Final TM detailing the recommended project will be rescheduled once a contract 
amendment and schedule are executed in August 2014.   

RMC has submitted applications on the District’s behalf for grant funding for the Project 
under the Bay Area Integrated Regional Water Management Program (IRWMP).  We 
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have preliminarily requested $5 million dollars in funding as part of the BACWA regional 
nutrient project, a shoreline resiliency working group regional project, and as an 
independent sub-regional project.  The original schedule for the Project was accelerated 
to meet the original IRWMP grant selection process.  However, in March 2014, 
Governor Brown directed the Department of Water Resources, who oversees the 
IRWMP, to expedite and prioritize projects designed to provide draught relief.  The 
consideration of non-draught related projects has been pushed to calendar year 2015.  

 
RBC/DL/TG 
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