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UNION SANITARY DISTRICT BOARD MEETING/ 

UNION SANITARY DISTRICT FINANCING AUTHORITY 
AGENDA 

Monday, June 24, 2024 
Regular Meeting - 4:00 PM 

Union Sanitary District 
Administration Building 

5072 Benson Road 
Union City, CA 94587 

  

    1. Call to Order 

     2. Salute to the Flag 

     3. Roll Call 

   Motion 4. Approve Minutes of the Union Sanitary District Board Meeting of June 10, 2024 

   Motion 5. Approve Minutes of the Union Sanitary District Special Board Meeting of June 10, 
2024 

   Motion 6. Approve Minutes of the Union Sanitary District Special Board Meeting of June 11, 
2024 

   Information 7. Operations Report 

  a. May 2024 Monthly Operations Report (to be reviewed by the Budget & 
Finance and Legal/Community Affairs Committees) 

  b. Third Quarter FY 24 District-Wide Balanced Scorecard Measures (to be 
reviewed by the Legal/Community Affairs Committee) 

   
 

8. Written Communications 

   

 
9. Public Comment 

Public Comment is limited to three minutes per individual, with a maximum of 30 minutes 
per subject. If the comment relates to an agenda item, the speaker should address the Board 
at the time the item is considered. Speaker cards will be available in the Boardroom and are 
requested to be completed prior to the start of the meeting. 

   
Motion 10. Public Hearing to Consider Collection of Sewer Service Charges on the Tax Rolls for 

Fiscal Year 2025 and Adoption of a Resolution Electing to Collect Sewer Service 
Charges on the Tax Rolls (to be reviewed by the Budget & Finance Committee)   

   
Motion 11. Authorize the General Manager to Execute Amendment No. 1 to Task Order No. 2 

with Hazen and Sawyer for the Enhanced Treatment and Site Upgrade Phase 1A 
Project for Campus Solar Facilities (to be reviewed by the Engineering and 
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Information Technology Committee) 

   Motion 12. Consider Approving Proposed Operating and CIP Budget for Fiscal Year 2025 (to be 
reviewed by the Budget & Finance Committee)      

   
Motion 13. Consider an Amended and Restated Interfund Loan and Repayment Agreement to 

Increase the Capacity Fund 90 Loan from $50 Million to $71 Million and Make Other 
Modifications (to be reviewed by the Budget & Finance Committee)     

   Direction 14. Receive Information and Provide Direction Regarding Logistics for Board Vacancy 
Recruitment Process 

   Information 15. Report on the East Bay Dischargers Authority Meeting of May 16, 2024 

   Information 16. Check Register 

   Information 17. Committee Meeting Reports (No Board action is taken at Committee meetings) 
  a. Budget & Finance Committee – Thursday, June 20, 2024, at 1:30 p.m. 

                  •     Director Kite and Director Fernandez 

  b. Engineering and Information Technology Committee – Friday, June 21, 2024, at 
11:00 a.m. 
                  •     Director Fernandez and Director Kite 

  c. Legal/Community Affairs Committee – Friday, June 21, 2024, at 11:30 a.m. 
                  •     Director Kite and Director Lathi 

   Information 18. General Manager’s Report (Information on recent issues of interest to the Board) 

   
 

19. Other Business 
  a. Comments and questions. Directors can share information relating to District 

business and are welcome to request information from staff. 

  b. Scheduling matters for future consideration 

   
 

20. Adjournment – The Board will adjourn to the Special Board Meeting to be held 
Tuesday, June 25, 2024, at 4:00 p.m. 

   
 

21. Adjournment – The Board will then adjourn to a Special Board Meeting to be held 
Thursday, June 27, 2024, at 4:00 p.m. 

   
 

22. Adjournment – The Board will then adjourn to a Special Board Meeting to be held 
Monday, July 8, 2024, at 4:00 p.m. 

   
 

23. Adjournment – The Board will then adjourn to a Special Board Meeting to be held in 
the Boardroom on Monday, July 15, 2024, at 4:00 p.m.  

 The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at 
the meeting should contact the General Manager’s office at (510) 477-7503 at least 24 hours in advance of the 
meeting. 
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MINUTES OF THE MEETING OF THE 
BOARD OF DIRECTORS OF 

UNION SANITARY DISTRICT/UNION SANITARY DISTRICT FINANCING 
AUTHORITY 

June 10, 2024 
 
 
CALL TO ORDER 
 
President Toy called the meeting to order at 4:00 p.m.   
 
SALUTE TO THE FLAG 
 
President Toy led the salute to the flag. 
 
ROLL CALL 
 
PRESENT: Jennifer Toy, President  

Pat Kite, Secretary  
  Anjali Lathi, Director 
  Manny Fernandez, Director 
 
STAFF: Paul Eldredge, General Manager/District Engineer 

Karen Murphy, District Counsel  
  Mark Carlson, Business Services Manager/CFO 

Jose Rodrigues, Collection Services Manager 
Raymond Chau, Technical Services Manager 

  Robert Simonich, Fabrication, Maintenance, and Construction Manager 
Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager 
Marcus Lee, Treatment and Disposal Services Coach 
Richard Thow, Customer Service Coach 
Trieu Nguyen, IT Administrator 

  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
 
VISITORS: Monique Spyke, PFM Asset Management 

Alice Johnson, League of Women Voters 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 
MEETING OF MAY 20, 2024 
 
It was moved by Director Fernandez, seconded by Secretary Kite, to Approve the 
Minutes of the Special Board Meeting of May 20, 2024.  Motion carried unanimously. 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 
MEETING OF MAY 28, 2024 
 
It was moved by Secretary Kite, seconded by Director Fernandez, to Approve the 
Minutes of the Special Board Meeting of May 28, 2024.  Motion carried unanimously. 
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APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 
MEETING OF MAY 29, 2024 
 
It was moved by Director Lathi, seconded by Director Fernandez, to Approve the 
Minutes of the Special Board Meeting of May 29, 2024.  Motion carried unanimously. 
 
FISCAL YEAR 2024 THIRD QUARTER MANAGED INVESTMENT PORTFOLIO 
REPORT 
This item was reviewed by the Investment Portfolio Ad Hoc.  Business Services 
Manager/CFO Carlson introduced PFM Managing Director Spyke who provided an 
overview of the Investment Report included in the Board meeting packet and responded 
to questions from Boardmembers. 
 
WRITTEN COMMUNICATIONS 
There were no written communications. 
 
PUBLIC COMMENT 
There was no public comment. 
 
REVIEW AND CONSIDER APPROVAL OF INVESTMENT POLICY 2030 
 
This item was reviewed by the Budget & Finance Committee.  Business Services 
Manager/CFO Carlson stated staff and PFM Asset Management, LLC reviewed the 
Investment Policy and proposed the addition of the PARS 115 Trust to the scope of 
covered investments in addition to minor administrative updates and clarifications.  Staff 
recommended the Board review and consider approval of the District’s Investment 
Policy 2030 and renewal of delegation of authority of Treasurer to the Business 
Services Manager for a one-year period, per CA Govt. Code Section 53607 as 
amended by Stats. 1996, Ch. 749, Sec. 6.  
 
It was moved by Secretary Kite, seconded by Director Lathi, to Approve Investment 
Policy 2030 and Renew Delegation of Authority of Treasurer to the Business Services 
Manager for a One-year Period.  Motion carried unanimously. 
 
INFORMATION ITEMS: 
 
Status of Priority 1 Capital Improvement Program Projects 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Service Manager Chau stated the Board approved the Capital Improvement 
Program (CIP) budget of $84,554,100 for design and construction of 34 CIP projects in 
June 2023.  The Projects were ranked Priority 1, 2, or 3 based upon criteria prepared by 
staff and approved by the Executive Team.  These were 20 projects ranked as Priority 1 
for Fiscal Year 2024.  The status of Priority 1 CIP Projects is reviewed by the Executive 
Team at the end of each quarter and a copy of the status report was included in the 
Board meeting packet. 
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Third Quarterly Report on the Capital Improvement Program for FY24 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Chau stated third quarter expenditures for Fiscal Year 
2024 were presented in graphs included in the Board meeting packet.  The graphs 
depicted actual expenditures versus the approved budget for Capacity Fund 90, 
Renewal and Replacement Fund 80, and projected expenditures for each.  Total CIP 
expenditures up to March 31, 2024, were above projections for the third quarter by 
approximately $6.8 million, or 13 percent.  The increases in spending for the third 
quarter did not increase the overall budget for the various projects.   
 
Third Quarterly Report on the Enhanced Treatment and Site Upgrade Program for 
FY24 
This item was reviewed by the Engineering and Information Technology Committee.  
Enhanced Treatment and Site Upgrade Program Manager Pipkin stated the Enhanced 
Treatment and Site Upgrade (ETSU) Program Management Report for the third quarter 
of Fiscal Year 2024 was included in the Board meeting packet.  Part 1 of the report 
provides an executive summary of the ETSU Program status, and the Program 
Dashboard as shown on the District website. 
 
Check Register 
There were no questions regarding the check register.  
 
COMMITTEE MEETING REPORTS: 
The Budget & Finance, Investment and Portfolio Ad Hoc, and Engineering and 
Information Technology Committees met.   
 
GENERAL MANAGER’S REPORT: 

• General Manager Eldredge stated the Fremont State of the City address will be 
held June 26, 2024, from 10:00 a.m. – 12:00 p.m.  Staff sent the Board an email 
with more information. 

• General Manager Eldredge stated the District had received five inquiries 
regarding the current Board vacancy and three applications had been submitted. 

• General Manager Eldredge provided options for a Board tour of the Campus 
building. 

• General Manager Eldredge stated the East Bay Dischargers Authority will be 
conducting a tour of the Rocky Ridge AQPI East Bay radar site on June 28, 
2024, from 1:00 – 3:00 p.m., the Board was invited to attend. 

 
OTHER BUSINESS: 
There was no other business. 
 
ADJOURNMENT: 
The meeting was adjourned at 4:27 p.m. to a Special Board Meeting to be held in the 
Boardroom Monday, June 10, 2024, at 4:30 p.m. 
 
The Board will then adjourn to a Special Board Meeting to be held in the Boardroom on 
Tuesday, June 11, 2024, at 4:00 p.m. 
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The Board will then adjourn to the next Regular Board Meeting to be held in the 
Boardroom on Monday, June 24, 2024, at 4:00 p.m. 
 
SUBMITTED:     ATTEST: 
 
 
________________________   _________________________ 
REGINA McEVOY     PAT KITE 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
________________________  
JENNIFER TOY 
PRESIDENT   
 

Adopted this 24th day of June 2024 
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MINUTES OF THE SPECIAL MEETING OF THE  
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

June 10, 2024 
 
CALL TO ORDER 
 
President Toy called the special meeting to order at 4:40 p.m. 
 
ROLL CALL 
 
PRESENT: Jennifer Toy, President 

Pat Kite, Secretary 
Anjali Lathi, Director 
Manny Fernandez, Director 

 
STAFF: Paul Eldredge, General Manager/District Engineer  
 Karen Murphy, District Counsel 
 Alisa Gordon, Human Resources Manager  
 Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
     
PUBLIC COMMENT 
 
There was no public comment. 
 
RECEIVE INFORMATION AND PROVIDE DIRECTION REGARDING LOGISTICS FOR 
BOARD VACANCY RECRUITMENT PROCESS 
 
Staff provided information regarding the Board vacancy recruitment process.  The Board 
provided direction regarding the interview process. 
 
ADJOURNMENT: 
 
The special meeting was adjourned at approximately 5:57 p.m. to a Special Board 
Meeting to be held in the Boardroom on Tuesday, June 11, 2024, at 4:00 p.m. 
  
SUBMITTED: ATTEST: 
 
 
 
REGINA McEVOY PAT KITE 
BOARD CLERK SECRETARY 
 
APPROVED: 
 
 
 
JENNIFER TOY         
PRESIDENT 
 

Adopted this 24th day of June, 2024 
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MINUTES OF THE SPECIAL MEETING OF THE  
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

June 11, 2024 
 
CALL TO ORDER 
 
President Toy called the special meeting to order at 4:00 p.m. 
 
ROLL CALL 
 
PRESENT: Jennifer Toy, President 

Pat Kite, Secretary 
Anjali Lathi, Director 
Manny Fernandez, Director 

 
STAFF: Paul Eldredge, General Manager/District Engineer  
 Karen Murphy, District Counsel 
 Mark Carlson, Business Services Manager/CFO 
 Alisa Gordon, Human Resources Manager  
 Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager 
 Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
     
PUBLIC COMMENT 
 
There was no public comment. 
 
RECEIVE INFORMATION AND PROVIDE DIRECTION REGARDING LOGISTICS 
FOR BOARD VACANCY RECRUITMENT PROCESS 
 
Staff provided information regarding the Board vacancy recruitment process.  The 
Board provided direction regarding the interview process. 
 
President Toy recessed the meeting at 4:50 p.m. 
 
President Toy reconvened the meeting at 4:58 p.m. 
 
RECEIVE INFORMATION AND PROVIDE DIRECTION REGARDING ENHANCED 
TREATMENT AND SITE UPGRADE PROGRAM FINANCING 
 
General Manager Eldredge and Business Services Manager/CFO Carlson provided 
information regarding Enhanced Treatment and Site Upgrade Program financing.  The 
Board provided direction regarding financing for the Enhanced Treatment and Site 
Upgrade Program. 
 
ADJOURNMENT: 
 
The special meeting was adjourned at approximately 5:20 p.m. to the next Regular 
Board Meeting to be held in the Boardroom on Monday, June 24, 2024, at 4:00 p.m. 

8 of 151



 SUBMITTED: ATTEST: 
 
 
 
REGINA McEVOY PAT KITE 
BOARD CLERK SECRETARY 
 
APPROVED: 
 
 
 
JENNIFER TOY         
PRESIDENT 

 
Adopted this 24th day of June, 2024 
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Union Sanitary District
Monthly Operations Report

May 2024
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2024
MONTHLY OPERATIONS 
REPORT

MAY

The May 2024 Monthly Operations Reports highlights the District’s performance in 
the following areas:

• Organizational Overview
• Financial Reports

• Budget and Finance Report   
• Investment Portfolio    
• Portfolio Holdings by Asset Class and by Maturity Range

• Customer Relations
• Odor Investigations and Response
• Service Request and Response
• Communication and Outreach

• Plant Operations
• Maintenance Report

• Collection System
• Plant and Pump Stations
• Information Technology

• Capital Improvement Projects (CIP) Report
• Current Construction Projects
• Studies and Designs

• Permitting and Inspections
• Staffing and Personnel

Table of 
Contents
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2024
MONTHLY OPERATIONS 
REPORT

Executive Team

Paul Eldredge General Manager/District Engineer Oversees District operations and liaison to 
the Board of Directors

Mark Carlson Business Services/CFO Includes Finance, Purchasing, Human 
Resources, and Safety

Jose Rodrigues Collection Services Maintains, and repairs the sewer lines and 
manholes throughout the service area

Raymond Chau Technical Services Permits and inspections, pretreatment 
program, and capital improvements

Armando Lopez Treatment and Disposal Services Operates the treatment plant, process and 
analyze wastewater samples

Robert Simonich Fabrication, Maintenance, and 
Construction

Information technology, equipment 
installation, service, repair for the plant and 
pump stations

Union Sanitary District operates a 33-acre wastewater treatment facility in Union City and provides 
collection, treatment, and disposal services to a total population of over 356,000 in Fremont, Newark and 
Union City, California. The District maintains over 839 miles of underground pipeline in its service area.

MAY
Organizational 
Overview
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Total Revenues and Expenditures

Financial 
Report

FY 2024       Year-to-date as of 5/31/2024 92% of year elapsed
Audited

Revenues % of  Last Year
Budget Actual Budget Rec'd Actuals 6/30/23

  Capacity Fees 8,420,000$           4,665,507$             55% 7,371,192$         
  Sewer Service Charges 84,200,000           80,243,226             95% 77,986,322         
  Operating (Includes work groups and fund 85) 1,353,500            1,117,474               83% 1,372,027          
  Interest 3,850,000            9,007,149               234% 5,736,464          
  Misc. (Annex fees, forfeited deposits) 11,276                 15,284                   136% 654,626             

 Subtotal Revenues 97,834,776$         95,048,640$           97% 93,120,631$       

 SRF Funds Draw Down (Standby Power) 12,296,700           21,223,336             172.6% -                    

Total Revenues + Bond Proceeds 110,131,476$       116,271,976$          106% 93,120,631$       

Audited
Expenses % of  Last Year

Budget Actual Budget Used Actuals 6/30/23
  Capital Improvement Program:
       Capacity Proj. 13,948,200$         17,018,291$           122% 10,249,515$       
       Renewal & Repl. Proj. 70,605,900           55,810,635             79% 56,652,197         
  Operating (includes fund 85) 55,246,877           47,462,349             86% 49,798,555         
  Special Projects 4,154,384            524,297                  13% 855,302             
  Retiree Medical (ADC) 1,475,000            1,333,770               90% 404,259             
  115 Pension Trust 6,400,000            5,078,652               79% -                    
  Vehicle & Equipment 187,300               72,135                   39% 176,662             
  Information Systems 1,199,800            745,682                  62% 542,449             
  Plant & Pump Stat. R&R 400,000               271,425                  68% 308,301             
  Emerg. Fund -                      -                         0% -                    
  Cty Fee for SSC Admin. 124,000               113,224                  91% 112,512             
  Debt Servicing:

SRF Loans -                      -                         0% -                    
Bonds  9,017,080            9,692,638               107% 8,964,016          
WIFIA 17,000                 18,100                   106% 17,000               
Debt Issuance 100,000               -                         0% -                    

Total Expenses 162,875,541$       138,141,197$          85% 128,080,768$     

Total Revenue & Proceeds less Expenses (52,744,065)$       (21,869,220)$          (34,960,137)       
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LAIF: Local Agency Investment Fund Yield
2 Year  Treasury: Yield for investing in 2-Year U.S. Treasury security
USD Yield: Summarizes USD portfolio's yield
CAMP: California Asset Management Program Yield

Performance Measures for the USD Investment Portfolio

Investment Portfolio

 
 Jan'24 Feb'24 Mar'24 Apr'24 May'24 

LAIF 4.01% 4.12% 4.23% 4.27% 4.33% 
2 Year Treasury 4.27% 4.64% 4.59% 5.04% 4.89% 

USD Yield 4.64% 4.63% 4.58% 4.68% 4.71% 
CAMP 5.54% 5.50% 5.48% 5.44% 5.43% 
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Portfolio Holdings Distribution by Maturity Range

Portfolio Holdings Distribution by Asset Class

Portfolio Holdings by Asset Class and by Maturity Range
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Text beneath Investment Return:
Part of table?
Static info month to month?

PARS Post-Employment Benefits Trust

Investment Selection
Source
PENSION  Union Sanitary District
PENSION – CONSERV Union Sanitary District – Conservative
Pension – Capital App Union Sanitary District – Cap App

Investment Objective
Source
PENSION  Individual account based on Moderate – Index. The dual goals of the Moderate Strategy are growth of principal 
   and income. It is expected that dividend and interest income will comprise a significant portion of total return,
   although growth through capital appreciation is equally important. The portfolio will be allocated between equity 

  and fixed income investments.
PENSION – CONSERV Individual account based on Conservative – Index. The primary goal of the Conservative Strategy is to provide a 

  consistent level of inflation-protected income over the long-term. The major portion of the assets will be fixed 
   income related. Equity securities are utilized to provide inflation protection.
PENSION – CAPITAL APP Individual Account based on the Capital Appreciation – Index. The primary goal of the Capital Appreciation 
   objective is growth of principal. The major portion of the assets are invested in equity securities and market 
   fluctuations are expected.

Source Balance as of
05/01/2024

Contributions Earnings Expenses Distributions Transfers Balance as of 
05/31/2024

Pension $4,703,639.07 $825,768.00 $147,471.49 $(2,215.09) $0.00 $0.00 $5,674,663.47

Pension-
Conserve

$1,262,011.93 $412,884.00 $27,827.29 $(593.77) $0.00 $0.00 $1,702,129.45

Pension-
Capital App

$961,865.82 $0.00 $36,277.32 $(449.39) $0.00 $0.00 $997,693.75

Totals $6,927,516.82 $1,238,652.00 $211,576.10 $(3,258.25) $0.00 $0.00 $8,374,486.67

Investment Return:

Source: 1-Month 3-Months 1-Year 3-Years 5-Years 10-Years Plan 
Inception 

Date

PENSION 3.01% 2.04% 12.20% 03/23/2022

PENSION –
CONSERVE

2.05% 0.58% 02/28/2024

PERSION – 
CAPITAL APP

3.77% 2.71% 17.42% 03/23/2022

Information is provided by US Bank, Trustee for PARS; Not FDIC Insured; No Bank Guarantee; May Lose Value

Past performance does not guarantee future results. Performance returns may not reflect the deduction of applicable fees, which could reduce 
returns. Information is deemed reliable but may be subject to change. 
Investment Return: Annualized rate of return is the return on an investment over a period other than one year multiplied or divided to give a 
comparable one-year return.
Account balances are inclusive of Trust Administration, Trustee and Investment Management fees

Account Summary:
Report for the period of: 05/31/2024

Annualized Return
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During the recording period between May 1, 2024 through May 31, 2024, there was1 odor related 
service request(s) received by the District.

City Fremont

District Related: No Date/Time: 5/30/2024 5:10 PM

Location: Arlene Court Reported by: Alex Trujillo

Weather/Temp: Clear / 73° Wind: Northwest / 5 mph

Response and Follow-up: Homeowner reported a foul odor coming from the area in front of their home.  
The smell was first noticed after a sink back up occurred a few days prior.  A USD Trouble Call Inspector 
responded to the location.  Upon arrival, the inspector noted that there was no signs of unsanitary or odor 
causing conditions in the area of the home.  There was an odor smell to the left of the front door where 
the ground was still wet and there was what looked like food chunks present.  

The inspector checked the upstream and down stream manholes and the surrounding storm drains.  No 
obstructions or stoppages were observed, flow was normal, and no odors were detected.  

It was determined that the odor was not related to USD.  The inspector followed up with the homeowner 
and provided a brochure.  

Union Sanitary District Odor Map and Report
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Union Sanitary 
District- 
Alvarado 
Treatment 
Plant

Union Sanitary District Odor Map and Report
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Customer Service Response

Front Desk Trouble Calls
Service calls that require immediate attention to support customer needs. Dispatched from the 
Front Desk during business hours. 

Communication and Outreach
Includes participation in local events, social media communication, plant tours, and school 
outreach events.

Social Media Posts:
• Don't flush wipes
• Engineer recruitment
• Wash cars at a coin-op, automatic, or 

commercial car wash
• Only flush the 3 P's
• In Memoriam Tom Handley
• ACWD event: ACSEF Award-winners
• Memorial Day closure
• Notice of Vacancy
• Don’t flush pet waste

POSTS EVENTS PLANT 
TOURS

9 2 0
SCHOOL
EVENTS

7

Events:
• Presentations for AP Environmental 

Sciences Classes at American High 
School on 5/22/2024

• Certificate of Merit Award Ceremony 
May 31, 2024

Other Activities:
• Website updates re: Tom Handley In 

Memoriam and Notice of Vacancy

Customer 
Relations

Total Calls Fremont Newark Union City Total

May-24 13 1 0 14

Apr-24 5 2 4 11

Mar-24 7 1 1 9

Feb-24 12 3 1 16

Jan-24 9 3 0 12

Dec-23 8 0 1 9

6 Month Total 71

May-23 6 1 3 10
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Cogeneration Engines at USD’s Wastewater Treatment Plant
The chart below shows the percentage of Plant power usage generated by the District’s cogeneration 
(cogen) engines monthly.  The engines use biogas produced by the wastewater treatment process as the 
primary fuel to generate the majority of the plant’s power needs, reducing operating costs.

Mechanics working on the cogeneration engine

Cogen Power Produced (% of total Plant load)

Plant 
Operations
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Lab Monitoring Results
USD’s laboratory staff process over 6,200 samples and perform about 17,000 analyses every year to 
ensure discharges from the plant meet necessary standards.

USD's Final Effluent Monthly Monitoring Results

Parameter Permit Limit Mar-24 Apr-24 May-24

Copper, µg/l 53 7.8 3.5 4.5

Mercury, µg/l (Quarterly) 0.066 NA NA 0.0029

Cyanide, µg/l 20 ND 1.1 ND 1.1 ND 1.1

Ammonia- N, mg/L (Range) 86 41 - 46 38 - 41 35 - 44

Fecal Coliform, MPN/100ml (Range)

• 5-Day Geometric Mean 500 22 - 35 18 - 26 34 - 44

• 11-Sample 90th Percentile 1100 93 - 93 37- 46 43 - 58

Enterococci

• 6-Week Geometric Mean 280 56 34 36

E = Estimated Value, concentration outside Calibration Range. ND = Not Detected, result is below Detection Limit.

EFF SS: Effluent Suspended Solids CBOD: Carbonaceous Biochemical Oxygen Demand MGD: Million Gallons per Day 

Lab Results and Effluent Flow

Plant 
Operations
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Collection System Maintenance Work Completed
The Collection Services Workgroup maintains over 839 miles of gravity sewer through cleaning and 
televised inspection.  They also service 63 District vehicles and maintain 3 buildings. Maintenance of 
equipment is completed by staff through sewer line repairs and work orders. 

This Month Fiscal Year to Date Historical Monthly 
Average

Sewer Line Repairs - # of Open Trench 0 5 0

Sewer Line Repairs - # of Trenchless 10 154 14

Work Orders Completed on Vehicles 
and Buildings

198 1983 179

Average Spills per 100 Miles of Sewer Over the Last 12 Months
USD vs. Regional vs. State

Maintenance 
Report

Collection System Performance Report 

NOTE:  At the time of this report, the California State Water Resources Control Board spill reporting tool is 
reporting Category 1-3 Spills, no data is available for Category 4 Spills.  

Definition of Spill Categories
• Category 1:   Any spill of any volume that results on a discharge to surface water.
• Category 2:   1,000 gallons or more.  Does not discharge to a surface water.
• Category 3:   Greater than 50 gallons and less than 1,000 gallons. Does not discharge to a surface water.
• Category 4:   Less than 50 gallons. Does not discharge to a surface water.
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Sewer Line Cleaning

Maintenance 
Report
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Description
FY24 
Qtr 1

Footage

FY24
Qtr 2

Footage

FY24 
Q3

Footage

Apr-24
Footage

May-24
Footage

FY24 
YTD

Historical 
FY23

FY24
YE Goal

% 
Completed 

to Plan
84 Month Hydro-
Jet Clean 162,988   112,694   156,043   58,576     113,082   603,383      589,507      680,354      88.7%
Selective Line 
Cleaning 63,183     42,725     67,355     19,995     1,932       195,190      211,253      216,307      90.2%
Special 
Condition Clean 
(not in total) 9,383       8,652       28,155     3,532       1,521       51,243        36,554        28,940        177.1%
Root 
Control/Chemical 
Clean 12,073     110,643   110,889   30,510     14,437     278,552      420,273      277,200      100.5%
Cast Iron 
Cleaning -           -           -           -           -           -              7,498          -              0.0%
Totals 238,244 266,062 334,287 109,081 129,451 1,077,125 1,228,528 1,173,861 91.8%

Cleaning Cost per Foot=$0.75
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																Monthly Ops Report Style Guide

				City		Union City								1		Fonts

				District Related:		No		Date/Time:		4/1/2024 4:54PM						Font: Arial Nova (Body)

				Location:		Del Monte Ct		Reported by:		Sitaran Ravipati						Font Size: 12

				Weather/Temp:		Sunny/ 69°F		Wind:		North West /8 mph						TOC Page- Arial Nova- 14 pt

				Response and Follow-up:  USD received a report of a foul odor coming from inside the laundry room of a residence. 

A trouble call inspector responded to the location.  No odors were detected upon arrival and there were no signs of odor causing factors observed in the vicinity of the home.  The inspector continued to check the sewer mains and storm drains in the area, no signs of odors or back ups.  Everything was flowing normal.  

The inspector discussed the findings with the homeowner and provided a brochure for laterals and vents.



																Header Font: Arial Nova (Body) Bold

																Header Size: 14

				City		Union City								2		Sub Header Font: Arial Nova (bold) Italics

				District Related:		No		Date/Time:		8/7/2023 10:59AM						Sub Header Size: 12

				Location:		Jean Court		Reported by:		Hao Nguyen						Font Color: Black

				Weather/Temp:		Sunny / 82°F		Wind:		North West / 7 mph						Bullets

				Response and Follow-up:   Caller reported a sewer smell on the outside of their home.  A USD Trouble Call Inspector responded to the location.  No odor was detected upon arrival, nor was there visual evidence of unsanitary or odor causing conditions observed outside the home.  The inspector checked US and DS MHs, flow was normal and no odor was detected from the sewer system.   The inspector made contact with the resident to report their findings.  The resident shared that the smell is only present when they leave in morning, as they open their garage door. Because the resident was not present, access to backyard and exterior areas of the home was not available.  The resident was asked to call again if the smell returned and when access would be available to further inspect the area.												Use Excel Keyboard Shortcut – ALT + 0176 (you need to hold the ALT key and then press 0176 from numeric keyboard





																•“dots”- with one indent to right

				City		Newark								3		1. or simple number

				District Related:		No		Date/Time:		11/21/2022 11:12AM						Tables

				Location:		Joaquine Murieta		Reported by:		Marlyn Flores						Table Font: Arial Nova (Body)

				Weather/Temp:		Cloudy / 65°F		Wind:		North West / 5 mph						Table Font Size: 12

				Response and Follow-up:     Caller reported the water coming from the tap inside their home smells and taste bad. USD arrived on site and conducted an inspection of the upstream and downstream manholes, as well as the storm drain inlets in the area. The sewer system was flowing normal and no odors were detected. Recommended that the resident contact ACWD to further investigate concerns.												Exception- reduce label size to fit in space as needed

																Table Color: Blue

																Charts:

				City		  Union City								4		Years or FY:

				District Related:		No		Date/Time:		10/26/2022 8:15PM						Title in or out: Out per fonts above

				Location:		Mackinaw Street		Reported by:		Sam Dua						Legends: as needed

				Weather/Temp:		Clear / 57°F		Wind:		West / 5.8 mph						Colors: 

				Response and Follow-up:   Update												EXCEL SPREADSHEET and the how





				City		  Union City

				District Related:		No		Date/Time:		11/13/2022 4:50PM

				Location:		Mackinaw Street		Reported by:		Sam Dua

				Weather/Temp:		Clear & Windy / 58°F		Wind:		West / 7.1 mph

				Response and Follow-up:  Update

































				City		Fremont

				District Related:		No		Date/Time:		8/29/2023  4:55PM

				Location:		Audrey Court		Reported by:		Neil

				Weather/Temp:		Sunny / 80°F		Wind:		East / 8 mph

				Response and Follow-up:   Caller reported a foul odor/gas smell coming from the bathtub drain inside their residence.  A USD Trouble Call Inspector arrived to the location.  No odor was detected upon arrival. The inspector checked the upstream and downstream manholes, and storm D/I.  The sewer system was flowing normal, no issues were observed.  Utilized the gas detection monitor during inspection and no gases outside of the normal range were found. The inspector noted that no visual evidence of unsanitary or odor causing conditions surrounding the home were observed.   Discussed findings with the homeowner.



During the recording period between February 1, 2024, through February 29, 2024, there was 1 odor related service request(s) received by the District.




SLIDE 6

		Total Calls		Fremont		Newark		Union City		Total

		Jun-21		13		2		2		17

		May-21		12		2		1		15

		Apr-21		9		1		0		10

		Mar-21		5		2		0		7

		Feb-21		5		3		2		10

		Jan-21		7		3		5		15

		6 Month Total								74

		Jun-21		7		3		5		15



		Steps for Chart:

		1) Update the table with the appropriate values

		2) Select by highlighting all the cells of the table

		3) Contl+C

		4) Navigate to slide 6 on the monthly ops (ppt) template

		5) Under Front Desk Trouble Calls 

		6) Select the paste as picture option to paste chart

		7) The table should be the right size, but you may need to make slight modifications as needed





SLIDE 9

		Portfolio Holdings Distribution by Maturity Range

				Range %

		0-1 month		71.56%

		1-3 months		0.31%

		3-6 months		1.36%

		6-9 months		0.96%

		9-12 months		2.82%

		1-2 years		6.02%

		2-3 years		9.02%

		3-4 years		2.65%

		4-5 years		5.31%

		Steps for Chart:

		1) Input updated red data in the table above (chart should adjust as the values do)

		2) Click anywhere once on the chart to select it

		3) Contl+C

		4) Navigate to slide 9 on the monthly ops (ppt) template

		5) Under the chart header "Portfolio Holdings Distribution By Maturity Range," right click

		6) Select the paste as picture option to paste chart

		7) The chart should be the right size, but you may need to make slight modifications as needed



Portfolio Holdings Distribution by Maturity Range	Range %	

0-1 month	1-3 months	3-6 months	6-9 months	9-12 months	1-2 years	2-3 years	3-4 years	4-5 years	0.71560000000000001	3.0999999999999999E-3	1.3599999999999999E-2	9.5999999999999992E-3	2.8199999999999999E-2	6.0199999999999997E-2	9.0200000000000002E-2	2.6499999999999999E-2	5.3100000000000001E-2	







SLIDE 10

												Cogen								Scorecard Info

		Mon-Yr		Monthly Total PG&E kwh						Solar		kWh		kWh /10000		Percent Produced				# Days		Flow		Average/Day Kwh/MG

				Begin		End		Difference x 2400		kWh

		Oct-14						1129651				459636		46		29%				31		ERROR:#REF!		ERROR:#REF!

		Nov-14						498544				1002840		100		67%				30		ERROR:#REF!		ERROR:#REF!

		Dec-14						482397				1066000		107		69%				31		ERROR:#REF!		ERROR:#REF!

		Jan-15						410843				1192710		119		74%				31		ERROR:#REF!		ERROR:#REF!

		Feb-15						345685				1137000		114		77%				28		ERROR:#REF!		ERROR:#REF!

		Mar-15						438512				1224173		122		74%				31		ERROR:#REF!		ERROR:#REF!

		Apr-15						372971				1114452		111		75%				30		22.47		2207

		May-15						339285				1042508		104		75%				31		22.10		2017

		Jun-15						415235				1102000		110		73%				30		22.12		2286

		Jul-15						404421				1126220		113		74%				31		21.72		2273

		Aug-15						464928				1090784		109		70%				31		21.65		2318

		Sep-15						695989				828150		83		54%				30		21.63		2349

		Oct-15						689419				878044		88		56%				31		21.61		2340

		Nov-15						398336				1123991		112		74%				30		22.08		2298

		Dec-15						638357		8842		909865		91		58%				31		22.48		2222

		Jan-16						764043		8511		810087		81		51%				31		24.27		2092

		Feb-16						396752		14692		1088000		109		73%				29		23.59		2170

		Mar-16						423112		16998		1158945		116		72%				31		25.23		2023

		Apr-16						737064		21924		791212		79		51%				30		23.55		2163

		May-16		25101		25559		1099200		24186		467565		47		29%				31		23.11		2187

		Jun-16		25573		25955		916800		27257		454543		45		32%				30		22.95		1992

		Jul-16		25955		26429		1137600		27267		233574		23		17%				31		22.30		1983

		Aug-16		26429		26872		1063200		22803		306858		31		22%				31		22.44		1969

		Sep-16		26872		27240		883200		18999		473941		47		34%				30		22.47		2013

		Oct-16		27240		27536		710400		13106		731025		73		50%				31		22.96		2025

		Nov-16		27536		27712		422400				987519		99		70%				30		22.66		2074

		Dec-16		27712		27856		345600				1155605		116		77%				31		23.69		2044

		Jan-17		27856		28022		398400				1106025		111		74%				31		27.83		1744

		Feb-17		28022		28162		336000				1035829		104		76%				28		29.06		1686

		Mar-17		28162		28310		355200				1144257		114		76%				31		26.35		1836

		Apr-17		28310		28468		379200				1082967		108		74%				30		24.95		1953

		May-17		28468		28624		374400				1118254		112		75%				31		24.10		1998

		Jun-17		28624		28777		367200				1099428		110		75%				30		23.57		2074

		Jul-17		28777		28932		372000				1127671		113		75%				31		22.90		2113

		Aug-17		28932		29093		386400				1135003		114		75%				31		22.97		2137

		Sep-17		29093		29260		400800				1099501		110		73%				30		22.88		2186

		Oct-17		29260		29409		357600				1154692		115		76%				31		22.78		2142

		Nov-17		29409		29569		384000				1067696		107		74%				30		22.98		2106

		Dec-17		29569		29805		566400				909140		91		62%				31		22.51		2115

		Jan-18		29805		29982		424800				1098248		110		72%				31		24.19		2031

		Feb-18		29982		30137		372000		2101		982719		98		72%				28		23.15		2093

		Mar-18		30137		30330		463200		2509		1026568		103		69%				31		24.31		1980

		Apr-18		30330		30701		890400		3552		561548		56		39%				30		24.14		2010

		May-18		30701		30845		345600		3840		1160150		116		77%				31		23.39		2082

		Jun-18		30845		30989		345600		7568		1115800		112		76%				30		23.27		2104						Values in WIMS before mid Nov		Values now

		Jul-18		30989		31127		331200		9574		1145408		115		77%				31		22.73		2109

		Aug-18		31127		31262		324000		8255		1156840		116		78%				31		22.63		2123

		Sep-18		31262		31461		477600		7088		1012736		101		68%				30		22.92		2178						1012736		1012024

		Oct-18		Nov-18		Dec-18		1421757		5056		105484		11		7%				31		22.40		2207						113100		105484

		Nov-18						903958		3213		567636		57		38%				30		22.60		2175						607400		567636

		Dec-18						635490		3382		858724		86		57%				31		22.80		2119

		Jan-19						473672		3471		1070320		107		69%				31		23.60		2115

		Feb-19						347332		4094		1007732		101		74%				28		26.70		1818

		Mar-19						643100		6343		882272		88		58%				31		26.60		1858

		Apr-19						1123932		7967		323272		32		22%				30		24.30		1996

		May-19						911888		8478		564220		56		38%				31		24.00		1995

		Jun-19						953476		9777		457388		46		32%				30		23.50		2015

		Jul-19						1467082		9814		148		0		0%				31		22.60		2108

		Aug-19						1343682		8971		155916		16		10%				31		22.70		2144

		Sep-19						650312		6987		788764		79		55%				30		22.80		2114

		Oct-19						332536		5187		1117940		112		77%				31		22.50		2087

		Nov-19						294720		3304		1113444		111		79%				30		22.30		2110

		Dec-19						402486		2996		1100324		110		73%				31		22.70		2140

		Jan-20						719870		3759		804152		80		53%				31		22.90		2152

		Feb-20						889414		5219		564432		56		39%				29		22.80		2207

		Mar-20						426060		4080		1149312		115		73%				31		23.70		2150

		Apr-20						657636		5186		815844		82		55%				30		23.60		2089

		May-20						398598		6055		1137796		114		74%				31		23.20		2145

		Jun-20						518584		6458		986676		99		65%				30		23.00		2191

		Jul-20						423964		6116		1153076		115		73%				31		23.20		2201

		Aug-20						566224		5125		1007748		101		64%				31		23.50		2168

		Sep-20						1185744		3722		353296		35		23%				30		23.20		2217

		Oct-20						1557692		3152		0		0		0%				31		23.00		2189

		Nov-20						1503900		1972		0		0		0%				30		22.80		2202

		Dec-20						1538028		2106		0		0		0%				31		23.10		2151

		Jan-21						784752		2351		772068		77		50%				31		23.60		2131

		Feb-21						371288		3223		1040496		104		74%				28		23.70		2132

		Mar-21						426996		4626		1130120		113		72%				31		23.50		2144

		Apr-21						412952		5084		1085952		109		72%				30		22.80		2199

		May-21						426224		5955		1145720		115		73%				31		22.50		2262

		Jun-21						459672		5288		1081032		108		70%				30		22.60		2280

		Jul-21						418752		4791		1150040		115		73%				31		22.50		2256



								WIMS Report - Monthly T&D Reporting		WIMS Report - Monthly T&D Reporting		WIMS Report - Monthly T&D Reporting										WIMS Report - Monthly T&D Reporting

								PG&E IQ Power Meter Daily Usage		Plant Solar		Cogen Total Generated										EBDA Flow Average











44032	44063	44094	44124	44155	44185	44216	44247	44275	44306	44336	44367	44397	0.72834015101317651	0.63818011580444745	0.22900226995479536	0	0	0	0.4951784735732383	0.73532926089627004	0.72362804557990978	0.72204852545455889	0.72610455975373389	0.69924828765082003	0.73084180572476698	

44032	44063	44094	44124	44155	44185	44216	44247	44275	44306	44336	44367	44397	

44032	44063	44094	44124	44155	44185	44216	44247	44275	44306	44336	44367	44397	

44032	44063	44094	44124	44155	44185	44216	44247	44275	44306	44336	44367	44397	423964	566224	1185744	1557692	1503900	1538028	784752	371288	426996	412952	426224	459672	418752	

44032	44063	44094	44124	44155	44185	44216	44247	44275	44306	44336	44367	44397	6115.89	5124.5200000000004	3722	3151.6	1971.82	2106.38	2351.17	3222.93	4625.57	5083.5600000000004	5955.47	5287.63	4790.67	

44032	44063	44094	44124	44155	44185	44216	44247	44275	44306	44336	44367	44397	1153076	1007748	353296	0	0	0	772068	1040496	1130120	1085952	1145720	1081032	1150040	

44032	44063	44094	44124	44155	44185	44216	44247	44275	44306	44336	44367	44397	115.30759999999999	100.7748	35.329599999999999	0	0	0	77.206800000000001	104.0496	113.012	108.59520000000001	114.572	108.1032	115.004	





SLIDE 11a



		Treatment & Disposal

		Activities Report







		Performance Measurements













































EFF SS	44013	44044	44075	44105	44136	44166	44197	44228	44256	44287	44317	44348	44378	11	10	10	13	14	12	12	13	12	10	9	9	12	CBOD	44013	44044	44075	44105	44136	44166	44197	44228	44256	44287	44317	44348	44378	10	7	9	8	9	8	10	12	10	5	10	8	8	TSS Permit Limit	

44013	44044	44075	44105	44136	44166	44197	44228	44256	44287	44317	44348	44378	30	30	30	30	30	30	30	30	30	30	30	30	30	CBOD Permit Limit	

44013	44044	44075	44105	44136	44166	44197	44228	44256	44287	44317	44348	44378	25	25	25	25	25	25	25	25	25	25	25	25	25	Flow MGD	44013	44044	44075	44105	44136	44166	44197	44228	44256	44287	44317	44348	44378	23.2	23.5	23.2	23	22.8	23.1	23.6	23.7	23.5	22.8	22.5	22.6	22.5	

mg/L





MGD











SLIDE 11b

														Average						Limits

				Flow MGD		Hayward Marsh								EFF SS		CBOD				TSS Permit Limit

Janinne Ward: Janinne Ward:
Limit 30		CBOD Permit Limit

Janinne Ward: Janinne Ward:
Level 25

		Feb-14		23.34		1.80						Feb-14		12		7				30		25

		Mar-14		23.43		2.85						Mar-14		15		5				30		25

		Apr-14		23.31		2.86						Apr-14		13		5				30		25

		May-14		22.70		4.08						May-14		17		7				30		25

		Jun-14		22.80		4.88						Jun-14		19		8				30		25

		Jul-14		22.92		4.17						Jul-14		17		7				30		25

		Aug-14		22.21		3.81						Aug-14		16		5				30		25

		Sep-14		22.25		4.17						Sep-14		15		5				30		25

		Oct-14		21.80		4.12						Oct-14		17		6				30		25

		Nov-14		22.04		3.24						Nov-14		17		7				30		25

		Dec-14		26.11		2.77						Dec-14		16		6				30		25

		Jan-15		21.11		2.67						Jan-15		13		4				30		25

		Feb-15		21.51		2.37						Feb-15		15		5				30		25

		Mar-15		23.11		1.91						Mar-15		16		6				30		25

		Apr-15		ERROR:#REF!		2.44						Apr-15		14		6				30		25

		May-15		22.10		2.58						May-15		17		7				30		25

		Jun-15		22.12		3.10						Jun-15		14		6				30		25

		Jul-15		21.72		3.81						Jul-15		16		7				30		25

		Aug-15		21.65		3.47						Aug-15		19		7				30		25

		Sep-15		21.63		3.01						Sep-15		17		8				30		25

		Oct-15		21.61		3.13						Oct-15		19		6				30		25

		Nov-15		22.08		2.21						Nov-15		21		8				30		25

		Dec-15		22.48		2.04						Dec-15		19		8				30		25

		Jan-16		24.27		2.67						Jan-16		17		6				30		25

		Feb-16		23.59		3.22						Feb-16		16		7				30		25

		Mar-16		25.23		3.43						Mar-16		14		7				30		25

		Apr-16		23.55		2.60						Apr-16		17		8				30		25

		May-16		23.11		2.75						May-16		18		10				30		25

		Jun-16		22.95		2.50						Jun-16		19		10				30		25

		Jul-16		20.78		2.94						Jul-16		20		12				30		25

		Aug-16		22.44		2.38						Aug-16		16		9				30		25

		Sep-16		22.47		2.03						Sep-16		16		6				30		25

		Oct-16		21.66		2.45						Oct-16		16		8				30		25

		Nov-16		20.93		2.57						Nov-16		17		6				30		25

		Dec-16		23.69		3.84						Dec-16		17		7				30		25

		Jan-17		27.83		5.62						Jan-17		14		8				30		25

		Feb-17		29.06		5.58						Feb-17		16		10				30		25

		Mar-17		26.35		2.57						Mar-17		14		6				30		25

		Apr-17		24.95		3.05						Apr-17		18		10				30		25

		May-17		24.10		2.81						May-17		15		8				30		25

		Jun-17		23.57		3.35						Jun-17		15		5				30		25

		Jul-17		22.90		2.98						Jul-17		13		4				30		25

		Aug-17		22.97		3.09						Aug-17		12		4				30		25

		Sep-17		22.88		2.99						Sep-17		11		3				30		25

		Oct-17		22.78		2.73						Oct-17		17		5				30		25

		Nov-17		22.98		2.98						Nov-17		14		6				30		25

		Dec-17		22.51		2.81						Dec-17		15		7				30		25

		Jan-18		24.19		3.62						Jan-18		13		4				30		25

		Feb-18		23.15		2.98						Feb-18		16		9				30		25

		Mar-18		24.31		3.35						Mar-18		14		6				30		25

		Apr-18		24.14		3.42						Apr-18		13		5				30		25

		May-18		23.39		3.04						May-18		15		5				30		25

		Jun-18		23.27		2.90						Jun-18		13		5				30		25

		Jul-18		22.73		3.13						Jul-18		13		4				30		25

		Aug-18		22.63		2.98						Aug-18		13		6				30		25

		Sep-18		22.92		3.23						Sep-18		12		4				30		25

		Oct-18		22.40		2.82						Oct-18		18		4				30		25

		Nov-18		22.60		3.06						Nov-18		16		5				30		25

		Dec-18		ERROR:#REF!		3.01						Dec-18		15		4				30		25

		Jan-19		23.60		3.17						Jan-19		15		6				30		25

		Feb-19		26.70		3.65						Feb-19		14		6				30		25

		Mar-19		26.60		3.22						Mar-19		13		4				30		25

		Apr-19		24.30		2.36						Apr-19		14		5				30		25

		May-19		24.00		3.12						May-19		16		4				30		25

		Jun-19		23.50		2.71						Jun-19		17		6				30		25

		Jul-19		22.60		2.91						Jul-19		17		6				30		25

		Aug-19		22.70		1.44						Aug-19		17		6				30		25

		Sep-19		22.80		0						Sep-19		15		7				30		25

		Oct-19		22.50		0						Oct-19		15		9				30		25

		Nov-19		22.30		0						Nov-19		16		11				30		25

		Dec-19		22.70		0						Dec-19		14		11				30		25

		Jan-20		22.90		0						Jan-20		14		8				30		25

		Feb-20		22.80		0						Feb-20		15		13				30		25

		Mar-20		23.70		0						Mar-20		15		9				30		25

		Apr-20		23.60		0						Apr-20		12		9				30		25

		May-20		23.20		0						May-20		12		9				30		25

		Jun-20		23.00		0						Jun-20		13		11				30		25

		Jul-20		23.20		0						Jul-20		11		10				30		25

		Aug-20		23.50		0						Aug-20		10		7				30		25

		Sep-20		23.20		0						Sep-20		10		9				30		25

		Oct-20		23.00		0.01						Oct-20		13		8				30		25

		Nov-20		22.80		0.25						Nov-20		14		9				30		25

		Dec-20		23.10		0.05						Dec-20		12		8				30		25

		Jan-21		23.60		0						Jan-21		12		10				30		25

		Feb-21		23.70		0						Feb-21		13		12				30		25

		Mar-21		23.50		0						Mar-21		12		10				30		25

		Apr-21		22.80		0						Apr-21		10		5				30		25

		May-21		22.50		0						May-21		9		10				30		25

		Jun-21		22.60		0						Jun-21		9		8				30		25

		Jul-21		22.50		0						Jul-21		12		8				30		25



				WIMS Report - Monthly T&D Reporting		WIMS Report - Monthly T&D Reporting								WIMS Report - Lab Data		WIMS Report - Lab Data



		FY20 Flow Summary

		ADWF		May-Sep		23.12

		AADF		Jul-Jun		22.90

		Hayward Marsh				0.36





&Z&F&A		




SLIDE 11c



		USD's Final Effluent Monthly Monitoring Results

		Parameter		Permit Limit		21-May		21-Jun		21-Jul

		Copper, µg/l		78		5.1		4		4.4

		Mercury, µg/l		0.066		0.0019		0.0022		0.0032

		Cyanide, µg/l		42		E 1.8		E 0.94		E 1.3

		Ammonia- N, mg/L (Range)		130		41.6 - 45.6		40.6 - 43.8		40.0 - 44.1

		Fecal Coliform, MPN/100ml (Range)

		• 5-Day Geometric Mean		500		33 - 44		52 - 70		42 -63

		• 11-Sample 90th Percentile		1100		55 - 57		71 - 78		78 - 96

		Enterococci

		• Monthly Geometric Mean		240		33.9		20.6		21

		E = Estimated value, concentration outside calibration range.  For SIP, E = DNQ, estimated concentration.





SLIDE 12

		Average Spills per 100 miles of pipe over last 12 months

		Agency		Category 1		Category 2		Category 3

		USD		0.00		0.00		0.12																								Spill comparison chart not available as 4/11/2024

		State		4.38		2.69		4.42

		Regional		6.64		2.30		4.82



		Steps for Chart:																												This Month		Fiscal Year to Date		Historical Monthly Average

		1) Input updated red data in the table above (chart should adjust as the values do)																										Sewer Line Repairs- # of Open Trench		0		5		0				Spot Repair 101

		2) Click anywhere once on the chart to select it																										Sewer Line Repairs- # of Trenchless		10		154		14				Sectional + Point Repars

		3) Contl+C																										Work Orders Completed on Vehicles and Buildings		198		1983		179

		4) Navigate to slide 12 on the monthly ops (ppt) template

		5) Under the chart header "Average Spill per 100 miles..." right click

		6) Select the paste as picture option to paste chart















		7) The chart should be the right size, but you may need to make slight modifications as needed



		Click on this link to get report for each month - 

		California Integrated Water Quality System







USD	

Category 1	Category 2	Category 3	0	0	0.12	State	

Category 1	Category 2	Category 3	4.38	2.69	4.42	Regional	

Category 1	Category 2	Category 3	6.64	2.2999999999999998	4.82	

Spills per 100 miles of pipe







https://ciwqs.waterboards.ca.gov/ciwqs/readOnly/PublicReportSSOServlet?reportAction=criteria&reportId=sso_main

SLIDE 13

		Sewer Line Cleaning

				Actual		Plan

		May FY24		129451		97822

		May FY23		122623		101479







		Cleaning Cost per Foot=$0.75

		Description		FY24 
Qtr 1
Footage		FY24
Qtr 2
Footage		Jan-24
Footage		Feb-24
Footage		Mar-24
Footage		FY24 
Q3
Footage		Apr-24
Footage		May-24
Footage		FY24 
YTD		Historical FY23		FY24
YE Goal		% Completed to Plan

		84 Month Hydro-Jet Clean		162,988		112,694		52,006		58,173		45,864		156,043		58,576		113,082		603,383		589,507		680,354		88.7%

		Selective Line Cleaning		63,183		42,725		30,997		19,025		17,333		67,355		19,995		1,932		195,190		211,253		216,307		90.2%				Month		YTD

		Special Condition Clean (not in total)		9,383		8,652		2,072		4,366		21,717		28,155		3,532		1,521		51,243		36,554		28,940		177.1%				16212		139712

		Root Control/Chemical Clean		12,073		110,643		39,408		42,818		28,663		110,889		30,510		14,437		278,552		420,273		277,200		100.5%				94677		124943

		Cast Iron Cleaning		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		7,498		- 0		0.0%				110889		264655

		Totals		238,244		266,062		122,411		120,016		91,860		334,287		109,081		129,451		1,077,125		1,228,528		1,173,861		91.8%

		Steps for Chart:

		1) Input updated red data in the table above (chart should adjust as the values do)										NOTE:  Red plan numbers above do not change.  This is what we expect to do each month based on overall FY plan.  

		2) Click anywhere once on the chart to select it

		3) Contl+C

		4) Navigate to slide 13 on the monthly ops (ppt) template

		5) Under the chart header "Sewer Line Cleaning" right click

		6) Select the paste as picture option to paste chart

		7) The chart should be the right size, but you may need to make slight modifications as needed



Actual	May FY24	May FY23	129451	122623	Plan	May FY24	May FY23	97822	101479	



Thousands of Feet Cleaned









SLIDE 14

		Sewer Line Inspection and Televising

				Actual		Plan

		May FY24		102656		50815

		May FY23		58249		44596

		Televising Cost per Foot=$0.87

		Description		FY24 
Qtr 1
Footage/
Count		FY24 
Qtr 2
Footage/
Count		Jan-24
Footage/
Count		Feb-24
Footage/
Count		Mar-24
Footage/
Count		FY24
Qtr 3
Footage/
Count		Apr-24
Footage		May-24
Footage		FY24 
YTD 		Historical 
FY23 		FY24
 Goal		% Completed to Plan

		84 Month TV Inspection		92,765		106,435		28,638		44,828		58,957		132,468		19,607		102,656		453,931		478,376		530,567		85.6%

		84 Month Manhole Inspection Count		629		587		235		258		166		659		295		286		2,456		2,563		2,676		91.8%

		Visual/Condition, Pre/Post Cnst TV 
(not in total)		64		753		398		488		- 0		886		1,455		- 0		3,386		10,483		11,704		28.9%

		Visual Manhole Inspection Count 
(not in total)		42		124		94		41		- 0		135		2		73		303		247		- 0		-

		New Development, CIP, Misc (not in total)		1,318		3,649		398		931		- 0		1,329		6,466		228		12,762		25,583		28,261		45.2%

		QA/QC Line Condition		- 0		- 0		- 0		17,420		35,022		52,442		- 0		- 0		52,442		16,436		52,843		99.2%

		QA/QC Root Control		28,335		- 0		- 0		- 0		- 0		- 0		- 0		- 0		28,335		41,050		27,744		102.1%

		Totals		121,100		106,435		28,683		62,248		93,979		184,910		19,607		102,656		534,708		535,862		611,154		87.5%

		Steps for Chart:

		1) Input updated red data in the table above (chart should adjust as the values do)

		2) Click anywhere once on the chart to select it

		3) Contl+C

		4) Navigate to slide 14 on the monthly ops (ppt) template

		5) Under the chart header "Sewer Line Inspection and Televising." right click

		6) Select the paste as picture option to paste chart

		7) The chart should be the right size, but you may need to make slight modifications as needed



Actual	May FY24	May FY23	102656	58249	Plan	May FY24	May FY23	50815	44596	



Thousands of Feet Televised









SLIDE 15a

		Workorders by Category

				Sep

		Emergency		2%

		Urgent		10%

		Important		80%

		Minor		10%

		Steps for Chart:

		1) Update the table with the appropriate values

		2) Select by highlighting all the cells of the table

		3) Contl+C

		4) Navigate to slide 15 on the monthly ops (ppt) template

		5) Under Plant and Pump Station Maintenance Work Completed 

		6) Select the paste as picture option to paste chart

		7) The table should be the right size, but you may need to make slight modifications as needed





Emergency	Urgent	Important	Minor	0.02	0.1	0.8	0.1	



SLIDE 15b

		Preventative Maintenance WOs Completed Within Month								Corrective Maintenance WOs Initiated-Completed Within Month

				Total # Completed								Total # Initiated		Total # Completed*

		Jul-20		1043						Jul-20		113		118

		Aug-20		901						Aug-20		98		93

		Sep-20		1085						Sep-20		87		100

		Oct-20		1223						Oct-20		83		79

		Nov-20		848						Nov-20		85		71

		Dec-20		729						Dec-20		75		101

		Jan-21		947						Jan-21		106		76

		Feb-21		923						Feb-21		124		110

		Mar-21		887						Mar-21		81		130

		Apr-21		872						Apr-21		111		99

		May-21		863						May-21		79		96

		Jun-21		771						Jun-21		100		107

		Jul-21		935						Jul-21		95		96

		Steps for Chart:

		1) Update the table with the appropriate values

		2) Select by highlighting all the cells of the table

		3) Contl+C

		4) Navigate to slide 15 on the monthly ops (ppt) template

		5) Under Work Orders Initiated and Completed

		6) Select the paste as picture option to paste chart

		7) The table should be the right size, but you may need to make slight modifications as needed



Total # Initiated	

44013	44044	44075	44105	44136	44166	44197	44228	44256	44287	44317	44348	44378	113	98	87	83	85	75	106	124	81	111	79	100	95	Total # Completed*	

44013	44044	44075	44105	44136	44166	44197	44228	44256	44287	44317	44348	44378	118	93	100	79	71	101	76	110	130	99	96	107	96	







SLIDE 16

		IT Help Desk Tickets

				September 2020		September 2021

		Open		25		30

		Closed		22		15

		Steps for Chart:

		1) Update the table with the appropriate values

		2) Select by highlighting all the cells of the table

		3) Contl+C

		4) Navigate to slide 16 on the monthly ops (ppt) template

		5) Under IT Help Desk Tickets

		6) Select the paste as picture option to paste chart

		7) The table should be the right size, but you may need to make slight modifications as needed



Open	September 2020	September 2021	25	30	Closed	September 2020	September 2021	22	15	









SLIDE 19

		Month		Repairs		Mains		New Laterals		Secondary Units		Restaurants		Other		Total

		Mon Year

		Mon Year

		Mon Year

		Steps for Chart:

		1) Update the table with the appropriate values

		2) Select by highlighting all the cells of the table

		3) Contl+C

		4) Navigate to slide 6 on the monthly ops (ppt) template

		5) Under Front Desk Trouble Calls 

		6) Select the paste as picture option to paste chart

		7) The table should be the right size, but you may need to make slight modifications as needed





SLIDE 20

		At-Work Hours Per Employee Per Week

				Average		Target

		GM		38.5		34

		BS		32.7		34																		Steps for Chart:

		FMC		30.6		34																		1) Input updated red data in the table above (chart should adjust as the values do)

		TD		35.3		34																		2) Click anywhere once on the chart to select it

		TS		37.5		34																		3) Contl+C

		CS		35		34																		4) Navigate to slide 20 on the monthly ops (ppt) template

		All Groups		34.5		34																		5) Under the chart header "At-Work Hours Per Employee Per Week," right click

																								6) Select the paste as picture option to paste chart

																								7) The chart should be the right size, but you may need to make slight modifications as needed

																								Steps for Chart:

																								1) Input updated red data in the table above (chart should adjust as the values do)

																								2) Click anywhere once on the chart to select it

		Average Annual Sick Leave Used Per Employee To Date																						3) Contl+C

				Average		Target																		4) Navigate to slide 20 on the monthly ops (ppt) template

		GM		3.5		47																		5) Under the chart header "Average Annual Sick Leave Used Per Employee to Date," right click

		BS		3.5		47																		6) Select the paste as picture option to paste chart

		FMC		1.5		47

		TD		2.5		47

		TS		0.8		47

		CS		4.3		47

		All Groups		2.5		47

																								7) The chart should be the right size, but you may need to make slight modifications as needed



Average	

GM	BS	FMC	TD	TS	CS	All Groups	38.5	32.700000000000003	30.6	35.299999999999997	37.5	35	34.5	Target	GM	BS	FMC	TD	TS	CS	All Groups	34	34	34	34	34	34	34	





Average	

GM	BS	FMC	TD	TS	CS	All Groups	3.5	3.5	1.5	2.5	0.8	4.3	2.5	Target	GM	BS	FMC	TD	TS	CS	All Groups	47	47	47	47	47	47	47	







Responsibilities

				Slide		Owner (Content Provider)		Slide Topic		Comments

				1		Regina		Cover

				2		Regina		TOC

				3		Regina		Organizational Overview		Check total EE periodically

				7		Jessica		Odor Report		Originally was slide 4

				5		Regina		Odor Map		Scobee Emails map to Regina

				6		May (Emily, Michelle, Doug)		Customer Relations		SLIDE6 TABLE

				7		Ariel		Financial Report		Copy and Paste Data

				8		Ariel		Investment Portfolio		Copy and Paste Data

				9		Ariel		Portfolio Holdings		Copy and Paste Date, and SLIDE9 CHART

				10		Arancha		Plant Operations

				11		Arancha		Plant Operations

				12		Jessica		Maintenance Report (CS)

				13		Jessica		Maintenance Report (CS)

				14		Jessica		Maintenance Report (CS)

				15		Rica		Maintenance Report (FMC)

				16		Rica (Trieu)		Maintenance Report (IT)

				17		May		CIP		Fill in table

				18		May 		CIP		Fill in table, video lapse project link can change as needed

				19		May		Permitting and Inspections		Fill in tables

				20		Ariel (Kathleen)		Staffing and Personnel		SLIDE20 CHART, and update table



• Template stored in folder on the Board of Directors page
• Main template saved monthly by Regina
• Excel file stored in folder
• Owner of pages develop own system for gathering the information



Style Guide for PPT

		Monthly Ops Report Style Guide

		Fonts

		Font: Arial Nova (Body)

		Font Size: 12

		TOC Page- Arial Nova- 14 pt

		Header Font: Arial Nova (Body) Bold

		Header Size: 14

		Sub Header Font: Arial Nova (bold) Italics

		Sub Header Size: 12

		Font Color: Black

		Bullets

		•“dots”- with one indent to right

		1. or simple number

		Tables

		Table Font: Arial Nova (Body)

		Table Font Size: 12

		Exception- reduce label size to fit in space as needed

		Table Color: Blue

		Charts:

		Years or FY:

		Title in or out: Out per fonts above

		Legends: as needed

		Colors: 

		EXCEL SPREADSHEET and the how
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Sewer Line Inspection and Televising
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Description

FY24 
Qtr 1

Footage/
Count

FY24 
Qtr 2

Footage/
Count

FY24
Qtr 3

Footage/
Count

Apr-24
Footage

May-24
Footage

FY24 
YTD 

Historical 
FY23 

FY24
 Goal

% 
Comple

ted to 
Plan

84 Month TV Inspection 92,765     106,435   132,468   19,607     102,656   453,931   478,376       530,567      85.6%
84 Month Manhole 
Inspection Count 629          587          659          295          286          2,456       2,563           2,676          91.8%
Visual/Condition, 
Pre/Post Cnst TV 
(not in total) 64            753          886          1,455       -           3,386       10,483         11,704        28.9%
Visual Manhole 
Inspection Count 
(not in total) 42            124          135          2              73            303          247              -             -
New Development, CIP, 
Misc (not in total) 1,318       3,649       1,329       6,466       228          12,762     25,583         28,261        45.2%
QA/QC Line Condition -           -           52,442     -           -           52,442     16,436         52,843        99.2%
QA/QC Root Control 28,335     -           -           -           -           28,335     41,050         27,744        102.1%
Totals 121,100 106,435 184,910 19,607   102,656 534,708 535,862     611,154    87.5%

Televising Cost per Foot=$0.87
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Emergency – must be fixed immediately

Urgent – must be fixed within 24 hours

Important – must be fixed within 30 days

Minor – no specified time frame

Plant and Pump Stations Maintenance Work Completed
Equipment at our Plant and Pump/Lift stations is maintained by mechanics and other staff through 
completion of work orders. Staff completed 98.39% of preventative maintenance activities for the month 
in addition to the following shown below.

*The number of work orders completed in a month is dependent upon several factors including the 
availability of necessary parts and the amount of time required by staff to accomplish a given task.

Work Orders Initiated and Completed

Maintenance 
Report
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Information Technology
USD’s Information Technology (IT) staff install, upgrade, and maintain District computers and software 
systems.  IT staff responsibilities include ongoing maintenance of systems critical to operation of our 
wastewater treatment plant and pump stations.

Asset Name USD Managed or Hosted by 
Third Party

% Up time

USD Website Hosted 99.98%

Email Server Hosted 100%

Newark Pump Station USD Managed 100%

Boyce Pump Station USD Managed 99.99%

Irvington Pump Station USD Managed 100%

SCADA USD Managed 100%

Total Average of All USD Servers USD Managed 99.98%

The majority of our IT network assets are maintained onsite by IT staff with an uptime 
target of 99.90%. Additional assets, such as the USD website, are hosted externally by a 
third party.

Managed and Hosted IT Asset Uptime

IT Help Desk Tickets

Maintenance 
Report
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Standby Power Generation System Upgrade Project

Capital Improvement Project (CIP) Activities
Our engineers manage and coordinate project activities including completion of studies, designing of 
future projects, and project management of construction work at our Plant, Pump Stations, gravity 
sewer network, and Force Mains.

Current CIP Projects – Budget and % complete

Capital 
Improvement 
Projects

Current (FY24) CIP Projects Budget
($1,000)

Spent to Date
($1,000)

Scheduled 
Completion

Completed 
Scope

1 – Alvarado Influent Valve Box 
Rehabilitation Project

$1,297 $200 12/24 10%

2 – Force Main Corrosion Repairs Project – 
Phase 4

$2,042 $756 10/24 35%

3 – Plant Miscellaneous Improvements 
Project

$5,544 $2,934 9/24 50%

4 – Standby Power Generation System 
Upgrade Project

$21,135 $19,900 6/24 92%

MAY
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Design Phase – Budget and % of Completed Scope

Study Phase – Budget and % of Completed Scope 

Capital 
Improvement 
Projects

Current (FY24) Design Phase Budget
($1,000)

Spent to Date
($1,000)

Scheduled 
Completion

Completed 
Scope

1 – Force Main Stabilization at Alameda 
Creek Project

$114 $0 10/24 6%

2 – FY24 Gravity Sewer Rehabilitation/ 
Replacement Project

$153 $16 8/24 11%

3 – Pump Stations Chemical System 
Improvements Project

$996 $897 12/23 96%

4 – Switchboard No. 3 and MCC No. 25 
Replacement Project

$95 $80 7/22 87%

5 – WAS Thickener Replacement Project $1,017 $958 6/23 95%

Current (FY24) Study Phase Budget
($1,000)

Spent to Date
($1,000)

Scheduled 
Completion

Completed 
Scope

1 – Alvarado Basin Capacity and Condition 
Assessment

$399 $184 11/24 46%

2 – Co-Digestion Feasibility Study $125 $71 3/24 60%

3 – Cogeneration Replacement 
and Ventilation Study

$142 $137 7/22 98%

4 – Digester Efficiency Study $353 $208 11/23 85%

5 – Energy Resiliency Study $256 $271 12/22 98%

6 – Force Main Condition Assessment $121 $60 10/22 70%

7 – Headworks Degritting Study $200 $191 10/22 99%

8 – Primary Digester No. 8 Feasibility Study $111 $139 9/22 90%

MAY
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2024
MONTHLY OPERATIONS 
REPORT

Sewer Permits Issued
Permits issued upon approved completed plans. 

*New residential lateral connections
**Non-residential construction

Total Monthly Enforcements

Verbal 
Warning

Warning 
Letter

Notice of 
Violation

Admin 
Fine

Legal 
Action

Notice of 
Deficiency

Total

7 9 0 0 0 0 16

Total Inspections

Current 
Month

Fiscal 
Year to 
Date

74 693

Pollution Prevention Inspections
Environmental Compliance conducts pollution prevention inspections at restaurants, car wash 
businesses, and other commercial facilities.

Total Inspections

Current 
Month

Fiscal 
Year to 
Date

115 1067

Storm Water Inspections (City of Fremont)
Under contract with City of Fremont’s Environmental Services Group, our inspectors conduct routine 
inspections and document enforcement actions.

Month Repairs Mains New Laterals*
Secondary 

Units
Other** Total

May-24 21 0 11 14 2 48

Apr-24 20 0 2 10 1 33

Mar-24 17 1 16 14 1 49

Permitted Industrial Businesses

City Industrial Permits

Fremont 58

Newark 12

Union City 11

Examples of Permitted Industrial Businesses:
• Tesla
• Washington Hospital
• US Pipe
• Western Digital
• Lam Research

Permitting and 
Inspections

Total Monthly Enforcements

Verbal 
Warning

Warning 
Letter

Notice of 
Violation

Admin 
Fine

Legal 
Action

Notice of 
Deficiency

Total

3 0 3 7 0 0 13

MAY
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Hours Worked and Leave Time by Work Group
June 22, 2023 through May 22, 2024
Weeks to Date 48 out of 52 (92%)

Target is 34

Target is 47

At-Work Hours Per Employee Per Week

Average Annual Sick Leave Used Per Employee Per Date

Staffing and 
Personnel
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2024
MONTHLY OPERATIONS 
REPORT

MAY

Recruitments

Position Position Posted Status

Environmental Compliance 
Inspector I/II

11/28/2023
Eduardo Cabrera, EC Inspector II, 
DOH 5/6/2024.

ETSU Junior/Assistant/Associate 
Engineer – Limited Duration (2 
positions)

1/5/2024

James Wang, Associate Engineer, 
DOH 5/6/2024.  

Julia Petzoldt, Junior Engineer, 
DOH 07/15/2024 

Chemist I/II 3/21/2024
Elisa Gonzalez, Chemist I, DOH 
7/1/2024

Customer Service Fee Analyst 3/28/2024
Elisabeth Hogue, CSFA, DOH 
7/1/2024

Mechanic I/II – Limited Duration 3/29/2024
Useable List.  Candidate in 
background process.

CIP Junior/Assistant/Associate 
Engineer

05/02/2024 In process.

Planner/Scheduler I 05/17/2024
Rica Bercasio, Planner/Scheduler I, 
Promotion 6/1/2024

Staffing and 
Personnel
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Directors 
Manny Fernandez 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

 

Officers 
Paul R. Eldredge 

General Manager/ 
District Engineer 

 
Karen W. Murphy 

Attorney 
 

JUNE 24, 2024 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM #7.B 
 
TITLE: Third Quarter FY 24 District-Wide Balanced Scorecard Measures (to be reviewed by 

the Legal/Community Affairs Committee) (Information Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Mark Carlson, CFO/ Business Services Work Group Manager 
Alisa Gordon, Organizational Support Team Coach 
Karoline Terrazas, Organizational Performance Manager 

 
Recommendation 
Information only. 
 
Discussion 
This report summarizes progress meeting the District’s strategic objectives and safety measures for the 
third quarter of fiscal year 2024 to date (July 1, 2023 – March 31, 2024). 
  
Safety 
As shown in table 1: Safety Scorecard, the District reported three OSHA recordable incidents. Two of 
these injuries resulted in lost time and associated costs. Upon evaluation, the incidents were found to 
be related to sprains and strains. In response, the District has provided training to all staff to minimize 
injuries and reinforce safe workplace practices. 
  
Operational Excellence 
The Districts’ Operational Excellence scorecard measures are displayed in tables 2 through 5. Note that 
the track and report measures do not have a colored outcome. 

•  Customer measures - The District continues to emphasize outreach opportunities, providing 
industry information and District highlights through presentations and tours. Ensuring timely 
responses to customers remains a top priority. During the third quarter, the District maintained 
an average response time of approximately 16 minutes for service calls, meeting the goal of 
responding within one hour or less. 

• Financial measures - The District is gradually seeing a stabilization in chemical usage. While it 
remains out of range compared to previous quarters, the increase in chemical usage is a 
response to a potential rise in hydrogen sulfide levels in the wastewater. 
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• Internal process measures - The District's Collections team consistently meets their goal for 
cleaning the District's sewer lines, a vital preventative maintenance activity that can reduce the 
occurrence of spills. As anticipated, our sludge volume index (SVI) remains out of target; 
however, it continues to move in the right direction.   

  

• Employee growth and development measure - The District maintains a balance between the 
workload and essential training, recognizing the importance of professional development as an 
important aspect of our industry. The District hosted a staff event in the third quarter.  

  
  
Measure Outcome Color Key 

District will meet and/or exceed this metric 
District is monitoring/taking action on this metric 
District anticipates not meeting this metric by fiscal end 

T&R- Track and report metric 
 
 
 
Background 
District-Wide Balanced Scorecard Measures are presented quarterly. 
 
Previous Board Action 
None 
 
Attachments 
1. FY24Q3 Scorecards 
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Table 1: Safety Objectives and Measures
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Table 2: Operational Excellence Objectives and Measures- Customer 
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Table 3: Operational Excellence Objectives and Measures- Financial 
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Table 4: Operational Excellence Objectives and Measures- Internal Process Objectives
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Table 5: Operational Excellence Objectives and Measures- Employee Growth
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Directors 
Manny Fernandez 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

 

Officers 
Paul R. Eldredge 

General Manager/ 
District Engineer 

 
Karen W. Murphy 

Attorney 
 

JUNE 24, 2024 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM #10 
 
TITLE: Public Hearing to Consider Collection of Sewer Service Charges on the Tax Rolls for 

Fiscal Year 2025 and Adoption of a Resolution Electing to Collect Sewer Service 
Charges on the Tax Rolls (to be reviewed by the Budget & Finance Committee) 
  (Motion Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Mark Carlson, CFO, Work Group Manager 

 
Recommendation 
Conduct a public hearing and receive oral or written protests to the proposal to collect sewer service 
charges on the tax rolls, and if a majority protest is not received, adopt a Resolution Electing to Collect 
Sewer Service Charges on the Tax Rolls for FY 2025. 
 
Discussion 
The District has collected sewer service charges on the general Alameda County tax rolls for many 
years; however, the Board must hold a public hearing annually to consider and authorize collection of 
the sewer service charges on the tax rolls. The procedures required for the collection of sewer service 
charges on the tax rolls are set forth in California Health and Safety Code sections 5473 et seq. 
Pursuant to these procedures, the District may authorize the collection of sewer service charges for 
fiscal year 2025 to be collected on the tax rolls, consistent with past practices, by: 

1. Creating a report setting forth the sewer service charges to be assessed on each parcel in the 
District and filing the report with the Board Clerk. 

2. Scheduling a public hearing for the Board to hear objections and protests to the report, if any. 
3. Publishing notice of the filing of the report and the public hearing. 
4. Holding the public hearing and considering any objections and protests to the report. 
5. If there is no majority protest, adopting the report and authorizing the collection of the sewer 

service charges on the tax rolls in accordance with the report. 

  
Staff prepared the report setting forth the sewer service charges to be assessed on each parcel in the 
District for fiscal year 2025. The report is available for public inspection at the Districts offices, and staff 
published notice of the report and the public hearing to consider the report in the Argus newspaper on 
June 14, 2024, and June 21, 2024, and in the Tri-City Voice on June 11, 2024 and June 18, 2024. Once 
available, a Proof of Publication from both newspapers will be filed with the Board Clerk. After 
considering any objection and protests to the report, the Board has the option of revising, changing, or 
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modifying any charge specified in the report or overruling any objections and adopting the report. As 
of the publishing of this staff report, the District has not received any protests. 
  
Staff recommends the Board take the following actions: 

1. Conduct a public hearing to receive written and oral comments on the proposal to collect sewer 
service charges via the property tax rolls; and 

2. Unless there is a majority protest, overrule any objections to the report and adopt a Resolution 
Electing to Collect Sewer Service Charges on Tax Rolls 

 
 
Background 
On May 13, 2024, the Board directed staff to schedule a public hearing on June 24, 2024 regarding 
collection of sewer service charges on the tax rolls and to publish the required public notices. 
 
Previous Board Action 
May 13, 2024 Board Meeting - Scheduling Public Hearing to Consider Collection of Sewer Service 
Charges on the Tax Roll for Fiscal Year 2025 
 
Attachments 
1. Public Hearing Notice June 2024 
2. Reso To Place SSC on Tax Rolls 06-24-24 
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UNION SANITARY DISTRICT 
 
NOTICE OF FILING REPORT AND PUBLIC HEARING IN CONNECTION WITH THE COLLECTION OF 
FISCAL YEAR 2025 SEWER SERVICE CHARGES ON THE PROPERTY TAX ROLL 
 
NOTICE IS HEREBY GIVEN that pursuant to Sections 5471 and 5473, et seq. of the Health and 
Safety Code of the State of California and Union Sanitary District Ordinance No. 31, the Board of 
Directors of Union Sanitary District will consider whether to collect its charges for sewer services 
for fiscal year 2025 on the tax roll, in the same manner as general taxes, consistent with past 
practices.  
 
The District has filed a written report with the Secretary of the Board of Directors describing each 
parcel of real property subject to the charges and the amount of the charges against that parcel 
for fiscal year 2025. The District’s report is on file and available for public inspection at the District 
Offices.  
 
For reference, the charges for a single-family homeowner (the majority of USD’s customers) and 
all other rates for individual customers can be found by contacting the District at (510) 477-7500 
or on the Districts website  www.unionsanitary.com/rates/sewer-service-charges 
 
NOTICE IS FURTHER GIVEN that on Monday, the 24th day of June 2024, at the hour of 4:00 p.m. 
or as soon thereafter as the matter may be heard, during the Board meeting to be held at the 
Union Sanitary District Boardroom, 5072 Benson Road, Union City, California, in said District, the 
Board will hold a hearing to consider the report and whether to collect the sewer service charges 
for fiscal year 2025 on the property tax roll. At the hearing, the Board of Directors will hear and 
consider all objections or protests, if any, to the District’s report. Any questions regarding the 
charges may be directed to Mark Carlson, CFO, Business Services Manager.  
 
Publish dates: June 11, 2024 – Tri-City Voice 

June 18, 2024 – Tri-City Voice 
June 14, 2024 – Argus 
June 21, 2024 – Argus 

 
By order of the Board of Directors of Union Sanitary District. 
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RESOLUTION NO. __________

RESOLUTION OF THE UNION SANITARY DISTRICT BOARD OF DIRECTORS ELECTING TO 
COLLECT SEWER SERVICE CHARGES ON TAX ROLLS FOR FISCAL YEAR 2025

WHEREAS, the Union Sanitary District (“District”) has duly adopted Ordinance No. 31.40 
which sets the sewer service charges for fiscal years 2021 through 2025; and

WHEREAS, California Health & Safety Code section 5473 provides that the District may 
elect to have such sewer service charges collected on the County property tax rolls; and

WHEREAS, the District Board of Directors directed the preparation of a written report on 
Sewer Service Charges for Collection on Tax Rolls for Fiscal Year 2025 (the “Report”); and

WHEREAS, the Board appointed the time and place of hearing for protests to the Report 
and notice was given in the manner provided by law as it appears by the Affidavits of Publication 
on file in the office of the Board Clerk; and

WHEREAS, the District Board of Directors, at its regular meeting of June 24, 2024, held a 
hearing, where the Board heard and considered all objections or protests, and protests from a 
majority of owners of separate parcels was not received.

NOW, THEREFORE, IT IS RESOLVED AS FOLLOWS:

1. All recitals above are true and incorporated by reference herein.
2. The Board finds that objections to and protests against the Report were not made by the 

owners of a majority of the separate parcels of property within the District against which 
sewer service charges for the services and facilities provided by the District were fixed. 

3. The Board further finds that all objections to and protests have been heard by this Board 
and that any objections and protests are hereby overruled. 

4. The Report is hereby adopted, and sewer service charges based upon these rates and the 
sewer service charges for fiscal year 2025 shall be collected on the tax roll of the County 
of Alameda in the manner provided by law.

5. The Board Clerk is hereby directed to file with the County Auditor of Alameda County a 
certified copy of the Report and this Resolution stating that the Report has been adopted 
by the District Board of Directors. 

6. The Auditor Controller of the County of Alameda shall, upon receipt of a copy of the 
Report showing the amounts of the charges based upon adopted rates, enter the 
amounts of the charges against the respective lots or parcels as they appear on the 
current assessment roll for fiscal year 2025.

I hereby certify that the foregoing Resolution was duly and regularly adopted and passed by 
at least a two/thirds vote of the Board of Directors of the UNION SANITARY DISTRICT, 
Alameda County, California, at a meeting thereof held on the 24th day of June, 2024.
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AYES:

NOES:

ABSENT:

ABSTAIN:

___________________________________
Jennifer Toy, President
Board of Directors Union Sanitary District

ATTEST:

____________________________________
Pat Kite, Secretary
Board of Directors Union Sanitary District

43 of 151



Directors 
Manny Fernandez 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

 

Officers 
Paul R. Eldredge 

General Manager/ 
District Engineer 

 
Karen W. Murphy 

Attorney 
 

JUNE 24, 2024 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM #11 
 
TITLE: Authorize the General Manager to Execute Amendment No. 1 to Task Order No. 2 

with Hazen and Sawyer for the Enhanced Treatment and Site Upgrade Phase 1A 
Project for Campus Solar Facilities (to be reviewed by the Engineering and 
Information Technology Committee) (Motion Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager  
Gus Carrillo, Enhanced Treatment and Site Upgrade Assistant Program Manager 
Oscar Fajardo, Enhanced Treatment and Site Upgrade Junior Engineer 
ETSU Steering Committee (Armando Lopez, Raymond Chau, Robert Simonich) 

 
Recommendation 
Staff recommends the Board authorize the General Manager to execute Amendment No. 1 to Task 
Order No. 2 with Hazen and Sawyer (Hazen) for the design services for the Enhanced Treatment and 
Site Upgrade (ETSU) Phase 1A Campus Solar Facilities Project (Project) in the amount of $593,297.00 
subject to revisions that may be approved by the General Manager in consultation with the General 
Counsel. 
 
Discussion 
This Project will provide additional onsite power generation using solar photovoltaic panels installed on 
a modified covered carport area to offset the upcoming increased operating power demands required 
to accomplish nutrient reduction in the treatment plant effluent.  
  
The Project incorporates a new solar array at the existing covered carport area.  The design will include 
a bid alternative to potentially expand the footprint and provide a larger solar system. The Project will 
also include new electrical infrastructure to support future District electric vehicles and one new level 3 
electric vehicle charging station. Figure 1 (attached) indicates the area within the plant site where the 
work is expected.  
  
In April 2021 and, again in April 2022 staff submitted an application to the District’s congressional 
representatives for the Project to receive a grant.  In December 2022 Congress enacted legislation to 
fund the grant at a 50% cost share, up to a total grant amount of $2.15 million. The Department of 
Energy (DOE) is administering the grant and requested a series of application items from staff. On April 
15, 2024, the DOE awarded the grant for the project enabling the District to begin to spend funds on 
the Project. 
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Amendment No. 1 to Task Order No. 2,  
Staff negotiated Amendment No. 1 to Task Order No. 2 with Hazen to provide the design services 
required for the Project with a total not to exceed fee of $593,297.00. A detailed summary of the 
scope and fee for Amendment No. 1 is included in the background section of this report.  
  
The not-to-exceed fee is 15 percent of the preliminary construction cost estimate of $3,900,000.  For a 
project of this size and scope, staff expect the fee to be in the range of 8 to 15 percent.   Staff believes 
this fee is appropriate when considering there are additional scope items that are required due to the 
DOE grant and the addition of a pre-procurement process for some electrical equipment. If these 
services were excluded, the fee would be reduced to 12 percent of the preliminary construction cost 
estimate.   
  
Staff anticipates completion of the design of the Project by summer 2025 and award of the 
construction contract in the fall of 2025. Construction of the Project is expected to take approximately 
24 months.   
  
Amendment No. 1 to Task order No. 2 is proposed to add the ETSU Campus Solar Project to the Phase 
1A project with the major scope items as follows: 

• Partial demolition of the existing covered carport structure currently used to park Collections 
and FMC vehicles and equipment. 

• Construction of a new cover over this area which includes solar panels. 
• Installation of one level 3 fast charger for District fleet vehicles. 
• Infrastructure to accommodate future electric vehicle chargers for District fleet vehicles. 
• New Electrical equipment, as required to connect to existing electrical infrastructure, for solar 

power generation and EV Charger power distribution. 

 
The following table summarizes the scope and fee for Amendment No. 1 to Task Order No. 2: 
 

Task ID Amendment No. 1 to Task Order No. 2 Descriptions Fee 

A Project Management – Project coordination, meetings, and management 
of subconsultants. Budget and Invoice Reporting 

$75,184 

B Field Investigation, Permitting and Environmental Documentation- 
Review of Record Drawings, Site Visits,  

$107,281 

C Preliminary Design Report (PDR) and 30% Design Documents – Draft 
Drawings, Specification, Solar System Technical Advisor and Design 
Review Workshops 

$89,696 

D 60% Design Documents– Draft Drawings and Specifications and Design 
Review Workshops 

$111,290 

E 90% Design Documents – Draft Drawings and Specification and Design 
Review Workshops. Consult with Solar System Technical Advisor 

$110,831 
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F Final Design Documents – Finalize Design Drawings and Specification $56,864 

G Funding Support – Assist and provide support with Funding Applications 
and Coordination 

$20,740 

H Bid Period Services – Pre-Bid Meeting, Reponses to RFI, and Conformed 
Drawings 

$21,411 

Total Not-to-Exceed Fee for Amendment No. 1 $593,297 

 
With the addition of Amendment No. 1 to Task Order No. 2 the proposed total not-to exceed fee for 
the Phase 1A Project agreement with Hazen is summarized in the table below: 
 

Description Fee 

Task Order No. 1 - Aeration Basin Project Design Services $6,752,860 

Task Order No. 2 – Campus Building Project Design Services $3,737,412 

Amendment No. 1 to Task Order No. 1 – Aeration Basin No. 8 (30% Design) $98,335 

Amendment No. 2 to Task Order No. 1 – Geotechnical Field Investigation, Aeration 
Basin No. 8 (Final Design), Lift Station No. 2, and Public Easement 

$750,760 

Task Order No. 3 – Aeration Basin Project Engineering Services During Construction $3,924,756 

Task Order No. 4 – Campus Building Project Design Service During Construction $4,649,745 

Amendment No. 1 to Task Order No. 2 – Solar Panel Design and Engineering Services 
for DOE Grant 

$593,297 

Total for Phase 1A Project Fee  $20,507,165 

 
Background 
The Enhanced Treatment & Site Upgrade (ETSU) Program is the culmination of the District’s planning 
efforts and is based on the outcomes and findings of the Plant Solids System/ Capacity Assessment – 
Phases 1 and 2, Administration/Control/FMC Buildings Evaluation, the Effluent Management Study and 
the Secondary Treatment Process Improvements evaluation.  The program includes projects 
recommended for implementation that will be phased to address both immediate drivers (poor sludge 
settleability, treatment capacity, effluent disposal and aging infrastructure), while preparing for future 
requirements such as nutrient regulations for discharge in the Bay that are currently being considered 
by the Regional Water Quality Control Board.   
  
The Phase 1 and 2 projects included in this program were presented to the Board during the workshop 
held on May 8, 2019 and are summarized in the Final Report which was approved by the Board on 
August 26, 2019.  A third phase of projects was briefly outlined that covered the timeframe from 2040 
to 2058 and included potentially stricter nutrient limits in the more distant future.  The projects 
identified in the ETSU Program to be implemented in the near-term (the next seven to ten years) are 
included in Phase I and are summarized in the table below. 
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Phase 1A Aeration Basin 
Modifications 

Retrofitting the existing Aeration Basins 1 through 7 with 
the flexibility to operate initially with an anaerobic 
selector during implementation phase of the ETSU 
Program and transitioning to a biological nutrient 
removal (BNR) process following completion. 

Phase 1A Campus Building  
(Admin, FMC, Ops) 

Construction of a new combined Campus Building, 
including associated site and utility improvements and 
the demolition of existing buildings.  

Phase 1B Secondary Clarifiers Construction of four new 155-foot diameter secondary 
clarifiers, mixed liquor control box, and centralized RAS 
pump station.  

Phase 1B Effluent Facilities Construction of new chlorination/dechlorination contact 
basins and pump stations and relocation of existing 
effluent force main. 

Phase 1C Plant Equalization 
Storage 

Retrofitting existing Secondary Clarifiers 1 through 4 to 
operate as a primary effluent/treated effluent 
equalization basin. 

The full version of the ETSU Program report, including appendices, can be found at the District's 
website. 
 
ETSU Phase 1A Project 
Staff developed a Phase 1A Project (Project) scope which includes the Aeration Basin Modifications 
project and the Campus Building project. These two projects were designed together for the initial 
construction because they are the first two concurrent projects that must both be completed before 
the remainder of Phase 1 can be accomplished, specifically the new secondary clarifiers, which are 
necessary for nutrient reduction.   
  
Task Order No. 1 was executed to design the Aeration Basin Modifications Project which has the major 
scope items as follows: 

• Retrofit Aeration Basins 1 through 7 to initially operate with an anaerobic selector to improve 
settling and then transition to a Biological Nutrient Removal (BNR) process to remove nutrients 
at the conclusion of Phase 1B.   

• Replace Roof Deck for Aeration Basins 1 through 4.  The existing precast prestressed concrete 
tee-section beams to be replaced with a new cover.   

• Replace Aeration Blowers 7 through 10 and Channel Blowers 1 through 4 with new high-speed 
turbo blowers. This work includes the replacement/upsizing of existing 480V electrical gear and 
demolition of existing centrifugal blowers and 4160 kV switchgear.   

• Replace Odor Scrubbers 2 through 5.  This work includes the demolition of the existing odor 
scrubber facilities. 

• Expand and/or retrofit existing electrical, mechanical, communication, and conveyance 
systems/equipment as required to accomplish the above scope of work. 
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Other than yard piping, the replacement of Aeration Blowers 7 through 10 and Channel Blowers 1 
through 4, and the replacement of Odor Scrubbers 2 through 5, all Aeration Basin Modifications work 
is anticipated to be located within the existing aeration basin footprints.  
  
Task Order No. 2 was executed to design the Campus Building Project which has the major scope items 
as follows: 

• Construct a new Campus Building that consolidates the District’s existing Administration, 
Control/Lab and Fabrication, and Maintenance and Construction (FMC) buildings and is 
constructed in accordance with current seismic and safety regulations.  This work includes all 
associated site, landscaping and utility improvements, and new parking areas and driveways.  

• Construct a new storm water retention pond and covered parking with solar panels in portions 
of the new parking lots to be constructed around the new Campus Building. 

• Install electrical and communication/network improvements as required to accomplish the 
above scope of work. 

 
 
Previous Board Action 
August 26, 2019, the Board Adopted Resolution 2864 Approving the District’s Final Report for the 
Enhanced Treatment & Site Upgrade Program. 
  
January 13, 2020, the Board authorized the General Manager to execute an Agreement and Task Order 
No. 1 with Hazen and Sawyer in the amount of $6,752,860 for the Enhanced Treatment and Site 
Upgrade Phase 1A Project to provide the 30% design services for all projects in Phase 1 of the ETSU 
Program (excluding the Campus Building project) and final design services associated with the Aeration 
Basin Modifications Project. 
  
March 9, 2020, the Board authorized the General Manager to execute Task Order No. 2 with Hazen and 
Sawyer in the amount of $3,737,412 for the Enhanced Treatment and Site Upgrade Phase 1A Project to 
complete the design of the Campus Building Project. 
  
July 13, 2020, the Board authorized the General Manager to execute Amendment No. 1 to Task Order 
No. 1 with Hazen and Sawyer in the amount of $98,335 for the Enhanced Treatment and Site Upgrade 
Phase 1A Project to include Aeration Basin No. 8 in the 30% Design of the Aeration Basin Modifications 
Project. 
  
November 11, 2020, the Board authorized the General Manager to execute Amendment No. 2 to Task 
Order No. 1 with Hazen and Sawyer in the amount of $750,760 for the Enhanced Treatment and Site 
Upgrade Phase 1A Project to include Aeration Basin No. 8 in the Final Design of the Aeration Basin 
Modifications Project. 
  
February 28, 2022, the Board authorized the General Manager to Execute Task Order No. 3 with Hazen 
and Sawyer to provide Engineering Services During Construction for the Enhanced Treatment and Site 
Upgrade Program Phase 1A Aeration Basin Modifications Project. 
  

48 of 151



August 22, 2022, the Board authorized the General Manager to Execute Task Order No. 4 with Hazen 
and Sawyer to provide Engineering Services During Construction for the Enhanced Treatment and Site 
Upgrade Program Phase 1A Campus Building Project. 
 
Attachments 
1. Figure 1 - Site Plan 
2. Amendment No. 1 
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ENHANCED TREATMENT & SITE UPGRADE – PHASE 1A PROJECT 
 
 

AMENDMENT NO. 1 
 

TO 
 

TASK ORDER NO. 2 
 

TO 
 

PROFESSIONAL SERVICES AGREEMENT 
 

BETWEEN 
 

UNION SANITARY DISTRICT 
 

AND 
 

HAZEN AND SAWYER 
 

FOR 
 

PROFESSIONAL SERVICES 
 

Dated January 13, 2020 
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Enhanced Treatment & Site Upgrade – Phase 1A Project 
Amendment No. 1 to Task Order No. 2 – Campus Solar Facilities Design Services 
Page 2 
 
 
1. PURPOSE 
 

The purpose of this Amendment No. 1 to Task Order No. 2 is to incorporate a new solar 
array on the existing rehabilitated covered storage facility, a bid alternate for an 
expanded new covered storage facility with solar array adjacent to the existing covered 
storage facility, and a new EV charging station with infrastructure to facilitate future 
additional EV Chargers for large trucks  for the Enhanced Treatment & Site Upgrade 
(ETSU) Program Campus Phase 1A Project (Project). The new covered storage facility 
may be connected to the existing facility or be a separate facility. All work for this 
Amendment will be executed in accordance with the requirements of the Department 
of Energy (DOE) grant award: DE-EE0010805 dated 3/1/2024 

 

2. PROJECT COORDINATION 
 
 All work related to this task order shall be coordinated through the ETSU Program 

Manager, Ric Pipkin. 
 

3. SCOPE OF SERVICES 
 

The Scope of Services for Task Order No. 2 are amended as follows: 
  
Task 8 Project Management 

8.1 Project Coordination  

Oversee project coordination, monitoring, and administration for efficient progress and 
adherence to timelines.  

8.2 Project Meetings 

Attend meetings and/or teleconferences with the Engineer and/or District staff. Participate 
actively in project coordination meetings to align strategies and facilitate effective 
communication. 

8.3 Subconsultant Management 

Oversee project coordination and administration of the subconsultants for technical 
assistance and adherence to timelines.  
 

8.4 Invoicing and Budget Reports 
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Generate and submit detailed budget reports and invoices, ensuring financial transparency 
and compliance with project funding requirements. Prepare monthly progress 
reports/project summaries per the District's and Engineer's requirements. 
 
 
Task 9 Field investigations, Permitting, and Environmental Documentation 
 

9.1 Review of Record Drawings 

The Engineer will review existing record drawings of the project site.  

9.2 Site Visits 

The Lead Structural Engineer, Electrical, and Civil Engineers will conduct two (2) site visits to 
examine current installation. One visit is assumed to occur at the beginning of the Task 
Order and a second visit is expected to occur during the detailed design phase.  

9.3 Industrial Hygiene Evaluation  
 
The Engineer will perform an analysis of the existing covered storage structural members for 
lead-containing paint. The Engineer will: 

• Take samples of existing covered storage steel members for lead-containing paint and 
roofing materials.  

• Perform lab analysis of the samples. 
• Provide a technical memorandum summarizing the results of the analysis and 

providing guidance for the proper removal and disposal of any contaminated 
materials. 

• Review the design specifications and drawings for conformance to the technical 
memorandum recommendations. 

9.4       Soils Management Specification 
 
Engineer to develop specification requirements for the management of the soils from the site. 
It is anticipated that most if not all of the soil from this site will likely need to be disposed of 
at a Class 1 landfill, however the total soil disposal amount is anticipated to be less than 200 
cubic yards. 
 
9.5  CEQA Documentation 
 
The Engineer will coordinate with the District to determine if an addendum to the ETSU 
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Program Mitigated Negative Declaration (MND) is required. If required, the Engineer will 
prepare the addendum.  If not required, the Engineer will prepare the categorical exemption. 
 
9.6 Permitting 

 
The engineer will assist the District with determining what permits are required. If permits are 
required, they may include the following permits and coordination which engineer shall assist 
with acquiring if required: 
 

• Union City Building Department 
• Union City Fire Marshall 

Task 10 Preliminary Design Report (PDR) and 30% Design Documents 
 
Engineer shall develop the 30% Design drawings, estimate of probable construction cost, and 
schedule for the Project. This work includes preparation of a Preliminary Design Report, 
developing 30% demolition, civil, structural, fire protection, and electrical plans, draft 
Photovoltaic System specification, and a preliminary engineer’s estimate. The Engineer will 
also participate in one (1) 30% design review meeting.   
 
Elements of the design are anticipated to include: 
 

• Demolition. Removal of existing steel structural members to be replaced by new 
structural members, existing roof and structure, existing electrical lighting fixtures and 
conduit, and existing fire sprinkler system. 

• Pavement and drainage of the disturbed areas. Drainage includes the existing covered 
storage downspouts and the new covered storage downspouts and new piping to the 
storm drainage pump station. 

• Structural for the replacement of the existing covered storage structural members and 
roof and reuse of foundation. Structural design for a new covered storage facility. The 
existing CMU wall, car wash, and enclosed portion of the building is anticipated to be 
maintained except as required by building codes (for example fire sprinklers). 

• Photovoltaic performance specification.  Development of the solar array specification 
and requirements, coordination of the new solar system with the District’s existing 
electrical system. 

• Electrical power for the new PV system and EV charging station, lighting and 
receptacles. This is anticipated to include conduit and switchgear, and panelboards for 
future expansion of 8-16 level 3 chargers for large trucks in the future.  

• Industrial Hygiene for lead-containing paint and roofing materials. 
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• Fire Protection for the replacement of the existing fire sprinkler system. This work 
includes hydraulic modeling to demonstrate compliance of the underground system 
with fire code and performance-based specification/drawings for the new fire sprinkler 
system. 

 
Task 11  60% Design Documents 
 
Engineer shall expand the 60% Design drawings, major specifications, estimate of probable 
construction cost, and schedule for the Project. Developing full size 60% demolition, civil, 
structural, fire protection, and electrical plans and preparing the preliminary engineer’s 
estimate. The Engineer will also participate in one (1) 60% design review meeting. 
 
Task 12 90% Design Documents 
 
Engineer shall expand the 90% Design drawings, specifications, estimate of probable 
construction cost, and schedule for the Project. Developing full size 90% demolition, civil, 
structural, fire protection, and electrical plans, preparing a set of technical specifications, and 
preliminary engineer’s estimate. The Engineer will also participate in one (1) 90% design 
review meeting. 
 
It is assumed that at the 90% design level the Engineer will provide a technical specification 
that can be used for the pre-procurement of the transformer required for the project. The 
pre-procurement is intended to mitigate schedule impacts often associated with lead times 
for large medium voltage transformers. 
 
Task 13 Final Design Documents 
 
Engineer will complete the bid-ready Final Design drawings, specifications, estimate of 
probable construction cost, and schedule for the Project.  
 
 
Task 14 Funding Support 

 
The Engineer will assist the District with documentation during the planning and design 
phases for the District’s submission to the Department of Energy, in adherence to the 
Statement of Project Objectives Milestone Summary Table. Documentation will be 
submitted on a quarterly basis to the Department of Energy (DOE). 
 
Project specifications will incorporate all requirements of the federally funded grant through 
the DOE including the new Build America Buy America Provisions. 
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Task 15 Bid Period Services 
 
15.1 The Engineer and District will attend pre-bid meetings with prospective contractors. 
The District will lead the meeting. 

15.2 The Engineer will assist the District with responses to Request for Information from 
the bidder and prepare two addenda.  

15.3 The Engineer will prepare conformed drawings incorporating addenda. 

4. DELIVERABLES 
 

The deliverables from Tasks 8-15 of Task Order No. 2 shall be expanded to include the 
following: 
 
Task 8: Project Management 

• Meeting Agendas 

• Project Schedule 

• Meeting Notes 
 

Task 9: Field Investigations, Permitting, and Environmental Documentation 

• Industrial Hygiene Technical Memorandum  
• Permitting applications as/if required 
• Environmental Documentation  

 
Task 10: Preliminary Design Report and 30% Design Documents 

• Preliminary Design Report  
• 30% Design submittal  

 
Task 11: 60% Design Documents 

• 60% Design submittal  
 
Task 12: 90% Design Documents 

• 90% Design submittal  
• Transformer specification and drawing for pre-procurement 
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Task 13: Final Design Documents 

• Final Design submittal  
 
Task 14: Funding Support 

• Meeting Agendas 

• Meeting Notes 
 
Task 15: Bid Period Services 

• Addenda, up to two (2)  
• Conformed Drawings and Specifications 

 
The Engineer shall submit technical memoranda, reports, and specifications in both MS Word 
and PDF formats; presentations in both PowerPoint and PDF formats; drawings in the latest 
AutoCAD version; and other deliverables required for the project to the District electronically. 
 
 
5. PAYMENT TO THE ENGINEER 
 
 Payment to the Engineer shall be as called for in Articles 4 and 5 of the Professional 

Services Agreement. The Multiplier for Amendment No. 1 shall be 3.15, the profit shall 
be 10 percent, and the not-to-exceed amount shall be $593,297. A summary of the 
anticipated distribution of cost and manpower between tasks is shown in Exhibit A. 

 
The following table summarizes the previously executed and proposed task orders and 
amendments under the Professional Services Agreement: 

 

Task Order / 
Amendment 

Not to Exceed 
Amount 

Board 
Authorization 

Required?  

District Staff 
Approval 

Task Order No. 1 – 
Aeration Basin Sub-
Project Design Services 

$6,752,860 Yes Paul Eldredge 

Task Order No. 2 –
Campus Building Sub-
Project Design Services 

$3,737,412 Yes Paul Eldredge 
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Amendment No. 1 to 
Task Order No. 1 – 
Aeration Basin No. 8 
(30% Design) 

$98,335 No1 Paul Eldredge 

Amendment No. 2 to 
Task Order No. 1 – 
Geotechnical Field 
Investigation,  
Aeration Basin No. 8 
(Final Design), Lift  
Station No. 2, and 
Public Easement   

$750,760 Yes Paul Eldredge 

Task Order No. 3- 
Aeration Basin Sub-
Project ESDC 

$3,924,756 Yes Paul Eldredge 

Task Order No. 4- 
Campus Building Sub-
Project DSDC 

$4,649,745 Yes Paul Eldredge 

Amendment No. 1 to 
Task Order No. 2 – Solar 
Panel Design and ESDC 
Services for DOE Grant 

$593,297 Yes Paul Eldredge 

Total $20,507,165  
 Note 1: Although Board Authorization was not required for Amendment No. 1 it was 

requested and authorized by the Board at the July 13, 2020, Board Meeting. 
 
6. TIME OF COMPLETION 

 
 All work defined in this Amendment shall be completed without altering the overall 

contract duration previously established in Task Order No. 2. The anticipated 
milestone dates are as follows: 

 
Milestone Anticipated Date 
30% Design Documents October 17, 2024 
30% Design Report Workshop October 31, 2024 
60% Design Documents February 4, 2025 
60% Design Workshop February 18, 2025 
90 % Design Documents 
90% Design Workshop 

May 13, 2025 
May 27, 2025 
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Final Design Documents August 26, 2025 
 
7. KEY PERSONNEL 
 
 Engineering personnel assigned to this Amendment No. 1 are as follows: 
 
 Role Key Person to be Assigned 
 Principal in Charge Tony Greiner 
 Electrical Engineer Jack Yao 
 Structural Engineer  Amy Thurston 
 
 
All other terms and conditions of the Professional Services Agreement and Task Order No. 2 
remain unchanged. 
 
 
IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 1 to 
Task Order No. 2 as of June ___, 2024 and therewith incorporate it as part of the Agreement. 

 
DISTRICT ENGINEER 
 
 
Union Sanitary District Hazen and Sawyer  
 
 
 
By: ________________________  By:     
 Paul R. Eldredge, P.E. Tony Greiner, P.E. 
 General Manager/District Engineer Vice President 
 
 
Date:   Date:   
 
 
    
   By:      
     Gary Haubner, P.E 
     Secretary 
 
 
   Date:                                                          
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Rate $330 $270 $255 $270 $270 $170 $230 $300 $290 $230 $265 $255 $265 $308 $160 $200 $214 $150 $160 $150 $120

8 Project Management 8 0 0 0 112 112 0 16 0 0 20 0 0 0 0 8 0 0 0 0 88 74,184$       1,000$     75,184$       

8.1 Project Coordination 40 40 0 40 22,400$       

8.2 Project Meetings 8 36 36 16 16 0 27,523$       

8.3 Subconsultant Management 24 24 4 8 24 16,101$       

8.4 Invoicing and Budget Reports 12 12 0 24 8,160$         

9 Field investigations, Permitting, and Environmental Documentation 0 0 0 0 36 96 40 48 0 0 26 8 0 0 8 84 0 0 0 0 52 82,896$       24,385$   107,281$     

9.1 Review of Record Drawings 4 16 4 8 8,541$         

9.2 Site Visits 16 16 8 8 24 17,163$       

9.3 Industrial Hygiene Evaluation 8 8 2 4 4 5,330$         

9.4 Soils Management Specification 8 8 16 6,720$         

9.5 CEQA Documentation 16 80 40 0 48 32,880$       

9.6 Permitting 16 4 32 12,261$       

10 Preliminary Design Report (PDR) and 30% Design Documents 3 4 4 4 4 0 0 34 20 40 18 24 4 16 32 68 16 12 28 58 0 84,446$       5,250$     89,696$       

Preliminary Design Report (PDR) 1 2 2 4 8 8 40 8 8 16 20 0 29,465$       

Draft Drawings 1 2 2 4 14 8 6 12 4 24 24 16 12 28 58 41,729$       

Draft Specifications 8 8 16 6,880$         

Solar System Technical Advisor 1 0 330$            

Design Review Workshop 4 4 4 4 8 6,041$         

11 60% Design Documents 12 12 12 4 0 0 0 60 24 0 14 56 2 6 96 40 16 40 24 120 0 111,290$     -$         111,290$     

Draft Drawings 12 8 8 4 40 6 44 2 6 80 16 16 40 24 120 83,687$       

Draft Specifications 4 4 16 20 4 12 16 16 0 22,582$       

Design Review Workshop 4 4 4 8 5,021$         

12 90% Design Documents 8 12 12 4 2 2 0 66 12 0 16 44 2 6 100 48 16 32 24 106 0 105,581$     5,250$     110,831$     

Draft Drawings 8 8 8 4 40 6 32 2 6 80 24 16 32 24 106 77,607$       

Draft Specifications 4 4 20 8 4 12 20 16 0 20,942$       

Solar System Technical Advisor 2 2 2 2 0 2,010$         

Design Review Workshop 4 4 4 8 5,021$         

13 Final Design Documents 0 12 12 4 0 0 0 36 4 0 8 20 2 4 52 32 16 16 20 32 0 56,864$       -$         56,864$       

Draft Drawings 8 8 4 24 6 12 2 4 40 24 16 16 20 32 43,912$       

Draft Specifications 4 4 12 4 2 8 12 8 0 12,952$       

14 Funding Support 0 0 0 0 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0 48 20,740$       -$         20,740$       

Funding Support 24 50 0 48 20,740$       

15 Bid Period Services 0 0 0 0 2 2 0 20 5 0 6 8 0 0 16 16 0 8 0 8 2 20,361$       1,050$     21,411$       

15.1 Pre-Bid Meeting 2 2 4 0 2 2,320$         

15.2 Respond to RFI 8 4 4 4 0 4 6,241$         

15.3 Conformed Drawings 8 1 2 4 16 16 4 8 11,800$       

31 40 40 16 180 262 40 280 65 40 108 160 10 32 304 296 64 108 96 324 190 $556,362 $36,935 $593,297

EXHIBIT A

      UNION SANITARY DISTRICT 

Amendment No. 1 to Task Order No. 2                                      

Enhanced Treatment and Site Upgrade Phase 1A Project     

Campus Solar Project     
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Pat Kite 
Anjali Lathi 
Jennifer Toy 

 

Officers 
Paul R. Eldredge 

General Manager/ 
District Engineer 

 
Karen W. Murphy 

Attorney 
 

JUNE 24, 2024 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM #12 
 
TITLE: Consider Approving Proposed Operating and CIP Budget for Fiscal Year 2025 (to be 

reviewed by the Budget & Finance Committee)      (Motion Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Mark Carlson, CFO, Work Group Manager 

 
Recommendation 
Review and consider adoption of the Proposed Operating and CIP Budget for Fiscal Year 2025. 
 
Discussion 
Attached is the proposed Operating and CIP Budget for FY 2025. This budget reflects the Board’s input 
and revisions made after the Budget Workshop on April 30, 2024, and the Draft Budget presented to 
the Board at the meeting on May 28, 2024.  There is one proposed change to the budget document 
since the draft was presented at the May 28, 2024 Board meeting: 
  

1. Increasing the Sewer Service Charge revenue by $150,000 from $92.136 million to $92.286 
million. This increase is based upon an updated analysis of the supporting data since the last 
presentation to the Board.  

 
 
Background 
The Board met in a budget workshop on April 30, 2024, to discuss the proposed FY 2025 budget. 
 Feedback from that meeting was then incorporated into a budget presentation at the May 28, 2024 
Board meeting to which there was no further budget modifications recommended by the Board. 
 
Previous Board Action 

• April 30, 2024 – Board Budget Workshop 
• May 28, 2024 – Proposed budget presented to Board 

 
 
Attachments 
1. Proposed Operating and CIP Budget FY 2025  
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In Memory of Thomas R. Handley 
March 17, 1952 – May 16, 2024 

 

 

Director Handley served the customers of Union Sanitary District for 24 years with distinction and 
dedication. As a USD Director, Tom modeled being a good fiscal steward with ratepayers' interests 
in mind. He prioritized USD’s delivery of services in a cost-effective manner while ensuring the 
District met all environmental regulations and focused on maintenance of USD’s infrastructure as 
key to protecting the environment while being fiscally conservative. Tom recognized the need to 
balance business interests while meeting environmental standards, encouraging collaboration with 
business customers to develop mutually agreeable and cost-effective guidelines and timeframes. 
 
During Tom’s tenure, he provided guidance and direction through major District initiatives and 
upgrades to USD’s Union City treatment plant. The latest program benefiting from his support is the 
District’s Enhanced Treatment and Site Upgrade Program (ETSU), the largest capital improvement 
program in USD’s 106-year history. Tom’s many years of leadership have been integral to important 
programs that will serve the District’s customers now and for decades to come. His leadership and 
steady guidance will be greatly missed.   
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MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Paul R. Eldredge, General Manager/District Engineer 
  
SUBJECT: Fiscal Year 2024/2025 Proposed Operating and CIP Budget 
  
  
Union Sanitary District (USD) staff is pleased to present the proposed annual budget for Fiscal Year 
(FY) 2025 to the Board of Directors. This budget, covering the period from July 1, 2024 through June 
30, 2025, was developed based on direction provided by the Board of Directors.  

District Highlights 
The District continues to focus on the operation and maintenance of its infrastructure and assets, 
capital project construction, planning, and effective use of technology. The District reports the 
following notable items that will be part of the budget for FY 2025: 

Enhanced Treatment & Site Upgrade Program – The District embarked on the ETSU Phase 1 Group 
of Projects in FY 2023 as part of an overall Program to support the next 20 to 40 years of operation. 
The key drivers for ETSU Phase 1 projects include addressing aging infrastructure, improving water 
quality in the San Francisco Bay through nutrient removal upgrades, and hardening of infrastructure 
to support resiliency efforts to manage wet weather events and continuing to provide USD’s critical 
services without interruption. These include improvements to the aeration basins and relocation of 
operations, maintenance, and administrative facilities. Construction of the first group of the phase 
1 projects is underway and are approximately 55% complete. Design of Phases 1B and 1C are 
ongoing with the Phase 1B bid set expected to be completed by mid FY 2025. It is currently 
anticipated that construction will continue through 2030 for the various phases. 

Project Financing – As part of the ETSU Phase 1 program mentioned above, the District was able to 
secure $249 million in low cost EPA Water Infrastructure Finance and Innovation Act (WIFIA) 
financing in December of 2021. These funds will account for 49% of the total project costs. In 
addition to the WIFIA financing, the District issued the 2021A bonds for $110 million in October of 
2021 and secured $100 million in state SRF funding. During FY 2025 the District anticipates issuing 
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$150 million in interim notes to fund construction through 2028 when the WIFIA funds will be 
available to retire existing debt and/or pay for project costs. 

Standby Power Project – The District began the Standby Power project in FY 2023. The Standby 
Power Generation System Upgrade Project will replace the current emergency power system at the 
Alvarado Wastewater Treatment Plant. The new equipment will include three emergency power 
generators and space for one future generator, generator controls, electrical switchgear, above 
ground diesel fuel storage tank, and other support equipment. This project is expected to be 
complete in FY 2026 and is contingent upon the delivery and installation of switchgear SE. 

Stewardship and Service - The District continued its record of outstanding stewardship and service. 
Once again, USD received the Platinum Award, for the 15th consecutive year, from the National 
Association of Clean Water Agencies for Peak Performance for operating without exceeding the 
limits or conditions of the District’s permit. This is a tribute to the outstanding work by District 
Operations and Maintenance teams. The District continues to average less than one spill per 
hundred miles of pipeline per year, ranking the District among the best in the State, while doing so 
in a very cost-effective manner. 

Financial State of the District 
The District continues to exercise fiscal prudence when considering how to best manage increasing 
expenses with the least impact possible on the rate payers. A complex financial model is utilized to 
run a multitude of “what if” scenarios. Scenario-based modeling allows the District to analyze 
different financing plan scenarios to assist the District in making sound financial decisions on future 
operating and infrastructure needs and the long-term sustainability of prospective policies and 
programs. It is because of this cautionary approach that the District has continued to keep its rates 
as low as possible and remain financially stable. 

Revenue - Sewer Service Charges (SSC) are expected to increase by $8.1 million in FY 2025 to $92.3 
million and interest earnings are budgeted to increase $6.5 million to $11.0 million. 

Expenditures - Total District expenditures for the coming fiscal year are projected to increase by 
$2.3 million or 1.4%. Operating expenses are anticipated to increase by $3.6 million or 6.5%. Within 
the operating category, salaries and benefits are expected to increase $2.4 million or 6.8%  The 
salary and benefit increases are primarily due to the addition of three new positions.  The District 
has added a limited duration mechanic to assist with additional EBDA duties assumed by the District 
and two limited duration engineers for the ETSU project.    

For FY 2025 the District is seeing increases in chemicals, insurance costs, utilities, bio-solids disposal, 
and District wide parts and materials (e.g. utilities are up 11.0% and chemicals are up 8.1%). The 
District continues to find ways to reduce costs through planning partnerships and strict fiscal 
prudence. 

The Capital Improvement Program is budgeted to increase $1.1 million or 1.3% over FY 2024.  Capital 
project spending will continue to focus on rehabilitation and replacement of key elements of the 
wastewater treatment plant, transport, and collections system. The 10- and 20-year CIP budgets are 
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currently projected at $787 million and $1.7 billion respectively. Although this is the third 
consecutive year of increased capital spending, it is not unexpected and has been planned for and 
programmed into the financial model and rate structure. 

In keeping with the District’s continued efforts toward prudent fiscal planning, the creation of a 115 
Pension Trust was adopted by the Board in FY 2022 with an initial contribution of $3.0 million. The 
district contributed $6.4 million in FY 2024 and has budgeted for a $3 million transfer in FY 2025. 

Special Projects Fund expenditures will decrease by $1.4 million from FY 2024, of which $1.5 million 
of this decrease is due to savings related to election costs. Some of the more significant special 
projects are the continued set aside of $1.5 million for property acquisitions to accommodate 
opportunities as they become available, $100,000 for the Alvarado Basin study, $125,000 for a new 
COSA study, $200,000 for the Newark Basin study, $250,000 for the Alameda Creek ROWD, 
$100,000 for continued security upgrades at District facilities, and $300,000 for the Solids Systems 
Evaluation. 
 
Balanced Budget, Reserves and Rates 
USD has long operated with a balanced budget and FY 2025 is no exception. District reserves 
continue to be stable. Although funds will be utilized from both the Sewer Service Fund and Capacity 
Fund reserves in FY 2025, these are planned capital activities and are part of the long-term capital 
utilization strategy of the District. 

Conclusion 
Given the past fiscal stewardship practiced by the District’s Board and staff, the District is well poised 
to take on the adopted 20 year capital plan that will continue to make Union Sanitary District a 
leader in wastewater management. 
 
I would like to express my appreciation to all the employees of the District whose hard work is not 
taken for granted and whose dedication is reflected in the daily delivery of services to the District’s 
customers. The District is firmly committed to meeting every challenge brought forth through 
innovative and creative problem-solving and embracing continual improvement in all that it does.  
 
 
Respectfully Submitted, 
 
 
_________________________________ 
Paul R. Eldredge, P.E. 
General Manager, District Engineer 
Union Sanitary District 
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FINANCIAL SECTION 

 
ETSU East Aeration Basin Construction 
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Budget Summary – All Funds 

 
 

 

 

 

Actual * Actual * Budget Projected Proposed Budget
FY 21/22 FY 22/23 FY 23/24 FY 23/24 FY 24/25

Revenues
Sewer Service Charge 73,822,317$      77,986,322$      84,200,000$      84,394,090$      92,286,104$          8,086,104$         9.6%
Capacity Fees 11,145,152        7,371,192          8,420,000          3,057,500          3,925,000              (4,495,000)         -53.4%
Work Group Revenues 1,307,546          1,372,027          1,353,500          1,380,280          1,519,300              165,800              12.2%
Interest 1,520,644          7,562,316          4,530,000          8,826,353          11,020,000            6,490,000           143.3%
Other Revenues 1,607,370          654,626              11,276                15,168                15,600                    4,324                  38.3%
Net Loan Proceeds 110,317,768      -                          -                          -                          -                              -                           - 
SRF Funds Draw Down (Standby Power) -                          -                          12,296,700        22,034,344        2,000,000              (10,296,700)       -83.7%
4 Year Interim Notes 2024A -                          -                          -                          -                          150,000,000          150,000,000      - 

Total Revenues 199,720,798      94,946,483        110,811,476      119,707,735      260,766,004          149,954,528      135.3%

Expenditures by Type
Operating 45,075,325        48,444,658        55,370,877        54,955,492        58,981,622            3,610,745           6.5%
Internal Service (1) 5,113,529          2,478,981          9,662,100          9,500,410          6,839,985              (2,822,115)         -29.2%
Debt Service 7,231,990          8,981,016          9,134,080          9,067,180          10,985,380            1,851,300           20.3%
Special Projects 1,002,174          855,302              4,154,384          839,422              2,776,000              (1,378,384)         -33.2%
Capital Projects 26,561,708        66,901,712        84,554,100        87,395,937        85,619,700            1,065,600           1.3%

Total Expenditures 84,984,726        127,661,669      162,875,541      161,758,441      165,202,687          2,327,146           1.4%

Revenues Over (under) Expenditures 114,736,071$    (32,715,186)$     (52,064,065)$     (42,050,706)$     95,563,317$          147,627,382$    -283.5%

Board of Directors 146,070$           148,604$           229,861$           171,061$           217,968$               (11,893)$             -5.2%
General Manager 1,044,864          1,225,996          1,336,767          1,294,472          1,420,662              83,895                6.3%
Business Services (2) 17,268,385        15,107,232        22,557,717        22,292,365        21,360,408            (1,197,309)         -5.3%
Collection Services (3) 7,528,445          8,580,271          8,931,936          8,835,136          10,128,753            1,196,817           13.4%
Technical Services 6,578,316          6,805,880          7,724,288          7,850,523          7,888,964              164,676              2.1%
Treatment & Disposal Services 15,123,376        16,909,775        21,468,508        21,240,979        23,031,093            1,562,585           7.3%
Fabrication, Maint & Construction (4) 9,731,388          11,126,897        11,917,980        11,838,546        12,759,139            841,159              7.1%
Capital Projects (5) 26,561,708        66,901,712        84,554,100        87,395,937        85,619,700            1,065,600           1.3%
Special Projects (5) 1,002,174          855,302              4,154,384          839,422              2,776,000              (1,378,384)         -33.2%

Total by Operating Group 84,984,726$      127,661,669$    162,875,541$    161,758,441$    165,202,687$        2,327,146$         1.4%

* Actual numbers based on modified accrual basis to reflect budget accounting.
(1) Includes funds 40, 45, 50, 60, and 70.
(2) Includes the following funds: 40 - Other Post Employment Benefits, 45 - 115 Pension Trust, and debt payments
(3) Includes the following funds: 50 - Vehicle & Equipment Replacement.
(4) Includes the following funds: 60 - Information Systems, 70 - Plant and Pump Station.
(5) Capital Projects and Special Projects are managed by multiple departments on a collaborative basis.

Variance to 
23/24  Budget % Change

EXPENDITURE RESPONSIBILITY BY OPERATING GROUP
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District Wide Revenue & Expenditures 
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Combined Budget by Fund 
Sewer Service & Capacity Funds

   

Sewer Service Capacity
Fund Fund Total

Revenues
Sewer Service Charge 92,286,104$    -$                       92,286,104$    
Capacity Fees -                         3,925,000         3,925,000         
Work Group Revenues 1,519,300         -                         1,519,300         
Interest 7,160,000         3,860,000         11,020,000       
Other Revenues 15,600              -                         15,600              
SRF Funds Draw Down (Standby Power) 2,000,000         -                         2,000,000         
4 Year Interim Notes 2024A 150,000,000    -                         150,000,000    

Total Revenues 252,981,004    7,785,000         260,766,004    

Expenditures
Operating 58,981,622       -                         58,981,622       
Internal Funds (1) 6,839,985         -                         6,839,985         
Debt Service 7,324,964         3,660,416         10,985,380       
Special Projects 2,776,000         -                         2,776,000         
Capital Projects 64,769,400       20,850,300       85,619,700       

Total Expenditures 140,691,971    24,510,716       165,202,687    

Revenues Over (less than) Expenditures 112,289,033$  (16,725,716)$   95,563,317$    

Board of Directors 217,968$          -$                       217,968$          
General Manager 1,420,662         -                         1,420,662         
Business Services (2) 17,699,992       3,660,416         21,360,408       
Collection Services (3) 10,128,753       -                         10,128,753       
Technical Services 7,888,964         -                         7,888,964         
Treatment & Disposal Services 23,031,093       -                         23,031,093       
Fabrication, Maint & Construction (4) 12,759,139       -                         12,759,139       
Capital Projects (5) 64,769,400       20,850,300       85,619,700       
Special Projects (5) 2,776,000         -                         2,776,000         

Total by Operating Group 140,691,971$  24,510,716$    165,202,687$  

(1) Includes funds 40, 45, 50, 60, and 70.

(3) Includes the following funds: 50 - Vehicle & Equipment Replacement.
(4) Includes the following funds: 60 - Information Systems, 70 - Plant and Pump Station.
(5) Capital Projects and Special Projects are managed by multiple departments on a collaborative basis.

EXPENDITURE RESPONSIBILITY BY OPERATING GROUP

(2) Includes the following funds: 40 - Other Post Employment Benefits, 45 - 115 Pension Trust, and debt 
payments
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REVENUES  

 

______________________________________________________________________________________ 

Sewer Service Charges - The principal revenue source for the Sewer Service Fund is the annual Sewer 
Service Charges (SSC), which are projected to increase over the prior year budget by $8,086,104. 
Single Family Dwelling (SFD) rates will increase from $569.97 in FY 2024 to $611.58 in FY 2025. 
Similarly, the annual Multi-family Dwelling rate will increase from $502.28 in FY 2024 to $538.95 in 
FY 2025. Residential rates account for approximately 73% of total sewer service charge revenues. 
For non-residential customers, rates are calculated annually using flow based on water usage and 
sewage strength. 

The District collects 97% of the sewer service charge revenue on the Teeter plan through the 
Alameda County property tax bill.  

Capacity Fees - The revenue source for the Capacity Fund is Capacity Fees, which are expected to 
decrease by $4,495,000 or 53.4% from the prior year’s budget. These revenues vary depending on 
development in the service area. Developers have indicated that current interest rates have 
impacted the viability of certain projects and as such are pausing certain developments until the 
economics of the project make good business sense. The capacity fees are collected in accordance 
with the provisions of California Assembly Bill (AB) 1600 and are intended to mitigate the impacts 
of new developments. In the case of the District, these fees are collected from new developments 
as a requirement of connecting to the sewer system. As such, they can only be used for capital 
projects that preserve or increase the system’s capacity.  

Work Group Revenues - These revenues consist of field inspection fees, plan check fees, permits, 
external work orders, and services provided under contract to the City of Fremont’s Urban Runoff 
program. Because these items tend to vary based on external demands, anticipated revenues are 
typically estimated in a conservative manner. For FY 2025 the total of all of these revenues are 
expected to increase $165,800 or 12.2% compared to the prior year’s budget.  

Actual * Actual * Budget Projected Proposed Budget
FY 21/22 FY 22/23 FY 23/24 FY 23/24 FY 24/25

Revenues
Sewer Service Charge 73,822,317$         77,986,322$         84,200,000$         84,394,090$         92,286,104$         8,086,104$           9.6%
Capacity Fees 11,145,152           7,371,192              8,420,000              3,057,500              3,925,000              (4,495,000)            -53.4%
Work Group Revenues 1,307,546              1,372,027              1,353,500              1,380,280              1,519,300              165,800                 12.2%
Interest 1,520,644              7,562,316              4,530,000              8,826,353              11,020,000           6,490,000              143.3%
Other Revenues 1,607,370              654,626                 11,276                   15,168                   15,600                   4,324                     38.3%
Net Loan Proceeds 110,317,768         -                              -                              -                              -                              -                              - 
SRF Funds Draw Down (Standby Power) -                              -                              12,296,700           22,034,344           2,000,000              (10,296,700)          -83.7%
4 Year Interim Notes 2024A -                              -                              -                              -                              150,000,000         150,000,000         - 

Total Revenues 199,720,798$       94,946,483$         110,811,476$       119,707,735$       260,766,004$       149,954,528$       135.3%
* Actual numbers based on modified accrual basis to reflect budget accounting.

Variance to 23/24  
Budget % Change
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Interest Revenues – Investment earnings are expected to increase by $6,490,000 or 143.3% to the 
prior year’s budget. The majority of this increase is related to expected interest earnings from the 
issuance of interim notes for the ETSU project. 

4 Year Interim Notes - The District anticipates issuing 4-year interim notes to fund the ETSU program 
until the WIFIA funds are available.  The final amount of the issuance may change depending on the 
final determination of funding needs. 

SRF Loan Proceeds – The District expects to draw down $2,000,000 in previously approved State 
Revolving Funds (SRF) to pay FY 2025 project expenditures for the Standby Power Generation 
System project.  

EXPENDITURES  

 

 

Overall, District expenditures are expected to increase by $2,327,146 or 1.4%. The following pages discuss 
the significant change in expenditures for FY 2025. 

Actual * Actual * Budget Projected
Proposed 

Budget
FY 21/22 FY 22/23 FY 23/24 FY 23/24 FY 24/25

Expenditures by Type
Operating 45,075,325$  48,444,658$     55,370,877$    54,955,492$     58,981,622$    3,610,745$    6.5%
Internal Service (1) 5,113,529       2,478,981         9,662,100        9,500,410         6,839,985        (2,822,115)     -29.2%
Debt Service 7,231,990       8,981,016         9,134,080        9,067,180         10,985,380      1,851,300       20.3%
Special Projects 1,002,174       855,302            4,154,384        839,422            2,776,000        (1,378,384)     -33.2%
Capital Projects 26,561,708    66,901,712       84,554,100      87,395,937       85,619,700      1,065,600       1.3%

Total Expenditures 84,984,726    127,661,669     162,875,541    161,758,441     165,202,687    2,327,146       1.4%

Board of Directors 146,070$        148,604$          229,861$         171,061$          217,968$         (11,893)$        -5.2%
General Manager 1,044,864       1,225,996         1,336,767        1,294,472         1,420,662        83,895            6.3%
Business Services (2) 17,268,385    15,107,232       22,557,717      22,292,365       21,360,408      (1,197,309)     -5.3%
Collection Services (3) 7,528,445       8,580,271         8,931,936        8,835,136         10,128,753      1,196,817       13.4%
Technical Services 6,578,316       6,805,880         7,724,288        7,850,523         7,888,964        164,676          2.1%
Treatment & Disposal Services 15,123,376    16,909,775       21,468,508      21,240,979       23,031,093      1,562,585       7.3%
Fabrication, Maint & Construction (4) 9,731,388       11,126,897       11,917,980      11,838,546       12,759,139      841,159          7.1%
Capital Projects (5) 26,561,708    66,901,712       84,554,100      87,395,937       85,619,700      1,065,600       1.3%
Special Projects (5) 1,002,174       855,302            4,154,384        839,422            2,776,000        (1,378,384)     -33.2%

Total by Operating Group 84,984,726$  127,661,669$   162,875,541$  161,758,441$   165,202,687$  2,327,146$    1.4%

* Actual numbers based on modified accrual basis to reflect budget accounting.
(1) Includes funds 40, 45, 50, 60, and 70.
(2) Includes the following funds: 40 - Other Post Employment Benefits, 45 - 115 Pension Trust, and debt payments
(3) Includes the following funds: 50 - Vehicle & Equipment Replacement.
(4) Includes the following funds: 60 - Information Systems, 70 - Plant and Pump Station.
(5) Capital Projects and Special Projects are managed by multiple departments on a collaborative basis.

ALL FUNDS SUMMARY

Variance to 
23/24  Budget

% 
Change

EXPENDITURE RESPONSIBILTY BY OPERATING GROUP
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_______________________________________________________________________________________ 

Salaries and Benefits 

District wide, personnel expenses are budgeted to increase $2,397,600 or 6.8% over the prior year 
budget. The major items are discussed below: 

• Salaries are budgeted to increase $1,207,500 or 5.6%. The increase results from prior year 
wage agreements, classified scheduled step increases, and the addition of 3 positions. The 
District has added a limited duration mechanic to assist with additional EBDA duties assumed 
by the District and two limited duration engineers for the ETSU program.    

• Pension expenses are budgeted to increase of $1,258,975 or 16.2% to the prior year budget 
based upon rates provided by CalPERS. The District prepays the annual Unfunded Actuarial  
Liability payment in July of each year, rather than paying in 12 monthly installments, 
generating an annual cost savings of $178,000. 

• Health Care Benefit costs will decrease by $237,260 or 5.6% over the prior year.  For FY 2025, 
the District has reassessed how it calculates and budgets its health insurance on a per 
employee basis which more closely aligns with the actual costs.  

• Workers’ Compensation costs will increase $96,192 or 22.5%. The District’s experience 
modification (x-mod) factor increased from .78 to .89.  

• Training will increase by $40,510 or 10.9% which is largely due to the continuing impact of 
employees returning to offsite training with the end Covid-19 restrictions. 

Actual Actual Budget Projected
Proposed 

Budget
FY 21/22 FY 22/23 FY 23/24 FY 23/24 FY 24/25

Salaries & Benefits
Salaries 20,218,245$ 20,894,374$ 21,583,146$ 21,640,789$ 22,790,646$ 1,207,500$    5.6%
Pension 6,290,913     6,817,718     7,750,977     7,775,720     9,009,952     1,258,975       16.2%
Health Care Benefits 3,157,951     3,308,464     4,231,292     4,250,375     3,994,032     (237,260)        -5.6%
Workers Compensation 361,129         403,731         427,008         427,272         523,200         96,192            22.5%
Training 99,358           187,496         371,250         301,945         411,760         40,510            10.9%
Other 514,046         556,262         680,521         628,290         712,204         31,683            4.7%

Subtotal Salaries and Benefits 30,641,642   32,168,045   35,044,194   35,024,391   37,441,794   2,397,600       6.8%

Utilities 2,504,057     2,820,774     3,360,200     3,416,252     3,728,726     368,526          11.0%
Biosolids 1,248,141     1,436,161     1,588,000     1,586,000     1,600,000     12,000            0.8%
Supplies 2,177,299     2,669,850     2,398,540     2,398,152     2,631,135     232,595          9.7%
Chemicals 2,715,699     3,816,517     6,176,712     5,915,712     6,676,744     500,032          8.1%
Repair & Maintenance 3,553,463     3,795,048     4,279,871     4,076,569     4,199,192     (80,679)           -1.9%
Other 2,235,024     1,738,263     2,523,360     2,538,417     2,704,031     180,671          7.2%

Subtotal Other Operating 14,433,683   16,276,612   20,326,683   19,931,101   21,539,828   1,213,145       6.0%

Total Operating Expenditures 45,075,325$ 48,444,658$ 55,370,877$ 54,955,492$ 58,981,622$ 3,610,745$    6.5%

Variance to 
23/24  Budget % Change

Operating Expenses
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• Other salary and benefits costs will increase by $31,683 or 4.7% to the prior year budget. 
Other salary and benefit costs consist of Medicare and unemployment taxes, membership 
fees and certain safety program expenditures. 

Other Operating Expenditures 

Other Operating expenses are budgeted, in total, to increase $1,213,145 to the prior year budget. 
The major items are discussed below: 

• Utilities are increasing $368,526 or 11.0%. This reflects the across the board rate impacts 
being seen in utilities nationwide.  

• Biosolids disposal remains relatively flat compared to the prior year with an increase of 
$12,000 or 0.8%.  

• Supplies are increasing $232,595 or 9.7%. Costs of supplies and operating parts have been 
impacted by recent inflationary pressures, resulting in increases in most categories across 
the District. 

• Chemicals are budgeted to increase $500,032 or 8.1%. The main increases are for Sodium 
Hypochlorite and Ferrous Chloride. These chemicals are critical to the effective and reliable 
treatment of wastewater.  

• Repair and Maintenance costs are decreasing by $80,679 or 1.9% compared to FY 2024. This 
account varies year over year depending on the anticipated need of plant and equipment 
maintenance.  

• Other expenditures, which consists of rents, professional fees, permits, insurance costs and 
small asset purchases are budgeted to increase $180,671 or 7.2%.  

 

 

The following two pages discuss the changes to internal funds shown above. 

 

Actual Actual Budget Projected
Proposed 

Budget
Fund Description FY 21/22 FY 22/23 FY 23/24 FY 23/24 FY 24/25
Other Post Employment Benefits - Fund 40 1,430,142$      1,451,569$   1,475,000$ 1,475,000$  $ 1,481,000 6,000$            0.4%
115 Pension Trust - Fund 45 3,000,000                              -     6,400,000     6,400,000     3,000,000       (3,400,000) -53.1%
Vehicles & Equip Replacement - Fund 50 -                        176,662        187,300      105,605      958,985      771,685          412.0%
Information Systems Replacement - Fund 60 356,115           542,449        1,199,800   1,119,805   1,000,000   (199,800)        -16.7%
Plant and Pump Station Replacement - Fund 70 327,272           308,301        400,000      400,000      400,000      -                       0.0%

 Total 5,113,529$      2,478,981$   9,662,100$ 9,500,410$ 6,839,985$ (2,822,115)$   -29.2%

INTERNAL FUNDS

Variance to 
23/24  Budget % Change
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OPEB expenditures for the District are increasing $6,000 or 0.4% compared to the prior year. The 
total expenditure consists of two parts. The first is $581,000 towards the District’s annual ongoing 
normal costs. The second is a planned $900,000 contribution to the District’s 115 OPEB Trust. In 
2021 the District adopted Pension and OPEB Policy 2095, which in part sets a goal of maintaining 
the funding percentage of the plan between 90% and 100%. These additional funds will work toward 
achieving that policy goal. 

Fund 45, (115 Pension Trust), was established in FY 2022 to facilitate the policy discussed in the 
paragraph above. Similar to OPEB, the long-term goal is to increase the percent funded of the 
District pension plan. Annually, the Board determines an amount to contribute into a qualified 115 
Trust. This Trust accumulates funds, along with the related investment income, to be used for paying 
future qualified pension expenses. The goal of the 115 Trust is to pay off the District’s unfunded 
liabilities within 9 years of FY 2025.  Total contributions to the trust through the end of FY 2024 were 
$9.4 million. 

 

For FY 2025 the District is planning on purchasing one pick-up truck for $82,400.  This truck was 
originally budgeted in FY 2024; however, the purchase was pushed off to FY 2025. This budget also 
includes $68,000 for two utility carts, $85,000 for a telehandler, and $723,585 for a Vactor truck.  
The Vactor purchase will replace a piece of equipment that is 20 years old and has reached the end 
of its useable life. 

 

115 Pension Trust Contribution  $       3,000,000 
115 OPEB Retiree Medical Trust Contribution               900,000 
Retiree Reimbursement               581,000 

Total 4,481,000$      

Other Post Employment Benefits (OPEB) and Pension 115 
Expenditures

Vehicles
Vactor Truck 723,585$          
Telehandler 85,000               
Electric Truck 82,400               
(2) Plant Carts 68,000               

Equipment
No Equipment in FY25 -                          

Total 958,985$          

Renewal & Replacement - Vehicles and Equipment
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The schedule above details the budgeted expenditures for Information Systems. This list changes 
from year to year depending on the projects and equipment needs of the District. 

 

The schedule above details the budgeted expenditures for the Plant and Pump Stations. These 
expenditures are determined based on plant wide assessments conducted each year. 
 

 
 
2020A Revenue Bonds – The District issued the 2020A revenue bonds in the amount of $74 million 
dollars at an average interest rate of 2.30%. The issuance refinanced $37 million dollars in previously 
issued higher interest rate debt, provided $37 million dollars for capital construction projects, and 
saved the District’s ratepayers $2.2 million dollars in future interest costs. 

2021A Revenue Bonds – The District issued the 2021A revenue bonds in the amount of $110 million 
dollars at an average interest rate of 2.02% to fund a portion of the ETSU project. 

Project/System Amount
Small Equipment (Hardware, switches, routers, computers)  $          476,000 
New Assets (Copiers, enterprise routers, security access system)              199,000 
GIS Improvements                91,000 
Enterprise Resource Planning Replacement Consultant                50,000 
National Institute of Standards and Technology Projects                50,000 
Permit Tracking System Replacement                34,000 
Electronic Content Mgmt/Electronic Records Mgmt Upgrade/Replacement                30,000 
Plan Mark-Up In Field                25,000 
VMware Alternatives Study                25,000 
Control Logging                20,000 

Total 1,000,000$       

Renewal & Replacement - Information Systems

New Assets (Heat recovery boiler, Cogen 1 decoupling, PLC EN2TR EtherNet/IP 
communication module, sludge feed pump variable frequency drive (VFD), and 
building gas sensors)   $          308,500 
VFD Replacement                75,000 
Unplanned Maintenance                16,500 

Total 400,000$          

Renewal & Replacement - Plant and Pump Station

FY Payments Payment Payment Total
Debt Status Issued Maturity FY Start Fund 80 Fund 90 Payment
2020A Revenue Bonds Issued 19/20 2050 19/20 1,561,760$     2,070,606$     3,632,366$     
2021A Revenue Bonds Issued 21/22 2051 21/22 2,938,204       1,582,110       4,520,314       
4 Year Interim Notes 2024A* Anticipated 24/25 2028 24/25 2,832,700       -                         2,832,700       

7,332,664$     3,652,716$     10,985,380$   
* Estimated interest payment

FY 24/25 Principal & Interest
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2024A Interim Notes –The District anticipates issuing 4-year interim notes to fund the ETSU program 
until the WIFIA funds are available.  The final amount of the issuance may change depending on the 
final determination of funding needs. 

Water Infrastructure Finance and Innovation Act (WIFIA) Loan – In the fall of 2021 the District 
received a $249 million dollar WIFIA loan to fund a portion of the ETSU program. The District will 
have access to these funds in early 2028, at which time the funds may be drawn to repay interim 
notes or to fund project costs.  Repayment of the loan is expected to begin roughly one year after 
project completion. 

State Revolving Fund (SRF) Loan – During FY 2022 the District was approved for an SRF loan in the 
amount of $33.5 million to fund the Standby Power Generation System Upgrade Project. 
Construction began in FY 2022 and is expected to be completed in FY 2026 with the loan repayment 
beginning upon completion. 

State Revolving Fund (SRF) Loan – During FY 2024 the District was approved for an SRF loan in the 
amount of $100 million to fund a portion of the ETSU program.  Funds are expected to be drawn 
starting in FY 2026.  Loan payments will commence after the completion of the project. 
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The special projects fund accounts for expenditures that are outside the year over year operating 
costs of the District and also do not meet the definition of a capital project.  Many of the items are 
assessments of plant and system conditions or feasibility studies for future capital projects. A 
discussion of some of the major items follows: 

Property Acquisition - Each year the District sets aside funds for property acquisition should one or 
more properties of interest become available. The primary purpose of property acquisition is for 
future plant or pump station expansion. 

Cost of Service Analysis (COSA) – Approximately every 5 years, the District performs a Cost of Service 
Analysis to determine rates for the upcoming 5 year period.  The last study was completed in 2020 
and provided the basis for rates through FY 2025. 

Newark Basin Emergency Storage Evaluation – This special project will evaluate the feasibility of 
utilizing the ponds adjacent to the Old Newark Plant site as emergency storage for the Newark Basin. 

Proposed Estimated Proposed
DESCRIPTION Budget Actual Estimated New $ Budget

FY24 FY24 Carryover (Provision) FY25
Administrative & Regulatory

 Anticipated Election Costs (181,798 Reg Voters at $8 Per  Voter) 1,454,384$   -$                  -$                   -$                   -$                   
Property Acquisition 1,500,000     48,500          1,451,500     48,500          1,500,000     
Subtotal Administrative & Regulatory 2,954,384$  48,500$       1,451,500$  48,500$       1,500,000$  

Studies & Other
Alvarado Basin Capacity and Condition Assessment 365,000$      300,722$     64,278$        35,722$        100,000$      
Alvarado Sub-Surface Investigation (Groundwater Monitoring) 10,000          11,536          -                     11,000          11,000          
Co-Digestion Feasibility Study 125,000        124,820        180                24,820          25,000          
Cogen Replacement and Ventilation Study -                     2,200            -                     -                     -                     
Control Box No. I Grit Removal Evaluation 150,000        6,469            -                     -                     -                     
Cost of Service Analysis (COSA) Rate Study -                     -                    -                     125,000        125,000        
Digester 8 Feasibility Study -                     4,826            -                     -                     -                     
Digester Efficiency Evaluation (Heat Loop and Gas Lance) 300,000        197,784        -                     -                     -                     
Energy Resiliency Study -                     3,240            -                     -                     -                     
Forcemain Condition Assessment 50,000          37,955          12,045          27,955          40,000          
Newark Basin Capacity and Condition Assessment -                     -                    -                     75,000          75,000          
Newark Basin Emergency Storage Evaluation -                     -                    -                     200,000        200,000        
Old Alameda Creek ROWD -                     -                    -                     250,000        250,000        
Plant Site Security Improvements 100,000        100,000        -                     100,000        100,000        
Project Cost Estimate Evaluation 100,000        -                    50,000          -                     50,000          
Pump Station Asset Condition Assessment -                     1,370            -                     -                     -                     
Solids System Evaluation -                     -                    -                     300,000        300,000        
Subtotal Studies & Other 1,200,000$  790,922$    126,503$     1,149,497$  1,276,000$  

Total Special Projects 4,154,384$  839,422$     1,578,003$  1,197,997$  2,776,000$  

SPECIAL PROJECT EXPENDITURES

83 of 151



22 
  

 

Old Alameda Creek ROWD – This special project will provide assistance to District staff during the 
permit renewal process for the National Pollution Discharge Elimination System (NPDES) Permit for 
the wet weather discharge into Old Alameda Creek. 

Solids System Evaluation - This special project will review the scopes for currently budgeted CIP 
projects and combine the outcomes of various recent studies to develop a synergistic plan for the 
plant’s solids system.  The scope will include the development of process optimization strategies, 
evaluation of alternative technologies, and will consider the impacts of future regulations. 

Plant Site Security Improvements – This project is part of an ongoing effort to enhance plant site 
security. 
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Estimated  
Expenditure

Supplies:
Sodium Hypochlorite, 1-year contract 3,100,000$    

 Polymer, Emulsion, 2-Year Contract with 3 Optional 1-year renewals 965,000          
 Ferrous Chloride, 1-year contract  960,000          
Hydrogen Peroxide, 1-Year 775,000          

 Polymer, Mannich, 2-Year Contract with 3 Optional 1-Year Renewals 260,000          
Industrial Scientific Portable and Personal Gas Detectors 150,000          

 Draeger Building Mounted Gas Detectors  120,000          
 Sodium Hydroxide, 1-year contract 100,000          
Total Supplies 6,430,000$    

Services:
CalPERS Retirement 8,929,952$    
Series 2021A - Annual Debt Service on Bonds 4,520,314      
CalPERS Medical 3,994,032      
Series 2020A - Annual Debt Service on Bonds 3,632,366      
PG&E Electric - Alvarado Site ($2,700,000), Newark P.S. ($340,614) and Irvington P.S. ($215,000) 3,255,614      
115 Pension Trust Contribution 3,000,000      
Interim Notes 2024A – Interest Expense (Anticipated) 2,812,500      
EBDA 1,922,000      
Biosolids Contract 1,600,000      
Insurance (Property & Contents, Fleet, General Liability, Bonding) 997,700          
115 OPEB Retiree Medical Trust Contribution 900,000          
OPEB Retiree Reimbursement 581,000          
Gas Media, 2-Year Contract with 3 Optional 1-Year Renewals 347,744          
DGS Natural Gas Service, PG&E Billed Through DGS 205,000          
Outside Laboratory Services 178,000          
5kV - 12kV - 480 Volt Breaker Maintenance 150,000          
Insurance (Retro Workers' Comp- Payment 2 of 2) 114,941          
Grit & Screening Disposal 110,000          
Security Information and Event Management (SIEM) to Avertium 100,000          
Total Services 37,351,163$ 

        Annual Contract Purchases of Supplies, Services and Projects Renewal/Replacement
Over $100,000

for Fiscal Year 24/25
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FUND BALANCE 
 

 
New ETSU Campus Building Project  
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Anticipated reserves balances at 06/30/25 listed above are discussed below: 
 
Operating Cash Flow – Sewer Service Charge revenues are collected by the Alameda County Tax 
Collector’s Office and remitted to the District in two major installments in December and April of 
each year. For the District to pay its ongoing expenditures throughout the year, it reserves between 
three and six months (25-50%) of gross operating expenditures at the start of each fiscal year. 
 
Structural Renewal & Replacement – To maintain the ability to renew and replace infrastructure, 
this reserve is funded on a forward-looking process that is based on anticipated future capital 
project expenditures.  
 
Emergency – In order to help mitigate the financial impacts of an emergency or catastrophic event, 
the District has an Emergency Reserve. Reserves will increase by $750,000 annually until reaching 
25% of the operating budget or approximately $9 million for FY 2025.  
 
Short Term Liquidity – The District maintains a minimum amount of immediately available funds, to 
cover the rolling 6-month average monthly payroll, plus a rolling 6-month average of the monthly 
accounts payable. 
 
Parity Debt Reserve- This fund was recently established to cover debt covenants associated with the 
Series 2020A bond issuance.  
 
Risk Management - The District is a member of and purchases liability insurance from the California 
Sanitation Risk Management Association (CSRMA). The deductible of $500,000 reduces the amount 
of premiums charged to the District. To account for an event that is either not covered by insurance 
or under the deductible amount, the District reserves two times the annual deductible amount, 
which is based on claims history. 
 

Operating Cash Flow 29,490,811$       
Structural Renewal & Replacement 57,062,900         
Emergency 9,500,000           
Short Term Liquidity 5,000,000           
Parity Debt 2,887,200           
Risk Management 1,000,000           
Industrial Customer Stabilization 1,550,000           
EBDA Emergency 388,899              

Total Restricted/Allocated Balances 106,879,810$    

Reserve/Allocation Balances
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Industrial Customer Stabilization - The District has several Significant Industrial Users (SIUs). This 
reserve allows the District to implement appropriate responses and actions should one or more of 
these SIUs significantly scale back or cease operations unexpectedly, resulting in a rapid loss of 
revenue to the District. 
 
EBDA Emergency Reserve – In order to help mitigate the financial impacts of an emergency or 
catastrophic event, the East Bay Discharge Authority (EBDA), of which the District is a member, has 
established a policy to set aside $1,250,000. The policy further stipulates that each member agency 
will set aside their proportionate share of the reserve in their financial statements. The District’s 
share of the reserve is $388,899. 
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CAPITAL IMPROVEMENT PLAN 
 

 
ETSU Aeration Basin Project 
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Capital Improvement Plan 
Capital improvements are construction or renovation activities that add value to the District’s fixed 
assets (pipelines, buildings, facilities, and equipment) or significantly extend their useful life. Each 
year, the District reviews its 20 year Capital Improvement Program (CIP) based on factors such as 
growth, regulatory requirements, planning documents, and existing asset management needs. The 
rehabilitation, replacement, improvement, and expansion of the District’s facilities continue to be 
the key drivers for the proposed Fiscal Year 2025 CIP. The District funds an extensive CIP plan that 
is designed to preserve, maintain, and enhance assets, meet regulatory requirements, 
accommodate the community's needs, and protect public health and the environment.  

In the next 12 to 24 months the District expects to have over forty individual capital projects 
underway with project total expenditures currently estimated at $523 million dollars. The following 
pages provide a description of those projects followed by a breakout summary of the CIP projects 
for the next five years. The appendix contains a detailed summary of the entire 20 year CIP budget. 

The following are some of the major design projects that are currently underway: 

• ETSU 1A – Campus Solar Project 
• ETSU 1B – Secondary Clarifiers and Effluent Facilities 
• Collection Services Building Improvements 
• Battery Storage at Alvarado / Cogen No. 3 / Plant 5kV Switchgear / Plant 12kV Switchgear  
• Digester 6 Rehabilitation 
• Irvington Pump Station Pumps and VFDs 
• FY 2024 Gravity Sewer Rehab/Replacement 

 

The following represent some of the significant projects that will be under construction: 

• ETSU 1A – Campus Building and Aeration Basins 
• ETSU Phase 1B (depending upon a successful bid) 
• Alvarado Influent Valve Box Rehabilitation (gate valves) 
• Plant Miscellaneous Improvements 
• Standby Power Upgrade 
• Force Main Corrosion Repairs – Phase 4 
• Pump Station Odor Control Improvements  
• Switchboard 3 and Motor Control Center 25 Replacement 
• FY 2023 Cast Iron/Pipe Lining 

 
The balance of this section of the budget provides a summary of the 20 year CIP budget. Documents 
include the 20 year forecast summary of CIP projects followed by a brief description of each project. 
The appendix contains a more detailed CIP project forecast  showing projected spending for each of 
the years in the forecast. The total anticipated CIP expenditures over the next 20 years is 
$1,655,460,000.
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Total Spent in
Project % Fund % Fund Project Prior FY 30 FY 35 FY 40
Name 80 90 Rank Cost Years FY 25 FY 26 FY 27 FY 28 FY 29 to FY 34 to FY 39 to FY 44 Total

Admin Facilities
Battery Storage at Alvarado (ER) 100% 0% 2 8,313$         -$                192$        767$           3,677$       3,677$       -$                -$                -$                -$                8,313$           
Cathodic Protection Improvements 100% 0% 2 3,789           - - - - 320             - 1,096         858             1,515         3,789             
Collection Services Bldg. Improvements 100% 0% 1 6,874           216             505          3,813         2,340         - - - - - 6,658             
ETSU - 1A - Campus Building 100% 0% 1 90,526         63,561       26,965     - - - - - - - 26,965           
ETSU - 1A - Campus Solar Project (CS) 100% 0% 1 5,000           - 500          1,700         2,800         - - - - - 5,000             
FY 24 Cathodic Protection System Improvements 100% 0% 2 517              30               125          362             - - - - - - 487                
Plant Paving 100% 0% 3 2,224           - - - - - 775             414             621             414             2,224             
Radio Repeater Antenna Replacement (Mount Allison) 100% 0% 2 150              - - - - - 150             - - - 150                
Sea-Level Rise at Alvarado 100% 0% 3 15,719         - - - - - - - 15,719       - 15,719           
Sea-Level Rise at Force Mains 100% 0% 3 18,152         - - - - - - - 18,152       - 18,152           
Sea-Level Rise at Lift Stations 100% 0% 3 3,694           - - - - - - - 3,694         - 3,694             
Sea-Level Rise at Pump Stations 100% 0% 3 7,363           - - - - - - - 7,363         - 7,363             
Solar and Batteries at Irvington PS (ER) 100% 0% 2 3,617           - 325          1,609         1,683         - - - - - 3,617             
Solar and Batteries at Lift Stations (ER) 100% 0% 2 163              - - 19               72               72               - - - - 163                
Solar and Batteries at Newark PS (ER) 100% 0% 2 3,075           - - 355             1,360         1,360         - - - - 3,075             
Solar at Primary Clarifiers (ER) 100% 0% 2 1,858           - - - - - - 1,036         822             - 1,858             
Solar/Batteries/Inverters Replacement at Plant 50% 50% 2 10,670         - - 106             - - - 816             9,478         270             10,670           
Solar/Batteries/Inverters Replacement at Lift Stations 50% 50% 2 196              - - - - - - - 196             - 196                
Solar/Batteries/Inverters Replacement at Pump Stations 50% 50% 2 3,526           - - - - - - - 3,526         - 3,526             

185,426       63,807       28,612     8,731         11,932       5,429         925             3,362         60,429       2,199         121,619        
Collection System
Cast Iron/Pipe Lining 100% 0% 2 7,576           - - - 640 - 683 1,507         2,661         2,085         7,576             
Central Avenue Sewer Relocation (Newark Overpass) 100% 0% 1 2,583           - 155          2,428         - - - - - - 2,583             
FY 23 Cast Iron/Piping Lining 100% 0% 2 600              8 592          - - - - - - - 592                
FY 24 Gravity Sewer Rehab/Replacement 100% 0% 2 2,335           105             210          2,020         - - - - - - 2,230             
Gravity Sewer Rehab/Replacement 100% 0% 2 23,015         - - - 194 1,750         208             6,445         5,500         8,918         23,015           
RCP Sewer Rehab (Alvarado Basin) 100% 0% 1 4,900           - 200          2,200         2,500 - - - - - 4,900             
RCP Sewer Rehab (Irvington Basin) 100% 0% 1 6,800           - 100          800             900             - 250 4,750         - - 6,800             
RCP Sewer Rehab (Newark Basin) 100% 0% 1 5,000           - - - 250 2,200         2,550 - - - 5,000             

52,809         113             1,257       7,448         4,484         3,950         3,691         12,702       8,161         11,003       52,696           
Transport System
Alameda Creek Crossing Lift Station 50% 50% 2 21,866         - - - - - - - 1,536         20,330       21,866           
Equalization Storage @ Newark 0% 100% 2 34,424         - - - - - - - 34,424       - 34,424           
Forcemain Corrosion Repairs - Phase 4 100% 0% 1 2,447           627             1,820       - - - - - - - 1,820             
Forcemain Stabilization at Alameda Creek 100% 0% 2 1,845           45               130          670             1,000         - - - - - 1,800             
Forcemain Rehabilitation 100% 0% 3 50,000         - - - - - - - 13,175       36,825       50,000           
Irvington PS Pumps and VFDs 50% 50% 1 22,944         - 2,118       5,604         10,148       5,074         - - - - 22,944           
Irvington PS Rehabilitation 50% 50% 3 11,792         - - - - - - 1,180         10,612       - 11,792           
Lift Station Rehabilitation 50% 50% 3 15,844         - - - - - - 990             - 14,854       15,844           

UNION SANITARY DISTRICT CIP FY 25 to FY 44 - 20 YEAR FORECAST SUMMARY (in millions)
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UNION SANITARY DISTRICT CIP FY 25 to FY 44 - 20 YEAR FORECAST SUMMARY (in millions)
Newark PS/Irvington PS Portable VFD 50% 50% 2 147              101             46             - - - - - - - 46 
Newark PS Pumps and VFDs 50% 50% 2 22,284         - - - - 2,228         10,028       10,028       - - 22,284           
Newark PS Rehabilitation 50% 50% 3 10,018         - - - - - - - 10,018       - 10,018           
PS Odor Control Improvements 45% 55% 2 8,989           476             3,044       5,469         - - - - - - 8,513             
Stevenson Blvd. Lift Station 0% 100% 2 3,100           - 100          200             1,350         1,450         - - - - 3,100             
Transport System Misc. Projects 100% 0% 3 4,750           - - 250             250             250             250             1,250         1,250         1,250         4,750             

210,450       1,249         7,258       12,193       12,748       9,002         10,278       13,448       71,015       73,259       209,201        
Treatment Plant
Alvarado Influent Valve Box Gate Valves 1-2 100% 0% 2 1,400           300             1,100       - - - - - - - 1,100             
Centrifuge Rebuild and VFD Replacement 100% 0% 2 3,000           - - - 1,500 1,500         - - - - 3,000             
Centrifuge Replacement 50% 50% 2 49,692         - - - - - - - 36,398       13,294       49,692           
Cogen Engine No. 1 60K Block Replacement 50% 50% 1 3,200           - 800          - - - - 1,050         - 1,350         3,200             
Cogen Engine No. 2 60K Block Replacement 50% 50% 1 2,200           - - - - - - 950             1,250         - 2,200             
Cogen Engine No. 3 (ER) 50% 50% 2 15,486         - 356          1,430         6,850         6,850         - - - - 15,486           
Cogen Ventilation System Improvements 50% 50% 2 786              - - 70               358             358             - - - - 786                
Cogen Retrofit 50% 50% 2 3,002           - - - - - - 3,002         - - 3,002             
Control Box No. 1 Improvements 100% 0% 2 8,809           - - - - 766             5,630         2,413         - - 8,809             
Degritter Building Roof (Seismic) Replacement 100% 0% 2 7,290           - - - - - - - 817             6,473         7,290             
Degritting at Headworks and Improvements 50% 50% 2 52,157         - - - - - - - 52,157       - 52,157           
Diffuser Replacement 100% 0% 3 2,092           - - - - - - 504             1,588         - 2,092             
Digester No. 1 Insp & Rehab 100% 0% 2 11,039         - - - 459 1,453         2,180         - 3,852         3,095         11,039           
Digester No. 2 Insp & Rehab 100% 0% 2 6,303           - - - - - - 686             5,617         - 6,303             
Digester No. 3 Insp & Rehab 100% 0% 2 5,716           - - - - - - 5,716         - - 5,716             
Digester No. 4 Insp & Rehab 100% 0% 2 13,125         - - - 547 1,790         2,685         - 5,215         2,888         13,125           
Digester No. 5 Insp & Rehab 100% 0% 2 14,979         - - - - - 678             5,368         - 8,933         14,979           
Digester No. 6 Insp & Rehab 100% 0% 1 20,118         378             504          5,592         2,796 - - - 10,848       - 19,740           
Digester No. 7 Insp & Rehab 100% 0% 3 14,232         - - - - - - 1,550         12,682       - 14,232           
ETSU - 1A - Aeration Basin Modifications 60% 40% 1 89,758         27,072       27,118     21,118       14,450       - - - - - 62,686           
ETSU - 1A - Aeration Basin No. 8 40% 60% 1 10,746         5,318         5,428       - - - - - - - 5,428             
ETSU - 1A - Aeration Internal Lift Pumps 60% 40% 1 3,594           684             2,910       - - - - - - - 2,910             
ETSU - 1A - Blower 7-10 Replacement 60% 40% 1 3,322           1,888         1,434       - - - - - - - 1,434             
ETSU - 1A - Plant 12kV Switchgear (SWGR-SE) 100% 0% 1 9,329           2,488         2,850       3,991         - - - - - - 6,841             
ETSU - 1A - Site Drainage Improvements 50% 50% 1 4,738           1,876         2,862       - - - - - - - 2,862             
ETSU - 1B - Secondary Clarifiers 60% 40% 1 177,596       4,382         4,300       49,000       57,077       42,837       20,000       - - - 173,214        
ETSU - 1B - Switchboard 4 Replacement 60% 40% 1 1,990           - 450          1,540         - - - - - - 1,990             
ETSU - 1B - Effluent Facilities 60% 40% 1 58,238         - 1,400       12,100       22,230       16,508       6,000         - - - 58,238           
ETSU - 1C - Plant Equalization Storage 25% 75% 1 39,618         - - - 1,200 1,800         9,155         27,463       - - 39,618           
ETSU - Phase 2 50% 50% 3 298,360       - - - - - - - - 298,360     298,360        
Flares Replacement 100% 0% 2 8,758           - - - - - - 8,758         - - 8,758             
MCC Replacement 100% 0% 2 590              - - - - - 66               524             - - 590                
Miscellaneous Improvements 100% 0% 2 7,089           4,062         3,027       - - - - - - - 3,027             
Odor Scrubber Replacements (HW & West PCs) 100% 0% 2 24,620         - - - - - - 24,620       - - 24,620           
Odor Scrubber Replacements (East PCs) 100% 0% 2 13,187         - 100          300             - 255 701             11,831       - - 13,187           
Odor Scrubber System Improvements 100% 0% 2 42,571         - - - - - - 4,884         25,631       12,056       42,571           
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UNION SANITARY DISTRICT CIP FY 25 to FY 44 - 20 YEAR FORECAST SUMMARY (in millions)
Plant 1 and 2 Water System Improvements 100% 0% 2 1,256           - - - - 115             1,141         - - - 1,256             
Plant 5kV Switchgear 100% 0% 2 4,790           - 101          418             2,990         1,281         - - - - 4,790             
Plant 12kV Switchgear 100% 0% 2 11,573         - 244          1,009         7,224         3,096         - - - - 11,573           
Plant Additional Power Source 50% 50% 3 10,330         - - - - - - - 516             9,814         10,330           
Plant Asset Condition Assessment R&R 100% 0% 2 91,868         - - - - 979             827             18,865       1,051         70,146       91,868           
Plant Mechanical and Electrical Projects 100% 0% 2 9,000           - - - 500 500             500             2,500         2,500         2,500         9,000             
PLC Replacement 100% 0% 2 1,200           - - - - - - 350             400             450             1,200             
Primary Clarifier (1 - 4) Seismic Upgrade 75% 25% 2 7,741           - - - - - - 7,741         - - 7,741             
Primary Clarifier Rehab (5-6) 100% 0% 2 34,380         - - - - 686             2,828         30,866       - - 34,380           
Secondary Digester No. 1 Insp & Rehab 100% 0% 3 5,403           - - - - - - - 5,403         - 5,403             
Secondary Digester No. 2 Insp & Rehab 100% 0% 3 7,145           - - - 134 1,245         - - 5,766         - 7,145             
Seismic Retrofit of Conc. Structures 100% 0% 2 3,000           - - 300             - 300 - 900             600             900             3,000             
Standby Power Generation System Upgrade 0% 100% 1 27,754         23,172       1,444       3,138         - - - - - - 4,582             
Standby Power Generator No. 4 100% 0% 3 29,997         - - - - - - - - 29,997       29,997           
Switchboard 3 and MCC 25 Replacement 100% 0% 2 2,690           267             1,253       1,170         - - - - - - 2,423             
Thermal Dryer 60% 40% 2 33,425         - - - - - - 27,443       5,982         - 33,425           
Thickeners 1 and 2 Rehabilitation 100% 0% 2 3,432           - 275          2,210         947             - - - - - 3,432             
Thickeners 3 and 4 Rehabilitation 100% 0% 3 3,708           - - - - - - 638             3,070         - 3,708             
WAS Thickeners 100% 0% 1 27,744         1,335         50             1,305         7,516         10,022       7,516         - - - 26,409           

1,345,166$ 73,222$     58,006$   104,691$   126,778$   92,341$     59,907$     188,622$   181,342$   460,256$   1,271,944$   

Total Administrative 185,426$    63,807$     28,612$   8,731$       11,932$     5,429$       925$           3,362$       60,429$     2,199$       121,619$      
Total Collection System 52,809         113             1,257       7,448         4,484         3,950         3,691         12,702       8,161         11,003       52,696           
Total Transport 210,450       1,249         7,258       12,193       12,748       9,002         10,278       13,448       71,015       73,259       209,201        
Total Treatment Plant 1,345,166   73,222       58,006     104,691     126,778     92,341       59,907       188,622     181,342     460,256     1,271,944     

Grand Total 1,793,851$ 138,391$   95,133$   133,063$   155,942$   110,722$   74,801$     218,134$   320,948$   546,717$   1,655,460$   

Repair & Replacement (Fund 800) Total 1,258,745$ 97,168$     70,522$   89,609$     107,511$   76,929$     52,521$     175,616$   221,288$   367,581$   1,161,577$   
Capacity (Fund 900) Totals 535,106       41,224       24,611     43,454       48,431       33,793       22,280       42,518       99,660       179,136     493,883        

1,793,851$ 138,391$   95,133$   133,063$   155,942$   110,722$   74,801$     218,134$   320,948$   546,717$   1,655,460$   

Repair & Replacement (Fund 800) Total - 90% to FY 24 Budget 63,470$   
22,150 
85,620$   

Capacity (Fund 900) Totals - 90% to FY 24 Budget
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UNION SANITARY DISTRICT CIP FY 25 to FY 44 - 20 YEAR FORECAST SUMMARY (in millions)

Priority 1 Administrative 102,400$    63,777$     27,970$   5,513$       5,140$       -$                -$                -$                -$                -$                38,623$        
Priority 1 Collection System 19,283         - 455          5,428         3,650         2,200         2,800         4,750         - - 19,283           
Priority 1 Transport 25,391         627             3,938       5,604         10,148       5,074         - - - - 24,764           
Priority 1 Treatment & Disposal 479,945       68,593       51,550     97,784       105,269     71,167       42,671       29,463       12,098       1,350         411,352        

Total Priority 1 627,019 132,997 83,913 114,329 124,207 78,441 45,471 34,213 12,098 1,350 494,022 

Priority 2 Administrative 35,874         30               642          3,218         6,792         5,429         150             2,948         14,880       1,785         35,844           
Priority 2 Collection System 33,526         113             802          2,020         834             1,750         891             7,952         8,161         11,003       33,413           
Priority 2 Transport 92,655         622             3,320       6,339         2,350         3,678         10,028       10,028       35,960       20,330       92,033           
Priority 2 Treatment & Disposal 493,954       4,629         6,456       6,907         21,375       19,929       17,236       156,467     140,219     120,735     489,325        

Total Priority 2 656,008       5,394         11,220     18,484       31,351       30,786       28,305       177,395     199,220     153,853     650,614        

Priority 3 Administrative 47,152         - - - - - 775             414             45,549       414             47,152           
Priority 3 Collection System - - -                - - - - - - - - 
Priority 3 Transport 92,404         - - 250             250             250             250             3,420         35,055       52,929       92,404           
Priority 3 Treatment & Disposal 371,267       - - - 134 1,245         - 2,692         29,025       338,171     371,267        

Total Priority 3 510,823       - - 250             384             1,495         1,025         6,526         109,629     391,514     510,823        
Grand Total 1,793,851$ 138,391$   95,133$   133,063$   155,942$   110,722$   74,801$     218,134$   320,948$   546,717$   1,655,460$   
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CIP Project Descriptions 
Project Name Description 

Battery Storage at Alvarado 
(ER) 

This project is one of the outcomes of the Energy Resiliency Study.  Batteries will 
provide energy storage at the plant and savings on peak demand charges. 

Cathodic Protection 
Improvements 

These projects will replace existing cathodic protection systems at the plant, pump 
stations, and force mains.  The purpose of the cathodic protection systems is to 
prevent the corrosion of buried steel, ductile iron, and cast-iron pipelines, fittings, 
and other structures.  District staff surveys and tests all its cathodic protection 
systems annually and will hire a consultant to determine if any of the systems need 
to be replaced.  This includes budgets for multiple phases of work. 

Collection Services Building 
Improvements 

This project will provide improvements to the existing Collection Services Building 
to address water intrusion; replace obsolete mechanical, electrical and plumbing 
systems; upgrade the building to meet current building and seismic codes; and 
modify the layout to utilize the available space more efficiently. 

ETSU - 1A - Campus 
Building 

This project will replace the existing Administration, Operations/Control, and 
Facilities Maintenance buildings with a single combined Campus Building. 

ETSU - 1A - Campus Solar 
Project (CS) 

This project will replace the roof of the existing Covered Vehicle Storage at the 
plant and install solar panels on top.  

FY 2024 Cathodic 
Protection System 

Improvements 

The FY 2024 Cathodic Protection System Improvements Project is the next project 
that will replace existing cathodic protection systems at the plant, pump stations, 
and force mains. 

Plant Paving 

These projects will repair and/or replace the asphalt pavement at the plant. The 
scope will be based on the condition of the existing asphalt pavement and in 
coordination with other construction projects.  District staff will hire a consultant 
to conduct a condition assessment of the existing asphalt pavement every 5 to 10 
years to determine the remaining useful life and recommend a repair/replacement 
schedule. 

Radio Repeater Antenna 
Replacement (Mount 

Allison) 

This project will replace the District's radio repeater antenna located on Mt. Allison 
in Fremont, CA. 

Sea-Level Rise at Alvarado 
This project is one of the outcomes of the Sea-Level Rise Vulnerability Assessment 
and Adaptation Plan Study.  The scope will include improvements to the existing 
levees and construction of a new wall and floodgates at the plant. 

Sea-Level Rise at Force 
Mains 

This project is one of the outcomes of the Sea-Level Rise Vulnerability Assessment 
and Adaptation Plan Study.  The scope will include raising access manholes and 
various improvements at 52 locations along the twin force mains. 

Sea-Level Rise at Lift 
Stations 

This project is one of the outcomes of the Sea-Level Rise Vulnerability Assessment 
and Adaptation Plan Study.  The scope will include construction of new walls and 
floodgates at the Fremont and Paseo Padre lift stations. 

Sea-Level Rise at Pump 
Stations 

This project is one of the outcomes of the Sea-Level Rise Vulnerability Assessment 
and Adaptation Plan Study.  The scope will include improvements to the existing 
levees and construction of new walls and floodgates at the Irvington and Newark 
pump stations. 
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Solar and Batteries at 
Irvington Pump Station (ER) 

This project is one of the outcomes of the Energy Resiliency Study.  The scope will 
include the replacement of the existing solar facility at the Irvington Pump Station 
with a new combined solar and battery system. 

Solar and Batteries at Lift 
Stations (ER) 

This project is one of the outcomes of the Energy Resiliency Study.  The scope will 
include installation of solar and battery systems at the lift stations. 

Solar and Batteries at 
Newark Pump Station (ER) 

This project is one of the outcomes of the Energy Resiliency Study.  The scope will 
include installation of a combined solar and battery system at the Newark Pump 
Station. 

Solar at Primary Clarifiers 
(ER) 

This project is one of the outcomes of the Energy Resiliency Study.  The scope will 
include installation of solar panels on the roof the primary clarifier buildings at the 
plant. 

Solar/Batteries/Inverters 
Replacement at Plant 

These projects will replace the solar panels, batteries, and/or power inverters for 
the photovoltaic systems located at the plant. The schedule of replacement is 
based on a 20-year useful life for solar panels and a 10-year useful life for batteries 
and power inverters. 

Solar/Batteries/Inverters 
Replacement at Lift Stations 

These projects will replace the solar panels, batteries, and/or power inverters for 
the photovoltaic systems located at the lift stations. The schedule of replacement 
is based on a 20-year useful life for solar panels and a 10-year useful life for 
batteries and power inverters. 

Solar/Batteries/Inverters 
Replacement at Pump 

Stations 

These projects will replace the solar panels, batteries, and/or power inverters for 
the photovoltaic systems located at the pump stations. The schedule of 
replacement is based on a 20-year useful life for solar panels and a 10-year useful 
life for batteries and power inverters. 

Cast Iron/Pipe Lining 

These projects will install cured-in-place pipe (CIPP) liners inside existing cast iron 
and/or other aged sewer mains to rehabilitate the lines without trenching.  District 
staff review CCTV inspections of sewer mains and identify mains that are 
candidates for CIPP rehabilitation. This includes budgets for multiple phases of 
work. 

Central Avenue Sanitary 
Sewer Relocation 

This project will relocate an existing sewer main on Central Avenue in the City of 
Newark to accommodate the City's plans to construct an overpass above the 
railroad crossing. 

FY 2023 Cast Iron/Piping 
Lining 

The FY 2023 Cast Iron/Piping Lining Project is the next project that will install cured-
in-place pipe (CIPP) liners inside existing cast iron and/or other aged sewer mains. 
District staff began designing this project in 2023 and construction is anticipated 
to begin in early 2025. 

FY 2024 Gravity Sewer 
Rehabilitation/Replacement 

The FY 2024 Gravity Sewer Rehabilitation/Replacement Project is the next project 
that will rehabilitate/replace existing deteriorated and/or under capacity sewer 
mains by open cut trenching.  District staff began designing this project in FY 2024 
and construction is anticipated to begin in late 2025. 

Gravity Sewer 
Rehabilitation/Replacement 

This project will rehabilitate/replace existing deteriorated and/or under capacity 
sewer mains by open cut trenching.  District staff review CCTV inspections of sewer 
mains and identify the mains that are candidates for rehabilitation/replacement. 
This includes budgets for multiple phases of work.  

RCP Sewer Rehab (Alvarado 
Basin) 

This project will rehabilitate deteriorated sewer trunk mains located in the 
Alvarado Basin that are primarily reinforced concrete pipe (RCP) by the CIPP 
method. The project timing will correspond with the completion of the Alvarado 
Basin Capacity and Condition Assessment, which is scheduled for early FY 2025. 
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RCP Sewer Rehab (Irvington 
Basin) 

This project will rehabilitate deteriorated sewer trunk mains located in the 
Irvington Basin that are primarily reinforced concrete pipe (RCP) by the CIPP 
method. The project timing will correspond with the completion of the Irvington 
Basin Capacity and Condition Assessment. 

RCP Sewer Rehab (Newark 
Basin) 

This project will rehabilitate deteriorated sewer trunk mains located in the Newark 
Basin that are primarily reinforced concrete pipe (RCP) by the CIPP method. The 
project timing will correspond with the completion of the Newark Basin Capacity 
and Condition Assessment. 

Alameda Creek Crossing Lift 
Station 

This project will construct a new lift station south of the Alameda Creek (near 
Paseo Padre Parkway and Ardenwood Boulevard) to transport wastewater from 
south to north over the Alameda Creek crossing on Paseo Padre Parkway.  

Equalization Storage @ 
Newark This project will construct equalization storage at the Newark Pump Station. 

Forcemain Corrosion 
Repairs - Phase 4 

This is the fourth and final phase of projects to repair and/or replace corroded steel 
fittings, pipes, and valves in the manholes along the east forcemain between 
Irvington Pump Station and Newark Pump Station.  Construction is in progress and 
scheduled to be completed in FY 2025. 

Forcemain Stabilization at 
Alameda Creek 

This project will construct improvements to stabilize the soil adjacent to the twin 
forcemains at the Alameda Creek crossing.  The purpose of these improvements is 
to reduce the likelihood that the forcemains are damaged during significant 
seismic events in the region.  District staff began the preliminary design for this 
project in FY 2024 and the design is anticipated to continue through 2025.  

Forcemain Rehabilitation This project will rehabilitate the twin forcemains when the reinforced concrete 
pipes show signs of corrosion and/or deterioration.   

Irvington Pump Station 
Pumps and VFDs 

The scope of this project includes the replacement of the wastewater pumps, 
variable frequency drives, and backup generator at the Irvington Pump Station. 

Irvington Pump Station 
Rehabilitation 

The scope of this project includes the replacement of major electrical equipment, 
fuel and hydropneumatic tank, and pumps/pipes/valves that serve the washdown 
booster pumps and equalization basin at Irvington Pump Station. 

Lift Station Rehabilitation 

The scope of this project includes rehabilitation/replacement of assets that are 
approaching the end of their useful lives within the next 10 years and performing 
arc flash study of all electrical equipment at Boyce Lift Station, Fremont Lift Station, 
and Paseo Padre Lift Station.  

Newark PS/Irvington PS 
Portable VFD 

This project will purchase a portable VFD that can be used at either Newark Pump 
Station or Irvington Pump Station if an existing VFD fails. The existing VFDs are 
obsolete as replacement parts are no longer available from the manufacturer.  
Procurement of this portable VFD is in progress and with expected delivery in early 
FY 2025. 

Newark PS Pumps and VFDs The scope of this project includes the replacement of the wastewater pumps, 
variable frequency drives, and backup generator at the Newark Pump Station. 

Newark PS Rehabilitation 
The scope of this project includes the replacement of major electrical equipment 
at the dry well and wet well, fuel tank and valve box rehabilitation at the Newark 
Pump Station. 
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Pump Station Odor Control 
Improvements 

This project will replace the existing odor control systems at Newark Pump Station 
and Irvington Pump Station.  The scope will also include the rehabilitation of the 
chemical containment area and replacing the chemical system pumps/piping at the 
Irvington Pump Station.  Design is in progress and construction is scheduled to 
begin in FY 2025. 

Stevenson Blvd. Lift Station 
This project will design and construct a new Stevenson Blvd. Lift Station to replace 
the existing Cherry Street Pump Station. The new station will handle the new flows 
from new developments, the current flows to the Cherry Street Pump Station, and 
other future flows identified in the City of Newark’s general plan. 

Transport System Misc. 
Projects 

These projects are for making miscellaneous improvements to transport system, 
which includes the pump stations, lift stations, and force mains. 

Alvarado Influent Valve Box 
Gate Valves 1-2 

This project will replace the force main knife gate valves at the Alvarado Influent 
Valve Box and the Headworks Valve Box.  Construction is in progress and scheduled 
to be completed in FY 2025. 

Centrifuge Rebuild and VFD 
Replacement 

This project will rebuild the existing centrifuges and replace the VFDs in the 
Centrifuge Building. 

Centrifuge Replacement This project will replace the existing centrifuges, pumps, conveyors, piping, and 
electrical equipment in the Centrifuge Building. 

Cogen Engine No. 1 60K 
Block Replacement 

This project will replace the engine block after the current engine block on Cogen 
No. 1 has operated for 60,000 hours. 

Cogen Engine No. 2 60K 
Block Replacement 

This project will replace the engine block after the current engine block on Cogen 
No. 2 has operated for 60,000 hours. 

Cogen Engine No. 3 (ER) 
This project is one of the outcomes of the Energy Resiliency Study.  Cogen Engine 
No. 3 will provide added resiliency, simplify maintenance for the existing engines, 
and provide an additional heat source for the digesters. 

Cogen Ventilation System 
Improvements 

This project will provide improvements to enhance airflow, eliminate short 
circuiting, reduce dust accumulation, and extend the life of the generators and 
electronics in the Cogeneration System Building. 

Cogen Retrofit This project will install Selective Catalytic Reduction or other required emissions 
control systems for the existing cogen units if the Bay Area Air Quality 
Management District's permit reduces the nitrogen oxide emissions limit. 

Control Box No. 1 
Improvements 

This project will rehabilitate or replace structural and mechanical components at 
Control Box No. 1 and the Headworks Valve Box. 

Degritter Building Roof 
(Seismic) Replacement 

This project will replace the precast concrete roof panels of the Degritter Building 
to address seismic deficiencies identified in the 2016 Seismic Study. 

Degritting at Headworks 
and Improvements 

This project will construct a new facility and equipment to remove grit from the 
influent wastewater at the Headworks Building. 

Diffuser Replacement This project will replace the aeration diffusers in the aeration basins. 
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Digester No. 1 Insp & Rehab This project will conduct a condition assessment and rehabilitate Primary Digester 
No. 1 and its associated equipment, piping, and valves. 

Digester No. 2 Insp & Rehab This project will conduct a condition assessment and rehabilitate Primary Digester 
No. 2 and its associated equipment, piping, and valves. 

Digester No. 3 Insp & Rehab This project will conduct a condition assessment and rehabilitate Primary Digester 
No. 3 and its associated equipment, piping, and valves. 

Digester No. 4 Insp & Rehab This project will conduct a condition assessment and rehabilitate Primary Digester 
No. 4 and its associated equipment, piping, and valves. 

Digester No. 5 Insp & Rehab This project will conduct a condition assessment and rehabilitate Primary Digester 
No. 5 and its associated equipment, piping, and valves. 

Digester No. 6 Insp & Rehab 
This project will rehabilitate Primary Digester No. 6 and its associated equipment, 
piping, and valves.  District staff completed a condition assessment and began 
designing this project in FY 2024.   Design will continue into FY 2025. 

Digester No. 7 Insp & Rehab This project will conduct a condition assessment and rehabilitate Primary Digester 
No. 7 and its associated equipment, piping, and valves. 

ETSU - 1A - Aeration Basin 
Modifications 

This project will modify Aeration Basins 1 through 7 to improve the plant's 
activated sludge system. 

ETSU - 1A - Aeration Basin 
No. 8 

This project will construct new Aeration Basin 8 to increase the plant's activated 
sludge system's capacity. 

ETSU - 1A - Aeration 
Internal Lift Pumps This project will replace the three carbon steel lift pumps at Lift Station 2. 

ETSU - 1A - Blower 7-10 
Replacement This project will replace Blowers 7 through 10 with high-speed aeration blowers. 

ETSU - 1A - Plant 12kV 
Switchgear 

This project will construct a new 12,000-volt utility switchgear located near the 
Veasy Street entrance. 

ETSU - 1A - Site Drainage 
Improvements 

This project will construct a new site drainage pump station located on the north 
side of the treatment plant property. This station will supplement the site drainage 
capacity of the existing Site Waste Pump Station. 

ETSU - 1B - Secondary 
Clarifiers This project will construct four new secondary clarifiers. 

ETSU - 1B - Switchboard 4 
Replacement This project will replace the 480-volt Switchboard 4. 

ETSU - 1B - Effluent 
Facilities 

This project will replace the chlorine contact tank, final effluent pump station, and 
reclaimed water pump station. 

ETSU - 1C - Plant 
Equalization Storage 

This project will construct primary effluent equalization storage at the existing 
Secondary Clarifiers 1 through 4 structures. 
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ETSU – Phase 2 This project will design and construct Phase 2 of the Enhanced Treatment and Site 
Upgrade Program.   

Flares Replacement This project will replace the digester gas flare system when required by future 
regulations. 

MCC Replacement This project will replace electrical motor control centers that have reached the end 
of their useful life. 

Miscellaneous 
Improvements 

This project will rehabilitate or replace miscellaneous structural and electrical 
improvements at various facilities in the plant.  Construction is in progress and 
scheduled to be completed in FY 2025. 

Odor Scrubber 
Replacements (HW & West 

PCs) 

This project will replace the existing odor control system at the Headworks Building 
and Primary Clarifiers 1-4 Building. 

Odor Scrubber 
Replacements (East PCs) 

This project will replace the existing odor control system at the Primary Clarifiers 
5-6 Building.

Odor Scrubber System 
Improvements 

This project will replace the odor control systems at the Alvarado Influent Pump 
Station, Centrifuge Building, WAS Thickening Building, Gravity Thickeners, and 
Degritter Building.  

Plant 1 and 2 Water System 
Improvements 

This project will construct a booster pump station to improve the capacity and 
pressure of the plant's 1 and 2 water systems. 

Plant 12kV Switchgear This project will replace the plant's existing 12,000-Volt utility switchgear located 
in the Main Electrical Building. 

Plant 5kV Switchgear This project will replace the plant's 4,160-volt switchgear located in the Main 
Electrical Building. 

Plant Additional Power 
Source 

This is for a project to install a secondary electrical feed from PG&E to 
accommodate anticipated future higher power demand at the plant. 

Plant Asset Condition 
Assessment R&R 

These are for replacing equipment at the plant based on recommendations from 
the 2018 Plant Asset Condition Assessment Study, and any subsequent updates. 

Plant Mechanical and 
Electrical Projects 

These projects are for making miscellaneous improvements to the mechanical and 
electrical assets at the plant. 

PLC Replacement These are to replace the processor modules in the plant's programmable logic 
controllers located at all process areas. 

Primary Clarifier (1 - 4) 
Seismic Upgrade 

This project will upgrade the Primary Clarifiers 1 through 4 Building’s structure to 
address seismic deficiencies identified in the 2016 Seismic Study. 

Primary Clarifier Rehab 
(5-6) 

This project will replace the clarifier mechanisms, modify the ventilation system, 
and rehabilitate the structural components of the Primary Clarifiers 5 and 6 
Building, including Sludge Pump Room 3. 

Secondary Digester No. 1 
Insp & Rehab 

This project will conduct a condition assessment and rehabilitate Secondary 
Digester No. 1 and its associated equipment, piping, and valves. 
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Secondary Digester No. 2 
Insp & Rehab 

This project will conduct a condition assessment and rehabilitate Secondary 
Digester No. 2 and its associated equipment, piping, and valves. 

Seismic Retrofit of Conc. 
Structures 

These projects are for making seismic retrofits to the concrete structures at the 
plant. 

Standby Power Generation 
System Upgrade 

This project will replace the plant's existing standby generators, Substation No. 2, 
and the electrical switchgear and motor control centers located in the Odor 
Control Building.  Construction is in progress and will continue in FY 2025. 

Standby Power Generator 
No. 4 

This project will install a fourth standby generator in the new Standby Power 
Building if the plant's power demand increases in the future. 

Switchboard 3 and MCC 25 
Replacement 

This project will replace Switchboard 3 and Motor Control Center (MCC) 25 located 
in the Main Electrical Building. 

Thermal Dryer 
This project is one of the outcomes of the Thermal Dryer Feasibility Study.  Paddle 
dryers will be installed near the existing Dewatering Building dependent on future 
handling costs and/or land application restrictions for Class “B” biosolids. 

Thickeners 1 and 2 
Rehabilitation 

This project will replace the thickener mechanism and rehabilitate the concrete at 
Thickeners 1 and 2. 

Thickeners 3 and 4 
Rehabilitation 

This project will replace the thickener mechanism and rehabilitate the concrete at 
Thickeners 3 and 4. 

WAS Thickeners This project will replace the gravity belt thickeners, pumps, motor control center, 
and programmable logic controller in the WAS Thickener Building. 
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ABOUT USD 

View Northward over the Secondary Clarifiers 

104 of 151



43 

About USD 
Union Sanitary District is a California Independent Special District. USD was formed in 1918 to 
protect public health and the environment by providing the services of collecting, treating, and 
disposing of wastewater from residences, businesses and industries. We’re proud to deliver this 
very complex, highly regulated service to the communities we serve. 

In the District’s founding year of 1918, USD’s boundaries encompassed 3,300 acres in what was 
known as Southern Alameda County. The area was primarily farm and ranch land well into the 
twentieth century, and septic tanks were typically used for wastewater disposal.  

Today, USD’s service area covers over 60 square miles (about 38,400 acres) and serves over 344,000 
residents in the cities of Fremont, Newark, and Union City, with over 120,000 residential, 
commercial, and industrial connections. Total flow to the Alvarado Treatment Plant in Union City 
was over 8.8 billion gallons in 2023, and averages between 24 and 25 million gallons every day with 
a permitted capacity of up to 33 million gallons per day. 

USD is a member of the East Bay Discharge Authority (EBDA). Founded in 1974, EBDA is a five-
member Joint Powers Authority (JPA) formed to plan, design, construct, and operate regional 
facilities to collect, transport and discharge treated effluent to deep waters of San Francisco Bay. 
Treated effluent from the District’s Alvarado Wastewater Treatment Plant is pumped to the EBDA 
System and discharged into the Bay southwest of Oakland International Airport. Frequent testing of 
the treated wastewater confirms compliance with regional permit requirements. The other member 
agencies are Castro Valley Sanitary District, Oro Loma Sanitary District, City of Hayward, and City of 
San Leandro.  

The Communities We Serve 
The District provides wastewater collection, treatment and disposal services to the residents and 
businesses of the cities of Fremont, Newark, and Union City, commonly referred to as the Tri-City 
Area, with a combined population of over 344,000. Information obtained from each city is presented 
below. 

The City of Fremont 

Located on the southeast side of the San Francisco Bay, Fremont is a city of 229,476 people and 
74,629 households, with an area of 92-square miles. Fremont remains the fourth most populous 
city in the Bay Area and California's 16th largest city. With its moderate climate and its proximity to 
major universities, shopping areas, recreation and cultural activities, employment centers, major 
airports, and the Bay Area Rapid Transit system, Fremont captures metropolitan living at its best.  

Fremont is conveniently served by Interstates 680 and 880, as well as rail transport lines including 
Altamont Commuter Express (ACE), Amtrak Capitol Corridor, and the Bay Area Rapid Transit (BART) 
system. Fremont also has easy access to the San Jose Airport, Oakland Airport, San Francisco Airport, 

105 of 151



44 

and the Port of Oakland. Fremont is home to a broad variety of innovative firms including over 1,700 
high tech, life science, and clean technology firms. The city has a broad range of quality, affordable 
business locations; a superior workforce; and a wide variety of tax benefits and incentive programs 
for businesses.  

Fremont is one of the most ethnically and culturally diverse cities in the Bay Area. Residents are 
attracted to Fremont for its nationally recognized high-ranking public schools, its numerous well-
kept parks, and a variety of recreational amenities, including beautiful Lake Elizabeth, Central Park, 
and Mission San José (California's 14th mission). Fremont is described as a wonderful community to 
live, work, and play. 

The City of Newark 

Newark has an area of 14 square miles and a population of 47,459. Newark was incorporated in 
1955 and is located 35 miles south of San Francisco and next to many high-tech hubs, including easy 
access to highways 880, 580, 680, and the Dumbarton Corridor places Newark in an ideal location. 
Newark has evolved from its days enriched in agriculture, manufacturing, and railroad to today’s 
expansion of high-tech, biotech, and the health sciences.  

Although Newark has grown significantly, it still manages to keep a small, hometown community 
charm that citizens say they love about Newark. The City of Newark has a wide variety of programs 
and services to meet the community's needs. 

The City of Union City 

Union City is 18 square miles in area, boasting a diverse and unified people, excellent educational 
institutions, unsurpassed quality of life, strong economy, and world-renowned location in the San 
Francisco Bay Area. Incorporated in 1959, the city proudly maintains a smalltown feel while being 
in the center of the Bay Area, with San Francisco and Silicon Valley just minutes away. Union City 
has grown into an ethnically diverse community of 66,754 residents, and the highly regarded New 
Haven Unified School District serves about 10,400 K-12 students. The community offers a variety of 
housing, with affordable and upscale homes available in many charming neighborhoods throughout 
the city. The transit oriented Station District, located around the Union City BART station, boasts 
housing and business development opportunities with easy, convenient access to major public 
transit running throughout the Bay Area. Union City also offers many wonderful parks, sports fields, 
community centers, and a variety of recreation programs and social services for residents of all ages. 
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BUDGET DOCUMENT & PROCESS 

Vactor Truck Operated by the Collection Services Team 
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BUDGET PROCESS 

The fiscal year budget is one of the most important documents prepared by the District. Through 
the process of planning and preparing the budget, the District is given the opportunity to determine 
how best to utilize its resources for the coming fiscal year. The budget document also provides 
direction for management and staff on a number of fiscal issues. 

Union Sanitary District adopts an annual budget. The budget document contains information on 
revenues and expenditure appropriations for the Fiscal Year beginning July 1 and ending June 30. In 
addition to the operating budget, the Board adopts an annual Capital Improvement Plan (CIP), which 
is part of a larger 20-year plan. These projects become an integral part of the proposed 
operating/capital budget. 

The budget is prepared in accordance with fiscal policies/guidelines and objectives as established 
by the Board in Policy #2015. The time frames provided in the budget calendar reflect early 
involvement of District staff and the Board in review and discussion of policy direction, goals and 
objectives concurrent with development of financial projections and service level requirements. 
With this approach, the necessary components that guide the process are incorporated into the 
proposed budget prior to formal submission to the Board.  

Key budget dates are shown below: 

Date Process 
Early January 
2024 

Budget discussions begin with all departments including FY 2023/2024 
midyear and year end projections 

March 13, 2024 Midyear presentation to Board with discussions on FY 2024/2025 budget 
drivers 

April 30, 2024 Budget workshop held with Board 

May 28, 2024 Presentation of the FY 2024/2025 proposed budget to the Board 
June 24, 2024 Consideration of the FY 2024/2025 final budget by the Board 
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BUDGET REPORTING 

For budgetary reporting purposes, Union Sanitary District uses the modified accrual basis of 
accounting. Under the modified accrual basis of accounting, revenues are recognized when they 
become measurable and available. “Measurable” means the amount of the transaction can be 
determined and “available” means collectible within the current period or soon enough thereafter 
to be used to pay liabilities of the current period. Expenditures are recognized in the accounting 
period in which the liability is incurred. Non-cash expense items such as depreciation expense for 
fixed assets and accrued compensated absences are excluded from the budget. Principal payments 
for District debt are included in the budget. 

The District operates under two funds for budgetary purposes. Those funds are: 

Sewer Service Fund (fund 80) – This fund accounts for the general operations, 
maintenance, and administration of Union Sanitary District. For purposes of internal 
accounting only, the District maintains separate funds within the Sewer Service Fund 
to track revenue and expenditures as they relate to operations; special projects; Other 
Post-Employment Benefits (OPEB); 115 Pension Trust contributions; vehicle, 
equipment, and information systems acquisitions; and maintenance of plant, pump, 
and structural components.  

Capacity Fund (fund 90) – This fund accounts for capacity related fees collected by the 
District and their related expenditures. Capacity fees are charged by the District to 
assure that development customers that connect to the system pay their proportional 
share of the sewer and treatment plant required to convey and treat their 
wastewater. Sewer capacity charges are governed by California Government Code 
Section 66013. 

FINANCIAL STATEMENT REPORTING 
The District operates as a proprietary fund-type and uses the modified accrual basis of accounting. 
All proprietary fund-types are accounted for on a flow of economic resources measurement focus. 
Under this measurement focus, all assets and liabilities associated with the operation of these funds 
are included on the statement of net position. Where appropriate, net total assets (i.e. fund equity) 
are segregated into contributed capital and retained earnings. Proprietary fund-type operating 
statements present increases (revenues) and decreases (expenses) in net position. 
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OTHER INFORMATION 

New Standby Power Building 
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Sewer Service Charge Rates 

Single 
Single Multi - Family Rate

Family Rate Family Rate Percentage
Change

FY 2025 $611.58 $538.95 7.3%
FY 2024 569.97 502.28 7.5%
FY 2023 530.21 467.24 8.0%
FY 2022 490.93 432.63 8.0%
FY 2021 454.57 400.58 7.9%
FY 2020 421.37 365.32 3.5%
FY 2019 407.12 352.97 3.5%
FY 2018 393.35 341.03 3.5%
FY 2017 380.05 329.50 0.8%
FY 2016 377.00 326.00 5.6%

Capacity Fee Rates 

Percentage
Change

FY 2025 $11,514.00 7.1%
FY 2024 10,755.00 7.3%
FY 2023 10,027.00 7.5%
FY 2022 9,331.00 4.9%
FY 2021 8,897.71 0.0%
FY 2020 8,897.71 10.2%
FY 2019 8,072.20 11.4%
FY 2018 7,246.69 12.9%
FY 2017 6,421.17 14.8%
FY 2016 5,595.66 0.0%

The capacity fees shown are per dwelling unit.  Other categories such as restaurants, warehouses, and mixed-
use commercial facilities are based on square footage and other factors as per the Capacity Fee Ordinance.

UNION SANITARY DISTRICT
Current and Historical Fees

Last Ten Years

The fees above are for Single and Multi-Family units.  A property with multiple housing units such as an 
apartment complex is charged $538.95 for each dwelling unit on the property. Fees for commercial and 
industrial customers are based on the volume and strength of the wastewater being treated.

As of June 30, 2025
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Flows have decreased mainly due to conservation efforts.

Source:  USD Treatment and Disposal Work Group

UNION SANITARY DISTRICT

Operating Indicators by Function/Program

Average Daily Flow
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UNION SANITARY DISTRICT

Operating Indicators - Biosolids
Last Ten Calendar Years

Function/Program

Biosolids
2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

Land Application 12,212 13,212 13,395 11,784 13,733 14,529 14,452 12,995 11,847 13,670
Landfill 545 2,450 563 1,624 0 72 0 0 0 1,119
Compost 7,414 3,470 6,399 6,584 6,615 6,103 6,342 6,262 6,271 6,285

Total (in Wet Tons) 20,171 19,132 20,357 19,992 20,347 20,704 20,793 19,257 18,117 21,075
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         UNION SANITARY DISTRICT

         Full-time Equivalent District Employees by Function/Program (as measured at June 30)
              Last 10 Fiscal Years

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Function/Program

System Op and Maint (CS Support, FMC, T&D, Whse) 50.45 53.45 53.45 52.45 55.45 54.45 53.45 54.45 53.45 56.45
Engineering and Construction (CIP, ETSU) 8.00 8.00 10.00 9.00 8.00 9.00 11.00 13.00 12.00 13.00
Collections System Maintenance (CS) 23.00 23.00 25.00 25.00 25.00 25.00 26.00 25.00 23.00 25.00
Office of the General Manager (GM) 1.00 3.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00
Finance (FAST) 5.00 5.00 5.00 3.00 5.00 6.00 5.00 5.00 5.00 5.00
Information Systems (IT) 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00
Admin Dept (Adm Specialist, Purchasing, non-HR OST) 14.00 13.00 14.00 13.00 13.00 12.00 15.00 14.00 14.00 14.00
Customer and Community services (Rest of TS) 19.00 18.00 20.00 20.00 21.00 21.00 20.00 20.00 20.00 18.00
Human Resources (HR) 3.00 3.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00

Total # of Employees 128.45 131.45 136.45 131.45 136.45 136.45 139.45 140.45 136.45 140.45

Average years of service of employees as of June 30: 11.97 11.25 10.54 10.60 10.41 10.20 10.20 10.76 10.39 10.33

CIP = Capital Improvements Projects Team
ETSU = Enhanced Treatment & Site Upgrade
FAST = Finance & Acquisition Services Team
FMC = Fabrication, Maintenance and Construction
OST = Organizational Support Team
T&D = Treatment & Disposal Work Group
TS = Technical Services Work Group
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  UNION SANITARY DISTRICT
    Ten Principal Industrial Rate Payers by Levy

   June 30, 2023

2022-23 2021-22
Total % of Total % of

Annual Total Annual Annual Total Annual
Rate Payer Billing Rank Billings Rate Payer Billing Rank Billings

Tesla $1,865,719 1 2.39% Tesla $1,446,020 1 1.96%
Mission Linen Supply 366,094 2 0.47% Lam Research 300,980 2 0.41%
Lam Research 346,268 3 0.44% Western Digital 257,391 3 0.35%
Western Digital 305,721 4 0.39% Washington Hospital 204,834 4 0.28%
Boehringer Ingeheim 245,876 5 0.32% Boehringer Ingeheim 183,299 5 0.25%
Washington Hospital 227,849 6 0.29% Mission Linen Supply 182,382 6 0.25%
Fairf ield Apartments / Mixed Use 197,643 7 0.25% Safety-Kleen 176,505 7 0.24%
Union Square Shopping Center 183,368 8 0.24% US Pipe 168,193 8 0.23%
US Pipe 181,897 9 0.23% Archstone Center Apartments 151,118 9 0.20%
Ranch 99 / New ark 154,337 10 0.20% Union Square Shopping Center 142,673 10 0.19%

Total annual billing largest ten: $4,074,771 5.22% Total annual billing largest ten: $3,213,396 4.35%

Total ALL annual billings $77,986,322 Total ALL annual billings $73,822,317

2020-21 2019-20
Total % of Total % of

Annual Total Annual Annual Total Annual
Rate Payer Billing Rank Billings Rate Payer Billing Rank Billings

Tesla $1,176,212 1 1.89% Tesla $1,381,023 1 2.29%
Mission Linen Supply 243,523 2 0.39% Washington Hospital 314,394 2 0.52%
Western Digital 224,028 3 0.36% US Pipe 244,663 3 0.41%
Washington Hospital 213,400 4 0.34% Western Digital 187,814 4 0.31%
Ranch 99 / Warm Springs Shopping Center 213,196 5 0.34% Ranch 99/Warm Springs Shopping Center 161,740 5 0.27%
Union Square Shopping Center 212,278 6 0.34% Union Square Shopping Center / Market Place 161,271 6 0.27%
Lam Research 204,684 7 0.33% Lam Research 160,087 7 0.27%
US Pipe 194,164 8 0.31% Ranch 99 / New ark 148,835 8 0.25%
Ranch 99 / New ark 181,779 9 0.29% Marriott Hotel 133,716 9 0.22%
Boehringer Ingeheim 168,826 10 0.27% Sterling Foods 127,508 10 0.21%

Total annual billing largest ten: $3,032,089 4.88% Total annual billing largest ten: $3,021,050 5.02%

Total ALL annual billings $62,142,806 Total ALL annual billings $60,216,149

2018-19 2017-18

Total % of Total % of
Annual Total Annual Annual Total Annual

Rate Payer Billing Rank Billings Rate Payer Billing Rank Billings

Tesla $1,228,862 1 2.14% Tesla $817,848 1 1.51%
Washington Hospital 221,799 2 0.39% Western Digital 141,806 2 0.26%
US Pipe 216,296 3 0.38% Solar City 172,276 3 0.32%
Western Digital 174,219 4 0.30% US Pipe 135,774 4 0.25%
Ranch 99 / Warm Springs Shopping Center 157,421 5 0.27% Seagate Magnetics 156,718 5 0.29%
Ranch 99 / New ark 152,401 6 0.27% Lam Research 122,934 6 0.23%
Marriott Hotel 141,572 7 0.25% Washington Hospital 173,057 7 0.32%
Union Square Shopping Center 138,482 8 0.24% Kaiser Hospital 106,337 8 0.20%
Lam Research 125,330 9 0.22% Boehringer Ingeheim 87,678 9 0.16%
Gatew ay Plaza Shopping Center 125,202 10 0.22% Seagate Technology #3 69,384 10 0.13%

Total annual billing largest ten: $2,681,584 4.68% Total annual billing largest ten: $1,983,813 3.66%

Total ALL annual billings $57,330,651 Total ALL annual billings $54,260,096
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UNION SANITARY DISTRICT

Miscellaneous Statistics
As of June 30, 2023

Governing Body: Elected 5-Member Board of Directors
     Fremont - 3 Members
     Newark - 1 Member
     Union City - 1 Member

Governmental Structure: Established in 1918 and reorganized in 1923 under the Sanitary District Act

Staff: 140.45 full-time equivalent employees

CEO: General Manager

CFO: Business Services Manager

Authority: California Health and Safety Code Section 4700 et.  Seq.

Services: Wastewater collection, treatment and disposal

Service Area: 60.2 square miles (Annexed areas - Fremont, Newark and Union City)

Total Population Served: 343,680

Number of Parcels 102,392  (91,692 Residential; 3,113 Non-Residential; 7,587 Other (vacant land))

Collection & Total miles of pipeline - 839, including the force main and all gravity sewers 
Transport System: (including trunk mains)

Number of pumping stations - 7
Pump Stations: Irvington, Newark, Alvarado
Lift Stations: Fremont, Boyce, Paseo Padre, Cherry Street
17,300 manholes

Permitted Plant Treatment
Capacity (ADWF) 33 million gallons per day (mgd)

Type of Treatment: Secondary

Sewer Service Charge: $530.21 annually per single family residential dwelling unit
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APPENDIX 

Looking West from USD Treatment Plant in Union City – San Francisco Bay and Estuary 
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Board positions effective 04/22/2024 

Board Member Position City Represented Year Elected Term Expires

Jennifer Toy President Fremont, Ward 3 1998 2026

vacant Vice President Fremont, Ward 3 2007 2026

Pat Kite Secretary Newark, Ward 2 1991 2028

Manny Fernandez Secretary Pro Tem Union City, Ward 1 2011 2028

Anjali Lathi Director Fremont, Ward 3 2002 2028

Paul Eldredge General Manager/District Engineer
Armando Lopez Treatment & Disposal Services Manager
Robert Simonich Maintenance & Technology Services Manager
Mark Carlson Business Services Manager/Chief Financial Officer
Raymond Chau Technical Services Manager
Jose Rodrigues Collection Services Manager

Staff

Karen W. Murphy - General Counsel
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Board of Directors
5 members

General Manager / District Engineer
(150 – Budgeted in FY 25)

Technical Services
Mgr
(33)

Collection Services
Mgr
(34)

Treatment & Disposal
Services Mgr

(30)

Fabrication, Maintenance
Construction

& Technology Mgr
(29)

Business Services
Mgr/CFO

(17)

Enhanced Treatment
Site Upgrade
Program Mgr

(6)

Coaches
(3)

Staff (29)

Coaches
(2)

Staff (31)

Coaches
(3)

Staff (26)

Coaches
(2)

Staff (26)

Coaches
(1)

Staff (15)

Assistant
Program Mgr (1)

Staff (4)
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 VISION/MISSION STATEMENT 

 April 10, 2017 

To safely and responsibly collect and treat wastewater, and to recover resources from 
process waste streams, while protecting human health and improving the environment in a 

way that benefits the Tri-Cities and all USD stakeholders. 

How we continue to accomplish our Vision: 

Commitment to safety: 

• Continually reviewing our safety program for opportunities to improve
• Focusing on protecting employees and the community in all our activities
• Allocating resources to ensure safe operations (equipment, training, staff)
• Collaboratively promoting a safe work environment

Responsibility: 

• Being accountable for our actions and decisions
• Being fiscally prudent
• Maintaining and upgrading infrastructure
• Anticipating and meeting future District and stakeholder needs
• Compliance with laws and regulations (local, state, federal)
• Effective asset management
• Effective use of technology
• Looking for innovative ways to reduce or reuse our waste streams

Collect, treat, and recover/reuse wastewater: 

• Providing capacity in the collection system and plant
• Regulating connections
• Increasing efforts for resource recovery (biogas, biosolids, etc.)
• Exploring ways to maximize water reclamation and reuse potential

Human health and environmental stewardship 

• Preventing sewer spills and back-ups
• Limiting health risks through treatment of wastewater
• Responding to emergencies
• Enhancing water quality in the San Francisco Bay estuary
• Meeting or exceeding all water and air quality standards
• Promoting pollution prevention and pretreatment through outreach and educational

programs
• Maximizing use of green energy sources when feasible
• Working towards energy neutrality
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 VISION/MISSION STATEMENT 
April 10, 2017 

We benefit our stakeholders by: 

• Complying with all local, state, and federal regulations, protecting the
environment and controlling odors

• Communicating with the public and bringing awareness about wastewater
issues

• Responding to emergencies and providing mutual aid
• Participating in community outreach activities
• Contributing to the wastewater treatment profession by participating in

professional associations, partnering with other agencies and organizations,
and sharing best practices

• Working cooperatively with cities and other government agencies

• Providing award-winning, reliable service
• Being fiscally responsible and cost effective, and providing value
• Promptly responding to customers’ needs
• Being professional and courteous
• Proactively and creatively meeting customer needs
• Supporting businesses through permitting, education and by providing

capacity

• Providing a safe work environment
• Recognizing employee contributions
• Encouraging cooperation and collaboration
• Demonstrating equality and fairness
• Valuing employee input, and offering opportunities for involvement and

creativity
• Providing training and resources
• Providing competitive wages and benefits in a stable work environment
• Communicating and sharing information openly and honestly
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Union Sanitary District
Draft FY 2025 ‐ FY 2044 CIP Budget

(All Figures x $1,000)

Fund % Rank Status Project Name
Total 
Project 
Budget

Spent in 
Prior Years

FY 25 FY 26 FY 27 FY 28 FY 29 FY 30 FY 31 FY 32 FY 33 FY 34
10‐Year 
Total

FY 35 FY 36 FY 37 FY 38 FY 39 FY 40 FY 41 FY 42 FY 43 FY 44
20‐Year 
Total

ADMINISTRATIVE FACILITIES

80 2 Planning Battery Storage at Alvarado (ER) 8,313 0 192 767 3,677 3,677 8,313 8,313

80 2 Cathodic Protection Improvements 320 342 365 389 1,416 415 443 473 504 538 3,789

80 1 Design Collection Services Bldg. Improvements 6,658 216 505 3,813 2,340 6,658 6,658

80 1 Constr ETSU ‐ 1A ‐ Campus Building 90,526 63,561 26,965 26,965 26,965

80 1 Design ETSU ‐ 1A ‐ Campus Solar Project (CS) 5,000 0 500 1,700 2,800 5,000 5,000

80 2 Design FY 24 Cathodic Protection System Improvements 517 30 125 362 487 487

80 3 Plant Paving 775 207 207 1,189 207 207 207 207 207 2,224

80 2 Radio Repeater Antenna Replacement (Mount Allison) 150 150 150

80 3 Sea‐Level Rise at Alvarado 0 1,814 6,953 6,953 15,719

80 3 Sea‐Level Rise at Force Mains 0 2,095 8,029 8,029 18,152

80 3 Sea‐Level Rise at Lift Stations 0 426 1,634 1,634 3,694

80 3 Sea‐Level Rise at Pump Stations 0 850 3,257 3,257 7,363

80 2 Design Solar and Batteries at Irvington PS (ER) 3,638 21 325 1,609 1,683 3,617 3,617

80 2 Solar and Batteries at Lift Stations (ER) 19 72 72 163 163

80 2 Solar and Batteries at Newark PS (ER) 355 1,360 1,360 3,075 3,075

80 2 Solar at Primary Clarifiers (ER) 214 822 1,036 822 1,858

80 50 2 Solar/Batteries/Inverters Replacement at Plant 53 408 461 197 473 4,069 135 5,335
90 50 2 Solar/Batteries/Inverters Replacement at Plant 53 408 461 197 473 4,069 135 5,335

80 50 2 Solar/Batteries/Inverters Replacement at Lift Stations 0 98 98
90 50 2 Solar/Batteries/Inverters Replacement at Lift Stations 0 98 98

80 50 2 Solar/Batteries/Inverters Replacement at Pump Stations 0 949 814 1,763
90 50 2 Solar/Batteries/Inverters Replacement at Pump Stations 0 949 814 1,763

Total for ADMINISTRATIVE FACILITIES 114,652 63,828 28,612 8,731 11,932 5,429 925 342 1,023 365 421 1,211 58,991 6,213 20,681 21,977 1,389 10,169 473 207 774 207 538 121,619

Total Priority 1 Administrative Facilities 102,184 63,777 27,970 5,513 5,140 0 0 0 0 0 0 0 38,623 0 0 0 0 0 0 0 0 0 0 38,623
Total Priority 2 Administrative Facilities 12,468 51 642 3,218 6,792 5,429 150 342 816 365 214 1,211 19,179 822 809 1,898 1,389 9,962 473 0 774 0 538 35,844
Total Priority 3 Administrative Facilities 0 0 0 0 0 0 775 0 207 0 207 0 1,189 5,391 19,872 20,079 0 207 0 207 0 207 0 47,152

Total Fund 80 ‐ Administrative Facilities 114,652 63,828 28,612 8,678 11,932 5,429 925 342 615 365 421 1,211 58,530 6,213 20,484 21,028 916 5,188 473 207 639 207 538 114,423
Total Fund 90 ‐ Administrative Facilities 0 0 0 53 0 0 0 0 408 0 0 0 461 0 197 949 473 4,981 0 0 135 0 0 7,196
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Union Sanitary District
Draft FY 2025 ‐ FY 2044 CIP Budget

(All Figures x $1,000)

Fund % Rank Status Project Name
Total 
Project 
Budget

Spent in 
Prior Years

FY 25 FY 26 FY 27 FY 28 FY 29 FY 30 FY 31 FY 32 FY 33 FY 34
10‐Year 
Total

FY 35 FY 36 FY 37 FY 38 FY 39 FY 40 FY 41 FY 42 FY 43 FY 44
20‐Year 
Total

COLLECTION  SYSTEM

80 2 Cast Iron/Pipe Lining 640 683 729 778 2,830 830 886 945 1,009 1,076 7,576

80 1 Design Central Avenue Sewer Relocation (Newark Overpass) 2,583 0 155 2,428 2,583 2,583

80 2 Constr FY 23 Cast Iron/Piping Lining 600 8 592 592 592

80 2 Design FY 24 Gravity Sewer Rehab/Replacement 2,230 105 210 2,020 2,230 2,230

80 2 Gravity Sewer Rehab/Replacement 194 1,750 208 1,868 221 1,993 236 2,127 8,597 252 2,270 269 2,422 287 2,584 306 2,758 327 2,943 23,015

80 1 RCP Sewer Rehab (Alvarado Basin) 200 2,200 2,500 4,900 4,900

80 1 RCP Sewer Rehab (Irvington Basin) 100 800 900 250 2,200 2,550 6,800 6,800

80 1 RCP Sewer Rehab (Newark Basin) 250 2,200 2,550 5,000 5,000

 Total for COLLECTION SYSTEM 5,413 113 1,257 7,448 4,484 3,950 3,691 4,068 3,500 1,993 1,014 2,127 33,532 1,082 2,270 1,155 2,422 1,232 2,584 1,315 2,758 1,403 2,943 52,696

Total Priority 1 Collection System 2,583 0 455 5,428 3,650 2,200 2,800 2,200 2,550 0 0 0 19,283 0 0 0 0 0 0 0 0 0 0 19,283
Total Priority 2 Collection System 2,830 113 802 2,020 834 1,750 891 1,868 950 1,993 1,014 2,127 14,249 1,082 2,270 1,155 2,422 1,232 2,584 1,315 2,758 1,403 2,943 33,413
Total Priority 3 Collection System 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Fund 80 ‐ Collection System 5,413 113 1,257 7,448 4,484 3,950 3,691 4,068 3,500 1,993 1,014 2,127 33,532 1,082 2,270 1,155 2,422 1,232 2,584 1,315 2,758 1,403 2,943 52,696
Total Fund 90 ‐ Collection System 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Fund % Rank Status Project Name
Total 
Project 
Budget

Spent in 
Prior Years

FY 25 FY 26 FY 27 FY 28 FY 29 FY 30 FY 31 FY 32 FY 33 FY 34
10‐Year 
Total

FY 35 FY 36 FY 37 FY 38 FY 39 FY 40 FY 41 FY 42 FY 43 FY 44
20‐Year 
Total

TRANSPORT SYSTEM

80 50 2 Alameda Creek Crossing Lift Station 0 768 4,574 5,591 10,933
90 50 2 Alameda Creek Crossing Lift Station 0 768 4,574 5,591 10,933

90 2 Equalization Storage @ Newark 0 3,066 9,407 21,951 34,424

80 1 Constr Forcemain Corrosion Repairs ‐ Phase 4 2,447 627 1,820 1,820 1,820

80 2 Design Forcemain Stabilization at Alameda Creek 1,800 45 130 670 1,000 1,800 1,800

80 3 Forcemain Rehabilitation 0 900 12,275 12,275 12,275 12,275 50,000

80 50 1 Design Irvington PS Pumps and VFDs 11,472 0 1,059 2,802 5,074 2,537 11,472 11,472
90 50 1 Design Irvington PS Pumps and VFDs 11,472 0 1,059 2,802 5,074 2,537 11,472 11,472

80 50 3 Irvington PS Rehabilitation 590 590 2,653 2,653 5,896
90 50 3 Irvington PS Rehabilitation 590 590 2,653 2,653 5,896

80 50 3 Lift Station Rehabilitation 50 445 495 743 3,342 3,342 7,922
90 50 3 Lift Station Rehabilitation 50 445 495 743 3,342 3,342 7,922

80 50 2 Constr Newark PS/Irvington PS Portable VFD 124 101 23 23 23
90 50 2 Constr Newark PS/Irvington PS Portable VFD 124 101 23 23 23
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Union Sanitary District
Draft FY 2025 ‐ FY 2044 CIP Budget

(All Figures x $1,000)

Fund % Rank Status Project Name
Total 
Project 
Budget

Spent in 
Prior Years

FY 25 FY 26 FY 27 FY 28 FY 29 FY 30 FY 31 FY 32 FY 33 FY 34
10‐Year 
Total

FY 35 FY 36 FY 37 FY 38 FY 39 FY 40 FY 41 FY 42 FY 43 FY 44
20‐Year 
Total

80 50 2 Newark PS Pumps and VFDs 1,114 5,014 5,014 11,142 11,142
90 50 2 Newark PS Pumps and VFDs 1,114 5,014 5,014 11,142 11,142

80 50 3 Newark PS Rehabilitation 0 501 2,254 2,254 5,009
90 50 3 Newark PS Rehabilitation 0 501 2,254 2,254 5,009

80 45 2 Constr PS Odor Control Improvements 4,307 476 1,370 2,461 3,831 3,831
90 55 2 Constr PS Odor Control Improvements 5,263 581 1,674 3,008 4,682 4,682

90 2 Stevenson Blvd. Lift Station 3,100 0 100 200 1,350 1,450 3,100 3,100

80 3 Transport System Misc. Projects 250 250 250 250 250 250 250 250 250 2,250 250 250 250 250 250 250 250 250 250 250 4,750

Total for TRANSPORT SYSTEM 40,109 1,931 7,258 12,193 12,748 9,002 10,278 10,278 250 350 1,140 1,430 64,927 5,556 8,622 10,659 27,609 18,569 14,011 28,357 30,391 250 250 209,201

Total Priority 1 Transport System 25,391 627 3,938 5,604 10,148 5,074 0 0 0 0 0 0 24,764 0 0 0 0 0 0 0 0 0 0 24,764
Total Priority 2 Transport System 14,718 1,304 3,320 6,339 2,350 3,678 10,028 10,028 0 0 0 0 35,743 0 3,066 9,407 21,951 1,536 0 9,148 11,182 0 0 92,033
Total Priority 3 Transport System 0 0 0 250 250 250 250 250 250 350 1,140 1,430 4,420 5,556 5,556 1,252 5,658 17,033 14,011 19,209 19,209 250 250 92,404

Total Fund 80 ‐ Transport System 20,150 1,249 4,402 6,183 6,324 3,901 5,264 5,264 250 300 695 840 33,423 2,903 2,903 751 3,404 15,547 13,268 20,441 21,458 250 250 114,598
Total Fund 90 ‐ Transport System 19,959 682 2,856 6,010 6,424 5,101 5,014 5,014 0 50 445 590 31,504 2,653 5,719 9,908 24,205 3,022 743 7,916 8,933 0 0 94,603

Fund % Rank Status Project Name
Total 
Project 
Budget

Spent in 
Prior Years

FY 25 FY 26 FY 27 FY 28 FY 29 FY 30 FY 31 FY 32 FY 33 FY 34
10‐Year 
Total

FY 35 FY 36 FY 37 FY 38 FY 39 FY 40 FY 41 FY 42 FY 43 FY 44
20‐Year 
Total

TREATMENT PLANT

80 2 Constr Alvarado Influent Valve Box Gate Valves 1‐2 1,400 300 1,100 1,100 1,100

80 2 Centrifuge Rebuild and VFD Replacement 1,500 1,500 3,000 3,000

80 50 2 Centrifuge Replacement 0 1,499 3,407 13,293 6,647 24,846
90 50 2 Centrifuge Replacement 0 1,499 3,407 13,293 6,647 24,846

80 50 1 Cogen Engine No. 1 60K Block Replacement 400 525 925 675 1,600
90 50 1 Cogen Engine No. 1 60K Block Replacement 400 525 925 675 1,600

80 50 1 Cogen Engine No. 2 60K Block Replacement 475 475 625 1,100
90 50 1 Cogen Engine No. 2 60K Block Replacement 475 475 625 1,100

80 50 2 Planning Cogen Engine No. 3 (ER) 178 715 3,425 3,425 7,743 7,743
90 50 2 Planning Cogen Engine No. 3 (ER) 178 715 3,425 3,425 7,743 7,743

80 50 2 Cogen Ventilation System Improvements 35 179 179 393 393
90 50 2 Cogen Ventilation System Improvements 35 179 179 393 393

80 50 2 Cogen Retrofit 271 1,230 1,501 1,501
90 50 2 Cogen Retrofit 271 1,230 1,501 1,501

80 2 Control Box No. 1 Improvements 766 5,630 2,413 8,809 8,809

80 2 Degritter Building Roof (Seismic) Replacement 0 817 4,531 1,942 7,290

80 50 2 Degritting at Headworks and Improvements 0 550 1,516 5,409 9,302 9,302 26,078
90 50 2 Degritting at Headworks and Improvements 0 550 1,516 5,409 9,302 9,302 26,078
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Project 
Budget

Spent in 
Prior Years
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FY 35 FY 36 FY 37 FY 38 FY 39 FY 40 FY 41 FY 42 FY 43 FY 44
20‐Year 
Total

80 3 Diffuser Replacement 504 504 781 807 2,092

80 2 Digester No. 1 Insp & Rehab 459 1,453 2,180 4,092 757 3,095 3,095 11,039

80 2 Digester No. 2 Insp & Rehab 686 686 3,370 2,247 6,303

80 2 Digester No. 3 Insp & Rehab 623 3,056 2,037 5,716 5,716

80 2 Digester No. 4 Insp & Rehab 547 1,790 2,685 5,022 883 4,332 2,888 13,125

80 2 Digester No. 5 Insp & Rehab 678 3,221 2,147 6,046 973 4,776 3,184 14,979

80 1 Design Digester No. 6 Insp & Rehab 9,270 378 504 5,592 2,796 8,892 1,182 4,833 4,833 19,740

80 3 Digester No. 7 Insp & Rehab 1,550 1,550 6,341 6,341 14,232

80 60 1 Constr ETSU ‐ 1A ‐ Aeration Basin Modifications 64,683 27,072 16,271 12,671 8,669 37,611 37,611
90 40 1 Constr ETSU ‐ 1A ‐ Aeration Basin Modifications 43,123 18,048 10,847 8,447 5,781 25,075 25,075

80 40 1 Constr ETSU ‐ 1A ‐ Aeration Basin No. 8 7,489 5,318 2,171 2,171 2,171
90 60 1 Constr ETSU ‐ 1A ‐ Aeration Basin No. 8 11,233 7,976 3,257 3,257 3,257

80 60 1 Constr ETSU ‐ 1A ‐ Aeration Internal Lift Pumps 2,430 684 1,746 1,746 1,746
90 40 1 Constr ETSU ‐ 1A ‐ Aeration Internal Lift Pumps 1,620 456 1,164 1,164 1,164

80 60 1 Constr ETSU ‐ 1A ‐ Blower 7‐10 Replacement 2,748 1,888 860 860 860
90 40 1 Constr ETSU ‐ 1A ‐ Blower 7‐10 Replacement 1,832 1,258 574 574 574

80 1 Constr ETSU ‐ 1A ‐ Plant 12kV Switchgear (SWGR‐SE) 9,329 2,488 2,850 3,991 6,841 6,841

80 50 1 Constr ETSU ‐ 1A ‐ Site Drainage Improvements 3,307 1,876 1,431 1,431 1,431
90 50 1 Constr ETSU ‐ 1A ‐ Site Drainage Improvements 3,307 1,876 1,431 1,431 1,431

80 60 1 Design ETSU ‐ 1B ‐ Secondary Clarifiers 108,310 4,382 2,580 29,400 34,246 25,702 12,000 103,928 103,928
90 40 1 Design ETSU ‐ 1B ‐ Secondary Clarifiers 72,207 2,921 1,720 19,600 22,831 17,135 8,000 69,286 69,286

80 60 1 Design ETSU ‐ 1B ‐ Switchboard 4 Replacement 1,194 0 270 924 1,194 1,194
90 40 1 Design ETSU ‐ 1B ‐ Switchboard 4 Replacement 796 0 180 616 796 796

80 60 1 Design ETSU ‐ 1B ‐ Effluent Facilities 34,943 0 840 7,260 13,338 9,905 3,600 34,943 34,943
90 40 1 Design ETSU ‐ 1B ‐ Effluent Facilities 23,295 0 560 4,840 8,892 6,603 2,400 23,295 23,295

80 25 1 Design ETSU ‐ 1C ‐ Plant Equalization Storage 9,904 0 300 450 2,289 5,950 915 9,904 9,904
90 75 1 Design ETSU ‐ 1C ‐ Plant Equalization Storage 29,714 0 900 1,350 6,866 17,852 2,746 29,714 29,714

80 50 3 ETSU ‐ Phase 2 0 3,058 12,636 40,046 53,394 40,046 149,180
90 50 3 ETSU ‐ Phase 2 0 3,058 12,636 40,046 53,394 40,046 149,180

80 2 Flares Replacement 945 5,469 2,344 8,758 8,758

80 2 MCC Replacement 66 524 590 590

80 2 Constr Miscellaneous Improvements 7,089 4,062 3,027 3,027 3,027
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80 2 Odor Scrubber Replacements (HW & West PCs) 520 2,147 9,147 12,806 24,620 24,620

80 2 Odor Scrubber Replacements (East PCs) 13,187 0 100 300 255 701 2,264 3,827 3,827 1,913 13,187 13,187

80 2 Odor Scrubber System Improvements 394 3,124 1,366 4,884 7,572 3,694 3,557 1,607 9,201 3,943 910 7,203 42,571

80 2 Plant 1 and 2 Water System Improvements 115 1,141 1,256 1,256

80 2 Planning Plant 5kV Switchgear 4,790 0 101 418 2,990 1,281 4,790 4,790

80 2 Planning Plant 12kV Switchgear 11,573 0 244 1,009 7,224 3,096 11,573 11,573

80 50 3 Plant Additional Power Source 0 258 2,066 2,841 5,165
90 50 3 Plant Additional Power Source 0 258 2,066 2,841 5,165

80 2 Plant Asset Condition Assessment R&R 979 827 3,562 3,648 7,877 1,132 2,646 20,671 406 247 398 1,062 4,403 24,516 24,516 15,649 91,868

80 2 Plant Mechanical and Electrical Projects 500 500 500 500 500 500 500 500 4,000 500 500 500 500 500 500 500 500 500 500 9,000

80 2 PLC Replacement 350 350 400 450 1,200

80 2 Primary Clarifier (1 ‐ 4) Seismic Upgrade 163 675 2,876 4,027 7,741 7,741

80 75 2 Primary Clarifier Rehab (5‐6) 514 2,121 2,105 8,418 8,418 4,209 25,785 25,785
90 25 2 Primary Clarifier Rehab (5‐6) 172 707 701 2,806 2,806 1,403 8,595 8,595

80 3 Secondary Digester No. 1 Insp & Rehab 0 525 4,878 5,403

80 3 Secondary Digester No. 2 Insp & Rehab 134 1,245 1,379 560 5,206 7,145

80 2 Seismic Retrofit of Conc. Structures 300 300 300 300 300 1,500 300 300 300 300 300 3,000

80 1 Constr Standby Power Generation System Upgrade 27,754 23,172 1,444 3,138 4,582 4,582

90 3 Standby Power Generator No. 4 0 2,757 18,160 9,080 29,997

80 2 Constr Switchboard 3 and MCC 25 Replacement 2,690 267 1,253 1,170 2,423 2,423

80 60 2 Thermal Dryer 977 1,132 7,178 7,178 16,466 3,589 20,055
90 40 2 Thermal Dryer 652 755 4,785 4,785 10,977 2,393 13,370

80 2 Design Thickeners 1 and 2 Rehabilitation 3,432 0 275 2,210 947 3,432 3,432

80 3 Thickeners 3 and 4 Rehabilitation 638 638 3,070 3,708

80 1 Design WAS Thickeners 27,744 1,335 50 1,305 7,516 10,022 7,516 26,409 26,409

Total for TREATMENT PLANT 540,393 105,757 58,006 104,691 126,778 92,341 59,907 40,342 28,255 35,939 42,718 41,367 630,345 29,122 19,275 27,584 36,505 68,856 40,311 41,032 120,144 153,148 105,621 1,271,944

Total Priority 1 Treatment Plant 496,232 101,128 51,550 97,784 105,269 71,167 42,671 24,752 3,661 0 1,050 0 397,904 0 1,182 4,833 6,083 0 0 1,350 0 0 0 411,352
Total Priority 2 Treatment Plant 44,161 4,629 6,456 6,907 21,375 19,929 17,236 15,590 24,594 35,939 41,668 38,675 228,370 18,930 10,420 17,873 29,862 63,134 30,063 8,728 37,295 28,200 16,449 489,325
Total Priority 3 Treatment Plant 0 0 0 0 134 1,245 0 0 0 0 0 2,692 4,071 10,192 7,673 4,878 560 5,722 10,248 30,954 82,849 124,948 89,172 371,267

Total Fund 80 ‐ Treatment Plant 353,266 73,222 37,695 70,438 84,770 63,477 41,934 21,314 21,780 31,148 36,005 36,582 445,144 26,179 17,759 20,676 23,172 46,004 28,540 24,880 77,341 81,594 56,495 847,783
Total Fund 90 ‐ Treatment Plant 187,127 32,535 20,311 34,253 42,008 28,864 17,973 19,028 6,475 4,791 6,713 4,785 185,201 2,943 1,516 6,908 13,334 22,853 11,771 16,152 42,803 71,554 49,126 424,160
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Administrative Facilities 114,652 63,828 28,612 8,731 11,932 5,429 925 342 1,023 365 421 1,211 58,991 6,213 20,681 21,977 1,389 10,169 473 207 774 207 538 121,619
Collection System 5,413 113 1,257 7,448 4,484 3,950 3,691 4,068 3,500 1,993 1,014 2,127 33,532 1,082 2,270 1,155 2,422 1,232 2,584 1,315 2,758 1,403 2,943 52,696
Transport System 40,109 1,931 7,258 12,193 12,748 9,002 10,278 10,278 250 350 1,140 1,430 64,927 5,556 8,622 10,659 27,609 18,569 14,011 28,357 30,391 250 250 209,201
Treatment Plant 540,393 105,757 58,006 104,691 126,778 92,341 59,907 40,342 28,255 35,939 42,718 41,367 630,345 29,122 19,275 27,584 36,505 68,856 40,311 41,032 120,144 153,148 105,621 1,271,944

GRAND TOTAL 700,567 171,629 95,133 133,063 155,942 110,722 74,801 55,030 33,028 38,647 45,293 46,135 787,795 41,973 50,848 61,375 67,925 98,826 57,379 70,911 154,067 155,008 109,352 1,655,460

R&R (Fund 80) Total 493,481 138,412 71,966 92,747 107,510 76,757 51,814 30,988 26,145 33,806 38,135 40,760 570,629 36,377 43,416 43,610 29,914 67,971 44,865 46,843 102,196 83,454 60,226 1,129,500
Capacity (Fund 90) Total 207,086 33,217 23,167 40,316 48,432 33,965 22,987 24,042 6,883 4,841 7,158 5,375 217,166 5,596 7,432 17,765 38,012 30,856 12,514 24,068 51,871 71,554 49,126 525,959

Priority 1
Administrative Facilities 102,184 63,777 27,970 5,513 5,140 0 0 0 0 0 0 0 38,623 0 0 0 0 0 0 0 0 0 0 38,623

Collection System 2,583 0 455 5,428 3,650 2,200 2,800 2,200 2,550 0 0 0 19,283 0 0 0 0 0 0 0 0 0 0 19,283
Transport System 25,391 627 3,938 5,604 10,148 5,074 0 0 0 0 0 0 24,764 0 0 0 0 0 0 0 0 0 0 24,764
Treatment Plant 496,232 101,128 51,550 97,784 105,269 71,167 42,671 24,752 3,661 0 1,050 0 397,904 0 1,182 4,833 6,083 0 0 1,350 0 0 0 411,352

Total Priority 1 Projects 626,390 165,532 83,913 114,329 124,207 78,441 45,471 26,952 6,211 0 1,050 0 480,574 0 1,182 4,833 6,083 0 0 1,350 0 0 0 494,022

Priority 2
Administrative Facilities 12,468 51 642 3,218 6,792 5,429 150 342 816 365 214 1,211 19,179 822 809 1,898 1,389 9,962 473 0 774 0 538 35,844

Collection System 2,830 113 802 2,020 834 1,750 891 1,868 950 1,993 1,014 2,127 14,249 1,082 2,270 1,155 2,422 1,232 2,584 1,315 2,758 1,403 2,943 33,413
Transport System 14,718 1,304 3,320 6,339 2,350 3,678 10,028 10,028 0 0 0 0 35,743 0 3,066 9,407 21,951 1,536 0 9,148 11,182 0 0 92,033
Treatment Plant 44,161 4,629 6,456 6,907 21,375 19,929 17,236 15,590 24,594 35,939 41,668 38,675 228,370 18,930 10,420 17,873 29,862 63,134 30,063 8,728 37,295 28,200 16,449 489,325

Total Priority 2 Projects 74,177 6,097 11,220 18,484 31,351 30,786 28,305 27,828 26,360 38,297 42,896 42,013 297,541 20,834 16,565 30,333 55,624 75,864 33,120 19,191 52,009 29,603 19,930 650,614

Priority 3
Administrative Facilities 0 0 0 0 0 0 775 0 207 0 207 0 1,189 5,391 19,872 20,079 0 207 0 207 0 207 0 47,152

Collection System 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transport System 0 0 0 250 250 250 250 250 250 350 1,140 1,430 4,420 5,556 5,556 1,252 5,658 17,033 14,011 19,209 19,209 250 250 92,404
Treatment Plant 0 0 0 0 134 1,245 0 0 0 0 0 2,692 4,071 10,192 7,673 4,878 560 5,722 10,248 30,954 82,849 124,948 89,172 371,267

Total Priority 3 Projects 0 0 0 250 384 1,495 1,025 250 457 350 1,347 4,122 9,680 21,139 33,101 26,209 6,218 22,962 24,259 50,370 102,058 125,405 89,422 510,823
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Directors 
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Pat Kite 
Anjali Lathi 
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Officers 
Paul R. Eldredge 

General Manager/ 
District Engineer 

 
Karen W. Murphy 

Attorney 
 

JUNE 24, 2024 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM #13 
 
TITLE: Consider an Amended and Restated Interfund Loan and Repayment Agreement to 

Increase the Capacity Fund 90 Loan from $50 Million to $71 Million and Make Other 
Modifications (to be reviewed by the Budget & Finance Committee)     (Motion Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Mark Carlson, CFO, Work Group Manager 
Karen Murphy, District Legal Counsel 

 
Recommendation 
Approve and authorize execution of an Amended and Restated Interfund Loan and Repayment 
Agreement to increase the Capacity Fund interfund loan from $50 million to $71 million and make 
other minor modifications. 
 
Discussion 
In February 2024, the Board approved and authorized a loan of up to $50 million from Capacity Fund 
90 to Fund 80 for a period not to exceed 4 years and 4 months.  The purpose of the interfund loan is to 
bridge the ETSU funding gap until the WIFIA proceeds are available in March of 2028.  The second 
component required to bridge this funding gap was  to issue 4-year interim notes in October 2024, that 
along with the Capacity interfund loan, would be repaid with WIFIA funds.   
  
At a special Board meeting, held on June 11th, staff presented a funding proposal to the Board that 
would delay the 4-year interim note issuance from October 2024 to February 2025.  This change in 
issuance dates would allow the District the potential to retain approximately $3.3 million in additional 
arbitrage earnings on the issuance for an estimated total interest earnings of $6,709,446.  The Board 
agreed with this funding strategy.  In order to implement this strategy the interfund loan must also be 
increased from $50 million to $71 million.  These funds would bridge the ETSU funding gap between 
June of 2024 and February of 2025, when the 4-year interim notes are issued.  The $71 million 
interfund loan would be repaid from fund 80 that will receive proceeds from the 4-year Interim notes 
 along with the interest.   
  
The attached Amended and Restated Interfund Loan and Repayment Agreement has been prepared to 
amend the original agreement as follows: 

• Increases the borrowing limit from $50 million to $71 million. 
• To clarify that the interfund loan, once repaid, may be drawn upon again during the approved 
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loan period which ends 01/31/30, and 

  
  
Staff is asking the Board to consider approving the proposed Amended and Restated Interfund Loan 
Agreement. 
 
Background 
The Board met in a special Board meeting on June 11, 2024 to discuss the above proposed changes to 
the Interfund Loan and Repayment Agreement. 
 
Previous Board Action 
2/12/24 – The Board approved and authorized an interfund loan of up to $50 million from Capacity 
Fund 90 to Fund 80. 
 
Attachments 
1. Amended and Restated Interfund Loan and Repayment Agreement Amendment June 2024 

Cleanline Version 
2. Amended and Restated Interfund Loan and Repayment Agreement Amendment June 2024 

Redline Version 
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AMENDED AND RESTATED INTERFUND LOAN AND REPAYMENT AGREEMENT 

BETWEEN 
 UNION SANITARY DISTRICT FUND 80  

AND 
UNION SANITARY DISTRICT CAPACITY FUND 90 

 
This Amended and Restated Interfund Loan and Repayment Agreement (“Amended and 

Restated Agreement”), is dated as of    , and amends and restates the 
Interfund Loan and Repayment Agreement dated  February 12, 2024 that documents the loan 
between the Union Sanitary District Fund 80 (“Borrower”) and the Union Sanitary District 
Capacity Fund 90 (“Lender”).  Lender shall lend to Borrower, and Borrower shall repay to Lender, 
an amount not to exceed the Principal Loan Amount, as defined below, and interest accrued on 
the unpaid loan balance, in accordance with the following terms and conditions (“Loan”): 

 
1. Purpose of the Loan.  The purpose of the Loan is to provide interim funding for the 
Enhanced Treatment & Site Upgrades (ETSU) program.  The Loan shall account for borrowing 
between Fund 80 and the Capacity Fund 90 and shall not be available for appropriation or be 
considered revenue to Borrower. 

2. Principal Loan Amount.  The Loan shall be in an amount not to exceed seventy one million 
dollars ($71,000,000) (“Principal Loan Amount”).  The Loan will be recorded as an interfund  
receivable to Lender and interfund payable to Borrower.  The funds shall be available to be drawn 
over a period not to exceed 5 years, 8 months.  During the term of this Amended and Restated 
Agreement, the Loan may be repaid and drawn again up to the Principal Loan Amount. 

3. Term of the Loan.  This Amended and Restated Agreement shall be in full force and effect 
for a period beginning as of 07/01/2024 and continue until repayment is satisfied in full 
accordance with the terms of this Agreement, no later than 01/31/2030.  
 
4. Rate of Interest.   The Loan interest rate shall be calculated monthly using a rate equal to 
the month’s average investment return on all District wide funds, except for restricted bond 
funds.  
 
5. Repayment Terms.  Interest shall be paid monthly, no later than 20 days after the end of 
the period.  The payment of principal plus any outstanding interest thereon shall be made no later 
than 06/30/2028. The Loan may be repaid without penalty at any time by fully paying and 
transferring the remaining balance of principal and interest current to the date of repayment to 
the Capacity Fund 90. 
 
6. Termination of Agreement.  This Amended and Restated Agreement shall expire January  
31, 2030. . 
 
7. Amendment and Restatement.  This Amended and Restated Agreement amends and 
restates the Original Agreement in its entirety.  The Original Agreement is of no further force and 
effect. 
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8. General Provisions.  This Amended and Restated Agreement constitutes the full 
agreement regarding the Loan.  This Agreement may not be amended, modified, or altered in 
any respect unless such amendment, modification or alteration has been approved by the Union 
Sanitary District Board of Directors. 
 

 IN WITNESS WHEREOF, the General Manager of the Union Sanitary District, as 
authorized by minute order of the Board of Directors, executes this Amended and Restated 
Agreement, and the Chief Financial Officer attests to the Loan in the Principal Loan Amount. 
 
 

Paul R. Eldredge, P.E.       Mark Carlson 
General Manager Business Service Workgroup Manager    
District Engineer Chief Financial Officer   
 
 
 

Karen W. Murphy  
General Counsel  
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AMENDED AND RESTATED INTERFUND LOAN AND REPAYMENT AGREEMENT 

BETWEEN 
 UNION SANITARY DISTRICT FUND 80  

AND 
UNION SANITARY DISTRICT CAPACITY FUND 90 

 
This Amended and Restated Interfund Loan and Repayment Agreement (“Amended and 

Restated Agreement”), is dated as of       ,  and  amends  and  restates  the 
Interfund Loan and Repayment Agreement dated  February 12, 2024       that 
documents the loan between the Union Sanitary District Fund 80 (“Borrower”) and the Union 
Sanitary District Capacity Fund 90 (“Lender”).  Lender shall lend to Borrower, and Borrower shall 
repay to Lender, an amount not to exceed the Principal Loan Amount, as defined below, and 
interest  accrued  on  the  unpaid  loan  balance,  in  accordance with  the  following  terms  and 
conditions (“Loan”): 
 
1. Purpose  of  the  Loan.    The  purpose  of  the  Loan  is  to  provide  interim  funding  for  the 
Enhanced Treatment &  Site Upgrades  (ETSU) program.   The  Loan  shall  account  for borrowing 
between Fund 80 and  the Capacity Fund 90 and  shall not be available  for appropriation or be 
considered revenue to Borrower. 

2. Principal Loan Amount.  The Loan shall be in an amount not to exceed seventy one fifty 
million dollars  ($7150,000,000)  (“Principal  Loan Amount”).    The  Loan will be  recorded  as  an 
interfund  receivable to Lender and interfund payable to Borrower.  The funds shall be available 
to be drawn over a period not to exceed 54 years, 84 months.  During the loan periodterm of this 
Amended and Restated Agreement,  fundsthe Loan may be repaid and drawn again up to the 
approved Principal Lloan Aamount. 

3. Term of the Loan.  This Amended and Restated Agreement shall be in full force and effect 
for  a  period  beginning  as  of  073/01/2024  and  continue  until  repayment  is  satisfied  in  full 
accordance with the terms of this Agreement, no later than 016/310/203028.   
 
4. Rate of Interest.     The  interfund  lLoan  interest rate shall be calculated monthly using a 
rate equal to the periods month’s average investment return on all District wide funds, except 
for restricted bond funds.  
 
5. Repayment Terms.  Interest shall be paid monthly, no later than 20 days after the end of 
the period.  The payment of principal plus any outstanding interest thereon shall be made no later 
than 06/30/2028.  The  Loan may  be  repaid without  penalty  at  any  time  by  fully  paying  and 
transferring the remaining balance of principal and interest current to the date of repayment to 
the Capacity Fund 90. 
 
6. Termination of Agreement.  This Amended and Restated Agreement shall expire  January 
une 310, 20302806/30/2028. when the Loan is repaid in full. 
 
7. Amendment  and  Restatement.    This Amended  and  Restated Agreement  amends  and 
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restates the Original Agreement in its entirety.  The Original Agreement is of no further force and 
effect. 
 
7.8. General  Provisions.    This  Amended  and  Restated  Agreement  constitutes  the  full 
agreement regarding the Loan.   This Agreement may not be amended, modified, or altered  in 
any respect unless such amendment, modification or alteration has been approved by the Union 
Sanitary District Board of Directors. 
 

[signatures follow on next page] 
 
 
 
  IN  WITNESS  WHEREOF,  the  General  Manager  of  the  Union  Sanitary  District,  as 
authorized by minute order of  the Board of Directors, executes  this Amended and Restated 
Agreement, and the Chief Financial Officer attests to the Loan in the Principal Loan Amount. 
 
 

Paul R. Eldredge, P.E.            Mark Carlson 
General Manager  Business Service Workgroup Manager    
District Engineer  Chief Financial Officer   
 
 
 

Karen W. Murphy   
General Counsel   
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Directors 
Manny Fernandez 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

 

Officers 
Paul R. Eldredge 

General Manager/ 
District Engineer 

 
Karen W. Murphy 

Attorney 
 

JUNE 24, 2024 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM #14 
 
TITLE: Receive Information and Provide Direction Regarding Logistics for Board Vacancy 

Recruitment Process (Direction Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Karen Murphy, General Counsel 
Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 

 
Recommendation 
Receive information and provide direction regarding logistics for the Board vacancy recruitment 
process. 
 
Discussion 
The Board recently directed staff to proceed with the appointment process to fill the current vacancy 
on the Board.  Pursuant to Board direction, staff posted the Notice of Vacancy and provided an 
application to persons that have expressed an interest in the position.  Applications were due by June 
17, 2024, at 5 pm.  
 
As discussed by the Board, interviews will take place on June 25, June 27, and July 8 at 4 pm. 
  
This agenda item provides an opportunity for the Board to receive additional information on the 
interview schedule and process and discuss logistics. 
 
Background 
Director Tom Handley, representing Ward 3, Fremont, passed away on May 16, 2024, and there is 
currently a vacancy on the Board. 
 
Previous Board Action 
5/29/2024 Board Meeting – The Board directed staff to proceed with the appointment process to fill 
the vacancy on the Board and provided direction on interview dates, vacancy notice, and application. 
 
Attachments 
None 
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Summary of the EBDA Commission Meeting
Thursday, May 16, 2024, at 4:00 p.m.

• Commissioners Andrews, Azevedo, Johnson, Lathi, and Simon, were present.  This meeting was 
conducted at the Oro Loma Sanitary District, 2655 Grant Avenue, San Lorenzo, CA 94580.

• Commissioner Andrews moved to approve the Commission Meeting Minutes of April 18, 2024, the 
List of Disbursements for April 2024, the Treasurer’s Report for April 2024, and the Third Quarter 
Expense Summary for Fiscal Year 2023/2024. The motion was seconded by Commissioner Johnson 
and carried 5-0, by roll call vote.

Ayes: Andrews, Azevedo, Lathi, Simon, Johnson
Noes: None
Absent: None
Abstain: None

• The Commission unanimously approved the reports from the Regulatory Affairs, Financial 
Management, Operations & Maintenance, and Personnel Committees. The following items were 
discussed:

• General Managers Report
The General Manager (GM) discussed proposed federal PFAS legislation HR 7944, Water Systems PFAS 
Liability Protection Act. The legislation protects the water and wastewater sector from PFAS liability.

The Operations and Maintenance Manager recognized Jeff Schier for his dedication to the EBDA Oro 
Loma Effluent Pump Station during his tenure with Oro Loma Sanitary District. The Commission 
extended thanks and congratulated Jeff on his retirement.

• Managers Advisory Committee
The GM deferred the MAC report to topics covered under the Regulatory Affairs Committee.

• Regulatory Affairs Committee
The GM reported on the May 13, 2024, meeting of the Regulatory Affairs Committee. The GM 
discussed the statewide wastewater air toxics pooled emissions study and then provided an update 
on the nutrients watershed permit negotiations. The Regulatory Affairs Committee supports the 
multi-year agreement with Azyura.

• Motion Authorizing the General Manager to Execute an Agreement with Azyura for Waterbits 
Licensing and Reporting Services for FY 2024/2025 through FY 2026/2027 in the Amount of $98,130
Commissioner Simon moved to approve the item. The motion was seconded by Commissioner 
Johnson and carried with the following roll call vote: 

Ayes: Andrews, Simon, Johnson, Azevedo, Lathi 
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Noes: None 
Absent: None 
Abstain: None

• Financial Management Committee
The GM reported on the May 15, 2024, meeting of the Financial Management Committee. The GM 
reviewed FY 2023/2024 Third Quarter Expense reports and FY 2024/2025 Budget. The Financial 
Management Committee recommends adoption of the FY 2024/2025 Budget.

• Resolution Adopting the East Bay Dischargers Authority’s Fiscal Year 2024.2025 Budget
Commissioner Andrews moved to approve the item. The motion was seconded by Commissioner 
Simon and carried with the following roll call vote: 

Ayes: Andrews, Simon, Johnson, Azevedo, Lathi 
Noes: None 
Absent: None 
Abstain: None

• Operations and Maintenance Committee
The Operations and Maintenance (O&M) Manager and GM reported on the May 14, 2024, meeting. 
The O&M Manager provided project updates on the Hayward Effluent Pump Station (HEPS) Pump 
Replacement Project and the Pond 3 Valve Actuator Replacement. The O&M Manager then discussed 
projects at the Marina Dechlorination Facility. The Commission asked staff to consider beautification 
projects on the facility's south side. The GM provided an update on the Cargill project. Lastly, the 
Commission discussed the energy rate plans available to EBDA and directed staff to keep the 
Renewable 100 plan for all three facilities.

• Personnel Committee
The GM reported on the May 14, 2024, meeting and discussed retiree medical benefit options. The 
Personnel Committee supports the staff recommendation. The Commission discussed the GM's 
performance review template.

• Resolution of Appreciation for Deborah A. Quinn
The Commission expressed its appreciation to Deborah Quinn for the many years of service. 
Commissioner Andrews moved to approve the item. The motion was seconded by Commissioner 
Simon and carried with the following roll call vote: 

Ayes: Andrews, Simon, Johnson, Azevedo, Lathi 
Noes: None 
Absent: None 
Abstain: None

• Items from Commission and Staff
Commissioner Simon thanked the group for their cooperative efforts and efficient work.

• Adjournment 
Chair Lathi adjourned the meeting at 5:17 p.m.
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

MP - AERATION BASIN MODIFICATIONS800532.24187720 $2,285,261.91 $2,285,261.91W.M. LYLES CO6/13/2024 114

ETSU PHASE 1B PROJECT2011800439187629 $209,060.06 $348,778.94HAZEN AND SAWYER6/6/2024 114

MP - AERATION BASIN MODIFICATIONS2011801026 $51,188.376/6/2024 114

CAMPUS BUILDINGS (ADMIN, FMC, OPS)2011801121 $88,530.516/6/2024 114

STANDBY POWER SYSTEM UPGRADE208206187706 $73,004.61 $344,704.63PSOMAS CORP6/13/2024 143

AERATION BASIN MODIFICATIONS (0532) & CAMPUS BUILDING (0545)208383 $243,038.326/13/2024 114

ETSU PHASE 1B PROJECT208492 $971.506/13/2024 114

PLANT MISCELLANEOUS IMPROVEMENTS208725 $27,690.206/13/2024 143

FORCE MAIN CORROSION REPAIRS - PHASE 4800575.2187617 $226,074.84 $226,074.84CRATUS INC6/6/2024 143

SERV TO 04/21/2024 PLANT170120240524187702 $94,837.09 $178,340.13PACIFIC GAS AND ELECTRIC6/13/2024 110

SERV TO 05/20/2024 PLANT170120240531 $83,503.046/13/2024 110

CAMPUS BUILDINGS (ADMIN, FMC, OPS) - ESCROW800545.19E187723 $144,778.36 $144,778.36ZOVICH CONSTRUCTION6/13/2024 114

MP - AERATION BASIN MODIFICATIONS - ESCROW800532.24E187721 $120,276.94 $120,276.94W.M. LYLES CO6/13/2024 114

FORCE MAIN CORROSION REPAIRS - PHASE 423102900.1187671 $75,465.84 $75,465.84CONSOR NORTH AMERICA INC6/13/2024 143

4900.5 GALS SODIUM HYPOCHLORITE961265187683 $15,467.82 $60,370.73HASA INC6/13/2024 110

4910 GALS SODIUM HYPOCHLORITE961950 $15,497.806/13/2024 110

4646.1 GALS SODIUM HYPOCHLORITE962247 $14,664.846/13/2024 110

4670 GALS SODIUM HYPOCHLORITE962992 $14,740.276/13/2024 110
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

4782.3 GALS SODIUM HYPOCHLORITE959581187628 $15,094.74 $44,806.02HASA INC6/6/2024 110

4709 GALS SODIUM HYPOCHLORITE960972 $14,863.376/6/2024 110

4704.1 GALS SODIUM HYPOCHLORITE960986 $14,847.916/6/2024 110

ACFC & WCD FEE ACQUISTION & TEMP CONST EASEMENT20240605187656 $35,100.00 $40,200.00ALAMEDA COUNTY TREASURER6/13/2024 114

ACFC & WCD TEMP CONSTRUCTION EASEMENT20240605.1 $5,100.006/13/2024 114

ASTD TRAILER PARTS3103020187637 $23,463.03 $23,463.03LMK TECHNOLOGIES LLC6/6/2024 123

FIELD OPERATIONS BUILDING IMPROVEMENTS2404016187648 $21,677.13 $21,677.13SIEGEL & STRAIN ARCHITECTS6/6/2024 143

46,940 LBS FERROUS CHLORIDE9017837519187690 $11,280.92 $21,086.09KEMIRA WATER SOLUTIONS INC6/13/2024 110

47,680 LBS FERROUS CHLORIDE9017838310 $9,805.176/13/2024 110

46,140 LBS FERROUS CHLORIDE9017836957187634 $11,025.50 $21,071.89KEMIRA WATER SOLUTIONS INC6/6/2024 110

46,800 LBS FERROUS CHLORIDE9017837317 $10,046.396/6/2024 110

STANDBY POWER SYSTEM UPGRADE11520456187615 $6,000.27 $20,783.88BROWN & CALDWELL CONSULTANTS6/6/2024 143

STANDBY POWER SYSTEM UPGRADE11520457 $14,783.616/6/2024 143

4132 GALS HYDROGEN PEROXIDE470018752187716 $19,503.04 $19,503.04USP TECHNOLOGIES6/13/2024 110

MONTHLY CAL-CARD REPORT - MAY 2024533620240522187715 $19,419.88 $19,419.88US BANK CORP PAYMENT SYSTEM6/13/2024
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

JAN/FEB 2024 AZURE USAGE24389187667 $1,675.79 $16,223.30CDW GOVERNMENT LLC6/13/2024 173

BACKUP SOFTWARE RENEWAL28744 $13,205.006/13/2024 173

5 USER BLUEBEAM RENEWAL4778 $665.006/13/2024 173

WEST AERATION BLOWER SWITCHES V283173 $145.096/13/2024 173

FIBER VFL EQUIPM83177 $532.426/13/2024 173

ASTD TRAILER PARTS3103097187692 $14,219.95 $14,219.95LMK TECHNOLOGIES LLC6/13/2024 123

SERV: APR 2024 PLANT1427217187676 $12,836.04 $12,836.04DEPARTMENT OF GENERAL SERVICES6/13/2024 110

42,080 LBS CLARIFLOC WE-5391835137187703 $11,650.90 $11,650.90POLYDYNE INC6/13/2024 110

EAST WARREN AVENUE SS REPLACEMENT800590R187698 $10,978.96 $10,978.96MCGUIRE & HESTER6/13/2024 143

PERMIT TRACKING SYSTEM 03/24/24 - 03/26/25183778187626 $10,350.00 $10,350.00GRANICUS LLC6/6/2024 173

LIFE & DISABILITY INSURANCE - JUN 202437432220240601187691 $9,658.55 $9,658.55LINCOLN NATIONAL LIFE INS COMP6/13/2024

LANDSCAPE MAINTENANCE SERVICES - TREE SERVICES35438187663 $2,925.00 $8,775.00BAYSCAPE LANDSCAPE MANAGEMENT6/13/2024 122

LANDSCAPE MAINTENANCE SERVICES - TREE SERVICES35694 $2,925.006/13/2024 122

LANDSCAPE MAINTENANCE SERVICES - TREE SERVICES36463 $2,925.006/13/2024 122

SERV TO:05/17/24-BENSON ROAD4071036120240520187608 $7,424.39 $7,895.63ALAMEDA COUNTY WATER DISTRICT6/6/2024 110

SERV TO: 05/17/24-BENSON ROAD4071037120240521 $311.456/6/2024 120

SERV TO: 05/17/24-BENSON ROAD4071038120240521 $159.796/6/2024 110

HAULING AND DISPOSAL OF SEWER DEBRIS20241216187670 $7,559.20 $7,559.20COMPACTOR MANAGEMENT COMPANY6/13/2024 110

AIVB CONFINED SPACE RESCUE TEAM157969187705 $6,696.00 $6,696.00PRO SAFETY & RESCUE INC6/13/2024 143
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REFUND # 6216248296187658 $3,300.00 $6,600.00AMERICAN EAGLE PLUMBING & CON6/13/2024

REFUND # 6215848352 $3,300.006/13/2024

CONSULTING SERVICES116187631 $5,793.75 $5,793.75STEPHANIE HUGHES, CHE P.E.6/6/2024 144

IPS/ NPS VFD SERVICE1658187712 $5,500.00 $5,500.00TRUE BLUE AUTOMATION SERVICES6/13/2024 170

CLAIM: CHEN FILE# 30569153896187666 $5,073.30 $5,073.30CAL SANITATION RISK MNGT AUTH6/13/2024

REFUND # 6213933782187618 $5,000.00 $5,000.00EAST BAY REGIONAL PARK DISTRIC6/6/2024

LANDSCAPE MAINTENANCE SERVICES - TREE SERVICES36484187614 $4,659.00 $4,659.00BAYSCAPE LANDSCAPE MANAGEMENT6/6/2024 122

ASTD PARTS & MATERIALS9087039500187625 $1,510.42 $4,449.41GRAINGER INC6/6/2024 114

ASTD PARTS & MATERIALS9102996676 $59.546/6/2024 111

ASTD PARTS & MATERIALS9103896552 $60.986/6/2024 120

ASTD PARTS & MATERIALS9103954021 $352.896/6/2024 170

ASTD PARTS & MATERIALS9104111753 $1,770.706/6/2024

ASTD PARTS & MATERIALS9104423273 $101.016/6/2024

ASTD PARTS & MATERIALS9105571021 $144.866/6/2024

ASTD PARTS & MATERIALS9105785209 $79.916/6/2024 170

ASTD PARTS & MATERIALS9106380513 $114.306/6/2024 170

ASTD PARTS & MATERIALS9106544274 $91.256/6/2024 170

ASTD PARTS & MATERIALS9106708739 $48.766/6/2024 122

ASTD PARTS & MATERIALS9106955652 $114.796/6/2024
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

1 LAB SAMPLE ANALYSIS719315187616 $46.92 $4,141.72CALTEST ANALYTICAL LABORATORY6/6/2024 113

15 LAB SAMPLE ANALYSIS719653 $2,594.286/6/2024 113

16 LAB SAMPLE ANALYSIS719752 $1,500.526/6/2024 113

REFUND # 621429958187632 $4,030.00 $4,030.00JANT LLC6/6/2024

ASTD PARTS & MATERIALS9103805561187681 $15.40 $3,761.75GRAINGER INC6/13/2024 122

ASTD PARTS & MATERIALS9109170820 $38.936/13/2024 170

ASTD PARTS & MATERIALS9109768698 $74.606/13/2024 170

ASTD PARTS & MATERIALS9109924192 $4.176/13/2024 170

ASTD PARTS & MATERIALS9110986420 $7.846/13/2024 170

ASTD PARTS & MATERIALS9111379401 $3,157.086/13/2024

ASTD PARTS & MATERIALS9113997234 $37.926/13/2024 170

ASTD PARTS & MATERIALS9114584106 $425.816/13/2024 170

RECYCLE & ROLL OFF - JUN 2024916005671564187707 $3,598.46 $3,598.46REPUBLIC SERVICES #9166/13/2024 120

REPAIR TRUCK CAB2945187668 $3,592.91 $3,592.91COELHO'S BODY REPAIR & AUTO6/13/2024 122

SERV: 04/20/24 - 05/19/2421741293187611 $29.12 $3,574.54AT&T6/6/2024

SERV: 04/20/24 - 05/19/2421741295 $3,289.386/6/2024

SERV: 04/20/24 - 05/19/2421741317 $256.046/6/2024

MOYNO ROTOR SHAFTS157408187662 $3,531.25 $3,531.25BABBITT BEARING CO INC6/13/2024 170
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

TEMP LABOR-CAVIN, S WK ENDING 05/05/245602470284187633 $1,753.50 $3,507.00KELLY SERVICES INC6/6/2024 110

TEMP LABOR-CAVIN, S WK ENDING 05/12/245602532313 $1,753.506/6/2024 110

REFUND # 6216329268187679 $3,400.00 $3,400.00FREMONT BANK6/13/2024

LAB SAMPLE ANALYSIS2404L99A187638 $75.00 $3,335.00MCCAMPBELL ANALYTICAL6/6/2024 113

LAB SAMPLE ANALYSIS2405097 $1,653.006/6/2024 113

LAB SAMPLE ANALYSIS2405345 $1,148.006/6/2024 113

LAB SAMPLE ANALYSIS2405613 $403.006/6/2024 113

LAB SAMPLE ANALYSIS2405614 $56.006/6/2024 113

ASTD PARTS & MATERIALS2401059501187641 $3,059.01 $3,226.42MOTION INDUSTRIES INC6/6/2024 170

ASTD PARTS & MATERIALS2401059587 $167.416/6/2024 170

7 PIPE PATCH WINTER4147187645 $3,093.25 $3,093.25REPCOR6/6/2024

COMPUTER NOTE20240613187695 $3,024.29 $3,024.29NOAH LUNDY6/13/2024

UNIFORM LAUNDERING & RUGS5180331681187652 $678.62 $2,929.14VESTIS SERVICES, LLC6/6/2024

UNIFORM LAUNDERING & RUGS5180334065 $493.316/6/2024

UNIFORM LAUNDERING & RUGS5180336517 $598.686/6/2024

UNIFORM LAUNDERING & RUGS5180338946 $581.636/6/2024

UNIFORM LAUNDERING SERVICE5180338947 $576.906/6/2024

WIRELESS SERV 04/21/24-05/20/249964682693187717 $2,797.19 $2,797.19VERIZON WIRELESS6/13/2024

NEW IMAGE LANDSCAPE CONTRACT FOR FMC147035187643 $2,645.04 $2,645.04NEW IMAGE LANDSCAPING CO6/6/2024 170
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

GROUP INSURANCE - MAY 202420240531187606 $2,542.60 $2,542.60AFLAC GROUP6/6/2024

NPS AND GBT CRANE PENDANT REPAIRS43072187672 $2,527.37 $2,527.37CRANETECH INC6/13/2024 170

REFUND # 6214349687187619 $2,500.00 $2,500.00EDEN HOUSING, INC.6/6/2024

LAB SAMPLE ANALYSIS2404D92C187697 $105.00 $2,481.90MCCAMPBELL ANALYTICAL6/13/2024 113

LAB SAMPLE ANALYSIS2405097A $590.406/13/2024 113

LAB SAMPLE ANALYSIS2405615 $582.006/13/2024 113

LAB SAMPLE ANALYSIS2405794 $112.006/13/2024 113

LAB SAMPLE ANALYSIS2405B28 $814.006/13/2024 113

LAB SAMPLE ANALYSIS2405D41 $278.506/13/2024 113

FORCEMAIN STABILIZATION AT ALAMEDA CREEK1005145187675 $2,428.75 $2,428.75DEGENKOLB ENGINEERS6/13/2024 141

DEZURIK VALVE STOCK FOR FMC253728187623 $2,346.34 $2,346.34FRANK A OLSEN COMPANY6/6/2024 170

SERVICE: BLDG 83 - AC5 NOT COOLING107629187704 $582.50 $2,202.38PRIME MECHANICAL SERVICE INC6/13/2024 122

SERVICE: BLDG 78 - AC1 LEAKING WATER107660 $607.886/13/2024 170

SERVICE: BLDG 83 - INSTALL NEW SENSORS107688 $1,012.006/13/2024 122

ASTD ELECTRICAL SUPPLIES5811441001187609 $482.03 $2,061.40ALAMEDA ELECTRICAL DISTR. INC.6/6/2024 170

ASTD ELECTRICAL SUPPLIES5812426001 $1,579.376/6/2024 170

TEMP LABOR-CAVIN, S WK ENDING 05/19/245602726698187689 $1,753.50 $1,753.50KELLY SERVICES INC6/13/2024 110

SERVICE: CCTV CAMERA REPAIRS230277187688 $92.30 $1,620.69JACK DOHENY SUPPLIES INC6/13/2024 123

SERVICE: CCTV CAMERA REPAIRS230278 $1,528.396/13/2024 123
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

3 CY ARGON9149746257187607 $1,342.94 $1,342.94AIRGAS NCN6/6/2024 170

40 25LB RAGBALE RAGS125104187659 $1,313.05 $1,313.05AMERICAN TEXTILE & SUPPLY INC6/13/2024

UTILITY FEE/ANTENNA RENTAL20240521187669 $1,275.40 $1,275.40COMMUNICATION & CONTROL INC6/13/2024 170

ASTD PARTS & MATERIALS28066600187699 $428.64 $1,204.25MCMASTER SUPPLY INC6/13/2024

ASTD PARTS & MATERIALS28226136 $213.976/13/2024 172

ASTD PARTS & MATERIALS28230909 $561.646/13/2024

WIRELESS SERV 04/21/24-05/20/249964682692187651 $1,120.34 $1,120.34VERIZON WIRELESS6/6/2024

ASTD COGEN PARTS14775187620 $1,120.21 $1,120.21ENERGY CHOICE INC6/6/2024

APR 2024 SERVICE FEES2522631232187612 $1,045.96 $1,045.96BANK OF NEW YORK6/6/2024 136

EXP REIMB: EC TEAM SAFETY RECOGNITION20240603187624 $948.24 $948.24MARIAN GONZALEZ6/6/2024 144

LAB SUPPLIES2382334187678 $924.77 $924.77FISHER SCIENTIFIC6/13/2024 113

SERV: 05/11/24 - 06/10/247296749806187661 $872.58 $872.58AT&T6/13/2024

ASTD PARTS & MATERIALS26707403187639 $113.89 $869.03MCMASTER SUPPLY INC6/6/2024 121

ASTD PARTS & MATERIALS27691644 $80.956/6/2024 170

ASTD PARTS & MATERIALS27744324 $503.936/6/2024 122

ASTD PARTS & MATERIALS27761530 $170.266/6/2024

DI WATER SYSTEM906455530187621 $826.01 $826.01EVOQUA WATER TECHNOLOGIES6/6/2024 170

AD: EARTH DAY3803042187673 $488.24 $800.00DAILY JOURNAL CORPORATION6/13/2024 144

AD: EARTH DAY3803047 $311.766/13/2024 144
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Invoice No. Description Check AmtInvoice AmtDate Vendor

06/01/2024-06/14/2024

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

UNIFORM LAUNDERING SERVICE5180341395187718 $652.11 $768.07VESTIS SERVICES, LLC6/13/2024

ASTD DUST MOPS, WET MOPS & TERRY5180341396 $115.966/13/2024

2 TIRES1841100911187680 $758.38 $758.38GOODYEAR COMM TIRE & SERV CTRS6/13/2024 122

SERV TO: 06/03/24 - PASEO PADRE4047286120240604187657 $63.75 $742.20ALAMEDA COUNTY WATER DISTRICT6/13/2024 170

SERV TO: 05/31/24-MTR HYD B181051834111994120240603 $678.456/13/2024 120

1 SCAT28GL-BUBBLE73319187655 $688.65 $688.65AIRSCENT INTERNATIONAL6/13/2024 110

LAB SUPPLIES8816110195187719 $509.26 $660.10VWR INTERNATIONAL LLC6/13/2024

LAB SUPPLIES8816114000 $135.326/13/2024

LAB SUPPLIES8816121749 $15.526/13/2024 113

ASTD LAB SUPPLIES3145912913187686 $604.62 $652.95IDEXX DISTRIBUTION INC6/13/2024 113

ASTD LAB SUPPLIES3145959132 $48.336/13/2024 113

1000 - PROPPER COPPER PIPE INSTALLATION BROCHURES198921187613 $636.81 $636.81BAY CENTRAL PRINTING6/6/2024 144

QUARTERLY LEASE FOR NEW POSTAGE MACHINE & ADD ONS, INC E-CERTIFY1331328187644 $588.72 $588.72QUADIENT INC6/6/2024 141

ASTD PARTS & MATERIALS8352187700 $547.62 $547.62MORSE HYDRAULICS USA LLC6/13/2024 122

LAB SUPPLIES8816064356187653 $336.06 $529.35VWR INTERNATIONAL LLC6/6/2024

LAB SUPPLIES8816083829 $193.296/6/2024 113

REFUND # 6213750783187646 $500.00 $500.00ROOTER HERO6/6/2024

REFUND # 6206849615187660 $500.00 $500.00ARS - RESCUE ROOTER BAY AREA E6/13/2024

EXP REIMB: CEH MEMBERSHIP20240530187649 $480.00 $480.00RUFUS TAI6/6/2024 173
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SHIPPING CHARGES W/E 05/18/2498XW53204187714 $472.48 $472.48UPS - UNITED PARCEL SERVICE6/13/2024 136

SAFETY SHOES: J. WANG/M. TATAKAMOTONGA27861600187664 $450.00 $450.00BECK'S SHOES6/13/2024

SMALL TRUCK/CAMERA REPAIRS & PARTS53686187722 $449.52 $449.52WECO INDUSTRIES LLC6/13/2024 121

ASTD METAL, STEEL, STAINLESS & ALUMINUM247781187642 $435.65 $435.65NAYLOR STEEL INC6/6/2024 170

GREASE528900187694 $433.40 $433.40LUBRICATION ENGINEERS INC6/13/2024

DI WATER SYSTEM906481010187677 $404.97 $404.97EVOQUA WATER TECHNOLOGIES6/13/2024 170

MONTHLY CYLINDER RENTAL - APR 2024771110915187696 $344.52 $344.52MATHESON TRI-GAS INC6/13/2024 170

ASTD JANITORIAL SUPPLIES605482918187684 $327.20 $327.20HILLYARD/SAN FRANCISCO6/13/2024 120

ASTD PARTS & MATERIALS3U0173187682 $301.48 $301.48HARRINGTON INDUSTRIAL PLASTICS6/13/2024

EXP REIMB: 4TH QTR SAFETY RECOGNITION20240604187635 $63.53 $288.19JUSTIN LAURENCE6/6/2024 111

EXP REIMB: 1ST, 2ND 3RD QTR SAFETY RECOGNITION20240604.1 $224.666/6/2024 111

SHIPPING CHARGES W/E 05/11/2498XW53194187650 $284.20 $284.20UPS - UNITED PARCEL SERVICE6/6/2024 136

E911 ANNUAL SUBSCRIPTION6086618187687 $268.75 $268.75INTRADO LIFE & SAFETY INC6/13/2024 173

EXP REIMB: RECOGNITION MEAL20240529187636 $130.00 $256.29MARCUS LEE6/6/2024 110

EXP REIMB: DISTRICT WIDE RECOGNITION MEAL MAKEUP20240529.1 $126.296/6/2024 110

ASTD PARTS & MATERIALS5308418187610 $250.68 $250.68ALL INDUSTRIAL ELECTRIC SUPPLY6/6/2024 170

EXP REIMB: ANNUAL COMMERCIAL DRIVER MEDICAL EXAM20240530187701 $90.00 $235.25SHAWN NESGIS6/13/2024 120

EXP REIMB: LUNCH FOR LMK STUBBY TRAINING20240612 $145.256/13/2024 120

ASTD PARTS & MATERIALS8264187640 $222.57 $222.57MORSE HYDRAULICS USA LLC6/6/2024 122
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ASTD OFFICE SUPPLIES18853860187665 $174.66 $201.19BLAISDELL'S6/13/2024 110

ASTD OFFICE SUPPLIES18873030 $10.476/13/2024 170

ASTD OFFICE SUPPLIES18873031 $16.066/13/2024 170

EXP REIMB: CISCO MEDELING LABS20240611187711 $199.00 $199.00RUFUS TAI6/13/2024 173

BUSINESS CARDS - E. TATOLA & S. NOEGEL181327187627 $91.46 $182.92HANIGAN COMPANY INC6/6/2024 170

BUSINESS CARDS - G. CALANOG & C. GRAIG181328 $91.466/6/2024 113

JUN 2024 PAGER SERVICE20240531187710 $166.58 $166.58SPOK INC6/13/2024 141

MONTHLY HARDWARE STMT - MAY 2024768520240528187685 $154.06 $154.06HOME DEPOT CREDIT SERVICES6/13/2024

EXP REIMB: MILEAGE FOR CALL OUT20240530187647 $70.00 $140.00GERARDO RUIZ6/6/2024 172

EXP REIMB: MILEAGE FOR CALL OUT20240530.1 $70.006/6/2024 172

EXP REIMB: SAFETY RECOGNITION MEAL20240612187674 $120.50 $120.50MANUEL DE AVILA DIAZ6/13/2024 111

FINANCIAL ADVISORY SERVICES29446187622 $106.00 $106.00FIELDMAN ROLAPP & ASSOCIATES6/6/2024 130

EXP REIMB: TEAM RECOGNITION20240606187693 $103.00 $103.00MATTHEW LUBINA6/13/2024 120

SHAREPOINT PROFESSIONAL SUPPORT3143187709 $92.50 $92.50SHARESQUARED INC6/13/2024 172

SERVICE 04/19/24 - 05/20/2485340220240522187708 $89.42 $89.42SAN FRANCISCO WATER DEPT6/13/2024 170

COURIER SVCS: 1 BOARDMEMBER DELIVERY - 05/08/24444459187713 $56.30 $56.30ULTRAEX LLC6/13/2024 150

REIMB LIVESCAN PRE-EMPLOYMENT20240604187630 $40.00 $40.00ELISABETH HOGUE6/6/2024 132

ASTD PARTS & MATERIALS2927022001187654 $19.54 $19.54WHCI PLUMBING SUPPLY CO6/6/2024 122
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 29

 53

 6

 114

Credit Memos :

$0 - $1,000 :

$1,000 - $10,000 :

$10,000 - $100,000 :

Over $100,000 :

Total:

Invoices:

 0

 202 

 3,228,490.43

 838,936.76

 173,658.42

 34,361.34

Checks:

$10,000 - $100,000 :

Total:

Over $100,000 :

$1,000 - $10,000 :

$0 - $1,000 :

 4,275,446.95

 20,389.64

 162,734.88

 444,106.68

 3,648,215.75

 4,275,446.95

 49

 45

 17

 7

 118
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